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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N   

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c), (d), and (e)(1)) 
THIS MEETING IS BEING CONDUCTED BY VIDEOCONFERENCE 

OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: May 20, 2024 
Time: 10:00 – 3:00 
Public Videocast: https://jcc.granicus.com/player/event/3187 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting must 
submit a written request at least two business days before the meeting. Requests can be e-mailed to 
tcfmac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve minutes of the April 8, 2024, Trial Court Facility Modification Advisory 
Committee meeting. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) )  

This meeting will be conducted by videoconference with a listen only livestream available 
for the public. As such, the public may submit comments for this meeting only in writing. In 
accordance with California Rules of Court, rule 10.75(k)(1), written comments pertaining to 
any agenda item of a regularly noticed open meeting can be submitted up to one complete 
business day before the meeting. For this specific meeting, comments should be e-mailed to 
tcfmac@jud.ca.gov. Only written comments received by 12:00 Noon on May 17, 2024, will 
be provided to advisory body members prior to the start of the meeting. 

  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

Request for ADA accommodations 
should be made at least three business 
days before the meeting and directed to: 

JCCAccessCoordinator@jud.ca.gov 
 

 
  

https://jcc.granicus.com/player/event/
mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov
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I I I .  D I R E C T O R ’ S  R E P O R T  

Director’s Report 

Update from the Director on facility related items. 
Presenter:  Ms. Pella McCormick, Director, Facilities Services 

I V .  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Item 1 

Fiscal Year 23–24 Facility Modification Program Budget Action (Action Required) 
Approve the following FY 23–24 FM Program Budget Action: 
1) Reallocate $1.5 million from the Statewide FM Planning budget to the Priority 1 FMs 

budget. 
2) Reallocate $700,000 from the Planned FMs budget to the Priority 1 FMs budget. 
3) Reallocate $4.5 million from the Priority 2 FMs over $100K budget to the Priority 1 

FMs budget. 
4) Reallocate $250,000 from the Priority 2 FMs over $100K budget to the Priority 2 FMs 

under $100K budget. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2 

List A – Emergency Facility Modification Funding (Priority 1) (Action Required) 
Approve 120 projects for a total of $8,062,370 to be paid from Facility Modification 
program funds previously encumbered for Priority 1 projects. 
Presenter:  Mr. Robert Carlson, Manager, Facilities Services 

Item 3 

List B – Facility Modifications Under $100K (Priority 2) (Action Required) 
Approve 76 projects for a total of $789,768 to be paid from Facility Modification program 
funds previously encumbered for Priority 2 projects under $100K. 
Presenter:  Mr. Robert Carlson, Manager, Facilities Services 

Item 4 

List C – Facility Modification Cost Increases Over $50K (Action Required) 
Approve cost increases over $50K for four (4) facility modification projects, totaling a cost 
increase to the Facility Modification program budget of $395,484. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
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Item 5 
List D – Facility Modifications Over $100K (Priority 2) (Action Required) 
Approve 4 Priority 2 FMs over $100K for a total cost to the Facility Modification Program 
budget of $2,070,732. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 6 

Pre-Approval of List G Planned Facility Modification Projects Over $100K for Fiscal Year 
2024–25 (Action Required) 
Approve List G Planned Facility Modification projects over $100K recommended for 2024–
25, subject to enactment of the 2024–25 State Budget. 
Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 
 

V .  D I S C U S S I O N  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 

Court-Funded Facilities Requests (CFRs) Intake Revisions 
Report on the transition of CFRs intake/processing to Computer Aided Facilities 
Management (CAFM). 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion Item 2 

List E – Court-Funded Requests (CFRs)  
CFR projects approved by the Facilities Services Director since the last meeting and CFR 
projects cancelled. 
Presenter:  Ms. Pella McCormick, Director, Facilities Services 

Discussion Item 3 

Facilities Maintenance Performance Report  
Report on facilities maintenance performance. 
Presenter:  Ms. Maria Atayde-Scholz, Principal Manager, Facilities Services 

Discussion Item 4 

Plumbing Leak Assessment and Mitigation Update 
Plumbing Leak Assessment and Mitigation Update. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services  
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V I .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 

Deferred Maintenance Funding - DMF-2 Projects Update 
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time general 
fund budget allocation in July 2018 of $50 million. $5 million was earmarked specifically 
for facility assessments and $45 million for roof, BAS, elevator, and HVAC projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 2 

Deferred Maintenance Funding - DMF-3 Projects Update 
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time general 
fund budget allocation in July 2019 of $15 million which is earmarked for fire alarm system 
projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 3 

Deferred Maintenance Funding - DMF-4 Projects Update 
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time general 
fund budget allocation in July 2021 of $180 million (reduced to $132.6) for trial court 
facilities. Funding is earmarked primarily for HVAC, roof, elevator, electrical, and fire 
protection projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 4 

Architectural Revolving Fund Projects Update  
Update on the status of facility modification projects in the Architectural Revolving Fund. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

V I I .  A D J O U R N M E N T  

Adjourn to Closed Session 
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V I I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( D) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve closed session minutes of the April 8, 2024 Trial Court Facility Modification 
Advisory Committee meeting. 

Item 1 

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Emergency Facility Modification Funding - Priority 1 (Closed List A) 
(Action Required) 

Approve three (3) security-related projects for a total of $41,036 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Robert Carlson, Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
Item 2  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Facility Modifications Under $100K – Priority 2 (Closed List B) (Action 
Required) 

Approve three (3) security-related projects for a total of $53,623 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Robert Carlson, Manager, Facilities Services 
  Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Adjourn Closed Session 
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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
April 8, 2024 

11:00 AM – 1:58 PM 
Judicial Council of California – Sacramento Office/Videocast for Public Access 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair  
Hon. William F. Highberger, Vice-Chair  
Hon. John B. Ellis  
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta (by video) 
Mr. David H. Yamasaki  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas (Ret.) 
Mr. Jarrod Orr 
Ms. Nocona Soboleski 
 

Staff Present: The following Judicial Council staff were present: 

Ms. Pella McCormick, Director, Facilities Services  
Ms. Maria Atayde-Scholz, Manager, Facilities Services  
Ms. Mimi Chung, Manager, Facilities Services (by video) 
Mr. Jack Collins, Manager, Facilities Services (by video) 
Ms. Nanci Connelly, Manager, Facilities Services (by video) 
Mr. Andre Navarro, Manager, Facilities Services (by video) 
Ms. Deepika Padam, Manager, Facilities Services (by video) 
Ms. Peggy Symons, Manager, Facilities Services (by video) 
Mr. Paul Terry, Manager, Facilities Services (by video) 
Mr. Ed Ellestad, Supervisor, Facilities Services (by video) 
Mr. Paul Fitzgerald, Supervisor, Facilities Services (by video) 
Ms. Donna Jorgensen, Supervisor, Facilities Services (by video) 
Mr. Chris Magnusson, Supervisor, Facilities Services (by video) 
Mr. Glenn Mantoani, Supervisor, Facilities Services (by video) 
Mr. Yassen Roussev, Supervisor, Facilities Services (by video) 
Mr. Steve Shelley, Supervisor, Facilities Services  
Mr. Randy Swan, Supervisor, Facilities Services (by video) 
Mr. Patrick Treanor, Supervisor, Facilities Services (by video) 
Mr. Guillermo Urena, Supervisor, Facilities Services (by video) 
Mr. Doug Walthour, Supervisor, Facilities Services (by video) 
Mr. Edward Gonzalez, Security Coordinator, Facilities Services (by video) 
Mr. Hugh Dwiggins, Senior Facilities Analyst, Facilities Services (by video) 
Ms. Mary Li, Facilities Analyst, Facilities Services  
Ms. Sadie Varela, Facilities Analyst, Facilities Services  
Ms. Akilah Robinson, Associate Analyst, Facilities Services (by video) 
Ms. Hannah Rashyde, Administrative Specialist, Facilities Services (by video) 
Ms. Kristin Kerr, Supervising Attorney, Legal Services (by video) 
Mr. Jeremy Ehrlich, Attorney, Legal Services (by video) 
Ms. Erin Stagg, Attorney II, Legal Services  

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G  

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 11:02 AM, roll was taken, and 
opening remarks were made.  

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
March 4, 2024. (Motion: Rockwell; Second: Ellis) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

D I R E C T O R ’ S  R E P O R T  

The committee received the following updates: 

1. Judicial Branch Budget Committee (JBBC): 

• The Judicial Council Facilities Services Director presented 13 facilities-related Budget 
Change Concepts (BCCs) at the JBBC meeting held on March 13, 2024: 

o These BCCs are listed in the 2025–26 BCP Concept Tracking List included in the 
meeting materials available at www.courts.ca.gov/documents/jbbc-20240313-
materials.pdf.  

o The JBBC meets next on May 16, 2024, to select BCCs to move forward for further 
development into Budget Change Proposals (BCPs). 

o The Judicial Council will meet on July 11–12, 2024, to approve BCPs for submission 
to the Administration. 

2. Budget Update for the Spring Letter: 

• Judicial Council Facilities Services has requested extension of  the liquidation availability 
period, through June 30, 2025, for funding for two projects: 

o $1.6 million, from the $50 million appropriated in 2018 for deferred maintenance 
(DMF-2), for the elevator modernization project at the Hayward Hall of Justice in 
Alameda County. 

o $6.6 million, from the $50 million appropriated in 2019 for deferred maintenance 
(DMF-3), for fire and life safety/fire alarm projects at the Clara Shortridge Foltz 
Criminal Justice Center in Los Angeles County. 

3. Branchwide Leadership Program: 

• On April 8, 2024, Judicial Council Facilities Services management attended the 2024 
Branchwide Leadership Academy, which aims to foster inter-court collaboration and 
shared leadership strategies branchwide. 

http://www.courts.ca.gov/documents/jbbc-20240313-materials.pdf
http://www.courts.ca.gov/documents/jbbc-20240313-materials.pdf
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4. Santa Clara Power Outage: 

• On March 6, 2024, resulting from a PG&E power surge, an explosion occurred in the 
electrical bus duct eliminating all power to the 20-courtroom Santa Clara Family Justice 
Center in Santa Clara County. A temporary generator has been installed to return power 
to the building, a new bus duct has been manufactured and is enroute to the site, and 
repairs are expected to be completed shortly. 

5. Infrared Thermography: 

• Over the past year, Facilities Operations of Judicial Council Facilities Services has 
enhanced electrical preventative maintenance procedures. These new protocols, including 
the use of infrared thermography to scan equipment for hot spots, recently averted 
imminent failure of the master electrical switchboard cabinet at the Inglewood 
Courthouse in Los Angeles County. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
The committee approved 108 projects for a total of $3,689,161 to be paid from Facility 
Modification (FM) program funds previously encumbered for Priority 1 projects.  
(Motion: Highberger; Second: Yamasaki)  

Action Item 2 – List B – Facility Modifications Under $100K (Priority 2)  
The committee approved 56 projects for a total of $645,532 to be paid from FM program funds 
previously encumbered for Priority 2 projects under $100K.  
(Motion: Highberger; Second: Rockwell) 

Action Item 3 – List C – Facility Modification Cost Increases Over $50K   
The committee approved a cost increase over $50K for one project for a total of $69,810 to be 
paid from FM program funds.  
(Motion: Rockwell; Second: Ellis) 

Action Item 4 – List D – Facility Modifications Over $100K (Priority 2)  
The committee approved five Priority 2 FMs over $100K for a total cost to the FM program 
budget of $2,309,037. (Motion: Yamasaki; Second: Ellis)  
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Action Item 5 – October Meeting Travel Plans 
The committee approved itinerary Option 2 for the courthouse tours/offsite committee meeting 
scheduled for October 24–25, 2024, with modification that the first day  include touring the (San 
Francisco) Hall of Justice, (Alameda) Hayward Hall of Justice and Wiley W. Manual 
Courthouse, and (Contra Costa) George D. Carroll Courthouse and the second include touring 
the (San Francisco) Civic Center Courthouse in addition to the committee meeting. 
(Motion: Ellis; Second: Rockwell) 

Action Item 6 – Trial Court Facility Modifications Report for Quarter 3 of FY 2023–24 
The committee approved the draft Trial Court Facility Modifications Report for Quarter 3 of 
Fiscal Year 2023–24 for submission to the Judicial Council as an Information-Only item.  
(Motion: Vallarta; Second: Ellis) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Court-Funded Requests (CFRs) 
The committee received an update on CFR projects approved by the Facilities Services Director 
since the last meeting and CFR projects cancelled. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
The committee reviewed the list of previously funded FMs on hold.   

Discussion Item 3 – Sustainability Update 
The committee received an update on stainability initiatives. 

Discussion Item 4 – Facilities Maintenance Performance Report   
The committee reviewed the report on facilities maintenance performance. 

O P E N  S E S S I O N  -  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – Deferred Maintenance Funding – DMF-2 Projects Update 
The committee received an update on the status of DMF-2 projects. 

Information Item 2 – Deferred Maintenance Funding – DMF-3 Projects Update 
The committee received an update on the status of DMF-3 projects. 

Information Item 3 – Deferred Maintenance Funding – DMF-4 Projects Update 
The committee received an update on the status of DMF-4 projects. 
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Information Item 4 – Architectural Revolving Fund Projects Update 
The committee received an update on the status of FMs in the Architectural Revolving Fund. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
1:58 PM, and the advisory committee moved to the closed session of the meeting.  

The closed session of the meeting—which was closed to the public for discussion of security-
related items (per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 2:04 PM. 
 
 

Approved by the advisory body on ____________. 



           Meeting Date: 5/20/2024 

 

Director’s Report 

Summary:   

Updates on the following:  

• May Revised Budget Update 
• JBBC Update 
• Menifee Completion 
• Staffing Update 
• Solar Power Purchase Agreement 

Supporting Documentation:  

 See presentation 
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Action Item 1 – (Action Required) - Fiscal Year 2023–24 
Facility Modification Budget Action 

Action Requested: 
Approve the following FY 23–24 FM Program Budget Action: 

 Reallocate $1.5 million from the Statewide FM Planning budget to the 
Priority 1 FMs budget. 

 Reallocate $700,000 from the Planned FMs budget to the Priority 1 FMs 
budget. 

 Reallocate $4.5 million from the Priority 2 FMs over $100K budget to the 
Priority 1 FMs budget. 

 Reallocate $250,000 from the Priority 2 FMs over $100K budget to the 
Priority 2 FMs under $100K budget. 

Supporting Documentation:  

 See presentation 
  



5/15/2024

1

Action Item 1
Fiscal Year 22–23 Facility Modification Program Budget 
Actions 

Approve the following FY 23–24 FM Program Budget Action:
1. Reallocate $1.5 million from the Statewide FM Planning budget to 

the Priority 1 FMs budget.
2. Reallocate $700,000 from the Planned FMs budget to the Priority 

1 FMs budget.
3. Reallocate $4.5 million from the Priority 2 FMs over $100K 

budget to the Priority 1 FMs budget.
4. Reallocate $250,000 from the Priority 2 FMs over $100K budget 

to the Priority 2 FMs under $100K budget.

Action Item 1
Fiscal Year 22–23 Facility Modification Program Budget Actions 

Description
Original Budget 

Amount

Revision to 

Budget

Revised 

Budget 

Amount

Reconciled 

Expenditure

Funds 

Available

Statewide FM Planning $3,000  ($1,500) $1,500  $1,500  $0 

Priority 1 FMs $25,000  $6,450  $31,450  $31,450  $0 

FMs Less Than $100K $7,500  $2,000  $9,500  $9,500  $0 

Planned FMs $6,458  ($700) $5,758  $5,758  $0 

FMs Over $100K $38,042  ($6,250) $31,792  $31,510  $282 

TOTALS: $80,000  $0  $80,000  $79,718  $282 

FY 2023 ‐ 2024 ($1,000s)
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Action Item 2 – (Action Required) - List A – Emergency 
Facility Modifications (Priority 1) 

Action Requested: 
Approve 120 projects for a total of $8,062,370 to be paid from Facility 
Modification program funds previously encumbered for Priority 1. 

Supporting Documentation:  

 List A – Emergency Facility Modification Funding Report (Priority 1) 
 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  

Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  



DRAFT Trial Court Facility Modification 

  Emergency and Priority 1 (List A)
03/07/2024 to 04/12/2024

Meeting Date 05/20/2024
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1 FM‐2006221 Los Angeles Compton 

Courthouse

19‐AG1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) 3/4 inch water supply line 

in the judges chambers restroom on the 4th floor. Supply line 

failed due to age allowing water to leak over a holiday 

weekend affecting floors 4 through 1 and the basement. 

Environmental oversight and remediation required for 

category 2 water and ACM. Erect (22) 20 x 15 ft containments 

and critical barriers from the 1st to 4th floor. Replace 8,550 SF 

of ceiling tiles and sanitize 35,078 SF of ceramic floor tile, 

carpet, concrete, plaster walls and ceiling, cove base, wooden 

tables, water fountain, and cafeteria stainless steel food prep 

station surfaces. Work was conducted 24/7 during the 14 day 

building closure.

2,837,907$       2,837,907$      In Work 100

2 FM‐2006251 Los Angeles Compton 

Courthouse

19‐AG1 1 Interior Finishes ‐ Replace (4) 4 ft freezer metal edges, (2) coats 

of heavy duty waterproofing cement including metal mesh, 

and 86 x 84 x 4 inch of insulation and floor finish in the 2nd 

floor cafeteria walk in freezer. Damage was caused by water 

that penetrated a gap in freezer floor and traveled onto 1st 

floor storage as a result of freezer cleaning. Remediation and 

environmental testing performed including (1) 7 x 8 x 8 ft 

containment and sanitized 352 SF of floors and wall and (8) SF 

of hard lid plaster ceiling due to category 2 water. Scope 

includes scaffolding, after hours, and weekend work.

56,390$            56,390$           Complete 100
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3 FM‐2006551 San Diego Juvenile Court 37‐E1 1 Roof ‐ Exterior Leak ‐ Replace (1) 2 x 4 ft ceiling tile. Water 

entered the building through unsealed rooftop conduit 

penetration allowing water into the 2nd floor admin office. 

Remediation and environmental oversight required for 

category 2 water. Erect (1) 2 x 4 ft ceiling tile containment and 

clean, dry, and sanitize 12 SF of ceiling T‐bar, 16 SF of office 

space, and 2 SF of carpet. Conduit penetration was repaired. 

The contractor will be back charged for the amount of this FM.

9,968$              7,440$              In Work 74.64

4 FM‐2006554 San Diego Juvenile Court 37‐E1 1 Roof ‐ Exterior Leak ‐ Replace (2) 2 x 2 ft ceiling tiles. Water 

entered the building through the chilled water pipe 

penetration on rooftop allowing water into the 2nd floor public 

hallway. Remediation and environmental oversight required 

for category 2 water. Erect (1) 2 x 2 ft ceiling tile containment 

and clean, dry, and sanitize 4 SF of ceiling T‐bar. The pipe 

penetration was repaired by the roofing contractor. The 

contractor will be back charged for the amount of this FM.

4,786$              3,574$              In Work 74.67

TCFMAC WORK PRODUCT ‐ Last Updated 5/11/2024 at 12:30 AM 2 of 32
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5 FM‐2006583 San Diego Juvenile Court 37‐E1 1 Roof ‐ Exterior Leak ‐ Replace 68 SF of 2 x 2 ft ceiling tiles in the 

lobby area, 48 SF of HVAC insulation duct wrap, 8 SF of ceiling 

tile in the mens public restroom, and 4 SF of ceiling tile in 

womens public restroom. Water entered the building through 

the HVAC roof platform and traveled through the drywall 

decking, inside the plenum, and joist beams. Remediation and 

environmental oversight required. Erect (1) 5 x 8 ft, (1) 8 x 12 ft 

ceiling tile containments, and clean, dry, and sanitize 80 SF of 2 

x 2 ft ceiling T‐bar, 373 SF of brick floor, 24 SF of drywall 

decking, and 8 SF of drywall on the 2nd floor lobby and public 

restroom area. HVAC roof platform repairs will be performed 

under a separate FM.

41,898$            31,264$           In Work 74.62

6 FM‐2006643 Los Angeles San Fernando 

Courthouse

19‐AC1 1 Plumbing ‐ Replace (1) 119 gallon water heater storage tank 

located in the basement. Tank has ruptured from the top plate 

due to age, affecting hot water on the 3rd and 4th floors.

11,506$            9,597$              Complete 83.41

7 FM‐2006684 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 50 LF of sewer 

line in holding cell. Cause of blockage is unknown and resulted 

in the holding cell toilet overflowing with water traveling from 

the 4th floor to 3rd floor. Environmental oversight and 

remediation required for category 3 water. Erect (1) 8 x 12 x 12 

ft, (1) 3 x 8 x 12 ft containment, install 60 SF of floor covering, 

and replace (3) 24 x 24 inch ceiling tiles. Clean, dry, and 

sanitize 394 SF of concrete surfaces.

38,877$            26,743$           In Work 68.79
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8 FM‐2006734 Los Angeles Compton 

Courthouse

19‐AG1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) 3/4 in water supply line in 

the admin office on the 4th floor. Supply line failed due to age 

and caused water to leak from the 4th floor down to the 1st 

floor. Environmental and remediation protocols used due to 

category 2 grey water and ACM. Erect (15) 20 x 15 ft 

containments and critical barrier from the 1st to 4th floor. 

Replace 1250 SF of ceiling tiles and sanitize 23,000 SF of 

ceramic floor tile, carpet, concrete, plaster walls and ceiling, 

cove base, wooden tables, terrazzo flooring. Work was 

conducted 24/7 during the 7 day building closure.

2,136,652$       2,136,652$      In Work 100

9 FM‐2006812 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) flush valve assembly. 

Flush valve assembly failed due to age allowing water to leak 

from holding cell #10 spreading to adjacent hallway. 

Environmental oversight and remediation required for 

category 3 water. Erect (1) 4 x 8 ft, and (1) 6 x 2 x 7 ft 

containment. Clean, dry, sanitize 30 SF of metal shelving, 5 SF 

of concrete decking, and 2 SF of concrete flooring. 

16,628$            11,438$           Complete 68.79

10 FM‐2006815 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) urinal flush valve and (5) 2 

x 4 ft ceiling tiles. Flush valve was seized due to corrosion 

flooding the 2nd floor mens restroom, adjacent hallway, and 

the 1st floor cafeteria seating area. Environmental oversight 

and remediation required for category 3 water. Erect (1) 2 x 3 x 

1 ft and (1) 4 x 8 x 8 ft containments. Clean, dry, sanitize 900 SF 

of vinyl floor tiles and 200 SF of ceramic floor tiles

42,499$            29,235$           In Work 68.79
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DRAFT Trial Court Facility Modification 
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11 FM‐2006817 Los Angeles Stanley Mosk 

Courthouse

19‐K1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (2) 3 inch ball 

valves, (1) 45 degree 3 inch coupling, (2) 3 inch coupling, 8 LF 

of 3 inch brass piping, and cap broken exterior irrigation line. 

Components failed due to age allowing water to overfill 

planters. Work requires draining and refilling of buildings 

domestic water system.

19,519$            18,984$           In Work 97.26

12 FM‐2006818 San 

Bernardino

Barstow 

Courthouse

36‐J1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 20 LF of 3/4 

inch copper pipe water supply line, (4) 3/4 inch couplings, and 

(2) 2 x 4 ft ceiling tiles located in 1st floor hallway. Pipe failed 

due to age allowing water to leak onto ceiling tiles.

4,669$              4,669$              Complete 100

13 FM‐2006819 Los Angeles Stanley Mosk 

Courthouse

19‐K1 1 Plumbing ‐ Replace (6) 24 x 24 inch ceiling tiles, 4 SF of pipe 

insulation, (1) stem trap, and (1) condensate line. Steam 

condensate line leaking above the ceiling in the 8th floor public 

hallway. Remediation and environmental oversight required. 

Clean, dry, and sanitize 30 SF of floor surface, (2) light fixtures, 

24 SF of metal T‐bar, and (1) stone bench. Erect (1) 6 x 4 ft 

containment.

35,787$            34,806$           Complete 97.26

14 FM‐2006820 Los Angeles Stanley Mosk 

Courthouse

19‐K1 1 HVAC ‐ Replace 4 LF of 2 inch copper pipe, (1) 90 degree 2 inch 

copper elbow with female adaptor, (3) 2 inch couplings, 8 LF of 

3/4 inch copper pipe, and (1) ball valve. Pipe failed due to 

corrosion causing leak in air handing unit #22 impacting 

building heating. While replacing pipe discovered failed ball 

valve. Work required draining and refilling heating hot water 

loop. Cost includes ACM testing. 

15,911$            15,475$           In Work 97.26

15 FM‐2006822 Los Angeles Santa Monica 

Court Annex

19‐AP3 1 HVAC ‐ Replace (1) BAS system trackers display panel. Display 

panel failed due to age.

6,303$              4,947$              Complete 78.49
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DRAFT Trial Court Facility Modification 
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16 FM‐2006823 Kern Metropolitan 

Division

15‐A1 1 HVAC ‐ Replace (1) pressure fan control and add 4 lbs of 

refrigerant to water cooled chiller for the court IT room. 

Pressure fan control failed due to age and the chiller was low 

on refrigerant. 

4,588$              4,588$              Complete 100

17 FM‐2006825 San 

Bernardino

Barstow 

Courthouse

36‐J1 1 HVAC ‐ Replace (1) power module board on chiller #1. Module 

board failed due to power outage affecting HVAC throughout 

the building.

12,734$            12,734$           Complete 100

18 FM‐2006830 San 

Bernardino

Barstow 

Courthouse

36‐J1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 30 LF of 3 inch 

copper pipe, (4) 3 inch couplings, (4) 3 inch 90 degree elbows, 

(2) 3 inch ball valves, and (2) 2 x 2 ft ceiling tiles in 1st floor 

mens restroom. Supply line failed due to age allowing water to 

leak causing ceiling tile damage.

9,977$              9,977$              Complete 100

19 FM‐2006835 San 

Bernardino

San Bernardino 

Justice Center

36‐R1 1 Plumbing ‐ Replace seals on heating hot water pumps #1 and 

#2 located in roof mechanical room. Seals failed due to age 

allowing water to leak from pumps.

10,337$            10,337$           Complete 100

20 FM‐2006836 San 

Bernardino

Historic 

Courthouse

36‐A1 1 Vandalism ‐ Replace (1) 31 x 84 inch front entrance door glass 

that was broken due to vandalism causing a security issue. 

Suspect is unknown. Scope includes initial call board up.

2,500$              2,405$              Complete 96.21

21 FM‐2006845 Sutter Sutter County 

Superior 

Courthouse

51‐C1 1 Elevators, Escalators, & Hoists ‐ Replace (1) failed brake switch 

on elevator #5. Brake switch failed due to use impacting 

elevator operations.

7,155$              7,155$              Complete 100

22 FM‐2006846 Los Angeles Chatsworth 

Courthouse

19‐AY1 1 Electrical ‐ Install (1) temporary 1,200 amp Automatic Transfer 

Switch (ATS). Roof ATS #1 failed due to age and was identified 

during preventative maintenance. A temporary ATS is required 

due to the long lead time for the replacement ATS. Costs 

include installation and use of temporary ATS through June 

2024. Replacement of the ATS will be performed under a 

separate P2 FM.

67,709$            56,740$           In Work 83.80
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DRAFT Trial Court Facility Modification 
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23 FM‐2006850 Los Angeles Bellflower 

Courthouse

19‐AL1 1 HVAC ‐ Replace (2) 7.5 HP variable frequency drives (VFDs) for 

cooling towers #1 and #2. VFDs failed due to age restricting 

airflow in the building.

24,173$            18,840$           Complete 77.94

24 FM‐2006852 Los Angeles Norwalk 

Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (2) 1 x 1 ft ceiling tiles in the 3rd 

floor public hallway. Ceiling tiles fell due to age. Environmental 

oversight and remediation required for ACM. Erect (1) 6 x 3 x 

10 ft containment, and sanitize 210 SF of surfaces. 

7,284$              6,194$              Complete 85.03

25 FM‐2006855 San Diego Juvenile Court 37‐E1 1 HVAC ‐ Restore 25 LF of seal on exterior penetrations in HVAC 

ducts and air handler galvanized sheet metal. Seals failed due 

to wear over time.

4,018$              2,998$              Complete 74.62

26 FM‐2006856 Los Angeles Compton 

Courthouse

19‐AG1 1 Electrical ‐ Replace (27) LED 35 watt can light bulbs and (25) 10 

watt down light bulbs in the 1st floor lobby area. Lights failed 

due to age and work includes a lift rental to reach high reach 

areas. 

7,644$              5,055$              Complete 66.13

27 FM‐2006857 San 

Bernardino

Fontana 

Courthouse

36‐C1 1 Plumbing ‐ Domestic Water Pipe Leak‐ Replace 10 LF of 1/2 

inch water supply line, (1) 1/2 inch elbow, and (1) male adapter 

on the 50 gallon water heater in the 2nd floor mechanical 

room. Components failed due to age allowing water to leak 

into adjacent areas. Environmental oversight and remediation 

required for category 2 water. Sanitize 80 SF of carpet, 10 SF of 

drywall, 10 SF of cubicle wall in 2nd floor clerks office, and 10 

SF of flooring, and 10 SF of drywall in 2nd floor mechanical 

room.

4,794$              3,985$              Complete 83.13
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28 FM‐2006860 San 

Bernardino

Rancho 

Cucamonga 

Courthouse

36‐F1 1 Plumbing ‐ Fixture Leak ‐ Mechanically clear toilet in 2nd floor 

judges chamber. Cause of toilet blockage unknown. Overflow 

of water affected the 2nd floor chambers foyer and secured 

hallway, 2nd floor deliberation foyer, and 1st floor courtroom. 

Environmental oversight and remediation required for 

category 3 water. Erect (1) 6 x 10 ft critical barrier. Sanitize 156 

SF on 2nd floor chambers foyer and secured hallway, 115 SF of 

2nd floor deliberation foyer, 190 SF of 1st floor courtroom and 

build back.

52,702$            52,702$           In Work 100

29 FM‐2006861 Los Angeles Edelman Court 

Parking 

Structure

19‐Q2 1 Grounds and Parking Lot ‐ Install 3,000 SF of waterproofing in 

the parking structure elevator mechanical room. During recent 

rains, water penetrated the elevator mechanical room wall 

allowing water to leak onto the top of the elevator cab. Several 

cracks were found throughout the mechanical room that 

required sealing.

4,863$              3,404$              Complete 69.99

30 FM‐2006862 Los Angeles San Fernando 

Courthouse

19‐AC1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 10 LF of 1 inch 

copper pipe, (8) 1 inch 90 degree copper elbows, (3) 1 inch 

copper coupling, (3) 1 inch copper Tee, (1) 1 x 1/2 inch copper 

Tee, (1) 1/2 inch copper adapter, (1) 1/2 x 1‐1/2 inch threaded 

coupler, (1) 1 inch pressure regulating valve, (4) 1‐1/8 inch 

clamps. Parts failed due to age. Copper pipe in basement 

mechanical room is leaking water over the variable frequency 

drives (VFDs). Replacement of the pipe is required to prevent 

damage of the VFDs.

4,891$              4,080$              Complete 83.41
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31 FM‐2006865 Merced Charles James 

Ogletree, Jr. 

Courthouse

24‐A8 1 Interior Finishes ‐ Restore window seal in 2nd floor family law 

office. The seal has failed due to age causing leaks during heavy 

rain. A boom lift is required to reach the window located 30 ft 

above ground, and labor is after‐hours due to its location 

above the sally port. 

5,319$              5,319$              Complete 100

32 FM‐2006868 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 2‐1/2 inch 

flanged valve and 4 LF of galvanized steel pipe in basement. 

Valve and pipe corroded due to age. Environmental oversight 

and remediation required. Erect (1) 4 x 4 x 5 ft barrier to 

contain water.

2,562$              1,762$              Complete 68.79

33 FM‐2006869 Kern Metropolitan 

Division

15‐A1 1 Vandalism ‐ Replace 6 SF of plaster and paint 12 SF of plaster 

wall in the secured hallway. In‐custody kicked the plaster wall 

creating a hole. Environmental and remediation are required 

due to ACM. Set up a 3 x 2 ft critical barrier. The court will be 

seeking restitution.

9,321$              9,321$              Complete 100

34 FM‐2006870 Los Angeles Bellflower 

Courthouse

19‐AL1 1 Plumbing ‐ Replace (1) relay controller and (6) pump floats 

located in the storm drain pit. The floats and controller failed 

due to age and the pump was found continuously running.

9,499$              7,404$              Complete 77.94

35 FM‐2006873 Los Angeles Downey 

Courthouse

19‐AM1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (2) check 

assembly valves and (1) relief valve on the domestic water 

backflow preventer #6 located on the north side of the 

building. Valves failed due to age resulting in water leaking 

from backflow preventer.

5,416$              4,533$              Complete 83.70

36 FM‐2006878 Solano Hall of Justice 48‐A1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 4 inch 

domestic backflow preventer and concrete pad. Backflow 

failed due to age resulting in significant leak. Risers were 

lowered to meet current code requirements. Environmental 

oversight and remediation required due to ACM.

37,449$            27,270$           In Work 72.82
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DRAFT Trial Court Facility Modification 
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37 FM‐2006881 Los Angeles Inglewood 

Courthouse

19‐F1 1 Plumbing ‐ Install (42) sway bracing hangers, (10) sway clamps, 

and (5) anchor screws to secure 1‐1/2 inch branch water main 

piping system within the ceiling area of 4th floor DAs office. 

Installation is required due to excessive movement of the 

piping system when toilets are flushed within the womens 

restroom area. 

11,980$            8,932$              In Work 74.56

38 FM‐2006882 San Diego Central 

Courthouse

37‐L1 1 Exterior Shell ‐ Exterior Leak ‐ Replace 10 LF of 3 inch cove 

base, 1 SF of drywall, paint affected walls, and restore 14 LF of 

silicone sealant on interior window pane in jury deliberation 

room. Seal failed allowing rainwater to leak through the 22nd 

floor exterior window. Remediation and environmental 

oversight required for category 2 water. Clean, dry, and 

sanitize 40 SF of glass window, 10 SF of metal window frame, 

30 SF of drywall, and 10 SF of carpet.

11,632$            11,632$           In Work 100

39 FM‐2006883 Los Angeles Torrance 

Courthouse

19‐C1 1 Exterior Shell ‐ Restore 6 inches of waterproofing on basement 

wall and replace (2) 2 x 4 ft ceiling tiles in DAs office. Storm 

water penetrated wall impacting ceiling tiles and metal 

shelving within the office. Environmental oversight and 

remediation required for this category 2 water. Erect (1) 3 x 12 

ft catchall for water diversion.

10,111$            8,609$              Complete 85.14

40 FM‐2006884 Contra Costa Wakefield 

Taylor 

Courthouse

07‐A2 1 Plumbing ‐ Sewer Line Leak ‐ Replace (1) 12 inch section of 3 

inch cast iron drain line, (26) 2 x 2 ft, and (7) 4 x 2 ft ceiling 

tiles. Drain line failed due to age. Environmental oversight and 

remediation required for lead paint. Erect (1) 28 x 14 ft 

containment and abate 300 SF of lead paint.

26,153$            26,153$           Complete 100

41 FM‐2006889 Contra Costa Spinetta Family 

Law Center

07‐A14 1 Plumbing ‐ Replace 75 gallon domestic hot water heater. 

Water heater has failed due to age and is no longer supported 

by manufacturer.

25,992$            25,992$           In Work 100
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42 FM‐2006893 Los Angeles Torrance 

Courthouse

19‐C1 1 Plumbing ‐ Replace (1) 120 gallon 460 V electric heater and 10 

LF of 1‐1/2 inch copper supply line. Water heater failed due to 

age impacting hot water supply to multiple areas of the 

courthouse.

32,156$            27,378$           Complete 85.14

43 FM‐2006895 Contra Costa Richard E. 

Arnason Justice 

Center

07‐E3 1 HVAC ‐ Replace air conditioning unit #7 that serves the lower 

level security electrical room. Compressor motor and control 

boards have failed affecting cooling to the electrical room.

17,073$            17,073$           Complete 100

44 FM‐2006896 Los Angeles Airport 

Courthouse

19‐AU1 1 Exterior Shell ‐ Restore 4 LF of window sealant on the 1st floor. 

Window sealant failed due to age allowing rainwater to leak 

into court supervisors office. Environmental oversight and 

remediation required for category 2 water. Install (1) 40 x 90 

inch critical barrier. Clean, dry, and sanitize 10 SF of carpet. 

9,817$              7,576$              Complete 77.17

45 FM‐2006898 Los Angeles Van Nuys 

Courthouse 

East

19‐AX1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 30 LF of 2 inch cast iron 

pipe, (2) 2 inch wye fittings, (2) 2 inch 45 degree elbows, (2) 2 

inch combination fittings, (1) 2 inch blind plug, (15) 2 inch no 

hub couplings in the 4th floor public corridor plenum space. 

Pipe cracked due to age allowing water to leak into plenum 

space. Remediation and environmental oversight required for 

category 3 water. Install (1) 12 x 12 ft containment with 

decontamination chamber. HEPA vacuum, wet wipe, clean, 

dry, and sanitize 30 SF of terrazzo flooring, 10 SF 

granite/concrete bench, and 12 SF of plaster ceiling.

26,787$            24,039$           In Work 89.74
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46 FM‐2006899 Orange Harbor Justice 

Center‐

Newport Beach 

Facility

30‐E1 1 HVAC ‐ Install (1) check valve to the make‐up water supply line 

for the chilled water loop. City water, that supplies water to 

the cooling tower, was shut off resulting in a siphoning of the 

water from the chilled water loop. This resulted in all chemicals 

being lost from the chilled water loop and siphoned into the 

cooling tower mixing chemicals. The check valve will prevent 

this from reoccurring in the future.

2,790$              2,353$              In Work 84.32

47 FM‐2006900 Los Angeles Airport 

Courthouse

19‐AU1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 3/8 x 2‐1/2 

inch copper pipe and (9) 2 x 2 inch ceiling tiles. A water 

fountain supply line on the 1st floor failed and leaked within 

the plenum of the basement file room. Environmental testing 

and oversight required for ACM and category 2 water. Erect 30 

SF of flex duct catchall diversion and (1) 40 x 90 inch critical 

barrier. Clean and sanitize 550 sf of hard surfaces.

23,068$            17,802$           Complete 77.17
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48 FM‐2006906 Solano Hall of Justice 48‐A1 1 Interior Finishes ‐ Replace 650 square yards of carpet tiles, 350 

SF of vinyl plank flooring, 2,322 SF of drywall, 1,100 LF of vinyl 

coved base, (2) 36 inch bottom kitchen cabinets, (1) sink P‐

trap, and (1) 36 x 80 inch solid wood door at break room. 

Damage was the result of county underground heater hot 

water line rupture and leak into first floor of the courthouse. 

Paint 4,600 SF of wall surface to match existing finishes. Re‐

install existing sink and countertop on top of new bottom 

kitchen cabinets. Removal of file boxes and associated shelving 

required to access damaged flooring and walls. Environmental 

oversight and remediation required for ACM and category 2 

water. ACM remediation work required numerous 

containments for affected 6,500 SF. Install (1) temporary 

boiler, (1) HHW circulation pump, and perform water 

treatment and testing of water for a period of (5) months. 

Boiler rental costs are for four months. Insurance 

reimbursement from the County is being explored. 

687,843$          500,887$         In Work 72.82

49 FM‐2006907 Los Angeles Van Nuys 

Courthouse 

East

19‐AX1 1 Roof ‐ Restore 200 SF of roof, replace 9 SF of carpet, and 9 SF 

of ceiling tiles. Roof failed due to age allowing rainwater to 

travel through the 7th floor plenum into office space. 

Remediation and environmental oversight required for 

category 2 water and ACM. Erect (1) 4 x 4 x 10 ft containment 

with decontamination chamber. HEPA vacuum, wet wipe, 

clean, dry, and sanitize 18 LF of metal T‐bar, 8 SF of metal light 

fixture, and 9 SF of concrete floor.

17,777$            15,953$           Complete 89.74
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50 FM‐2006912 Los Angeles Airport 

Courthouse

19‐AU1 1 Elevators, Escalators, & Hoists ‐ Replace CPU power supply plug 

for elevator #2. Power supply plug failed due to age impacting 

elevators 2, 3, & 4 as they work in tandem. Replacement 

required to mitigate any future occurrences. 

5,710$              4,406$              Complete 77.17

51 FM‐2006914 San Diego East County 

Regional Center

37‐I1 1 Exterior Shell ‐ Exterior Leak ‐ Replace 30 LF of rubber 

weatherproof sealant and 26 LF of cove base. The 

weatherproof sealant along the exterior perimeter wall had 

deteriorated due to age allowing rainwater to leak into the jury 

assembly lounge affecting drywall, cove base, and carpet. 

Remediation and environmental oversight are required for 

category 2 water. Clean, dry, and sanitize 150 SF of concrete, 

(1) metal server cabinet, and 60 SF of carpet.

11,239$            7,610$              In Work 67.71

52 FM‐2006917 Los Angeles Downey 

Courthouse

19‐AM1 1 HVAC ‐ Replace (1) actuator valve on chiller #1. Valve failed 

due to age and is not allowing water to flow and cool the unit.

4,659$              3,900$              Complete 83.70

53 FM‐2006925 Los Angeles Compton 

Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 30 LF of 6 inch cast iron 

drain pipe and associated fittings in the basement parking. Pipe 

failed due to age allowing water to leak into parking area. 

5,342$              3,533$              Complete 66.13

54 FM‐2006926 Stanislaus Modesto Main 

Courthouse

50‐A1 1 HVAC ‐ Replace boiler tubes on boilers #1 and #2. Boiler tubes 

were corroded due to age impacting heat to Modesto Main 

Courthouse and Hall of Records.

92,062$            92,062$           In Work 100
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55 FM‐2006927 Los Angeles Norwalk 

Courthouse

19‐AK1 1 Interior Finishes ‐ Replace 74 SF of carpet, (4) audience chairs, 

(13) 1 x 1 ft ceiling tiles in 1st floor offices, 1st floor holding 

cells, and 4th and 7th floor courtrooms due to heavy rains 

causing flooding in multiple locations throughout building. 

Environmental oversight and remediation required for 

category 2 water. Erect (2) 15 x 15 x 8 ft containment in office 

and 1st floor holding cells, (1) 5 x 5 x 8 ft containment in office, 

(1) 10 x 15 x 8 ft containment in 4th floor courtroom, and (1) 8 

x 12 x 8 ft containment in 7th floor courtroom. Sanitize 2,120 

SF of surfaces. Roof repair work will be covered under a 

separate FM.

65,230$            65,230$           Complete 100

56 FM‐2006928 Los Angeles Burbank 

Courthouse

19‐G1 1 HVAC ‐ Replace (1) low water cut out board and (1) low water 

cut out switch on boiler #1. The parts failed due to age 

affecting heating thought the entire building.

7,486$              6,794$              In Work 90.76

57 FM‐2006929 Los Angeles Pasadena 

Courthouse

19‐J1 1 Exterior Shell ‐ Replace (2) door closers, (2) bottom pivots, and 

(2) drop plates brackets. Parts failed due to age affecting the 

judges entrance creating a safety issue by not allowing the 

doors to latch.

3,532$              3,532$              Complete 100

58 FM‐2006930 Los Angeles Pasadena 

Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Leak ‐ Replace (6) 24 x 24 inch ceiling 

tiles, (1) 2 inch ball valve, (1) 1 inch ball valve, 2 LF of 2 inch 

cast iron drain line, (1) detention sink P‐trap, (1) detention 

flush valve diaphragm, and associated parts. The drain lines 

and water fixtures failed due to age affecting 5th floor holding 

cell and pipe chase, 4th floor mens jury room restroom, and 

3rd floor cafeteria. Environmental oversight and remediation 

required for ACM and category 3 water. Erect (1) 16 x 8 x 10 ft 

and (1) 3 x 7 x 8 ft containments, and sanitize 1,620 SF of 

ceiling, floors, and walls.

40,803$            28,297$           Complete 69.35
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59 FM‐2006932 Los Angeles Pasadena 

Courthouse

19‐J1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 1 LF of 3/4 inch 

copper pipe, associated fittings, and (3) 24 x 24 inch ceiling 

tiles. The copper 90 degree elbow fitting failed due to age 

allowing the domestic hot water to leak into 1st floor 

mediation room. Environmental oversight and remediation 

required for ACM and category 2 water. Erect (1) 6 x 8 x 10 ft 

containment. Clean, dry, and sanitize 680 SF of floor, walls, and 

carpet.

11,108$            7,703$              In Work 69.35

60 FM‐2006933 Los Angeles Pasadena 

Courthouse

19‐J1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 2 LF of 3/4 inch 

copper pipe, (1) 3/4 inch ball valve, and associated fittings. The 

pipe failed due to age allowing water to leak down to the 5th 

floor secured hallway, affecting hot water thought the building. 

Ball valve was seized requiring draining of the water from the 

rooftop to the 5th floor. Environmental oversight and 

remediation required for category 2 water. Erect (1) 10 x 8 x 15 

ft containment and sanitize 620 SF of floors and walls.

34,243$            23,748$           Complete 69.35

61 FM‐2006935 Los Angeles Pasadena 

Courthouse

19‐J1 1 HVAC ‐ Replace (2) cooling tower vibration switches, (2) 

banded belts. The switches and belts have failed due to age 

affecting HVAC throughout the building.

9,762$              6,770$              Complete 69.35

62 FM‐2006936 Los Angeles Pasadena 

Courthouse

19‐J1 1 Interior Finishes ‐ Replace (2) 20 ft T‐bar ceiling grid hanger 

wire and associated hardware. The T‐bar ceiling grid hanger 

wires failed due to age affecting ceiling support structure in the 

courtroom. Environmental oversight and remediation required 

for ACM in fireproofing. Erect (1) 4 x 10 x 11 ft containment 

and sanitize 510 SF of floor and T‐bar grid.

9,385$              9,385$              Complete 100
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63 FM‐2006942 Contra Costa Wakefield 

Taylor 

Courthouse

07‐A2 1 Interior Finishes ‐ Restore 10 LF of seal on scupper drain 

flashing. Seal failed due to age allowing water into courtroom. 

Leak was discovered during a rain storm. Environmental 

oversight and remediation required for category 2 rain water. 

Erect (1) 6 x 10 ft containment and provide (1) dehumidifier. 

Clean, dry, sanitize 20 SF of wall behind the window. 

10,116$            10,116$           Complete 100

64 FM‐2006943 Los Angeles Edmund D. 

Edelman 

Children's Court

19‐Q1 1 Roof ‐ Exterior Leak ‐ Replace 10 SF of drywall. During heavy 

rains, water leaked from the roof into the vacant 6th floor 

judges chambers. Remediation and environmental oversight 

required to mitigate category 2 water.

23,405$            16,381$           In Work 69.99

65 FM‐2006948 Los Angeles Chatsworth 

Courthouse

19‐AY1 1 HVAC ‐ Replace (3) 8 inch isolation butterfly valves and (3) 8 

inch valve actuator assemblies. The cooling towers bypass 

valves failed due to age and are affecting the cooling switch‐

over operation of the HVAC system.

25,898$            21,703$           In Work 83.80

66 FM‐2006949 Los Angeles Compton 

Courthouse

19‐AG1 1 Plumbing ‐ Replace (1) stainless steel sink and associated 

fittings on 11th floor lockup cell. Sink failed due to age causing 

water to constantly run.

8,301$              8,301$              In Work 100

67 FM‐2006953 Los Angeles Metropolitan 

Courthouse

19‐T1 1 Roof ‐ Replace (8) 1 x 1 ft ceiling tiles, (4) 2 x 2 ft carpet 

squares, and install 6 LF of roof patch sealant at (3) counter 

flashing locations. Failed sealant allowed rainwater to leak into 

the 8th floor. Environmental oversight and remediation 

required for category 2 water. Erect (1) 6 x 8 x 8 ft 

containment. Clean, dry, and sanitize 5 SF of desk and 16 SF of 

concrete floor.

33,076$            31,270$           In Work 94.54
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68 FM‐2006955 Los Angeles Santa Monica 

Courthouse

19‐AP1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 50 LF of main 

drain line. Drain line was blocked allowing water to leak from 

the 2nd floor mens employee restroom down to the 1st floor 

mail room. Cause of blockage unknown. Environmental 

oversight and remediation required for category 3 water. Erect 

(1) 4 x 6 ft critical barrier. Clean, dry, and sanitize 48 SF of 

carpet, 24 SF of ceiling plaster, and 32 SF of ceramic tile.

14,145$            11,102$           In Work 78.49

69 FM‐2006959 Los Angeles Santa Monica 

Courthouse

19‐AP1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 25 LF of sewer 

drain and replace 20 SF of carpet and (5) 1 x 1 ft ceiling tiles in 

courtroom chambers. Leak was caused by a toilet clog on the 

2nd floor. Environmental oversight and remediation required 

for category 3 water. Erect (1) 10 x 8 x 9 ft critical barrier. 

Clean and sanitize 486 SF of plaster walls and all furnishings, 

bookcases, and desks.

21,753$            17,074$           In Work 78.49

70 FM‐2006960 Los Angeles Metropolitan 

Courthouse

19‐T1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 3 LF of a 2‐1/2 

inch copper pipe and install (1) copper pipe coupling in 2nd 

floor womens employee restroom pipe chase. Copper pipe 

failed due to age and corrosion. Environmental oversight and 

remediation required for category 2 water and ACM. Erect (1) 

40 x 90 inch critical barrier and (1) 3 x 3 x 8 ft containment. 

Clean, dry, and sanitize 720 SF of ceramic tile and 105 SF vinyl 

floor tile. 

31,312$            29,602$           In Work 94.54

71 FM‐2006966 Los Angeles Norwalk 

Courthouse

19‐AK1 1 Plumbing ‐ Replace 10 LF of cast iron pipe and associated 

fittings, (1) 4 inch floor drain, and (4) SF of concrete in the 

boiler mechanical room. Pipe failed due to age causing a bad 

odor to emit from the area and throughout the first floor. 

Environmental testing was performed due to concrete 

replacement. 

14,458$            12,294$           Complete 85.03
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72 FM‐2006971 Los Angeles East Los 

Angeles 

Courthouse

19‐V1 1 HVAC ‐ Replace (2) 1/8 HP 120 V circulating pumps and (1) flow 

switch sensor. Parts failed due to age affecting the hot water 

supply for the entire building. 

6,804$              5,288$              Complete 77.72

73 FM‐2006975 Kern Arvin/ Lamont 

Branch

15‐H1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 1 inch 

domestic water valve above restroom ceiling, 4 SF of drywall, 

remount access hatch, and paint 6 SF of drywall. The valve 

failed due to age and leaked down to the access hatch and 

drywall ceiling. Remediation and environmental oversight are 

required due to category 2 water. Erect (1) 3 x 6 ft 

containment with drying equipment. Clean, dry, and sanitize 

550 SF of the drywall ceiling. 

20,247$            12,332$           Complete 60.91

74 FM‐2006978 San 

Bernardino

Barstow 

Courthouse

36‐J1 1 HVAC ‐ Replace (2) filter drier cores on chiller #1 and replace 

(1) temperature sensor and restore (1) filter drier connection 

on chiller #2. Components failed due to age. Work includes 

recharging chiller #1 with 4 lbs of 410A refrigerant and chiller 

#2 with 9 lbs of 410A refrigerant.

15,854$            15,854$           Complete 100

75 FM‐2006979 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Elevators, Escalators, & Hoists ‐ Replace (2) auxiliary brake 

relays on public elevators #5 and #6. Brake relays failed due to 

age causing elevators to shut down and not operate.

2,027$              1,394$              Complete 68.79

76 FM‐2006980 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Elevators, Escalators, & Hoists ‐ Replace (4) counterweight 

roller guides on public elevator #3. Counterweight roller guides 

failed due to age and usage resulting in elevator getting stuck 

on the 1st floor and not responding.

10,732$            7,383$              In Work 68.79
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77 FM‐2006998 Los Angeles Michael D. 

Antonovich 

Antelope Valley 

Courthouse

19‐AZ1 1 Vandalism ‐ Sewage Line Leak ‐ Replace (2) float switches for 

sewage ejector pumps. The float switches failed due to an 

obstruction identified as trash and debris from lockup, causing 

the sewage pit to overflow. The sewage pit was manually 

pumped, and a vacuum truck was used to remove trash and 

debris. Remediation and environmental oversight required to 

mitigate category 3 water. Erected (1) critical barrier at the 

entrance to the pump room. Clean, dry, and sanitize 500 SF of 

concrete floors. 

24,286$            17,853$           In Work 73.51

78 FM‐2007001 San Diego East County 

Regional Center

37‐I1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 230 SF of 2 x 4 

ft ceiling tiles. Water overflowed from a clogged sink and a 

faucet that was left on and unattended in the 3rd floor jury 

deliberation room. Water traveled from the 3rd floor to the 

ground floors, affecting (2) courtrooms, (2) jury deliberation 

rooms, secured corridors, (4) offices, and (1) restrooms. 

Remediation and environmental oversight required. Erect (1) 4 

x 4 x 9 ft and (1) 10 x 9 x 9 ft containments and (3) 40 x 90 inch 

critical barriers. Clean, dry, and sanitize 430 SF of carpet, 580 

SF of drywall, 162 LF of cove base, and 208 SF of hard surfaces.

90,368$            61,188$           In Work 67.71

79 FM‐2007002 Los Angeles Compton 

Courthouse

19‐AG1 1 Interior Finishes ‐ Replace (1) floor mounted door closer on 

public 1st floor south entrance door. Door closer failed due to 

age preventing door from closing properly.

4,483$              2,965$              Complete 66.13
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80 FM‐2007003 Los Angeles Pomona 

Courthouse 

South

19‐W1 1 Plumbing ‐ Sewer Line Leak ‐ Replace (2) 3 inch gate valves, (2) 

1 inch ball valves, (2) urinal to wall gaskets, (12) SF of wall 

plaster, and all associated parts and fittings. Valves failed due 

to age affecting the 4th floor public restrooms, it was also 

discovered that the isolation valves had failed due to age 

affecting the 3rd through 5th floors. Environmental oversight 

and remediation required for ACM and lead. Erect (1) 8 x 5 x 9 

ft containment and sanitize 1,600 SF of floors and walls.

31,997$            29,162$           Complete 91.14

81 FM‐2007004 Los Angeles Pomona 

Courthouse 

South

19‐W1 1 HVAC ‐ Replace (2) 2‐1/2 inch chiller isolation valves, (2) 

heating hot water isolation valves, (2) 2 1/2inch strainers, and 

associated hardware on chillers #1 and #2. Valves and strainers 

failed due to age affecting HVAC system on 2nd and 5th floor.

15,889$            14,481$           Complete 91.14

82 FM‐2007006 Los Angeles Pomona 

Courthouse 

South

19‐W1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 1 LF of 3/4 inch 

copper pipe, (15) 12 x 12 inch ceiling tiles, and all associated 

fittings. Cold water domestic pipe fittings failed due to age 

affecting 4th floor public restrooms and allowing water to leak 

down to the 3rd floor public hallway. Environmental oversight 

and remediation required for ACM and category 2 water. Erect 

(1) 5 x 6 x 9 ft and (1) 12 x 5 x 10 ft containments. Clean, dry, 

and sanitize 1,600 square feet of floors and walls.

18,661$            17,008$           Complete 91.14

TCFMAC WORK PRODUCT ‐ Last Updated 5/11/2024 at 12:30 AM 21 of 32



DRAFT Trial Court Facility Modification 

  Emergency and Priority 1 (List A)
03/07/2024 to 04/12/2024

Meeting Date 05/20/2024

FM
 N
U
M
B
ER

LO
C
A
TI
O
N

FA
C
IL
IT
Y
 N
A
M
E

B
U
IL
D
IN
G
 ID

P
R
IO
R
IT
Y

SH
O
R
T 
TI
TL
E

 T
C
FM

A
C
 F
U
N
D
ED

 C
O
ST

 

 F
A
C
IL
IT
Y
 M

O
D
IF
IC
A
TI
O
N
 

P
R
O
G
R
A
M
 B
U
D
G
ET

 S
H
A
R
E 
O
F 

P
R
EL
IM

IN
A
R
Y
 E
ST
IM

A
TE

 

 J
O
B
 S
TA

TU
S 

FA
C
IL
IT
Y
 M

O
D
IF
IC
A
TI
O
N
 

P
R
O
G
R
A
M
 B
U
D
G
ET

 %
 O
F 

C
O
ST

83 FM‐2007009 Los Angeles Pomona 

Courthouse 

South

19‐W1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) detention 

faucet valve and (6) 24 x 24 inch ceiling tiles. Detention faucet 

valve failed due to age affecting 6th floor holding cell allowing 

water to leak down to the 5th floor courtroom. Environmental 

oversight and remediation required for ACM and category 2 

water. Erect (1) 5 x 8 x 10 ft containment. Clean, dry, and 

sanitize 1,050 SF of floors and walls.

15,242$            15,242$           Complete 100

84 FM‐2007011 Los Angeles Bellflower 

Courthouse

19‐AL1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 4 LF of 4 inch PVC 

underground drain line and associated fittings, 68 SF of 

asphalt, and 5 square yards of slurry outside of the building. 

Storm drain failed due to age causing water to back up during 

heavy rains and not draining properly. Excavate (1) 2 x 20 x 4 ft 

and (1) 2 x 14 x 4 ft area of asphalt to access pipe.

51,566$            40,191$           Complete 77.94

85 FM‐2007013 San Diego East County 

Regional Center

37‐I1 1 HVAC ‐ Mechanical Systems Leak ‐ Replace (1) pressure relief 

valve on domestic water heater. The pressure relief valve failed 

due to age allowing water to flood into the mechanical room, 

offices, and maintenance shop on the ground floor. 

Remediation and environmental oversight required for 

category 2 water. Clean, dry, and sanitize 211 SF of drywall, 

168 LF of cove base, 1,410 SF of concrete, (8) workshop tables, 

(6) cabinets, (7) metal cabinets, (5) wood shelves, (3) metal 

desks, and (1) wood desk. 

29,498$            19,973$           Complete 67.71
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86 FM‐2007015 Los Angeles Stanley Mosk 

Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Replace (1) bull gear, (1) step 

chain, and (3) direct drive sprockets on escalator #9. 

Deficiencies were identified by inspector resulting in the 

escalator being red‐tagged. Work includes removing and 

reinstalling step cover, steps, motor, and tram motor for 

proper operation. Permitting and inspections are included.

217,117$          211,168$         In Work 97.26

87 FM‐2007016 Los Angeles Pomona 

Courthouse 

South

19‐W1 1 Plumbing ‐ Storm Drain Leak ‐ Replace (1) 4 inch cast iron 

elbow and (1) 4 to 3 inch cast iron reducer. All cast iron drain 

parts failed due to age allowing rainwater to leak into the 7th 

floor womens locker room restroom. Environmental oversight 

and remediation required for ACM and category 2 water. Erect 

(1) 6 x 5 x 9 ft containment. Clean, dry, and sanitize 880 SF of 

floors and walls.

14,997$            13,668$           Complete 91.14

88 FM‐2007018 Los Angeles Torrance 

Courthouse

19‐C1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) wall mounted sink, (1) 4 

inch faucet, and (1) 3/8 inch faucet supply line in 4th floor jury 

deliberation room. The sink failed due to age allowing water to 

leak into the deliberation room and down to the 3rd floor 

hallway. Environmental oversight and remediation required for 

category 2 water. Erect (1) 2 x 7 x 8 ft containment in 3rd floor 

hallway and (1) 6 x 8 x 9 ft containment in 4th floor jury room.

15,015$            15,015$           In Work 100

89 FM‐2007019 Los Angeles Stanley Mosk 

Courthouse

19‐K1 1 Vandalism ‐ Exterior Shell ‐ Replace (1) 48 x 59 x 3/4 inch semi‐

green tempered glass with safety film. Exterior window on the 

first floor was broken by unknown person with a rock. Cost 

include emergency board up of exterior window and glass 

clean up.

4,372$              4,252$              Complete 97.26
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90 FM‐2007021 Los Angeles Pomona 

Courthouse 

South

19‐W1 1 Fire Protection ‐ Replace (1) power supply, (2) batteries and 

associated wiring on fire alarm control panel. The parts have 

failed due to age affecting fire protection and monitoring for 

2nd, 1st, and basement floors

9,553$              8,707$              Complete 91.14

91 FM‐2007023 San Diego North County 

Regional Center 

‐ Annex

37‐F3 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 115V/60Hz 

1.5GH remote chilled water condenser unit, (1) brass union, 

and (2) brass couplings on 1st floor public drinking fountain. 

The condenser unit located in the plenum space above the 1st 

floor womens public restroom was leaking due to age in the 

ceiling and through the light fixture. Environmental oversight 

and remediation required for category 2 water. Clean, dry, and 

sanitize 16 SF of drywall hard lid ceiling, 8 SF of light fixture, 10 

SF of ceramic floor tile. 

6,441$              6,441$              Complete 100

92 FM‐2007025 Los Angeles Torrance 

Courthouse

19‐C1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) flushometer 

gasket and (1) vacuum breaker on urinal in the 1st floor mens 

restroom. The gasket and vacuum break failed due to age 

allowing water to leak onto the restrooms tile floor and then 

into the basement holding cell #1 where it impacted the metal 

ceiling and concrete floor. Environmental oversight and 

remediation required for category 2 water. Erect (1) 40 x 90 

inch critical barrier on 1st floor mens employee restroom and 

(1) 11 x 7 ft critical barrier for holding cell #1. Clean, dry, and 

sanitize 100 SF of ceramic floor, 5 SF of metal ceiling, and 5 SF 

of concrete.

10,207$            8,690$              In Work 85.14
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93 FM‐2007030 San Joaquin Stockton 

Courthouse

39‐F1 1 Vandalism ‐ Replace 340 LF of rubber cove base, 296 SF of 5/8 

inch drywall, 197 SF of rubberized cork board, and 160 SF of R‐

13 insulation on first floor. Damage was from a toilet flush 

valve that failed once repairs to the backflow preventor were 

complete and the building water supply was turned on. 

Environmental testing for ACM performed. Environmental 

oversight and remediation required for category 1 water. Core 

and fill (212) 1 inch holes in drywall to facilitate drying, clean 

and dry 291 SF of carpet, and paint 1,624 SF of walls. Areas 

impacted include entry foyer, hallway #1, security room, break 

room, sheriffs security control room, big break room, safe 

room, computer room, hallway #2, and (2) offices. Backflow 

preventor repairs were performed by the water company and 

the flush valve replacement was addressed under a separate 

FM.

104,442$          104,442$         In Work 100

94 FM‐2007032 Los Angeles Norwalk 

Courthouse

19‐AK1 1 Electrical ‐ Replace (1) 12 ft light pole with base, (1) 100 watt 

fixture, (4) anchors, and 1 SF of 4 inch concrete on south side 

of building. Light pole was found on the ground. Work includes 

environmental testing on concrete.

6,736$              5,728$              Complete 85.03

95 FM‐2007033 Los Angeles Compton 

Courthouse

19‐AG1 1 Elevators, Escalators, & Hoists ‐ Replace (1) earthquake switch 

for judges elevator #10. Switch failed due to age causing an 

elevator fault and shutting down the car multiple times. 

6,085$              6,085$              Complete 100
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96 FM‐2007048 Los Angeles Compton 

Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 10 LF of 3 inch cast iron 

pipe and associated fittings, (13) 1 x 1 ft ceiling tiles, (3) 2 x 2 ft 

ceiling tiles, and 110 SF of carpet in the 9th floor jury room, 8th 

floor public defender offices, hallway, and 7th floor secretary 

office. Cast iron pipe failed due to age causing water to leak 

from the 9th floor down to the 7th. Environmental oversight 

and remediation required for category 3 water. Erect (1) 5 x 7 x 

10 ft, (2) 8 x 16 x 10 ft, and (1) 14 x 11 x 10 ft containments, 

and sanitize 1,758 SF of surfaces.

44,821$            29,640$           Complete 66.13

97 FM‐2007049 Los Angeles Norwalk 

Courthouse

19‐AK1 1 Elevators, Escalators, & Hoists ‐ Replace drive on public 

elevator #3. Elevator drive failed due to age causing the 

elevator to constantly shut down.

47,295$            40,215$           In Work 85.03

98 FM‐2007055 Los Angeles Compton 

Courthouse

19‐AG1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 10 LF of 4 inch cast iron 

pipe, 10 LF of 3 inch cast iron pipe and associated fittings in 

basement file room. Storm drains failed due to age allowing 

water to leak from pipes during heavy rains. Erect (1) 140 SF 

diverter and place (7) 10 ft flood barriers throughout 

courthouse to prevent water from coming in through window 

seals.

8,009$              5,296$              Complete 66.13

99 FM‐2007056 Yuba Yuba County 

Courthouse

58‐A1 1 COUNTY MANAGED ‐ HVAC ‐ Replace (1) 5 ton split system AC 

unit. The secondary AC unit condenser failed due to age 

causing the primary AC unit to continuously run and 

malfunction, affecting the cooling for the courts main IT server 

room.

15,333$            15,333$           In Work 100
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100 FM‐2007058 Los Angeles Metropolitan 

Courthouse

19‐T1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 3 LF of 6 inch cast iron 

pipe and (9) 12 x 12 inch ceiling tiles. Pipe failed due to age 

allowing water to leak onto ceiling tiles in the sub‐level 

hallway. Environmental oversight and remediation required for 

category 3 water and ACM. Erect (1) 3 x 7 x 10 ft containment. 

Clean, dry, and sanitize 221 SF of concrete surface.

21,023$            19,875$           Complete 94.54

101 FM‐2007059 Los Angeles Beverly Hills 

Courthouse

19‐AQ1 1 Fire Protection ‐ Replace (1) fire alarm pull station. Pull station 

failed due to age.

2,776$              2,207$              Complete 79.52

102 FM‐2007060 Los Angeles Whittier 

Courthouse

19‐AO1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 10 LF of 1/2 

inch copper pipe and associated fittings, (39) 1 x 1 ft ceiling 

tiles, (1) 3 x 5 ft section of plaster ceiling, (1) 24 x 24 inch 

access panel, and prime and paint 300 SF of walls and ceiling 

on the 1st floor storage room. Hot water line above the ceiling 

failed due to age allowing water to leak onto the ceiling tiles 

and causing them to fall. Environmental oversight and 

remediation required. Erect (1) 8 x 5 x 9 ft containment and 

sanitize 300 SF of surfaces.

43,586$            37,671$           Complete 86.43

103 FM‐2007061 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 Plumbing ‐ Fixture Leak ‐ Mechanically clear 16th floor mens 

toilet and replace (4) 2 x 4 ft ceiling tiles in the 15th floor public 

hallway. Toilet blockage not recovered. Toilet flooded mens 

restroom with water traveling to the 15th floor secured 

hallway and the womens restroom entrance. Environmental 

oversight and remediation required for category 3 water. Erect 

(1) 10 x 9 x 8 ft containment. Clean, dry, and sanitize 150 SF of 

terrazzo and ceramic tile surfaces.

16,986$            11,685$           Complete 68.79
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104 FM‐2007062 Los Angeles Norwalk 

Courthouse

19‐AK1 1 HVAC ‐ Replace (1) 7.5 HP motor with grounding ring, (1) shaft 

coupling insert, and (1) 4 inch check valve for the hot water 

pump #1 in boiler mechanical room. Motor and check valve 

failed due to age.

7,155$              6,084$              Complete 85.03

105 FM‐2007063 Los Angeles Inglewood 

Courthouse

19‐F1 1 Roof ‐ Replace (6) 2 x 4 ft ceiling tiles and install (1) 12 x 12 ft 

roof membrane overlay. Roof membrane failed due to age over 

the weapons screening area allowing water to leak down 

through the fireproofing onto the ceiling tiles and the carpet 

below. Environmental oversight and remediation required for 

category 2 water. Erect (1) 14 x 8 ft water diversion catchall. 

Clean and dry 210 SF of carpet and 430 SF of terrazzo surface.

23,574$            17,577$           Complete 74.56

106 FM‐2007067 Los Angeles Glendale 

Courthouse

19‐H1 1 HVAC ‐ Replace (2) 3 inch check valves and associated 

hardware for boilers #1 and #2. The check valves failed due to 

age affecting the heating thought through the building.

6,510$              5,894$              Complete 90.54

107 FM‐2007069 Los Angeles Metropolitan 

Courthouse

19‐T1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 100 LF of 6 

inch cast iron pipe, and replace 60 LF of 6 inch cast iron pipe, 

(18) 6 inch couplings, (3) 6 inch Y‐shaped connectors, (2) 6 inch 

45 degree couplings, (1) 1‐1/2 inch 90 degree coupling, and (2) 

1‐1/2 inch couplings. Sewage line blockage caused sewer 

ejector pumps to over pressurize and crack drain lines. 

Blockage was not recovered. Water traveled from sub‐level A 

and sub‐level C. Environmental oversight and remediation 

required for category 3 water. Erect (1) 12 x 14 ft critical 

barrier, (2) 40 x 90 inch critical barriers, and install 668 SF of 

floor covering. Extract water, clean, dry, and sanitize 2,460 SF 

of concrete parking lot surface below the building.

68,767$            65,012$           Complete 94.54
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108 FM‐2007070 Los Angeles Alhambra 

Courthouse

19‐I1 1 Interior Finishes ‐ Replace (2) 1 x 2 ft ceiling tiles and 25 SF of 

carpet tile. Ceiling tiles failed due to age affecting 2nd floor 

clerks office. Environmental oversight and remediation 

required due to ACM. Erect (1) 6 x 6 x 10 ft containment. 

Clean, dry, and sanitize 300 SF of walls, floors.

14,552$            14,552$           Complete 100

109 FM‐2007071 Los Angeles Alhambra 

Courthouse

19‐I1 1 Plumbing ‐ Mechanically clear 60 LF of sewer line. The drain 

line was clogged affecting 2nd floor holding cell, debris was 

punched through and not recovered. Environmental oversight 

and remediation required for category 3 water. Erect (1) 3 x 7 

ft critical barrier. Clean, dry, and sanitize 300 SF of walls, floors, 

and one metal toilet.

12,493$            12,493$           In Work 100

110 FM‐2007075 Los Angeles Glendale 

Courthouse

19‐H1 1 HVAC ‐ Replace (1) 1 HP blower motor and housing for package 

unit #1. Motor failed due to age affecting HVAC on the north 

side of the annex building.

2,930$              2,653$              Complete 90.54

111 FM‐2007077 Sutter Sutter County 

Superior 

Courthouse

51‐C1 1 Electrical ‐ Replace (1) automatic transfer switch (ATS) #Y1 

controller. Controller failed due to weather exposure. Restore 

utility power, troubleshoot, and repair ATS controller.

9,406$              9,406$              In Work 100

112 FM‐2007078 Los Angeles Alhambra 

Courthouse

19‐I1 1 HVAC ‐ Replace (8) pressure relief valves, (6) isolation valves, 

240 lbs of refrigerant, and all associated fittings. The relief and 

isolation valves failed due to age allowing refrigerant to leak 

from system and affecting the HVAC throughout the entire 

building.

23,595$            20,292$           In Work 86.00
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113 FM‐2007079 Los Angeles Clara 

Shortridge Foltz 

Criminal Justice 

Center

19‐L1 1 HVAC ‐ Restore 186 SF of waterproofing in steam relief valve 

pit on service level and replace 300 SF of plaster on judicial 

parking level. Waterproofing failed due to age allowing water 

to leak into judicial parking. Work includes steam relief valve 

pit cleaning. Remediation and environmental oversight 

required for category 2 water. Erect (1) 3 x 6 x 9 ft and (1) 15 x 

20 x 9 ft containment. 

66,748$            45,916$           In Work 68.79

114 FM‐2007080 Los Angeles Van Nuys 

Courthouse 

West

19‐AX2 1 HVAC ‐ Replace 5,584 SF of porous insulation material from 12 

Air Handler Unit supply and downstream ducts. Insulation 

material was contaminated with mold requiring replacement. 

Install 5,584 SF of radiant barrier double reflective insulation in 

ducts. Environmental oversight and remediation required for 

mold in air handlers and ductwork. Erect (1) 3 x 5 ft 

containment. Remediate 1,860 SF of filter compartments, 

3,964 SF of fan/coil compartments, and 5,584 SF of ductwork.

165,863$          133,487$         In Work 80.48

115 FM‐2007081 Los Angeles Van Nuys 

Courthouse 

East

19‐AX1 1 HVAC ‐ Replace 14,507 SF of porous insulation material from 

Air Handler Units 1 through 7 supply and downstream ducts. 

Insulation material was contaminated with mold requiring 

replacement. Install 14,507 SF of radiant barrier double 

reflective insulation in ducts. Environmental oversight and 

remediation required for mold in air handlers and ductwork. 

Erect (1) 3 x 5 ft containment. Remediate 2,280 SF of filter 

compartments, 3,466 SF of fan compartments, 2,862 SF of coil 

compartments, and 14,507 SF of ductwork.

310,666$          278,792$         In Work 89.74
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116 FM‐2007082 Los Angeles Alhambra 

Courthouse

19‐I1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically cleared 75 LF of 

drain line, replace (2) sink faucets, (1) lavatory sink and 

associated fittings, and (8) 2 x 2 ft ceiling tiles. The drain line 

was clogged affecting 2nd floor womens public restroom sinks 

allowing water to leak down to the 1st floor vending machine 

room, 1st floor secured hallway, and health office. Debris was 

punched through and not recovered. It was also discovered 

that the sink was cracked and faucets were failing. 

Environmental and remediation protocols required for 

category 2 grey water and ACM. Erect (1) 3 x 7 ft critical 

barrier, (2) 10 x 10 ft, (1) 10 x 15 ft containments. Clean, dry, 

and sanitize 1,225 SF of plaster walls, VCT tiles, T‐bar grid, and 

ceramic tile floor.

19,938$            17,147$           Complete 86.00

117 FM‐2007083 Los Angeles Pasadena 

Courthouse

19‐J1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) toilet connector, (1) flush 

valve diaphragm, and associated parts. The toilet connector 

failed due to age affecting 1st floor mens public restroom and 

allowing water to leak down to basement lock up tunnel. 

Environmental oversight and remediation required for 

category 2 water and ACM. Erect (1) 3 x 7 ft critical barrier and 

(1) 4 x 4 ft containment. Clean, dry, and sanitize 1,110 SF of 

floors and walls.

15,634$            10,842$           Complete 69.35

118 FM‐2007086 Kern Delano/North 

Kern Court

15‐D1 1 Vandalism ‐ Replace (1) bronze tempered 31‐1/2 x 70‐1/2 x 1/4 

inch glass panel on the side employee entrance door. Install (1) 

3 x 7 ft plywood panel to temporarily secure the door. Glass 

door was broken by an unknown individual.

3,082$              2,485$              In Work 80.64
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119 FM‐2007092 Los Angeles Pasadena 

Courthouse

19‐J1 1 Plumbing ‐ Replace (1) impeller, (2) shaft bearings, (1) overhaul 

gasket kit, and associated hardware and fittings. The domestic 

hot water pump components failed due to age affecting 

domestic hot water pressure thought the building.

13,897$            9,638$              Complete 69.35

120 FM‐2007093 Los Angeles El Monte 

Courthouse

19‐O1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 4 LF of 1 inch 

copper pipe and associated fittings. Copper pipe failed due to 

age, affecting domestic hot water thought the entire building. 

Environmental protocols used. Cost for ACM testing included.

4,392$              2,553$              Complete 58.12

8,662,089$      8,062,370$    
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           Meeting Date: 5/20/2024 

 

Action Item 3 – List B – Facility Modifications Under $100K 
(Priority 2) 

Action Requested: 
Approve 76 projects for a total of $789,768 to be paid from Facility Modification 
program funds previously encumbered for Priority 2 Under $100,000. 

Supporting Documentation:   

 List B – Facility Modifications Under $100K (Priority 2) 

 
 
 

***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
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1 FM‐2005969 Los Angeles Santa Clarita 

Courthouse

19‐AD1 1 COUNTY MANAGED ‐ Interior Finishes ‐ Replace (1) wall mounted 

drinking fountain in the public hallway. Drinking fountain failed due 

to age. Apply 16 SF of drywall patching and painting around drinking 

fountain.

14,403$             14,403$                  In Work 100

2 FM‐2006592 Del Norte Del Norte 

County 

Superior Court

08‐A1 2 Roof ‐ Install 135 x 2 ft flashing on ridge cap over courtroom. Tighten 

all loose and replace all missing roof fasteners across 25,000 SF of 

standing seam metal roofing and replace 900 LF of foam closure. 

Fasteners have loosened due to age and high winds. Water test roof 

to confirm leaks have been resolved.

15,459$             9,472$                    In Work 61.27

3 FM‐2006723 Los Angeles Airport 

Courthouse

19‐AU1 2 Fire Protection ‐ Replace (1) main drain and (1) control valve sign on 

pre‐action fire sprinkler system. Deficiencies were identified during 5 

year sprinkler inspection.

2,508$               1,935$                    In Work 77.17

4 FM‐2006725 Los Angeles Van Nuys 

Courthouse 

East

19‐AX1 2 Plumbing ‐ Replace (2) 2 inch floor drains, (2) 2 inch cast iron p‐trap 

pipe assemblies, 10 LF of 2 inch cast iron pipe, and (4) 2 inch no hub 

couplings in the mechanical room. Floor drains failed due to age. 

Environmental testing included.

18,940$             16,997$                  In Work 89.74

5 FM‐2006730 Los Angeles Beverly Hills 

Courthouse

19‐AQ1 2 Interior Finishes ‐ Replace (3) commercial surface mounted door 

closers and (1) heavy duty surface mounted door closer. Door 

opening force exceeds allowable limits. Door closers are original to 

the building and cannot be adjusted to reduced opening force.

2,387$               1,898$                    In Work 79.52

6 FM‐2006745 San Diego Central 

Courthouse

37‐L1 2 Plumbing ‐ Replace (35) 1‐1/2 inch flood prevention valves in 35 

holding cells throughout B1s detention area. Valves failed due to 

normal wear and tear.

4,022$               4,022$                    Complete 100

7 FM‐2006764 Napa Criminal Court 

Building

28‐A1 2 Plumbing ‐ Replace (1) domestic water heater, (2) isolation valves, 

and associated water lines. Hot water heater has reached the end of 

its useful life and the and valves and water lines have corroded due 

to age.

20,254$             20,254$                  In Work 100
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8 FM‐2006780 Los Angeles Santa Monica 

Courthouse

19‐AP1 2 Plumbing ‐ Replace (1) 1 HP 115V submersible pump, (1) control 

panel, and associated fittings. Sump pump failed due to age, resulting 

in the sump pump motor failing to discharge water from pit.

7,271$               5,707$                    Complete 78.49

9 FM‐2006794 Los Angeles Chatsworth 

Courthouse

19‐AY1 2 Fire Protection ‐ Replace (2) 12V 7AmpH batteries, (2) 12V 12AmpH 

batteries, (2) smoke detectors, (1) tamper switch, (1) weather‐proof 

speaker, and (1) speaker strobe. Parts failed due to age resulting in 

trouble alarm signals at the Fire Alarm Control Panel (FACP).

12,709$             10,650$                  In Work 83.80

10 FM‐2006813 San Joaquin Lodi Branch 

Dept. 2

39‐D2 2 Electrical ‐ Replace (10) mercury bulb fixtures with LED retrofit units 

in exterior perimeter soffit. Half of the fixtures have failed due to age.

3,361$               3,361$                    Complete 100

11 FM‐2006816 Los Angeles Whittier 

Courthouse

19‐AO1 2 Exterior Shell ‐ Replace 378 LF of window seals on 63 exterior 

windows. Seals have failed due to age allowing water to leak into the 

courthouse. Work will require the use of a lift to reach upper 

windows.

69,299$             59,895$                  In Work 86.43

12 FM‐2006826 Merced Charles James 

Ogletree, Jr. 

Courthouse

24‐A8 2 Plumbing ‐ Replace (1) 80 gallon 150 psi domestic water expansion 

tank. The tank has failed due to a leak at the bottom connection that 

is not reparable. The leak was caused by exposure to the weather.

8,046$               8,046$                    Complete 100

13 FM‐2006829 San 

Bernardino

San Bernardino 

Justice Center

36‐R1 2 Plumbing ‐ Replace water filtration system under 1st floor breakroom 

sink area. System has failed due to age.

2,035$               2,035$                    Complete 100

14 FM‐2006838 San Francisco Civic Center 

Courthouse

38‐A1 2 HVAC ‐ Replace (1) sand filter unit pump, (1) strainer, and (1) pump 

motor. Sand filter unit pump failed due to age causing loss of chilled 

water filtration.

13,282$             13,282$                  In Work 100
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15 FM‐2006839 San Diego Kearny Mesa 

Court

37‐C1 2 Electrical ‐ Replace (3) head fixtures and lamps for parking lot light 

posts. Lamps have failed due to age, creating a safety issue in the 

parking lot at night. Existing lamps are not available requiring 

replacement of the head fixtures.

5,619$               5,619$                    In Work 100

16 FM‐2006840 San 

Bernardino

Barstow 

Courthouse

36‐J1 2 Roof ‐ Replace (1) roof hatch locking mechanism that failed due to 

age causing security issue.

3,675$               3,675$                    Complete 100

17 FM‐2006841 San 

Bernardino

San Bernardino 

Justice Center

36‐R1 2 HVAC‐ Replace (1) power supply board and (1) ignitor board on boiler 

#3. The components failed due to age, affecting building heating.

5,853$               5,853$                    Complete 100

18 FM‐2006842 San Diego Central 

Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (1) door contact on elevator 

#9. Contact failed due to age resulting in the elevator shut down.

2,720$               2,720$                    Complete 100

19 FM‐2006844 San Diego East County 

Regional Center

37‐I1 2 Plumbing ‐ Replace 35 LF of 1 inch copper pipe and (2) 1 inch 

isolation ball valves. Water treatment chemical feed line running 

from the chemical feed station to the vertical condenser water pipe 

has a blockage, preventing chemicals from feeding into the 

condenser water loop, resulting in system inefficiency.

8,206$               5,556$                    In Work 67.71

20 FM‐2006847 Los Angeles Hollywood 

Courthouse

19‐S1 2 Vandalism ‐ Replace (2) batteries for irrigation controller and (1) 

solenoid. Components were damaged after‐hours by displaced 

persons fire. 

2,368$               2,157$                    Complete 91.09

21 FM‐2006848 Napa Criminal Court 

Building

28‐A1 2 Exterior Shell ‐ Replace approximately 26 LF of caulking on (8) pieces 

of skylight glass. Caulking failed due to age and exposure to the 

elements. Environmental testing included. 

15,621$             15,621$                  In Work 100

22 FM‐2006851 Orange Harbor Justice 

Center‐

Newport Beach 

Facility

30‐E1 2 HVAC ‐ Replace (1) main burner assembly and (1) hot surface igniter 

on boiler #3 and (1) hot surface ignitor on boiler #2. The components 

have failed due to use, resulting the loss of heat in the building.

5,951$               5,018$                    Complete 84.32
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23 FM‐2006853 San Diego Kearny Mesa 

Court

37‐C1 2 HVAC ‐ Replace variable frequency drive (VFD) for rooftop package 

unit #23. The VFD has failed due to use, impacting courtroom 

temperatures.

6,074$               6,074$                    In Work 100

24 FM‐2006864 Alameda Wiley W. 

Manuel 

Courthouse

01‐B3 2 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 75 LF of 4 inch cast 

iron drain line. Drain line was blocked due to debris in the line 

resulting in the flooding of the 1st floor staff mens and womens 

restrooms. Debris was not recovered. Environmental oversight and 

remediation required due to category 3 water. Clean, dry, and 

sanitize 100 SF of tile floor in each restroom.

12,557$             10,523$                  Complete 83.80

25 FM‐2006866 Alameda Hayward Hall 

of Justice

01‐D1 2 HVAC ‐ Replace (1) 3/4 inch heating hot water (HHW) union, (1) 

strainer, (1) regulator, and (2) ceiling tiles at court staff office. HHW 

line leaked due to age causing damage to ceiling tile. 

11,170$             11,170$                  In Work 100

26 FM‐2006867 Alameda Wiley W. 

Manuel 

Courthouse

01‐B3 2 HVAC ‐ Replace (2) 3/4 inch 90 elbows, (1) 3/4 inch isolation valve, 

(1) strainer, (1) regulator and (4) ceiling tiles. Heating hot water line 

failed due to age, allowing water to leak into 1st Floor Self Help Area. 

Environmental oversight and remediation required for category 2 

water. Extract water and clean, dry and sanitize 150 SF of carpet. 

Scaffolding required to access the high reach areas.

16,855$             14,124$                  In Work 83.80

27 FM‐2006872 Los Angeles San Fernando 

Courthouse

19‐AC1 2 Elevators, Escalators, & Hoists ‐ Replace (1) brush set on public 

elevator cab #4. Brushes failed due to use preventing cab from 

properly leveling.

3,893$               3,247$                    Complete 83.41

28 FM‐2006875 Los Angeles San Fernando 

Courthouse

19‐AC1 2 Plumbing ‐ Replace 2 LF of 1‐1/2 inch brass pipe, (1) brass toilet 

assembly, and (1) angle stop rebuild kit in holding cell #8. Parts failed 

due to age. Leak identified from a crack in toilet assembly.

2,338$               1,950$                    Complete 83.41
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29 FM‐2006876 Los Angeles San Fernando 

Courthouse

19‐AC1 2 Plumbing ‐ Replace 2 LF of 1‐1/2 inch brass pipe, (1) toilet assembly, 

and (1) angle stop rebuild kit in holding cell #9. Parts failed due to 

age. Leak identified from a crack in toilet assembly.

2,267$               1,891$                    Complete 83.41

30 FM‐2006877 Los Angeles Edmund D. 

Edelman 

Children's Court

19‐Q1 2 Interior Finishes ‐ Replace 12 SF of floor tiles in the 2nd floor womens 

public restroom. The floor tiles are broken and some tiles have come 

loose causing a tripping hazard. Floor tiles are failing due to age. 

Environmental oversight and remediation required due to ACM.

14,334$             10,032$                  In Work 69.99

31 FM‐2006887 Santa 

Barbara

Santa Maria 

Juvenile Court 

(new)

42‐H1 2 Fire Protection ‐ Replace (1) spare head wrench, (1) institutional type 

spare head wrench, (5) recessed pendent spare heads, and (1) 

sidewall spare head. Deficiencies were found during the 5 year 

preventative maintenance.

2,640$               1,750$                    In Work 66.30

32 FM‐2006888 Santa Clara Hall of Justice 

(East)

43‐A1 2 HVAC ‐ Replace (1) 2 inch cooling tower drain ball valve and 

associated fittings. Valve failed due to age.

1,771$               1,771$                    Complete 100

33 FM‐2006890 Stanislaus Modesto Main 

Courthouse

50‐A1 2 HVAC ‐ Replace boiler recirculation pump and motor. Pump casing 

was damaged resulting in leaks from the mechanical seal and the 

motor brackets were broken due to age.

6,170$               6,157$                    In Work 99.79

34 FM‐2006891 Butte Butte County 

Courthouse

04‐A1 2 HVAC ‐ Replace 6 LF of 1 inch copper pipe, (1) 1 inch copper elbow, 

and (2) 2 x 2 ft ceiling tiles. Copper elbow failed due to age, allowing 

water to leak into the judges chambers.

2,948$               2,948$                    Complete 100

35 FM‐2006892 Tuolumne Tuolumne 

County 

Courthouse

55‐D1 2 Grounds and Parking Lot ‐ Replace pea gravel in the employee 

parking lot drainage swale. Heavy rains this winter washed the pea 

gravel out of the swale allowing water to flood the parking lot. In 

winter months the water freezes, creating a hazard for employees. 

The pea gravel will be replaced with cobble stone, which is heavier 

and is not as susceptible to washing away.

4,478$               4,478$                    In Work 100
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36 FM‐2006897 Santa Clara Downtown 

Superior Court

43‐B1 2 Elevators, Escalators, & Hoists ‐ Replace (2) brake controllers for 

elevators #1 and #2. Brake controllers failed due to age causing both 

elevators to shut down. 

4,190$               4,190$                    Complete 100

37 FM‐2006901 Orange North Justice 

Center

30‐C1 2 Interior Finishes ‐ Replace 444 SF of flooring at public entrance and 

weapon screening. Existing flooring is failing due to age and use, 

creating tripping hazards for staff and court users. Work includes 

restoring and leveling the concrete slab.

12,245$             11,058$                  In Work 90.31

38 FM‐2006909 Del Norte Del Norte 

County 

Superior Court

08‐A1 2 Exterior Shell ‐ Replace (1) 76 x 86 inch south public exit door, frame, 

sidelights, and hardware. Existing door and frame damaged due to 

exposure to the elements. Environmental testing included.

31,958$             19,581$                  In Work 61.27

39 FM‐2006910 San Diego East County 

Regional Center

37‐I1 2 Plumbing ‐ Sewer Line Leak ‐ GCI ‐ Replace 10 LF of 8 inch cast iron 

pipe and assess remaining 100 LF in 20 ft plenum in northwest secure 

office space of ground floor. Pipe was found to be corroded and 

failed due to age causing sewage odors throughout the building. 

Assessment includes a camera inspection of pipe interior, visual 

assessment of pipe exterior, and smoke testing for leaks.

52,750$             35,717$                  In Work 67.71

40 FM‐2006911 Alameda Wiley W. 

Manuel 

Courthouse

01‐B3 2 Vandalism ‐ Mechanically clear 4th floor holding cell toilet. In‐custody 

clogged and continually flushed toilet, flooding the holding cell, 3rd 

floor self help area, and staff office. Environment oversight and 

remediation required due to category 3 water. Extract water and 

deploy (3) dehumidifiers. Clean, dry, and sanitize affected 600 SF of 

surfaces, and replace 50 SF of carpet tile at self‐help and staff office. 

Restitution is being sought.

7,340$               6,151$                    In Work 83.80

41 FM‐2006916 Ventura East County 

Courthouse

56‐B1 2 Fire Protection ‐ Replace (2) fire rated doors and hardware for 

emergency stairwell. Wood panels on doors failed due to age.

11,846$             7,315$                    In Work 61.75
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42 FM‐2006920 San Diego Juvenile Court 37‐E1 2 Plumbing ‐ Replace (2) faucet spouts and remove (2) interior door 

handles in holding cells #3 and #4. Current items are not ligature 

resistant and need to be replaced. This was identified during BSCC 

inspection.

9,370$               9,370$                    In Work 100

43 FM‐2006921 Ventura East County 

Courthouse

56‐B1 2 Grounds and Parking Lot ‐ Replace 80 SF of concrete and 1/2 inch 

rebar for the sidewalk around the courthouse. Concrete is lifting due 

to tree roots, causing the side exit doors to rub and not close 

properly. Remove all tree roots and add rebar to attach the concrete 

slab. Environmental testing is required for ACM.

24,064$             14,860$                  In Work 61.75

44 FM‐2006923 Santa Cruz Main 

Courthouse

44‐A1 2 Plumbing ‐ Replace (1) dielectric union and (1) copper elbow on 3/4‐

inch water supply line. Dielectric union failed due to age causing leak 

at court reporters office.

3,475$               3,475$                    Complete 100

45 FM‐2006931 Los Angeles Pomona 

Courthouse 

South

19‐W1 2 HVAC ‐ Replace (2) 120V contactors, (2) 120V relay switches, and (6) 

120V pilot lights. Parts failed due to age affecting HVAC throughout 

the building.

2,749$               2,505$                    Complete 91.14

46 FM‐2006937 Santa Clara Downtown 

Superior Court

43‐B1 2 HVAC ‐ Replace (1) in‐line drier on AC unit 1. Drier failed due to age, 

affecting building cooling. Refill refrigerant, test and restart system.

9,344$               9,344$                    Complete 100

47 FM‐2006941 San Francisco Civic Center 

Courthouse

38‐A1 2 Exterior Shell ‐ Replace (1) floor mounted pivot hinge and (1) thrust 

bearing at front entrance door. Front door hinge failed due to weight 

and use. Removal/reinstallation of door requires 4‐person crew, lift, 

and door operator disconnection. 

8,445$               8,445$                    In Work 100

48 FM‐2006945 Riverside Riverside Hall 

of Justice

33‐A3 2 Plumbing ‐ Replace (35) cold water and (4) hot water ball valves in 

1st, 3rd, 4th, 5th, and 6th floor public restrooms, judges chambers, 

and deliberation rooms. The ball valves are seized due to age 

preventing isolation of domestic water system to perform 

maintenance and repairs.

32,557$             32,557$                  In Work 100
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49 FM‐2006947 Contra Costa Bray Courts 07‐A3 2 Plumbing ‐ Replace seal on boiler hot water circulation pump #2. Seal 

failed due to age allowing water to leak onto the roof creating a slip 

hazard.

4,145$               3,545$                    In Work 85.52

50 FM‐2006951 Los Angeles Torrance 

Courthouse

19‐C1 2 Elevators, Escalators, & Hoists ‐ Replace (6) elevator lobby push 

button fixtures located in the basement and on floors 1 through 5. 

Push button fixtures have failed due to age, causing the elevator to 

stop on each floor.

21,238$             18,082$                  Complete 85.14

51 FM‐2006954 El Dorado Main St. 

Courthouse

09‐A1 2 HVAC ‐ Replace (1) 24V flow switch, (1) 24V low water cutoff control 

board, (1) 3/4 inch elbow, (1) 3/4 inch threaded couple, (1) 3/4 x 36 

inch threaded coupler, (1) 1/4 x 1/4 inch male plug, and (1) 1/4 inch 

female x 1/4 inch universal coupler. Equipment and parts failed due 

to age. The HVAC boiler was in alarm and not functional. The 

pressure relief valve was overflowing water onto the electronic 

components. Replace control board and flow switch, and replumb 

the relief valve away from the electronic components.

2,781$               2,781$                    Complete 100

52 FM‐2006958 Alameda Wiley W. 

Manuel 

Courthouse

01‐B3 2 Vandalism ‐ Mechanically clear 5th floor holding cell toilet. In‐custody 

clogged and continually flushed toilet, flooding the 5th, 4th, and 3rd 

floors. Environmental oversight and remediation required due to 

category 3 water. Extract water, sanitize 300 SF of flooring, patch 50 

SF of drywall, and replace 100 SF of carpet tile and 32 ceiling tiles. 

19,496$             19,496$                  In Work 100

53 FM‐2006961 Los Angeles West Parking 

Structure

19‐F3 2 Grounds and Parking Lot ‐ Replace speed bump with one (1) 5 ft long 

x 8 inch wide x 4 inch high speed bump in the employee parking 

structure. Speed bump corroded due to age and use.

2,861$               2,133$                    Complete 74.56

54 FM‐2006962 Los Angeles Beverly Hills 

Courthouse

19‐AQ1 2 Exterior Shell ‐ Replace (2) in floor door closers on 1st floor main 

entrance doors. Closers are failing due to age affecting operation of 

the doors.

8,479$               6,743$                    In Work 79.52
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DRAFT Trial Court Facility Modification  
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55 FM‐2006963 Los Angeles Beverly Hills 

Courthouse

19‐AQ1 2 Plumbing ‐ Replace 30 LF of 4 inch, 20 LF of 3 inch and 30 LF of 2 inch 

cast iron pipe and fittings in level 2 parking area. Cast iron pipe has 

failed due to age. Install no hub cast iron pipe and fittings with (11) 4 

inch, (14) 3 inch, and (20) of 2 inch heavyweight couplings.

6,958$               5,533$                    In Work 79.52

56 FM‐2006967 Los Angeles Airport 

Courthouse

19‐AU1 2 Fire Protection ‐ Replace (1) fire panel power supply and associated 

wiring. Power supply failed due to age resulting in several false 

alarms on the 1st floor.

6,094$               4,703$                    In Work 77.17

57 FM‐2006968 San Benito San Benito 

County 

Superior Court

35‐C1 2 HVAC ‐ Replace (4) 2 x 2 ft ceiling tiles, (2) 3 inch 90 degree elbows, 

(2) 45 degree elbows, and (4) couplings on heating hot water (HHW) 

pipe in 1st floor staff office. Pipe gaskets failed due to age allowing 

water to leak onto the ceiling and carpet. Work required draining of 

the system and was completed after hours. Environmental oversight 

and remediation required for category 2 water. Extract water, and 

clean and dry 100 SF of carpet.

14,149$             14,149$                  Complete 100

58 FM‐2006969 Los Angeles Beverly Hills 

Courthouse

19‐AQ1 2 Plumbing ‐ Replace 30 LF of 4 inch cast iron pipe, (1) 4 inch wye, (14) 

4 inch heavyweight couplings, (5) 2 inch heavyweight couplings, and 

5 SF of concrete in lower level 3 parking structure 3A. Pipe and wye 

failed due to age. A 4 inch wye was embedded in concrete requiring 

removal of the concrete.

7,315$               5,817$                    In Work 79.52

59 FM‐2006972 Los Angeles Beverly Hills 

Courthouse

19‐AQ1 2 Elevators, Escalators, & Hoists ‐ Shorten hoisting ropes on judges 

elevator and lock up elevator. Ropes have elongated due to use and 

shortening is required to prevent elevators from failing.

23,874$             23,874$                  In Work 100

TCFMAC WORK PRODUCT ‐ Last Updated 5/13/2024 at 9:37 AM 9 of 12
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60 FM‐2006974 Alameda Fremont Hall of 

Justice

01‐H1 2 Interior Finishes ‐ Replace 8 SF of ceramic floor tiles in Sheriffs Office 

mens restroom. Tile mortar failed due to age, allowing tiles to 

become lose. Environmental oversight and remediation required for 

ACM. Erect (1) 8 x 6 x 10 ft containment.

9,159$               9,159$                    In Work 100

61 FM‐2006977 San Joaquin Stockton 

Courthouse

39‐F1 2 Fire Protection ‐ Replace (2) sets of 1‐1/2 inch fire pump shaft seals. 

Seals have failed due to wear, resulting in water leaks from pump.

3,427$               3,427$                    In Work 100

62 FM‐2006983 Mendocino County 

Courthouse

23‐A1 2 HVAC ‐ Replace mini split HVAC system in Security equipment room. 

System failed due to age, resulting in insufficient cooling. New 

system will utilize existing pathways.

13,455$             13,455$                  In Work 100

63 FM‐2006985 El Dorado Johnson Bldg. 09‐E1 2 HVAC ‐ Replace (1) 2 inch three way mixing valve, (2) 2 inch ball 

valves, (2) 2 inch dielectric unions, (1) 3 inch calibrated balancing 

valve, and (1) 3 inch ball valve. Components failed due to age and 

corrosion impacting cooling to the east side of the 1st floor and 

entire 2nd floor.

4,558$               4,558$                    Complete 100

64 FM‐2006986 Los Angeles Airport 

Courthouse

19‐AU1 2 Plumbing ‐ Replace (1) internal moisture sensor on the sewage 

ejection pump. The sensor failed due to age, resulting in false alarms. 

Deficiency was discovered during rounds and readings.

8,486$               6,549$                    In Work 77.17

65 FM‐2006999 Los Angeles Torrance 

Courthouse

19‐C1 2 HVAC ‐ Replace (1) 30 HP motor and (1) shaft coupling on pump #6. 

Parts failed due to age. Motor failed causing excessing noise. Issue 

discovered during rounds and readings.

12,888$             10,973$                  In Work 85.14

66 FM‐2007005 San Joaquin Tracy Branch 

Courthouse

39‐E1 2 Roof ‐ Install a 100 SF patch of liquid silicone roofing membrane to 

existing roof. Roof failed due to age allowing water into the sheriffs 

administration area.

4,024$               4,024$                    Complete 100

67 FM‐2007014 Butte Butte County 

Courthouse

04‐A1 2 HVAC ‐ Restore north mini split system in MDF room. North and 

south units failed due to age. Remove indoor fan motor from south 

unit and install in north unit to get room cooling. Restore failed fan 

motor for a spare. South mini split system compressor will be 

replaced under a separate FM.

3,043$               3,043$                    Complete 100
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68 FM‐2007017 Santa Clara Hall of Justice 

(East)

43‐A1 2 Fire Protection ‐ Replace 50 horizontal side wall sprinkler heads, 25 

sprinkler heads with trim, 6 LF of 1‐1/4 inch galvanized piping at the 

jockey pump, 4 LF of 1‐1/4 inch of galvanized piping on 7th floor, 29 

LF of 6 inch galvanized standpipe piping, (1) 6 inch x 2.5 inch tee, (2) 

grooved coupling floor clamps, (2) threaded couplings, and (2) 

pressure regulating valves at 2 hose devices. Sprinkler heads failed 

due to age and pipe failed due to corrosion. Deficiencies identified 

during a 5‐year inspection.

64,613$             64,613$                  In Work 100

69 FM‐2007024 Los Angeles San Fernando 

Courthouse

19‐AC1 2 Plumbing ‐ Replace (1) 2 HP column pump with 2 inch discharge. 

Pump motor assembly failed due to age. Replacement is required to 

prevent overflow of category 3 water into the basement.

31,280$             26,091$                  In Work 83.41

70 FM‐2007035 Los Angeles Norwalk 

Courthouse

19‐AK1 2 Interior Finishes ‐ Repair 20 LF of wall located in the corner of the 

mental health clerical staff area. Wall has been damaged and peeled 

due to rainwater leaking into the building. The leak was addressed 

under a separate FM. Environmental testing of the paint is included. 

5,167$               5,167$                    In Work 100

71 FM‐2007042 Los Angeles Chatsworth 

Courthouse

19‐AY1 2 Fire Protection ‐ Replace (1) 1‐1/2 inch drain valve, (40) fire sprinkler 

heads, (2) 300 psi gauges, (2) 2 inch waterflow switch, and (1) tamper 

switch. Deficiencies identified during state fire marshal inspection.

16,361$             13,711$                  In Work 83.80

72 FM‐2007064 San Diego Central 

Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (1) earthquake sensor board 

for the high‐rise elevators. Sensor board is causing the elevators to 

intermittently fault and replacement is required to prevent an 

entrapment. Issue found during preventative maintenance.

12,080$             12,080$                  In Work 100
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73 FM‐2007066 Santa Cruz Main 

Courthouse

44‐A1 2 HVAC ‐ Replace (1) 3/4 inch heating hot water (HHW) dialectic union 

and (4) 2 x 4 ft ceiling tiles in judges chambers ceiling. HHW union 

failed due to age allowing water to leak into the judges chambers. 

Environmental oversight and remediation required for category 2 

water and environmental testing for ACM was performed. ACM. 

Extract water and clean and dry 25 SF of carpet. 

3,557$               3,557$                    Complete 100

74 FM‐2007073 Santa Clara Hall of Justice 

(East)

43‐A1 2 Fire Protection ‐ Replace 5 LF of 4 inch steel pipe, (2) 4 inch flex 

couplings, (1) 1‐1/4 inch swing check valve, (1) 1‐1/4 inch butterfly 

valve, 8 LF of 1‐1/4 inch steel pipe, (1) 1/4 x 3‐1/2 inch pressure 

gauge, (3) 1‐1/4 inch flex couplings, water extraction, and clean up 

above workstation at basement. Sprinkler pipe leaking due to age, 

allowing water to damage 40 SF of ceiling tiles. Replace 40 SF of 

ceiling tiles.

23,620$             23,620$                  In Work 100

75 FM‐2007076 Santa Clara Palo Alto 

Courthouse

43‐D1 2 Vandalism ‐ Mechanically clear holding cell toilet and main drain line. 

Drain line was blocked by plastic bags, flooding the holding cell. 

Environmental oversight and remediation required for category 3 

water. Cleaned and sanitized 35 SF of concrete flooring.

6,805$               6,805$                    In Work 100

76 FM‐2007149 Monterey Salinas 

Courthouse‐ 

North Wing

27‐A1 2 Plumbing ‐ Restore (2) sewer ejector pumps. Pumps clogged due to 

plastic wrap and rags, which prevented the discharging of water. 

Work includes the removal of the pumps and risers, clearing the 

pumps, a suction truck to remove contents from the pit, and 

reinstallation of all equipment. 

13,222$             13,222$                  In Work 100

894,952$          789,768$              
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           Meeting Date: 5/20/2024 

 

Action Item 4 – (Action Required) - List C – Cost Increases 
Over $50K 

Action Requested: 
Approve cost increases of over $50K for four (4) facility modification project, for 
a total cost increase to the Facility Modification program budget of $395,484. 

Supporting Documentation:   

 List C – Cost Increases Over $50K Report 
  



DRAFT Trial Court Facility Modification 

Increases Over $50K ‐ FMs (List C)
06/01/2005 to 04/12/2024

Meeting Date: 05/20/2024
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1 Los 

Angeles

Compton 

Courthouse

19‐AG1 FM‐0017040 2 Fire Protection ‐ Phase 2 ‐ 

Installation of a new Fire 

Detection and Notification Alarm 

system

 $ 5,901,046   $ 6,127,256  The request for additional funds is 

to cover installation of (44) new 

fire detection devices in the 

building due to changes in room 

type, size, and use as required by 

the State Fire Marshal (SFM) during 

the final inspection. Additional 

scope of work includes setting up 

containments, rough electrical 

material and labor, and installation 

and programming of the new 

devices. 

226,210$   149,593$  In Work 66.13 

2 Humboldt Humboldt 

County 

Courthouse 

(Eureka)

12‐A1 FM‐2001259 2 DMF 4 Roof ‐ Replacement ‐ 

County Managed Reroof approx. 

18500 Sq. Ft. of roofing, 

including ACM abatement and 

Fall protection, roof walk pads 

and penthouse refinishing

 $     492,001   $     548,578  A cost increase is required to 

remove steps and infill doorway 

found during construction. Five 

steps and door to deleted access 

point to be filled in and then 

covered over with new roofing 

material. These unforeseen 

conditions were only found after 

demo had begun.

56,577$     56,577$     In Work 100
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DRAFT Trial Court Facility Modification 

Increases Over $50K ‐ FMs (List C)
06/01/2005 to 04/12/2024

Meeting Date: 05/20/2024
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3 Butte North Butte 

County 

Courthouse

04‐F1 FM‐2002775 2 Electrical ‐ GCI ‐ Provide design 

and construction services to 

replace existing DAS antennas, 

support 700mHz frequency 

range, and backup battery 

installation to complete required 

code certification. The existing 

system is no longer being 

supported by the Sheriff.

 $     619,000   $     744,263  A cost increase is required to 

provide 2 hour fire rated enclosure 

for the cabling from the head‐end 

room equipment to the plenum 

space as required by state fire 

marshal. The existing DAS 

equipment is located in a non‐

compliant location and the existing 

cabling is not in a fire rated 

enclosure. The replacement head‐

end room equipment will be 

relocated to the basement server 

room and will require a 2 hour fire 

rated enclosure. 

125,263$   125,263$  In Work 100
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DRAFT Trial Court Facility Modification 

Increases Over $50K ‐ FMs (List C)
06/01/2005 to 04/12/2024

Meeting Date: 05/20/2024
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4 Del Norte Del Norte 

County 

Sheriff's 

Building

08‐A2 FM‐2005661 2 Interior Finishes ‐ Replace 520 SF 

of carpet in the courtroom well 

area and jury box. Includes 

environmental testing for ACM. 

Remove fixed jury box seating, 

then reinstall once carpet is 

installed. Carpet is worn, 

creating a safety hazard. 

Shackled in‐custodies are 

tripping and falling. Carpet 

cannot be stretched because of 

mastic containing ACM.

 $       18,955   $       83,006  Additional cost is to abate the ACM 

containing mastic under the carpet.

64,051$     64,051$     In Work 100

7,031,002$  7,503,103$   472,101$   395,484$ 
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           Meeting Date: 5/20/2024 
 

Action Item 5 – (Action Required) - List D – Facility 
Modifications Over $100K (Priority 2)  

Action Requested: 
Approve 4 Priority 2 FMs over $100K for a total cost to the Facility Modification 
Program budget of $2,070,732. 

Supporting Documentation:  

 List D – Facility Modifications Over $100K Report 
 

***** 

Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 

 

  



DRAFT Trial Court Facility Modification 

FMs $100K and greater (List D)
06/01/2005 to 04/12/2024

Meeting Date 05/20/2024
FM
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1 FM‐2005017 Mono Mammoth 

Lakes 

Courthouse

26‐B2 2 Exterior Shell ‐ Phase 2 Construction ‐ Replace curtain wall 

system with mullion reinforced curtain wall system. The existing 

curtain wall failed due to excessive pressure from snow loading.

1,572,100$        1,572,100$       1,572,100$       100

2 FM‐2006874 Riverside Hemet 33‐F1 2 HVAC ‐ Replace rooftop unit #9 (RTU 9) and 57 LF of rooftop 

ductwork. The unit has failed due to age impacting courtroom 

and the sheriffs office. Work includes installation of a new 15 ton 

rooftop HVAC unit and removal of abandoned RTU 9 zone 

dampers.                              

170,994$           170,994$           1,743,094$       100

3 FM‐2006973 Humboldt Humboldt 

County 

Courthouse 

(Eureka)

12‐A1 2 HVAC ‐ Replace pneumatic controls on AHU 5, 6, 7, and 8. 

Existing pneumatic controls are failing due to age. Work at each 

unit includes replacing (1) 3 way heating valve, (1) 3 way cooling 

valve, (1) pneumatic damper actuator, remove the electronic 

pressure transmitter, install electronic actuators at both valves, 

conduit and wiring new devices, (1) differential pressure 

transducer for filter load monitoring, input/output modules to 

existing controllers, and power supply for new electronic 

devices. The (4) AHUs serve court exclusive space.

186,233$           186,233$           1,929,328$       100

4 FM‐2007239 Los Angeles Chatsworth 

Courthouse

19‐AY1 Electrical ‐ Replace (1) 3000 amp, 4 pole, automatic transfer 

switch (ATS). The ATS failed due to age and was discovered 

during annual preventative maintenance. A failed solenoid has 

damaged internal components preventing the ATS from 

returning to its normal ready transfer state. Remove and re‐

install (1) 3 x 7 ft door, metal frame, drywall to install the new 

ATS. Erect (1) floor catch for debris.

168,740$           141,404$           2,070,732$       83.80

 $      2,098,068   $      2,070,732 
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           Meeting Date: 5/20/2024 
 

Action Item 6 – (Action Required) – Pre-Approval of List G 
Planned Facility Modification Projects Over $100K for FY 
2024–25 

Action Requested: 
Approve List G Planned Facility Modification projects over $100K recommended 
for Fiscal Year 2024–25, subject to enactment of the FY 24–25 State Budget. 

Supporting Documentation:  

 List G – Planned Facility Modifications Over $100K  
 

  



DRAFT Trial Court Facility Modification 

Planned Facility Modifications (List G)
FY 2024‐2025

Meeting Date: 05/20/2024
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1 FM‐2005445 San 

Joaquin

Stockton 

Courthouse

39‐F1 2 Electrical ‐ Replace (1) 5 KVA control protection transformer with 15 

KVA transformer, (1) external battery charger, (96) 120V/30AH 

batteries with (92) 125V/140 AH rack mounted batteries, and install 

new 15KV conductors from switchgear to new transformer. The 

transformer failure resulted in damage to the external battery charger 

and rack mounted batteries.

825,333$          825,333$         825,333$           100

2 FM‐2005457 Los 

Angeles

Hollywood 

Courthouse

19‐S1 2 Exterior Shell ‐ Phase 2 Construction ‐ IDIQ GCI ‐ Provide labor and 

materials for the repair of the below grade waterproofing system that 

has failed. Moisture has been entering the building. The existing failed 

waterproofing system will be removed and a new system installed 

that would include a drainage matt to efficiently move water away 

from the basement walls.

596,000$          542,896$         1,368,229$        91.09

3 FM‐2005640 Los 

Angeles

Hall of 

Records

19‐AV1 2 COUNTY MANAGED ‐ Roof ‐ Replace 15th floor barrel roof structure 

and supports and roof drainage system. Install waterproofing coatings 

on the balconies and terraces, and flashings and roofing substrate 

materials on parapet walls adjacent to new roofing surfaces. Removal 

of composite roofing materials include abatement of hazardous 

materials. Roof has exceeded beyond service, causing multiple leaks.

614,586$          614,586$         1,982,815$        100

4 FM‐2005641 Los 

Angeles

Hall of 

Records

19‐AV1 2 COUNTY MANAGED ‐ Fire Protection ‐ Upgrade building fire 

protection systems to meet current code requirements. Install fire 

alarm devices and notification systems in lobbies and tenant spaces. 

Patch and replace existing building finishes and fixtures impacted by 

fire alarm improvements such as flooring, ceilings, and casework. The 

existing fire alarm system does not meet current building and fire 

codes and it has been in service beyond its useful life.

606,653$          606,653$         2,589,468$        100

5 FM‐2006939 Los 

Angeles

Airport 

Courthouse

19‐AU1 2 Grounds and Parking Lot ‐ GCI ‐ Replace 7,500 SF of 4 inch concrete 

driveway. Concrete driveway is severely cracked due to age allowing 

water into the judges parking. Install a new waterproof membrane 

under concrete.

2,061,385$       1,590,771$      4,180,239$        77.17
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DRAFT Trial Court Facility Modification 

Planned Facility Modifications (List G)
FY 2024‐2025

Meeting Date: 05/20/2024
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6 FM‐2007118 Nevada Nevada City 

Courthouse

29‐A1 2 COUNTY MANAGED ‐ Roof ‐ Replace 21,721 SF of built‐up roofing, and 

1,849 SF of corrugated metal roofing and metal canopy, on (9) 

separate roof planes. The roofing has failed due to age, allowing 

rainwater into the building, and disrupting court operations. Existing 

built‐up roofing will be replaced with a fully adhered 60 mil single ply 

PVC roof system, on 2 inches of rigid insulation, and roof boards. The 

existing metal roof and canopy will be replaced with a new standing 

seam metal roof, including new roof sheeting and ice and water 

underlayment. Additional costs include permit/inspection fees, heavy 

equipment costs, and disposal fees. Environmental oversight and 

remediation is required.

498,378$          498,378$         4,678,617$        100

 $     5,202,335   $     4,678,617 
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           Meeting Date: 5/20/2024 
 

Discussion Item 1 – Court Funded Request (CFR) Intake 
Revisions 

Summary:   
Report on the transition of CFRs intake/processing to Computer Aided Facilities 
Management (CAFM). 

Supporting Documentation:  

 See presentation 
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Discussion Item 1
Court-Funded Facilities Request (CFR) 
Intake Revisions

Transition to CAFM

• The transition to the Computer Aided Facilities 
Management (CAFM) for the intake/processing 
of CFRs is projected to start mid August 2024
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Initiation process

• Court user populates CFR 
information into CAFM

• Includes all information previously 
requested on the CFR form and CFR 
Supplemental form 



5/9/2024
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Initiation Process

• CFR application is approved by PJ or CEO in CAFM
• If approved, CAFM sends notification to Facilities to begin review 

process
• If denied, court can cancel CFR or make edits to CFR application

Cost Change Process (Facilities CFRs Only)

• Facilities submits a cost increase
• Court can approve or decline submitted cost increase in CAFM
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Canceling CFR

• Court can cancel CFR at anytime

Training

• Training for courts July 19th – August 16th (tentative)

• Go live August 19, 2024 (tentative)



           Meeting Date: 5/20/2024 
  

Discussion Item 2 – List E – Court-Funded Requests (CFRs) 

Summary:   

Review CFR projects approved by the Facilities Services Director 
since the last meeting and CFR projects cancelled. 

 
 
 
 
   

 

Supporting Documentation:  

 List E – Approved Court-Funded Facilities Requests; Cancelled Court-
Funded Facilities Requests 

 
  

Facility Modification CFRs 2 

Lease CFRs: 0 

Small Project CFRs: 0 

Total Approved CFRs 2 

Cancelled CFRs:  0 
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           Meeting Date: 5/20/2024 
 

Discussion Item 3 – Facilities Maintenance Performance 
Report  

Summary:   
Facilities Maintenance Performance Report. 

Supporting Documentation:  

 See presentation 
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Discussion Item 3
Facilities Maintenance Performance Report

Two “Models” for Maintenance and Operations
• Service Providers 

• BANCRO - Veolia 
• NCRO - Pride
• SRO - Pride

• Delegation Program 
• Imperial
• Orange
• Riverside

Veolia

Service Provider Performance Report
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Veolia BANCRO ‐ Preventive Maintenance

939 PM’s Scheduled for March 2024
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Pride NCRO ‐ Preventive Maintenance

1179 PM’s Scheduled for March 2024
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Delegated Court 
Performance Report

Imperial Court ‐ Preventive Maintenance 

35 PM’s Scheduled for March 2024

42 40 40 45 44
54

41 37 35

0 0 0
0 0

0

0
0 0

100% 100% 100% 100% 100% 100% 100% 100% 100%

0%

20%

40%

60%

80%

100%

0

10

20

30

40

50

60

70

80

90

100

Completed Past Due % Completed 95% GoalPM’s Scheduled Percentage

5% or less Meets expectations

6% +  Does not meet expectations Report Run Date: 04/02/2024



5/9/2024

6

Imperial Court – Past Due SWOs

104
86

59
71 72

86 80 72 78

0

0

0
0 0

0
0

0
0

100% 100% 100% 100% 100% 100% 100% 100% 100%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

0

20

40

60

80

100

120

140

Completed Past Due Imperial 95% Goal

5% or less Meets expectations

6% +  Does not meet expectations

Imperial County

Tuesday, April 2, 2024 Snapshot

78Open SWOs

0Past Due SWOs

Orange Court ‐ Preventive Maintenance 
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Orange Court – Past Due SWOs
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Riverside Court ‐ Preventive Maintenance 
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Riverside Court – Past Due SWOs
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Discussion Item 4 – Plumbing Leak Assessment and 
Mitigation Update 

Summary:   
Plumbing Leak Assessment and Mitigation Update 

Supporting Documentation:  

 See presentation 
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Discussion Item 4
Plumbing Leak Assessment and Mitigation Update

Plumbing 
Water Leak
5 Fiscal Year Analysis

5 Year Count and Cost of Projects by 
Category of Plumbing Water Leaks

2322212019Fiscal Year

TCFMAC FundedCountTCFMAC FundedCountTCFMAC FundedCountTCFMAC FundedCountTCFMAC FundedCountCategories

$4,217,601.00126$9,811,253.56134$2,480,976.0080$2,586,591.4386$621,985.2411Sewer Line Leak

$3,199,609.0082$2,363,019.0092$2,255,198.0599$3,586,651.5365$2,760,102.6673Domestic Water Pipe Leak

$1,741,400.0064$3,463,694.0045$823,197.3631$1,109,930.3233$2,517,572.6066Fixture Leak

$651,661.0015$354,009.0019$257,204.0014$918,908.0032$1,144,912.0035Storm Drain Leak

$212,618.006$95,977.004$1,149,438.5312$681,856.3212$1,112.001Mechanical System Leak

$37,372.004$50,897.613-$1,813,602.002$15,627.001Exterior Leak

$134,344.006$589,191.0011$31,510.003$365,988.918$48,608.001Condensation Leak

$61,214.007$134,002.0010$56,412.514$276,649.718$16,165.001
Hydronic Mechanical Pipe 
Leak

--$54,357.003$11,394.001$53,096.001$345,560.002Fire Sprinkler Leak

$19,247.001$15,406.001----$10,960.001Fire Protection Systems Leak

$38,963.002$4,891.001------Roof Leak

$10,314,029.00313$16,936,697.17323$7,065,330.44244$11,393,274.22247$7,482,604.50192Grand Total

Discussion Item 4
Plumbing Leak Assessment and Mitigation Update
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Discussion Item 4
Plumbing Leak Assessment and Mitigation Update
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Proposed Mitigation Measures
1. Fixture and connection replacements

• Compton Courthouse scoping and procurement in progress

2. Wash, videotape, and epoxy coat sanitary sewer lines
• Continue negotiations with County on Shared Cost approval for Clara 

Shortridge Foltz, Pasadena, Torrance, Van Nuys West and Compton 
Courthouses.

Discussion Item 4
Plumbing Leak Assessment and Mitigation Update
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Information Item 1 – Deferred Maintenance Funding – DMF-2 
Projects Update 

Summary:   
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time 
general fund budget allocation in July 2018 of $50 million. $5 million was 
earmarked specifically for facility assessments and $45 million for roof, BAS, 
elevator, and HVAC projects. 

Supporting Documentation:  

 Progress report for DMF-2 projects. 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM, Cumming Corporation 
Architect Development One, Inc. 
Contractors MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 
 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheelchair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement. 

 
 

Project Status Number of 
Projects

Original Estimate Encumbered 
Amount

Roof Projects
Completed 6                 7,242,114$                 4,587,588$                 
Deferred to next DMF 4                 5,857,919$                 143,326$                    

Subtotal 10               13,100,033$              4,730,914$                

Elevator Projects

Construction 2                 3,761,517$                 6,042,501$                 
Completed 15               16,133,507$               23,475,949$               
Deferred to next DMF 2                 720,203$                    356,024$                    

Subtotal 19            20,615,227             29,874,474             

BAS Projects
Moved to DMF 4 1                 1,945,000$                 1,635,624$                 
Completed 3                 5,116,000$                 6,825,492$                 
Deferred to next DMF 22               18,528,000$               1,933,497$                 

Subtotal 26            25,589,000             10,394,612             

HVAC Cooling System
Deferred to next DMF 1                 537,636$                    -$                            

Subtotal 1                 537,636$                    -$                            

Building Assessment
Completed 1                  $                 5,000,000  $                 5,000,000 

Subtotal 1                 5,000,000$                5,000,000$                

Grand Total 57            64,841,896$         50,000,000$         
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Cancelled 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$                     -$                              

Total 124,000$                     -$                              
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Completed 

 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

2 San Diego East County Regional Center Roof Replacement 3,855,749$                 1,577,245$                 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                 2,413,056$                 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                     717,418$                     

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                     776,998$                     

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                     360,521$                     

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$                       521,598$                     

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$                     742,558$                     

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                 2,557,283$                 

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                     4,708,580$                 

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                 2,721,622$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                     831,885$                     

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                 1,513,410$                 

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                 3,141,467$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                 648,203$                     

21 San Diego North County Regional Center - North Elevator Replacement 254,838$                     766,647$                     

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                     1,054,703$                 

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                     116,694$                     

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                     596,633$                     

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                     936,954$                     

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$                 2,272,699$                 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$                 2,901,889$                 

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$                 1,650,904$                 

55 Los Angeles Torrance Annex Roof Replacement 515,478$                     535,224$                     

57 Los Angeles Inglewood Courthouse Roof Replacement 1,676,030$                 824,839$                     

58 Statewide Statewide Assessment 5,000,000$                 5,000,000$                 

Total 33,491,621$               39,889,028$               
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Construction 

 
 

Moved to DMF 4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                 4,239,359$                 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                     1,803,142$                 

Total 3,761,517$                 6,042,501$                 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$                 1,635,624$                 

Total 1,945,000$                 1,635,624$                 
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Progress Photos 

  
Fremont Hall of Justice – Elevator Fremont Hall of Justice – Elevator 

 
Progress Photos 

  
Hayward Hall of Justice - Elevator Hayward Hall of Justice - Elevator 
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Judicial Council Deferred Maintenance (DMF II) 

Project Schedule 
May 2024 

 

 

# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
2 San Diego East County Regional Center Roof Replacement Completed
7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement Completed
8 Contra Costa Walnut Creek Courthouse Elevator Replacement Completed
9 Contra Costa George D. Carroll Courthouse Elevator Replacement Completed

10 San Bernardino Barstow Courthouse Elevator Replacement Completed
11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement Completed
12 Los Angeles Downey Courthouse Wheelchair Lift Replacement Completed
13 Los Angeles Beverly Hills Courthouse Elevator Replacement Completed
14 Los Angeles Van Nuys Courthouse West Elevator Replacement Completed
15 Los Angeles Torrance Courthouse Elevator Replacement Completed
16 Los Angeles Burbank Courthouse Elevator Replacement Completed
17 Los Angeles El Monte Courthouse Elevator Replacement Completed
18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement Completed
19 Orange North Justice Center Elevator Replacement Completed
21 San Diego North County Regional Center - North Elevator Replacement Completed
22 San Mateo Northern Branch Courthouse Elevator Replacement Completed
23 Santa Clara Santa Clara Courthouse Roof Replacement Completed
24 Los Angeles Santa Clarita Courthouse Roof Replacement Completed
25 San Diego Kearny Mesa Court Roof Replacement Completed
33 Los Angeles Van Nuys Courthouse East BAS Upgrades Completed
34 Los Angeles Van Nuys Courthouse West BAS Upgrades Completed
38 Los Angeles Metropolitan Courthouse BAS Upgrades Completed
55 Los Angeles Torrance Annex Roof Replacement Completed
57 Los Angeles Inglewood Courthouse Roof Replacement Completed
28 Los Angeles Compton Courthouse BAS Upgrades Moved to DMF 4

5 Alameda Hayward Hall of Justice Elevator Replacement
6 Alameda Fremont Hall of Justice Elevator Replacement

Procurement/Bid/Award Agency Review
202420232020 2021 2022

Construction Close-Out On HoldProject Approval Project Initiation Design
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Information Item 2 – Deferred Maintenance Funding – DMF-3 
Projects Update 

Summary:   
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time 
general fund budget allocation in July 2019 of $15 million which is earmarked for 
fire alarm system projects. 

Supporting Documentation:  

 Progress report for DMF-3 projects 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction, Pride, MS Construction 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel-chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

 

 

Project Status Number of Projects  Original Estimate  Current Amount 
Fire Alarm System Projects
Cancelled 1 1,620,180$                    -$                                 
Completed 9 9,579,891$                    4,282,882$                     
In Construction 1 4,618,237$                    10,717,118$                   
Subtotal 11 15,818,308$                  15,000,000$                   

Grand Total 11 15,818,308$                15,000,000$                 
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Cancelled 

 

Completed 

 

In Construction 

 

 

 

 

 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

7 Los Angeles Stanley Mosk Courthouse Fire Alarm System  $                       1,620,180  $                                     -   

Total  $                       1,620,180  $                                     -   

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

1 Riverside Southwest Justice Center Fire Alarm System  $                       1,065,606  $                          377,611 

2 Los Angeles Pomona Courthouse South Fire Alarm System  $                       1,065,281  $                          555,566 

3 Fresno Fresno County Courthouse Fire Alarm System  $                       1,133,246  $                          412,758 

4 Alameda Hayward Hall of Justice Fire Alarm System  $                       1,000,000  $                          398,628 

5 Orange Betty Lou Lamoreaux Justice 
Center

Fire Alarm System  $                       1,250,000  $                          829,550 

6 Alameda Wiley W. Manuel Courthouse Fire Alarm System  $                       1,300,000  $                          386,634 

8 Los Angeles Michael D. Antonovich 
Antelope Valley Courthouse

Fire Alarm System  $                       1,947,450  $                          443,242 

10 San Bernardino Victorville Courthouse Fire Protection  $                          192,236  $                          192,236 

11 Sacramento Carol Miller Justice Center 
Court Facility

Fire Protection  $                          626,072  $                          686,658 

Total  $                       9,579,891  $                      4,282,882 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

9 Los Angeles Clara Shortridge Foltz Criminal 
Justice Center

Fire Alarm System  $                       4,618,237  $                     10,717,118 

Total  $                       4,618,237  $                    10,717,118 



 
 JUDICIAL COUNCIL OF CALIFORNIA 

Trial Court Facility Modification Advisory Committee  
 
Judicial Council Deferred Maintenance Projects – DMF III 
Monthly Report No. 26 
May 20, 2024 

  

Page 4 of 5 
 

Progress Photos 

  
Clara Shortridge Foltz Criminal Justice Center – Fire Alarm Clara Shortridge Foltz Criminal Justice Center – Fire Alarm 

  
Clara Shortridge Foltz Criminal Justice Center – Fire Alarm Clara Shortridge Foltz Criminal Justice Center – Fire Alarm 
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# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
1 Riverside Southwest Justice Center Fire Alarm System Completed
2 Los Angeles Pomona Courthouse South Fire Alarm System Completed
3 Fresno Fresno County Courthouse Fire Alarm System Completed
4 Alameda Hayward Hall of Justice Fire Alarm System Completed
5 Orange Betty Lou Lamoreaux Justice Center Fire Alarm System Completed
6 Alameda Wiley W. Manuel Courthouse Fire Alarm System Completed
7 Los Angeles Stanley Mosk Courthouse Fire Alarm System Cancelled
8 Los Angeles Michael D. Antonovich Antelope Valley Courthouse Fire Alarm System Completed

10 San Bernardino Victorville Courthouse Fire Protection Completed
11 Sacramento Carol Miller Justice Center Court Facility Fire Protection Completed

9 Los Angeles Clara Shortridge Foltz Criminal Justice Center Fire Alarm System

2022
Project Approval Project Initiation Design Procurement/Bid/Award

202520242023
Close-Out On HoldAgency Review Construction
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Information Item 3 – Deferred Maintenance Funding – DMF-4 
Projects Update 

Summary:   
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time 
general fund budget allocation in July 2021 of $180 million for trial court facilities. 
Funding is earmarked primarily for HVAC, roof, elevator, electrical, and fire 
protection projects. 

Supporting Documentation:  

 Progress report for DMF-4 projects 
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM 

 
Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, BMS systems, 
HVAC, electrical and Fire protection systems. 

 

Project Status Number of 
Projects

Original Estimate Current Amount

Roof Projects
Construction 2                  981,729$                    1,629,100$                 
Close-Out 2                  1,430,851$                 2,582,007$                 
Completed 6                  3,565,164$                 10,302,532$              
Cancelled 2                  2,175,371$                 124,028$                    
Deferred for the next DMF due to funding restraints 17               11,548,218$              1,667,046$                 

Subtotal 29               19,701,333                 16,304,714                 

Elevator Projects
Agency Review 3                  9,128,125$                 4,743,438$                 
Construction 6                  40,364,701$              29,595,897$              
Completed 1                  1,069,097$                 1,372,668$                 
Deferred for the next DMF due to funding restraints 7                  20,204,515$              1,559,691$                 

Subtotal 17            70,766,439              37,271,694              

Fire Protection Projects
Close-Out 1                  261,920$                    1,068,807$                 
Completed 1                  84,384$                       933,963$                    
Cancelled 1                  12,712$                       -$                             
Deferred for the next DMF due to funding restraints 1                  12,740$                       14,331$                       

Subtotal 4               371,757                    2,017,100                

Electrical Projects
Cancelled 2                  267,711$                    12,131$                       
Deferred for the next DMF due to funding restraints 19               5,109,039$                 1,708,684$                 

Subtotal 21            5,376,750                1,720,815                

BMS Projects
Agency Review 1                  110,459$                    718,025$                    
Construction 13               25,006,090$              43,029,653$              
Close-Out 2                  2,104,847$                 7,476,242$                 
Completed 11               12,385,897$              19,054,761$              
Cancelled 1                  3,637,692$                 -$                             
Deferred for the next DMF due to funding restraints 10               22,245,764$              708,197$                    

Subtotal 38            65,490,749              70,986,878              

HVAC Projects
Construction 1                  1,196,170$                 1,788,178$                 
Close-Out 2                  304,025$                    840,533$                    
Cancelled 1                  2,765,405$                 2,877$                         
Deferred for the next DMF due to funding restraints 14               14,027,373$              1,673,595$                 

Subtotal 18            18,292,973              4,305,182                

Grand Total 127       180,000,000$    132,606,383$    
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Agency Review 

 
 
Cancelled 

 
 

Item# County Facility Name Project Title Original Estimate Current Amount
14 Los Angeles Inglewood Juvenile Court HVAC (BMS)  $                   110,459  $              718,025 
54 Los Angeles Glendale Courthouse Elevators 3,865,096$                 $              903,041 
58 Los Angeles Hollywood Courthouse Elevators 5,202,013$                 $           1,411,941 
127 Los Angeles Whittier Courthouse Elevators 61,016$                      $           2,428,457 

Total  $               9,238,584  $          5,461,463 

Item# County Facility Name Project Title Original Estimate Current Amount
42 Alameda Wiley W. Manuel Courthouse Electrical 227,400$                    $                   3,816 
65 Contra Costa Jail Annex Fire Protection 12,712$                      $                          -   
83 Los Angeles Edmund D. Edelman Children's Court HVAC 2,765,405$                 $                   2,877 
88 Ventura Ventura Hall of Justice HVAC (BMS) 3,637,692$                 $                          -   
94 Kern Bakersfield Superior Court Roof 1,503,042$                 $                          -   
99 Los Angeles Whittier Courthouse Electrical  $                     40,311  $                   8,315 
106 Santa Clara Santa Clara Courthouse Roof 672,329$                    $              124,028 

Total  $               8,858,891  $              139,035 
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 Close-Out 

 
  
 Completed 

 
 
 
 
 
 
 
 
 
 

Item# County Facility Name Project Title Original Estimate Current Amount
2 Los Angeles San Fernando Courthouse HVAC (BMS)  $                   986,707  $           5,477,202 

64 San Mateo Northern Branch Courthouse Fire Protection 261,920$                    $           1,068,807 
66 San Bernardino Barstow Courthouse HVAC 220,226$                    $              641,858 
69 San Bernardino Barstow Courthouse HVAC 83,799$                      $              198,674 
90 Orange Harbor Justice Center-Newport Beach HVAC (BMS) 1,118,140$                 $           1,999,039 
113 Riverside Southwest Justice Center Roof 655,279$                    $           1,728,279 
120 Fresno B.F. Sisk Courthouse Roof 775,572$                    $              853,728 

Total  $               4,101,643  $        11,967,588 

Item# County Facility Name Project Title Original Estimate Current Amount
4 Los Angeles Bellflower Courthouse HVAC (BMS)  $               1,080,039  $           3,168,531 
9 Los Angeles Metropolitan Courthouse HVAC (BMS) 1,627,449$                 $              769,221 

11 Orange Civil Complex Center ("CXC") HVAC (BMS)  $                     81,620  $              819,928 
12 Napa Criminal Court Building HVAC (BMS)  $                   191,860  $              689,698 
19 Alameda Hayward Hall of Justice HVAC (BMS)  $               1,505,056  $           2,302,946 
21 Alameda Fremont Hall of Justice HVAC (BMS)  $               2,774,186  $           2,115,183 
23 Kern Bakersfield Superior Court HVAC (BMS)  $                   393,525  $                   3,262 
57 Orange Harbor Justice Center-Newport Beach Elevators 1,069,097$                 $           1,372,668 
63 San Mateo Central Branch Fire Protection 84,384$                      $              933,963 
70 Sacramento Sacramento Juvenile Courthouse HVAC (BMS) 1,100,620$                 $           1,930,459 
71 Sacramento Carol Miller Justice Center Court Facility HVAC (BMS) 1,066,169$                 $           1,155,422 
74 Monterey Salinas Courthouse- North Wing HVAC (BMS) 1,052,462$                 $           3,294,083 
92 Contra Costa Wakefield Taylor Courthouse HVAC (BMS) 1,512,911$                 $           2,806,028 
102 Alameda Wiley W. Manuel Courthouse Roof 241,897$                    $           1,171,773 
103 Imperial Winterhaven Court Roof 54,544$                      $              327,679 
104 Contra Costa Wakefield Taylor Courthouse Roof 570,810$                    $           4,185,166 
105 Santa Clara Morgan Hill Courthouse Roof 1,096,944$                 $           2,455,362 
110 Orange Harbor Justice Center-Newport Beach Roof 1,295,858$                 $           1,411,638 
122 San Joaquin Manteca Branch Court Roof 305,110$                    $              750,914 

Total  $            17,104,542  $        31,663,924 
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 Construction 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Item# County Facility Name Project Title Original Estimate Current Amount
1 Los Angeles Compton Courthouse HVAC (BMS) 4,531,642$                 $           4,994,243 
3 Los Angeles Norwalk Courthouse HVAC (BMS)  $               2,031,571  $           5,110,311 
6 Los Angeles Glendale Courthouse HVAC (BMS)  $                   382,930  $           3,045,321 
7 Los Angeles Alhambra Courthouse HVAC (BMS)  $                   902,484  $           3,780,321 
8 Los Angeles Pasadena Courthouse HVAC (BMS) 1,586,783$                 $           4,672,293 

10 Los Angeles Pomona Courthouse South HVAC (BMS)  $               1,325,467  $           2,891,663 
15 San Bernardino Barstow Courthouse HVAC (BMS)  $                   127,200  $              786,247 
16 Orange West Justice Center HVAC (BMS)  $               1,881,040  $           4,414,475 
18 Riverside Larson Justice Center HVAC (BMS)  $               1,778,409  $           3,248,285 
20 Los Angeles East Los Angeles Courthouse HVAC (BMS)  $               1,904,093  $           2,186,092 
46 Los Angeles Airport Courthouse Elevators 5,431,206$                 $           5,501,731 
50 Orange Betty Lou Lamoreaux Justice Center HVAC (BMS) 2,619,101$                 $           5,020,475 
51 Orange Central Justice Center Elevators 7,257,755$                 $           9,178,403 
52 San Francisco Civic Center Courthouse Elevators 6,521,289$                 $           5,746,737 
53 Los Angeles East Los Angeles Courthouse Elevators 9,954,279$                 $           2,354,870 
60 Riverside Larson Justice Center Elevators 4,073,424$                 $           2,955,982 
61 Los Angeles San Fernando Courthouse Elevators 7,126,748$                 $           3,858,175 
75 Santa Barbara Figueroa Division HVAC (BMS) 81,950$                      $           2,095,652 
89 Orange Central Justice Center HVAC (BMS) 5,853,420$                 $              784,276 
95 Los Angeles El Monte Courthouse HVAC 1,196,170$                 $           1,788,178 
109 Humboldt Humboldt County Courthouse (Eureka) Roof 174,591$                    $              508,959 
115 San Diego Juvenile Court Roof 807,138$                    $           1,120,141 

Total  $            67,548,691  $        76,042,828 



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  
 

Judicial Council Deferred Maintenance Projects – DMF 4 
Monthly Report No. 16  
May 20, 2024 

  

Page 6 of 11  

Deferred for the next DMF due to funding restraints 

 
  
 

 
 
 
 
 

Item# County Facility Name Project Title Original Estimate Current Amount
5 Los Angeles Airport Courthouse HVAC (BMS)  $               3,388,461  $              117,198 

13 San Diego North County Regional Center - North HVAC (BMS)  $                   795,000  $                 51,791 
17 Riverside Riverside Juvenile Court HVAC (BMS)  $                   492,135  $                   8,859 
22 San Diego East County Regional Center HVAC (BMS)  $               1,072,283  $                 29,594 
24 Orange Central Justice Center Roof 2,000,467$                 $              135,683 
25 San Diego North County Regional Center - South Roof 1,163,747$                 $                          -   
26 Alameda Wiley W. Manuel Courthouse HVAC 624,310$                    $              112,504 
27 Los Angeles Airport Courthouse Electrical 472,396$                    $              116,127 
28 Los Angeles Bellflower Courthouse Electrical 274,588$                    $                 97,370 
29 Los Angeles Whittier Courthouse Electrical 181,399$                    $                 91,591 
30 Los Angeles Beverly Hills Courthouse Electrical 187,759$                    $                   4,825 
31 Los Angeles Van Nuys Courthouse East Electrical 247,638$                    $              111,973 
32 Los Angeles Van Nuys Courthouse West Electrical 413,662$                    $              113,208 
33 Los Angeles Pasadena Courthouse Electrical 163,746$                    $                 96,652 
34 Los Angeles Pomona Courthouse South Electrical 239,106$                    $                 81,270 
35 Santa Clara Hall of Justice (East) Electrical 347,256$                    $              155,592 
36 Los Angeles Norwalk Courthouse Electrical 223,076$                    $                 71,796 
37 Alameda Fremont Hall of Justice Electrical 235,050$                    $              110,687 
38 Los Angeles East Los Angeles Courthouse Electrical 287,406$                    $                 64,822 
39 Fresno B.F. Sisk Courthouse Electrical 368,562$                    $              164,462 
40 Santa Clara Morgan Hill Courthouse Electrical 366,548$                    $                 63,835 
41 Santa Clara San Jose Historic Courthouse Electrical 231,504$                    $              157,234 
43 Amador Amador Superior Court Electrical 189,528$                    $              125,352 
44 Santa Clara Palo Alto Courthouse Electrical 583,948$                    $                 66,733 
45 San Bernardino Rancho Cucamonga Courthouse Electrical 52,238$                      $                          -   
47 Fresno B.F. Sisk Courthouse Elevators 7,080,630$                 $              126,253 
48 Kern Bakersfield Justice Bldg. Elevators 1,964,807$                 $                          -   
49 Kern Bakersfield Juvenile Center Elevators 2,044,843$                 $                 73,426 
55 San Diego San Diego Hall of Justice Elevators 1,040,085$                 $                          -   
56 Rivers ide Riverside Hall of Justice Elevators 6,306,540$                 $                 21,015 
59 Los Angeles Inglewood Courthouse Elevators 586,982$                    $                 54,846 
62 Santa Clara Palo Alto Courthouse Fire Protection 12,740$                      $                 14,331 
67 Santa Cruz Santa Cruz Main Courthouse HVAC 428,505$                    $                 43,275 
68 San Diego San Diego Hall of Justice HVAC 2,177,410$                 $                          -   
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72 San Bernardino Rancho Cucamonga Courthouse HVAC (BMS) 2,689,897$                 $                          -   
73 Fresno Fresno County Courthouse HVAC (BMS) 6,770,730$                 $              122,460 
76 Los Angeles Santa Monica Courthouse HVAC 1,962,889$                 $                 45,853 
77 Riverside Riverside Hall of Justice HVAC 1,745,836$                 $              134,395 
78 Contra Costa George D. Carroll Courthouse HVAC 582,640$                    $              587,241 
79 Los Angeles Chatsworth Courthouse HVAC (BMS) 3,172,554$                 $              188,223 
80 Los Angeles Torrance Courthouse HVAC (BMS) 2,491,364$                 $              137,648 
81 San Bernardino Fontana Jury Assembly Building Roof 350,000$                    $                          -   
82 Los Angeles Downey Courthouse HVAC 2,275,201$                 $                 97,411 
84 Los Angeles Eastlake Juvenile Court HVAC 483,211$                    $                          -   
85 Santa Barbara Santa Maria Courts Bldgs C + D HVAC (BMS) 77,775$                      $                 52,424 
86 Kern Bakersfield Justice Bldg. HVAC (BMS) 1,295,565$                 $                          -   
87 San Joaquin Manteca Branch Court HVAC 72,326$                      $                 42,557 
91 Kern Bakersfield Superior Court HVAC 2,303,595$                 $                 51,955 
93 Contra Costa Walnut Creek Courthouse HVAC 92,738$                      $                   7,633 
96 Los Angeles West Covina Courthouse HVAC 1,000,061$                 $                          -   
97 Humboldt Humboldt County Courthouse (Eureka) HVAC 178,737$                    $              451,935 
98 Alameda Hayward Hall of Justice HVAC 99,914$                      $                 98,837 
100 Los Angeles Burbank Courthouse Electrical  $                     43,629  $                 15,154 
101 Los Angeles San Fernando Courthouse Roof 676,619$                    $                 42,130 
107 Orange Betty Lou Lamoreaux Justice Center Roof 797,706$                    $              109,265 
108 Santa Barbara Santa Maria Courts Bldgs C + D Roof 495,150$                    $                 53,681 
111 San Diego Kearny Mesa Traffic Court KM5 & KM6 Roof 19,572$                      $                          -   
112 Riverside Larson Justice Center Roof 787,875$                    $                          -   
114 San Luis Obispo San Luis Obispo Courthouse Annex Roof 624,510$                    $                          -   
116 San Diego South County Regional Center Roof 477,911$                    $                          -   
117 Los Angeles Michael D. Antonovich Antelope Valley Roof 1,709,595$                 $              152,050 
118 Los Angeles East Los Angeles Courthouse Roof 530,237$                    $              900,366 
119 Los Angeles Alfred J. McCourtney Juvenile Justice Roof 92,002$                      $                          -   
121 Del Norte Del Norte County Superior Court Roof 446,304$                    $                      485 
123 Amador Amador Superior Court Roof 192,560$                    $                 75,699 
124 Napa Napa Historic Courthouse Roof 939,501$                    $              107,272 
125 Santa Barbara Santa Maria Juvenile Court (new) Roof 244,464$                    $                 90,414 
126 San Diego South County Regional Center Elevators 1,180,629$                 $           1,284,150 

Total  $            73,147,650  $          7,331,544 
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Progress Photos 

  
Civic Center Courthouse - Elevators Civic Center Courthouse - Elevators 

 
Progress Photos 

  

Betty Lou Lamoreaux Justice Center - BMS Betty Lou Lamoreaux Justice Center - BMS 
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Progress Photos 

  
Pasadena Courthouse – HVAC (BMS) Pasadena Courthouse – HVAC (BMS) 
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Project Schedules 

 
 
 
 
 
 
 

Active Projects Item 
Number 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

FM-0142716 1
FM-0142729 2
FM-0142718 3
FM-0142734 6
FM-0142738 7
FM-0142730 8
FM-0142727 10
FM-0142725 14
FM-0142726 15
FM-0142742 16
FM-0142719 18
FM-0142745 20
FM-2001131 46
FM-2001176 50
FM-2001178 51

DMF 4 Schedule 2021 2022 2023 2024



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  
 

Judicial Council Deferred Maintenance Projects – DMF 4 
Monthly Report No. 16  
May 20, 2024 

  

Page 11 of 11  

 
 

 
 

Active Projects Item 
Number

7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

FM-2001090 52
FM-2001172 53
FM-2001166 54
FM-2001170 58
FM-2001092 60
FM-2001082 61
FM-2001098 64
FM-2001099 66
FM-2001101 69
FM-2001104 75
FM-2001182 89
FM-2001183 90
FM-2001168 95
FM-2001120 113
FM-2001121 115
FM-2001140 120
FM-2001149 127

DMF 4 Schedule 2021 2022 2023 2024

Procurement/ Bid/ 
Aw ard Construction Close-out On HoldLegend Project Approval Project Initiation Design Agency Review



           Meeting Date: 5/20/2024 
 

Information Item 4 – Architectural Revolving Fund Projects 
Update 

Summary:   
Update on the status of facility modification projects in the Architectural 
Revolving fund. 

Supporting Documentation:  

 Report – CFARF Funds Update – Open Projects 

  



Judicial Council CFARF Funds Update

Open Projects

Trial Court Facility Modification 

 Meeting Date 05/20/2024

Transfers Location 

(County)

Facility Name Project Title  TCFMAC 

Approved 

Funds 

Total Amount 

Encumbered

Date of 

TCFMAC 

Approval

Current 

Status

AOC‐11‐027

FM‐0040733 Solano Hall of Justice Construct 1,070 lf of concrete retaining wall, 525 lf of earthen berms, 575 lf of access ramps; install drainage pipe 

and 2 pumps to extract water trapped within the prevention area. Relocate existing utilities infrastructure where 

the footings will be excavated for the retaining walls. New asphalt will be installed along the retaining wall in the 

parking areas. New fencing and gate will be installed after excavation is complete.$1.7M was spent in 2005 for flood 

damage and $146K was spent in FY 10/11 on flood prevention measures. Emergency exiting must be sealed during 

flood conditions. 

1,114,874$               $              691,916  1/30/2012 In Progress 

(Design / 

Assessment) & 

Deferred for 

Construction

JCC‐14‐019

FM‐0017040 Los Angeles Compton 

Courthouse

Fire Alarm System ‐ Phase 1 ‐ Installation of a new Fire Detection and Notification Alarm system, building alarm 

system is not code compliant and must be replaced to comply with State Fire Marshal notice to comply. Work 

includes design and ACM abatement as needed.

540,943$                  540,943$                4/13/2015 In Work 

(Construction)

FM‐0028322 Orange  Central Justice 

Center

Fire Alarm System ‐ Phase 1 ‐Replace/Renovate/Upgrade the existing Fire Alarm System ‐ The existing building alarm 

system is not code compliant and must be brought to compliance per the State Fire Marshals notice to comply. 

Work includes design and ACM abatement as needed.

833,269$                  839,723$                4/13/2015 In Progress 

(Construction)

JCC‐15‐014

FM‐0017040c Los Angeles Compton 

Courthouse

Fire ‐ Phase 2 ‐ Building alarm system is not code compliant and must be renovated to comply with State Fire 

Marshal notice to comply.

1,213,353$               $           1,255,425  1/17/2015 In Work 

(Construction)

FM‐0028322c Orange Central Justice 

Center

Fire ‐ Phase 2 ‐ Building alarm system is not code compliant and must be renovated to comply with State Fire 

Marshal notice to comply.

1,666,539$               $           1,352,745  7/17/2015 In Progress 

(Construction)

JCC‐21‐025

FM‐2002470 Orange Central Justice 

Center

Fire Protection ‐ Perform the modernization of the existing fire life safety (FLS) systems for the basement, floors 1, 2 

& 3. The scope encompasses the expansion of the existing fire sprinkler system, and extending the existing smoke 

purge system to floors 1, 2 & 3.

4,000,000$              109$                        7/1/2022 In Work 

(Construction)

JCC‐22‐021

FM‐2002470 Orange Central Justice 

Center

Fire Protection ‐ Perform the modernization of the existing fire life safety (FLS) systems for the basement, floors 1, 2 

& 3. The scope encompasses the expansion of the existing fire sprinkler system, and extending the existing smoke 

purge system to floors 1, 2 & 3.

6,448,000$              920,184$                7/1/2022 In Work 

(Construction)

JCC‐22‐022

FM‐2003777 San Diego East County 

Regional Center

GCI ‐ Fire Protection ‐ Phase 2 ‐ Construction of fire life safety egress system upgrades, including exterior exit 

stairwells.

13,679,000$            ‐$                         7/1/2022 In Progress (Plan 

Review)

JCC‐22‐023

FM‐2004456 Statewide Multiple Interior ‐ Provide court users access to lactation rooms in courthouses in accordance with AB1576. 4,703,000$              15,515$                  7/1/2022 In Progress (Plan 

Review)

5/9/2024 TCFMAC WORK PRODUCT ‐ Last Updated 5/9/2024  10:45 AM Page 1 of 1


	0-Open Binder Cover 24 05 20
	01-OPEN-tcfmac-20240520-Notice-Agenda v.2
	02-OPEN-DRAFT TCFMAC-20240408-OPEN Minutes
	03-OPEN-Director's Report 24 05 20
	04-OPEN-Action Item 01-FY23-24 Budget Action 24 05 20 v.2
	05-OPEN-Action Item 02-List A Emergency P1 FMs 24 05 20
	06-OPEN-Action Item 03-List B P2 FMs Under $100K 24 05 20 v.1
	07-OPEN-Action Item 04-List C Cost Increases Over $50K 24 05 20 v.1
	08-OPEN-Action Item 05-List D FMs Over $100K_24 05 20 v.1
	09-OPEN-Action Item 06-List G Planned P2 FMs over $100k_24 05 20
	10-OPEN-Discussion Item 01-CFR Intake Revisions 24 05 20
	11-OPEN-Discussion Item 02-List E Approved CFRs_24 05 20
	12-OPEN-Discussion Item 03-Facilities Maintenance Performance Report 24 05 20
	13-OPEN-Discussion Item 04-Pluming Leak Assessment and Mitigation Update 24 05 20 v.1
	14-OPEN-Info Item 01-DMFII_Monthly Report 5.20.2024
	15-OPEN-Info Item 02-DMFIII_Monthly Report 5.20.2024
	16-OPEN-Info Item 03-DMFIV_Monthly Report 5.20.2024
	17-OPEN-Info Item 04-CFARF Project Status 24 05 20



