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	Addendum3
 


New Court of Appeal building, Santa Ana

CM at Risk 

RFQ/P #90 20 401

Addendum No. 3

	Date

May 8, 2006

To

Qualified Construction Management Firms
From

Judicial Council of California

Administrative Office of the Courts,

Office of Court Construction and Management

Subject

Request for Qualifications and Proposals for Preconstruction Services and Construction  Management at Risk Services

RFQ/P number:  CM 90-20-401 April 06
New Court of Appeal Building, Santa Ana 
	
	Action Requested

Please review the attached changes to the RFQ/P.
Deadline

See attached addendum

Contact

See section 11 of the RFQ/P

	


Delete the response to item 19 in Addendum #2, and substitute this response:
Questions submitted by potential construction managers; responses by the Administrative Office of the Courts:
	#
	RFQ Reference
	Question
	Answers

	16
	
	MILLIE AND SEVERSON, INC.
	

	19
	· Attachment F
CM’s project contingency
	Provisions pertaining to the CM’s project contingency of 3% are noted on Page 2.  Has this language been included in Attachment H.1, General Conditions?  We are seeking to understand under what terms and conditions such contingency funds can or cannot be used.
	Per Attachment H.2, the General Conditions For The Contract For Construction – Document 00700, article 6.6.2:

“By signing the construction amendment for the Guaranteed Maximum Price, the Contractor agrees that he has reviewed and accepted the Construction Documents as complete and that he has no right for change orders or extra work due to conflicts, ambiguities or omissions in the Contract Documents or in the subcontractor bid packages, and for any construction phase change orders arising from subcontractors’ performance, as determined by the AOC.  The cost of change orders or extra work due to conflicts, ambiguities or omissions in the Contract Documents or in the subcontractor bid packages and for any construction phase change orders arising from subcontractors’ performance, as determined by the AOC, shall be paid by the Contractor from the Contractor contingency, as set forth in the Agreement.”

Errors in the construction documents involving incorrect design of systems or details, engineering and/or calculations, and code interpretations are the responsibility of the Architect.   Coordination errors in the drawings or specifications, and inconsistencies or gaps between the bid packages, and costs due to subcontractor performance are the responsibility of the CM and would be funded from the Construction Manager’s 3% project contingency provided by the AOC.
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