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Request for ADA accommodations
should be made at least three business
days before the meeting and directed to:

JCCAccessCoordinator@jud.ca.gov

TRIAL COURT FACILITY MODIFICATION ADVISORY COMMITTEE

NOTICE AND AGENDA OF OPEN IN-PERSON MEETING WITH
CLOSED SESSION

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1), (d), and (e)(1))
OPEN PORTION OF THIS MEETING IS BEING RECORDED

Date: October 24, 2025

Time: 9:30 a.m. to 2 p.m.

Location: Orange Central Justice Center / Videocast for Public Access
Public Videocast: https://icc.granicus.com/player/event/3932

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the
California Courts website at least three business days before the meeting.

Members of the public seeking to make an audio recording of the open meeting portion of the meeting must
submit a written request at least two business days before the meeting. Requests can be e-mailed to
tcfmac@jud.ca.gov.

Agenda items are numbered for identification purposes only and will not necessarily be considered in the
indicated order.

. OPEN MEETING (CAL. RULES OF COURT, RULE 10.75(c)(1))

Call to Order and Roll Call

Approval of Minutes (Action Required)
Approve minutes of the August 15, 2025, Trial Court Facility Modification Advisory
Committee meeting.

. PuBLIC COMMENT (CAL. RULES OF COURT, RULE 10.75(K)(1)-

(2))

Written Comment

In accordance with California Rules of Court, rule 10.75(k)(1), written comments pertaining to
any agenda item of a regularly noticed open meeting can be submitted up to one complete
business day before the meeting. For this specific meeting, comments should be e-mailed to
tcfmac@jud.ca.gov. Only written comments received by 12:00 Noon on October 23, 2025, will be
provided to advisory body members prior to the start of the meeting.
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Meeting Notice and Agenda
October 24, 2025

DIRECTOR’S REPORT

Director’s Report
Update from the Director on facility related items.

Presenter: Mr. Tamer Ahmed, Director, Facilities Services

ACTION ITEMS (ITEMS 1-7)

Item 1

List A — Emergency Facility Modification Funding (Priority 1) (Action Required)

Approve 144 projects for a total of $3,047,337 to be paid from Facility Modification
program funds previously encumbered for Priority 1 projects.

Presenter: Mr. Robert Carlson, Manager, Facilities Services

Item 2

List B — Facility Modifications Under $100K (Priority 2) (Action Required)

Approve 146 projects for a total of $1,873,755 to be paid from Facility Modification
program funds previously encumbered for Priority 2 projects under $100K.

Presenter: Mr. Robert Carlson, Manager, Facilities Services

Item 3

List C — Facility Modification Cost Increases Over $50K (Action Required)

Approve cost increases over $50K for four (4) facility modification projects, totaling a cost
increase to the Facility Modification program budget of $832,314.

Presenter: Mr. Robert Carlson, Manager, Facilities Services

Item 4

List D — Facility Modifications Over $100K (Priority 2) (Action Required)

Approve eleven (11) Priority 2 FMs over $100K for a total cost to the Facility Modification
Program budget of $6,445,468.

Presenter: Mr. Robert Carlson, Manager, Facilities Services

Item 5

2026 Draft Trial Court Facility Modification Advisory Committee Annual Agenda (Action
Required)

Approve the draft Trial Court Facility Modification Advisory Committee Annual
Agenda—2026.

Presenter: Mr. Robert Carlson, Manager, Facilities Services
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Item 6

Trial Court Facility Modification Advisory Committee 2026 Meeting schedule (Action
Required)

Approve proposed Trial Court Facility Modification Advisory Committee meeting schedule
for calendar year 2026.

Presenter: Mr. Robert Carlson, Manager, Facilities Services

Item 7

Flex-line Connector Assessment Update

Approve the use of Priority 2 FMs over $100K Budget to replace Flex Line Connector rated
"poor" for a total cost to the Facility Modification Program budget of $2,244,643.

Presenter: Ms. Maria Atayde-Scholz, Principal Manager, Facilities Services

V. DISCUSSION ITEMS (NoO ACTION REQUIRED)

Discussion Iltem 1

Fiscal Year 2027-28 Budget Change Concepts
Discuss Fiscal Year 2027-28 Budget Change Concepts.

Presenter: Mr. Tamer Ahmed, Director, Facilities Services

Discussion Iltem 2

List E — Court-Funded Requests (CFRs)

CFR projects approved by the Facilities Services Director since the last meeting and CFR
projects cancelled.

Presenter: Mr. Tamer Ahmed, Director, Facilities Services

Discussion Item 3

Sustainability Update

Update on sustainability initiatives.

Presenter: Mr. Harry O’Hagin, Principal Manager, Facilities Service

Discussion Item 4

Facilities Maintenance Performance Report

Report on facilities maintenance performance.

Presenter: Ms. Maria Atayde-Scholz, Principal Manager, Facilities Services
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Meeting Notice and Agenda
October 24, 2025

VIi. ADJOURNMENT
Adjourn to Closed Session
VII. CLOSED SESSION (CAL. RULES OoF COURT, RuLE 10.75(D))

Call to Order and Roll Call

Approval of Minutes (Action Required)
Approve closed session minutes of the August 15, 2025 Trial Court Facility Modification
Advisory Committee meeting.

Item 1
Closed pursuant to California Rules of Court, Rule 10.75(d)(5)

Security plans or procedures or other matters that if discussed in public would compromise the safety of the
public or of judicial branch officers or personnel or the security of judicial branch facilities or equipment,

including electronic data.

Security-Related — Facility Modifications Under $100K — Priority 2 (Closed List B) (Action
Required)

Approve one (1) security-related project for a total of $7,645 to be paid from the Facility
Modification Program budget.

Presenters: Mr. Robert Carlson, Manager, Facilities Services

Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services

Item 2

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)

Security plans or procedures or other matters that if discussed in public would compromise the
safety of the public or of judicial branch officers or personnel or the security of judicial branch
facilities or equipment, including electronic data.

Security-Related — Facility Modifications Over $100K (Priority 2) (Action Required) (Closed
List D) (Action Required)

Approve one (1) security-related project for a total of $325,306 to be paid from the Facility
Modification Program budget.

Presenters: Mr. Robert Carlson, Manager, Facilities Services
Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services

Adjourn Closed Session
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Trial Court Facility Modification
Advisory Committee

TRIAL COURT FACILITY MODIFICATION ADVISORY COMMITTEE

MINUTES OF OPEN SESSION OF MEETING

August 15, 2025
10:01 AM - 2:07 PM
Judicial Council of California — Videocast for Public Access

Advisory Body Hon. Donald Cole Byrd, Chair
Members Present: Hon. William F. Highberger, Vice-Chair
Hon. John B. Ellis

Hon. Jennifer K. Rockwell
Hon. Vanessa W. Vallarta

Mr. Jarrod Orr

Ms. Anabel Z. Romero
Ms. Nocona Soboleski
Mr. David H. Yamasaki

Advisory Body Hon. Brad R. Hill
Members Absent: Hon. Eric J. Wersching

Staff Present: The following Judicial Council staff were present:

Mr. Tamer Ahmed, Director, Facilities Services

Mr. Jagan Singh, Deputy Director, Facilities Services

Ms. Maria Atayde-Scholz, Principal Manager, Facilities Services
Mr. Harry O’Hagin, Principal Manger, Facilities Services
Mr. Jeff Anderson, Manager, Facilities Services

Ms. Mary Bustamante, Manager, Facilities Services

Mr. Robert Carlson, Manager, Facilities Services

Ms. Mimi Chung, Manager, Facilities Services

Mr. Jack Collins, Manager, Facilities Services

Ms. Nanci Connelly, Manager, Facilities Services

Mr. Andre Navarro, Manager, Facilities Services

Ms. Peggy Symons, Manager, Facilities Services

Mr. Paul Fitzgerald, Supervisor, Facilities Services

Ms. Donna Jorgensen, Supervisor, Facilities Services

Mr. Chris Magnusson, Supervisor, Facilities Services

Ms. Jennifer Merrill, Supervisor, Facilities Services

Mr. Yassen Roussev, Supervisor, Facilities Services

Mr. Steve Shelley, Supervisor, Facilities Services

Mr. Randy Swan, Supervisor, Facilities Services

Mr. Guillermo Urena, Supervisor, Facilities Services

Mr. Doug Walthour, Supervisor, Facilities Services

Ms. Karyn Chung, Facilities Analyst, Facilities Services
Ms. Sadie Varela, Facilities Analyst, Facilities Services

Ms. Akilah Robinson, Associate Analyst, Facilities Services
Ms. Kristin Kerr, Supervising Attorney, Legal Services

Ms. Erin Stagg, Attorney I, Legal Services

Ms. Morgan Lardizabal, Legislative Advocate, Government Affairs
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Meeting Minutes | August 15, 2025

OPEN SESSION OF MEETING

Call to Order, Opening Remarks, and Roll Call
The chair called the open session of the meeting to order at 10:01 a.m., roll was taken, and opening
remarks were made.

Approval of Minutes
The advisory committee voted to approve the minutes of the open session of its meeting held on
May 19, 2025. (Motion: Highberger, Second: Rockwell)

PuBLIC WRITTEN COMMENTS

No public comments were received.

DIRECTOR’S REPORT

The committee received the following update:

1. Shasta Courthouse Leak Update:

e On Saturday, May 10, 2025, a water intrusion incident occurred at the New Redding
Courthouse in Shasta County. Initial reports indicated a broken t-coupler in the chilled water
loop caused water to leak from the second-floor ceiling to the basement:

o Repairs have been divided into two phases:
= Phase 1 includes repairs in judges’ chambers, jury rooms, corridors outside second-
floor courtrooms, the basement, and corridor stairwells.
» Phase 2, under a separate contract awarded through bids received on August 6', and
includes ongoing repairs in first-floor staff areas and second-floor courtrooms.
o A cause/origin expert was assigned to determine the failure, an onsite inspection
occurred on July 25", and final determination is expected within months.
o Proactive inspections of similar t-couplers are scheduled to begin in August 2025.

2. Budget Update:
e The Budget Act of 2025 (Fiscal Year 2025-26) included:

o $5.4 million for lactation rooms construction (Assembly Bill 1576).

o $9.5 million in supplemental funding to complete the Facility Modification (FM)
underway at the San Diego Hall of Justice.

o $5.2 million for working drawings and construction for the Butte County Juvenile
Hall Addition and Renovation.

o $29.3 million for performance criteria for the New Fresno Courthouse.

o $7.8 million for performance criteria for the New San Luis Obispo Courthouse.

o $5.1 million for performance criteria for the New Solano Hall of Justice (Fairfield).
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3. San Francisco Polk Street Annex Facility:

e The Polk Street Annex building in San Francisco is a multi-use building known as the
Community Justice Center and training facility:

o The facility, with two courtrooms for community justice court, drug court, and criminal
trials, operates during regular hours Monday through Friday.

4. Central Justice Center (CJC) Fire Life Safety (FLS) Project Update:

e Earlier this year, the TCFMAC approved a budget change concept to supplement funding
for the CJC’s FLS project in Orange County:

o This project is divided into three phases with phase one approximately 38 percent
complete utilizing current funding.

o The Office of the State Fire Marshal required an egress analysis to determine the
corridors for upgrade to meet fire ratings, as within the county-constructed building they
did not meet fire ratings under the 1967 building code.

o The supplemental funding will help address deteriorated facility conditions, discover
unforeseen asbestos, and remove insulation, ductwork, ceilings, wiring, drywall, and
other materials required to complete safety upgrades and operational enhancements.

o Facilities Services is working on anticipated changes to the scope for phases 2 and 3 to
determine the final cost and completion date.

OPEN SESSION - ACTION ITEMS (ITEMS 1-7)

Action Item 1 — Fiscal Year 2025-26 Facility Modification Budget
The committee approved the proposed fiscal year (FY) 2025-26 FM budget.
(Motion: Ellis; Second: Romero)

Action Item 2 — List A — Emergency Facility Modification Funding (Priority 1)

The committee approved 235 projects for a total of $5,921,948 to be paid from FM program funds
previously encumbered for Priority 1 projects. FM line #216 was not approved by the committee,
based on limited capacity of FM program funds for secure fencing for parking with precedent that
superior courts fund such projects.

(Motion: Yamasaki, Second: Rockwell)

Action Item 3 — List B — Facility Modifications Under $100K (Priority 2)

The committee approved 198 projects for a total of $2,588,401 to be paid from FM program funds

previously encumbered for Priority 2 projects under $100K. FM line #34 was not approved by the

committee, as additional information was needed to clarify whether it involves upgrades and meets
the criteria to be classified as a Priority 2 project.

(Motion: Vallarta; Second: Rockwell)
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Action Item 4 - List C — Facility Modification Cost Increases Over $50K

The committee approved cost increases over $50K for six projects for a total of $1,997,235 to be
paid from FM program funds.

(Motion: Yamasaki, Second: Romero)

Action Item 5 — List D — Facility Modifications Over $100K (Priority 2)

The committee approved fourteen Priority 2 FMs over $100K for a total cost to the FM program
budget of $11,560,735.

(Motion: Rockwell; Second: Vallarta)

Action Item 6 — Trial Court Facility Modifications Report for Quarter 4 and Annual Summary
for Fiscal Year 2024-25

The committee approved the Trial Court Facility Modifications Report for Quarter 4 and Annual
Summary for Fiscal Year 2024—25 for submission to the Judicial Council as an information-only
item.

(Motion: Romero, Second. Orr)

Action Item 7 — Five-Year Deferred Maintenance Backlog Report for FY 2026-27

The committee approved the Five-Year Deferred Maintenance Report for Fiscal Year 202627 for
submission to the state Department of Finance.

(Motion: Ellis; Second: Yamasaki)

OPEN SESSION - DISCUSSION ITEMS (ITEMS 1-4)
(No ACTION REQUIRED)

Discussion Item 1 - List E — Court-Funded Facilities Requests (CFRs)

The committee received an update on CFR projects approved by the Facilities Services Director
since the last meeting and any CFR projects cancelled.

Discussion Item 2 — Facilities Maintenance Performance Report
The committee reviewed the report on facilities maintenance performance.

Discussion Item 3 — Trial Court Real Estate Portfolio Expense and Revenue Report for
Fiscal Year 2025-26

The committee reviewed the trial court Real Estate Portfolio Expense and Revenue Report for
FY 2025-26.

Discussion Item 4 — Public Vandalism Analysis

The committee reviewed the five-year public vandalism analysis of the San Bernadino Justice
Center, San Diego Central Courthouse, and Stockton Courthouse.
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OPEN SESSION — INFORMATION ONLY ITEMS (ITEMS 1-4)
(No AcTION REQUIRED)

Information Item 1 — Preventative Maintenance Spotlight Projects
The committee received an update on preventative maintenance projects.

Information Item 2 — Deferred Maintenance Funding - DMF-3 Projects Update

The committee received an update on the status of DMF-3 projects. DMF-3 projects are funded by a
one-time general fund budget allocation in July 2019 of $15 million that is earmarked for fire alarm
system projects.

Information Item 3 — Deferred Maintenance Funding - DMF-4 Projects Update

The committee received an update on the status of DMF-4 projects. DMF-4 projects are funded by a
one-time general fund budget allocation in July 2021 of $180 million (reduced to $132.6) for trial
court facilities. Funding is earmarked primarily for roof, elevator, electrical, fire protection, and
heating, ventilation, and air conditioning (HVAC) projects.

Information Item 4 — Architectural Revolving Fund Projects Update

The committee received an update on the status of FM projects in the Architectural Revolving
Fund.

ADJOURNMENT

There being no further open session business, the open session of the meeting was adjourned at
2:07 p.m., and the advisory committee moved to the closed session of the meeting.

Approved by the advisory body on
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Director’s Report

Summary:

Update on the following:

* New Principal Manager Hire

Supporting Documentation:
e See Presentation

Meeting Date 10/24/2025



Director’s Report

- New Principal Manager hire




JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Item 1 — (Action Required) - List A — Emergency
Facility Modifications (Priority 1)

Action Requested:
Approve 144 projects for a total of $3,047,337 to be paid from Facility
Modification program funds previously encumbered for Priority 1.

Supporting Documentation:
e List A — Emergency Facility Modification Funding Report (Priority 1)

kkskkok

Priority 1 = Immediately or Potentially Critical.

Condition requires immediate action to return a facility to normal operations, or a condition that
will become immediately critical if not corrected expeditiously. Such conditions necessitate the
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent
function and service interruptions as well as potential safety hazards. Such conditions may include,
but are not limited to, the following: major flooding; substantial damage to roofs or other structural
building components; or hazardous material exposure. Depending on scope and impact, a severe
deterioration in life safety protection may also be considered a priority 1 condition requiring a
facility modification.

Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using
internal procedures that ensure timely and effective responses to unplanned emergency or
potentially critical conditions, including a method and a process for setting aside funds to address
priority 1 conditions.
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1 |FM-2009384 |Los Angeles [Compton 19-AG1| 1 |Roof - Replace (56) roof vent seals, 200 LF of roof sealant, (8) 2 ft x 2 ft ceiling tiles, and 64 SF of carpet in the 12th floor judges chambers. Seal S 18,540 | $ 12,260 [Completed 66.13
Courthouse failed due to age allowing water to leak down affecting 12th floor judges chambers. Environmental oversight and remediation were required due (Closed Task)
to hazardous materials and category 2 water. Erect (1) 3 ft x 7 ft critical barrier and (1) 3 ft x 7 ft decontamination chamber. Clean, dry, and
sanitized 100 SF of floors and walls.
2 [FM-2009408 |Los Angeles |Compton 19-AG1| 1 |HVAC - Replace (4) check valves in boiler 7. The valves failed due to age, affecting the buildings domestic hot water supply. S 24629 S 16,287 |In Work 66.13
Courthouse
3 [FM-2009519 |Los Angeles |Airport 19-AU1| 1 |Vandalism - Replace (1) 89 inch x 57 inch x 9/16 inch glazing pane at the north exterior side of the building. The glazing was vandalized by an S 46,465| S 35,857 |In Work 77.17
Courthouse unknown person. Work includes the use of a boom lift and will occur after hours.
4 |FM-2009628 |San San Bernardino | 36-R1 | 1 |Security - Replace (1) door assembly and motorized latch retractor for exterior pedestrian security door. Components failed due to age, S 2,943 | $ 2,943 |Completed 100
Bernardino |Justice Center impacting the doors operation. (Closed Task)
5 [FM-2009753 |San Fontana Jury 36-C3 | 1 |HVAC - Replace (1) blower wheel and all associated fittings on package unit 2. Blower wheel failed due to age, impacting building conditioning. S 8,997 | $ 8,997 |In Work 100
Bernardino |Assembly
Building
6 |FM-2009965 |Los Angeles |Clara Shortridge | 19-L1 | 1 |Elevators, Escalators, & Hoists - Replace (1) rope gripper and (1) oiler for public elevator 2. Rope gripper failed due to age causing entrapment. S 29681|$ 20,418 |In Work 68.79
Foltz Criminal
Justice Center
7 |FM-2009972 |Los Angeles [Clara Shortridge | 19-L1 | 1 |Plumbing - Domestic Water Pipe Leak - Replace (4) 1 ft x 2 ft ceiling tiles and 36 SF of carpet tiles in the 18th floor county space. A p-trap failed, | $ 28,248 | $ 19,432 |In Work 68.79
Foltz Criminal allowing water to leak down to the 18th floor. The p-trap is in county exclusive space. Environmental oversight and remediation required due to
Justice Center hazardous materials and category 2 water. Erect (1) 5 ft x 5 ft containment and (1) critical door barrier. Clean, dry and sanitize 36 SF of concrete
and 2 SF of cabinet. Restitution from the county is being sought.
8 [FM-2010082 |Riverside  |Family Law 33-Al | 1 [Fire Protection - Replace (1) smoke detector on the 5th floor west corridor. The detector failed due to age. Work included programming of the S 2,177 | $ 2,177 |In Work 100
Court new device.
9 [FM-2010085 |Ventura East County 56-B1 | 1 [HVAC - Restore chilled water pump 1. The pump failed due to age, affecting building temperatures. The pump was removed and transported off | $ 10,465 | $ 6,462 |Completed 61.75
Courthouse site. (Closed Task)
10 [FM-2010086 |Ventura East County 56-B1 | 1 |HVAC - Replace (1) 7 1/2 HP fan motor, (1) 6 inch pulley, and (1) fan belt for cooling tower 1. The fan motor and parts failed due age, affecting S 8,225 | S 5,079 |Completed 61.75
Courthouse building temperatures. (Closed Task)
11 |FM-2010091 |Solano Hall of Justice 48-A1 | 1 |Plumbing - Sewer Line Leak - Replace (1) 3 inch floor drain, (1) 3 inch P trap assembly, and (56) 4 inch x 4 inch floor tile on 3rd floor mens $ 15682 | $ 11,420 |In Work 72.82
restroom. Drain and P trap failed due to age. Environmental oversight and remediation are required due to hazardous materials and category 1
water.
12 [FM-2010095 |Napa Criminal Court | 28-A1 | 1 |Fire protection - Replace (1) flow switch on main fire sprinkler riser. Switch failed due to age. S 5,346 | $ 5,346 |Completed 100
Building (Closed Task)
13 [FM-2010099 |Napa Historic 28-B1 | 1 |HVAC - Mechanical Systems Leak - Restore hot gas bypass line and replace 36 Ibs of refrigerant on condensing unit 2. Line failed due to age S 8,047 | $ 7,563 |In Work 93.99
Courthouse allowing refrigerant to leak from the system.
14 |FM-2010101 |Contra Richard E. 07-E3 | 1 |HVAC - Replace control board on the chiller. Control board failed due to age and were identified during preventative maintenance. S 3,758 | $ 2,901 |In Work 77.20
Costa Arnason Justice
Center
TCFMAC WORK PRODUCT - Last Updated 10/16/2025 at 10:14 AM 1of11
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15 [FM-2010103 |Ventura East County 56-B1 | 1 |Fire Protection - Fire Protection System Leak - Replace (1) inspector test valve for the building fire system and 20 SF of drywall. Valve failed due | $ 33,467 20,666 |In Work 61.75
Courthouse to age, allowing water to leak from the system. Deficiency found during Preventative Maintenance. Environmental oversight and remediation
are required due to hazardous materials and category 2 water. Erect (1) 5 ft x 8 ft containment.
16 [FM-2010108 |Los Angeles |Van Nuys 19-AX2| 1 | Fire Protection - Replace (2) block heaters and (1) 12 post terminal strip for fire pump 2. The parts failed due to age and identified during S 11,721 9,433 |In Work 80.48
Courthouse monthly preventative maintenance.
West
17 [FM-2010109 |Los Angeles |Van Nuys 19-AX2| 1 |HVAC - Replace (2) gauges and (1) oil pressure switch on the pneumatic air compressor. The parts failed due to age and not providing pneumatic | $ 5,573 4,485 |Completed 80.48
Courthouse air to HVAC system. (Closed Task)
West
18 [FM-2010110 |Kern Shafter/Wasco | 15-E1 | 1 |Grounds and Parking Lot - Replace (1) sprinkler head for the rear irrigation system and 20 LF of exterior window sealant. The sprinkler head S 41,105 36,974 |Completed 89.95
Courts Bldg. failed due to age which was spraying water onto the window which entered the judges chambers and jury room due to the failed sealant. (Closed Task)
Environmental oversight and remediation are required due to hazardous materials and category 2 water. Erect (2) 10 ft x 4 ft containments and
(2) 3 ft x 6 ft decontamination chamber. Clean, dry and sanitize 406 SF of carpet.
19 [FM-2010116 |Los Angeles |Van Nuys 19-AX2| 1 |Security - Replace (1) 1/2 inch x 3 ft steel channel header and (1) heavy duty door closer on 1st floor adjacent to the breezeway. Close has S 3,248 2,614 |Completed 80.48
Courthouse insufficient strength to close the door due to an air balance issue. (Closed Task)
West
20 |FM-2010119 |Los Angeles [Van Nuys 19-AX1| 1 [Plumbing - Sewer Drain Leak - Replace (1) 10 ft x 4 inch cast iron pipe, (2) 4 inch no hub bands, and 8 SF of 1 ft x 1 ft ceiling tiles in 6th floor S 20,930 18,783 |Completed 89.74
Courthouse East hallway. The pipe failed due to age, allowing water to leak onto the ceiling below. Environmental oversight and remediation required due to (Closed Task)
category 3 water. Erect (1) 4 ft x 9 ft x 9 ft high containment. Clean, dry, and sanitize 80 SF of floor tile.
21 |FM-2010129 |Orange Stephen K. 30-D1 | 1 |Plumbing - Sewer Line Leak - Restore (1) grinder pump and install (2) 20A breakers in basement. The pump failed due to metal debris entering $ 35,025 35,025 |In Work 100
Tamura the pump, causing the circuit breaker to trip. This resulting in the both grinder pumps turning off and water filling the pits and traveling into the
Courthouse basement file room and (2) holding cells. The pumps will be separated onto separate breakers. Environmental oversight and remediation is
required due to category 3 water. Clean and sanitize 5,356 SF of concrete flooring.
22 |FM-2010131 |Santa Figueroa 42-B1 | 1 |HVAC - Replace (1) Flow Sensor for chiller 2. The flow sensor failed due to age causing the chiller to shut down affect building temperatures. S 5,391 5,391 |Completed 100
Barbara Division (Closed Task)
23 |FM-2010132 |Los Angeles [Van Nuys 19-AX2| 1 |Plumbing - Replace (1) flush valve assembly in 1st floor holding cell and replace 32 SF of 2 ft x 4 ft ceiling tiles in basement gym. Valve failed due | S 24,492 24,492 |Completed 100
Courthouse to age allowing water to travel from the holding cell down into the gym. Environmental oversight and remediation are required due to category (Closed Task)
West 2 water. Clean, dry, and sanitize 120 SF of concrete, 75 SF of plaster ceiling, 10 SF of vinyl flooring, and 50 SF of synthetic rubber floor.
24 |FM-2010134 |Orange North Justice 30-C1 | 1 |HVAC - Replace (1) 53 gallon boiler expansion tank. The tank failed due to age, impacting building heating. S 7,552 6,820 |In Work 90.31
Center
25 |FM-2010138 |Los Angeles |Airport 19-AU1| 1 [HVAC - Replace (1) 3 HP motor, (1) shaft coupling (1) 2 1/2 inch check valve, (2) 2 1/2 inch flex connectors, (1) 2 1/2 inch circuit setter, (1) 2inch | $ 23,264 17,953 |Completed 77.17
Courthouse suction diffuser, (1) gauge and (2) isolation valves to hot water pump 5. Parts failed due to age, causing pump to leak at pump seal. Deficiency (Closed Task)
was found during rounds and readings.
26 |FM-2010141 |Orange Central Justice | 30-A1 | 1 [Plumbing - Fixture Leak - Mechanically clear the 1st floor janitors closet mop sink. Sink was blocked with debris, and the faucet was left partially | $ 8,099 8,099 |In Work 100
Center on, resulting in water overflowing the sink and traveling from the 1st floor to the basement. Environmental oversight and remediation are
required due to hazardous materials and category 2 water. Clean and dry 200 SF of carpet and stucco walls in basement staff areas.
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27 |FM-2010143 |Solano Law and Justice | 48-A2 | 1 [HVAC - Replace 4 LF of 3/4 inch copper piping and (3) 2 ft x 2 ft ceiling tiles in the 2nd floor judges chambers. Pipe failed due to age allowing S 26,782 3,393 |In Work 12.67
Center water to leak into judges chambers. Environmental oversight and remediation required due to hazardous materials and category 2 water. Erect
(1) 10 ft x10 ft x10 ft containment.
28 |FM-2010145 |Los Angeles |Chatsworth 19-AY1| 1 [HVAC - Replace (4) contacts and (4) contactors for chiller 2. The parts failed due to age, affecting building temperatures. S 22,106 18,525 |Completed 83.80
Courthouse (Closed Task)
29 [FM-2010149 [El Dorado  [Johnson Bldg. 09-E1 | 1 |HVAC - Domestic Water System Leak - Replace (1) boiler header / drum cover gasket, (1) hand-hold door gasket, and (1) feedwater flange S 34831 34,831 |In Work 100
connection gasket. Components failed due to age and corrosion allowing water to leak from the comfort heating boiler into the mechanical
room located on the roof. The boiler was shut off and water drained from the system to complete repairs.
30 |[FM-2010152 |Los Angeles |Clara Shortridge | 19-L1 | 1 |Plumbing - Replace 10 LF of 4 inch cast iron, 10 LF of 3 inch cast iron, 10 LF of 2 inch cast iron pipe, 5 LF of sink stem stainless steel pipe,and36 | $ 64,626 44,456 |In Work 68.79
Foltz Criminal SF of ceramic wall tile in the 3rd floor janitorial closet and (40) 2 ft x 2 ft ceiling tiles in the 2nd floor courtroom. Mop sink p-trap and pipes failed
Justice Center due to age, allowing water to leak from the 3rd floor down to the second floor. Environmental oversight and remediation required due to
hazardous materials and category 2 water. Erect (1) 10 ft x 16 ft and (1) 10 ft x 18 ft containment.
31 |FM-2010155 |Kern Arvin/ Lamont | 15-H1 | 1 |HVAC - Replace (1) compressor and (1) filter dryer for package unit 11. The components failed due to age affecting building temperatures. S 10,443 6,361 |Completed 60.91
Branch (Closed Task)
32 [FM-2010157 |Los Angeles [Clara Shortridge | 19-L1 | 1 |Plumbing - Replace (1) ball valve in the 8th floor holding area and (2) 2 ft x 2 ft ceiling tiles on 7th floor public hallway near the mens restroom. S 28,495 28,495 |In Work 100
Foltz Criminal The valve failed due to age, allowing water to leak from the 8th floor down to the 7th floor. Environmental oversight and remediation required
Justice Center due to category 2 water. Erect (2) 6 ft x 6 ft containments. Clean, dry and sanitize 10 SF of concrete, 2 SF of terrazzo flooring, and (2) light
fixtures.
33 |[FM-2010158 |Los Angeles [Inglewood 19-F1 | 1 [Vandalism - Replace (6) 28 inch x 65 inch dual glazing panes and (6) 28 inch x 65 inch graffiti film in the 4th floor public corridor. Glazing panes S 15,427 11,502 |In Work 74.56
Courthouse were vandalized by unidentified persons.
34 |FM-2010159 |Los Angeles |Stanley Mosk 19-K1 | 1 |Grounds and Parking Lot - Replace 4 LF of 3 inch copper irrigation line, (1) 3 inch ball valve, and (2) couplings. Parts failed due to age allowing S 4,812 4,680 |Completed 97.26
Courthouse water to leak into planters. (Closed Task)
35 |FM-2010161 |Santa Clara |Family Justice 43-B5 | 1 |Electrical - Replace (1) desktop computer associated with the BMS, lighting systems, and synchronized court clocks. Computer failed due toage | $ 11,585 11,585 |In Work 100
Center causing building wide loss of system functionality. Cost includes software upgrades.
Courthouse
36 |FM-2010166 |Orange Central Justice | 30-Al | 1 [Plumbing - Remove 200 gallons of water from the sump pit. Oil was visible in the water, requiring removal. Environmental oversight and S 8,204 7,480 |In Work 91.17
Center remediation are required due to hazardous materials and category 2 water.
37 |FM-2010167 |Los Angeles |Alhambra 19-11 | 1 |Grounds and Parking Lot - Storm Drain Leak - Replace (1) 1 inch irrigation control valve, 3 LF of 3 inch cast iron pipe, and all associated fittings. $ 39,999 34,399 |In Work 86.00
Courthouse The irrigation valve failed due to age and flooded the east side planter. While replacing the valve, the failed cast iron pipe was discovered which
allowed water to leak down to the basement electrical room and mechanical rooms. Environmental oversight and remediation were required
due to hazardous materials and category 2 water. Erect (1) 6 ft x 8 ft x 14 ft containment and (4) 3 ft x 7 ft critical barriers. Clean and sanitized
700 SF of floors and walls.
38 [FM-2010173 |Los Angeles [Inglewood 19-F1 | 1 |Plumbing - Replace (1) 1 1/2 inch backflow preventer gasket set on boiler system backflow preventer. Gaskets failed due to age impacting S 5,865 4,373 |In Work 74.56
Courthouse building hot water.
39 |FM-2010174 |Los Angeles |El Monte 19-01 | 1 |Plumbing - Sewer line leak - Replace (1) drinking fountain, (1) water supply line, 3 LF of 1 1/4 inch drain line and all associated fittings, and S 5,958 3,463 |Completed 58.12
Courthouse mechanically clear 50 LF of drain line on the 1st floor public hallway. Drinking fountain drain line was blocked allowing water to leak on the floor. (Closed Task)
During clearing of the line it was discovered that the drinking fountain failed due to age.
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40 [FM-2010175 |Los Angeles |East Los Angeles| 19-V1 | 1 [Fire Protection - Replace (1) motor and (1) fire pump kit for the basement fire pump. The components failed due to age, and were found during | $ 140,332 | $ 109,066 |In Work 77.72
Courthouse the annual preventive maintenance. Work includes 1 day of fire watch.
41 |FM-2010176 |Los Angeles |Alhambra 19-11 | 1 |HVAC - Mechanical Systems Leak - Restore (1) boiler strainer and replace 10 SF of ceiling tiles. Boiler strainer was blocked allowing condensate $ 35000|$ 30,100 |In Work 86.00
Courthouse water to leak down into Sheriffs office damaging the ceiling tiles. Environmental oversight and remediation are required due to hazardous
materials and category 2 water. Erected (1) 8 ft x10 ft x 9 ft containment and (1) 3 ft x 7 ft decontamination chamber. Clean and sanitize 300 SF
of floors, walls, and ceilings.
42 |[FM-2010177 |Los Angeles [Inglewood 19-F1 | 1 |HVAC - Replace (4) thermostats, and (4) pneumatic actuators on the 6th floor. Parts failed due to age, impacting 6th floor conditioning. Work $ 21,965| $ 21,965 |In Work 100
Courthouse includes testing of damper operation.
43 |[FM-2010178 |Los Angeles |Airport 19-AU1| 1 |Interior Finishes - Replace (2) surface mount closers and (2) concealed vertical panic rods building entrance doors. Parts failed due to age S 11,738 | $ 9,058 |Completed 77.17
Courthouse impacting the doors operations. Cost includes afterhours work to secure doors. (Closed Task)
44 |FM-2010182 |Los Angeles |Pasadena 19-J1 | 1 [HVAC - Replace (1) 15 HP 460V electric motor, (2) pulleys, (6) belts, (4) spring isolation mounts, (1) magnetic starter and contactor, and all S 25833 S 17,915 |In Work 69.35
Courthouse associated wiring for west wing air handler 10. Components failed due to age, affecting the HVAC throughout the west wing of the building.
45 |FM-2010183 |Los Angeles |Alhambra 19-11 | 1 |Elevators, Escalators, & Hoists - Replace (1) control drive and all associated wiring for public elevator 1. The drive failed due to age, causing the S 67877 |$ 58,374 |In Work 86.00
Courthouse elevator not to respond.
46 |[FM-2010186 |Los Angeles |Clara Shortridge | 19-L1 | 1 [Plumbing - Sewer Line Leak - Replace 3 LF of 2 inch cast iron pipe, fittings, and (1) 2 ft x 1 ft ceiling tile in the 6th floor judges lounge. Pipe failed | $ 29,921 | $ 20,583 |In Work 68.79
Foltz Criminal due age allowing water to leak onto the ceiling below. Environmental oversight and remediation required due to hazardous materials and
Justice Center category 2 water. Erect (1) 9 ft x 9 ft containment. Clean, dry and sanitize 8 SF aluminum countertop, 6 SF of aluminum curtain tract, and 4 SF of
metal ceiling grid.
47 |FM-2010187 |Los Angeles |East Los Angeles| 19-V1 [ 1 [Plumbing - Sewer line leak - Replace 20 LF of a 2 inch cast iron pipe, (10) 2 inch couplings, (1) 2 inch combination valve, and (1) 2 inch bend for S 4,572 | $ 3,554 |Completed 77.72
Courthouse the drain mainline on the roof. The pipe failed due to age resulting in debris entering and blocking the pipe. (Closed Task)
48 |[FM-2010189 |Los Angeles |Clara Shortridge | 19-L1 | 1 |Grounds and Parking Lot - Replace (1) sensing edge and (1) coil cord on judges parking entry gate. Gate failed due to age, leaving the gate in the | $ 5623 |$ 5,623 |In Work 100
Foltz Criminal open position.
Justice Center
49 |FM-2010191 |Los Angeles |Alfred J. 19-AE1| 1 [COUNTY MANAGED- Vandalism - Remove graffiti and clean front entrance sidewalk. Sidewalk was vandalized by an unknown person. S 1,726 | $ 1,726 |In Work 100
McCourtney
Juvenile Justice
Center
50 [FM-2010193 |Los Angeles |Clara Shortridge | 19-L1 | 1 [Plumbing - Domestic Water Supply Leak - Replace (1) 2 inch, (1) 1 1/4 inch and (1) 3/4 inch pressure regulator, and 20 SF of plaster ceilinginthe | $ 31,340 | $ 21,559 |In Work 68.79
Foltz Criminal basement mens public restroom. Pressure regulator failed due to age allowing water to leak onto the plaster ceiling below. Environmental
Justice Center oversight and remediation required due to hazardous materials and category 2 water. Erect (1) 3 ft x 8 ft critical door barrier. Clean, dry and
sanitize 30 SF ceramic floor tile, and (1) light fixture.
51 [FM-2010197 |Los Angeles [West Parking 19-F3 | 1 |Fire Protection - Fire Sprinkler Leak - Replace (1) fire sprinkler head and (2) fire sprinkler valves on sprinkler system. Components failed due age | $ 6,617 | $ 4,934 |Completed 74.56
Structure resulting in a leak within the parking structure. (Closed Task)
52 |[FM-2010198 |Los Angeles [West Parking 19-F3 | 1 |Grounds and Parking Lot - Replace (1) slide operator and (1) transformer kit at employee parking lot gate. Components failed due to age S 11,859 | $ 8,842 |In Work 74.56
Structure impacting the gates operation.
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53 |[FM-2010201 |Los Angeles [Michael D. 19-AZ1| 1 |Elevators, Escalators, & Hoists - Replace (2) control boards for public elevator 5. The parts failed due to age, impacting the elevator operations. S 3,103 | $ 2,281 |Completed 73.51
Antonovich (Closed Task)
Antelope Valley
Courthouse
54 |FM-2010204 |Los Angeles |Burbank 19-G1 | 1 |HVAC - Replace (1) refrigerant solenoid valve, and all associated fittings on chiller 1. The solenoid failed due to age, impacting building S 6,784 | $ 6,157 |Completed 90.76
Courthouse temperatures. (Closed Task)
55 [FM-2010205 |Los Angeles [Torrance 19-C1 | 1 |Elevators, Escalators, & Hoists - Replace (4) brake switches for public elevator 2. Parts failed due to age impacting the elevators operation. S 2,465 | $ 2,099 |Completed 85.14
Courthouse (Closed Task)
56 |FM-2010206 |Riverside Riverside Hall of | 33-A3 | 1 |HVAC - Relace (1) water flow sensor of chiller 1. The water flow sensor has failed due to age. S 6,150 | $ 6,150 |In Work 100
Justice
57 |FM-2010208 |Los Angeles |Alhambra 19-11 | 1 [Plumbing - Replace (2) flush valve assemblies, (2) angle stops, and all associated fittings on 2nd floor jury room restroom. The flush valves failed | $ 5879 |$ 5,879 |Completed 100
Courthouse due to age allowing the water to continually run. (Closed Task)
58 |[FM-2010209 |Los Angeles |Alhambra 19-11 | 1 |Fire Protection - Fire Sprinkler System Leak - Replace (1) gasket seal set and associated hardware. The fire control valve seal failed due to age, S 15,000 | $ 15,000 |In Work 100
Courthouse allowing water to leak onto the floor in the basement courts exhibits room. Environmental oversight and remediation were required due to
category 2 water. Clean, dry, and sanitize 200 SF of flooring.
59 [FM-2010210 |Los Angeles [Inglewood 19-F1 | 1 |Elevators, Escalators, & Hoists - Replace 41 sf of flooring in custody elevator 5. Flooring failed due to age, causing tripping hazard. New flooring | S 35,498 | S 35,498 |In Work 100
Courthouse will be diamond plate Costs include environmental testing and elevator weight testing. Work performed after hours.
60 |FM-2010213 |Los Angeles |Metropolitan 19-T1 | 1 |Vandalism - Replace (1) exterior 72 inch x 72 inch x 1/4 inch bronze tempered glazing with graffiti film above main entrance doors. Glazing was S 2,900 | $ 2,741 |Completed 94.54
Courthouse broken by unidentified person after hours. (Closed Task)
61 |FM-2010216 |San Diego |Hall of Justice 37-A2 | 1 |COUNTY MANAGED - Fire Protection - Fire Sprinkler Leak - Replace (1) sprinkler head located on the 6th floor. The pipe failed due to age, $ 20,120| $ 20,120 |In Work 100
allowing water to travel from the 6th floor down to the 5th, 4th, and 3rd floors. Environmental oversight and remediation are required due to
hazardous materials and category 2 water. Judicial Council to pay allocated portion of the insurance claim deducible.
62 |FM-2010222 |San San Bernardino | 36-R1 | 1 [HVAC - Replace (1) oil temperature sensor on chiller 1. Sensor failed due to age affecting building cooling. S 8,148 | $ 8,148 |Completed 100
Bernardino |Justice Center (Closed Task)
63 |FM-2010228 |Los Angeles [Van Nuys 19-AX1| 1 |Plumbing - Domestic Water System Leak - Replace (2) 1 inch couplings, (1) 1 inch 90 degree elbow fitting, 5 LF of 1 inch copper pipe, and 5 LF 1 S 5299 | $ 4,755 |Completed 89.74
Courthouse East inch insulation wrap for the buildings hot water system. The piping failed due to age and allowing water to leak in the basement mechanical (Closed Task)
room. Environmental testing costs are included.
64 |FM-2010234 |Los Angeles [Pomona 19-W1 | 1 |Elevators, Escalators, & Hoists - Replace 100 SF of rubber flooring in public elevator 2. Flooring failed due to age, resulting in an uneven flooring | $ 19,404 | S 17,685 |Completed 91.14
Courthouse surface. Elevator weight testing costs are include and work will be performed after hours. (Closed Task)
South
65 [FM-2010236 [Riverside  [Riverside Hall of | 33-A3 | 1 |Plumbing - Fixture Leak - Replace (1) threaded coupler, 62 SF of drywall and 74 SF of floor and wall tiles in the 3rd floor jury deliberation room S 36849 | $ 36,849 |In Work 100
Justice restrooms. The coupler failed due to age allowing water to leak into the restrooms. Environmental oversight and remediation are required due
to hazardous materials and category 2 water. Erect (2) 4 ft x 8 ft containments.
66 |FM-2010248 |Los Angeles |Burbank 19-G1 | 1 |Plumbing - Mechanical Systems Leak - Mechanically clear 75 LF of drain line and replace (17) 1 ft x 1 ft ceiling tiles and 12 SF of carpet tiles in S 29,749 | $ 27,000 |In Work 90.76
Courthouse 2nd floor courtroom and jury room. The blockage allowed water to leak onto the floor below. The blockage was not recovered. Environmental
oversight and remediation are required due to hazardous materials and category 2 water. Erect (1) 5 ft x 10 ft x 9 ft containment, and (1) 5 ftx 9
ft critical barrier. Clean and sanitize 250 SF of floors, walls, and ceilings.
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67 |FM-2010250 |Los Angeles |Compton 19-AG1| 1 |Elevators, Escalators, & Hoists - Replace (1) control board for the judges elevator 10. The control board failed due to age causing the elevator not| $ 10,391 10,391 |Completed 100
Courthouse to respond. (Closed Task)
68 |FM-2010251 |Santa Figueroa 42-B1 | 1 |Fire Protection - Replace (1) zone card for fire alarm panel notification system. The zone card has failed due to age. S 7,950 7,950 |Completed 100
Barbara Division (Closed Task)
69 |FM-2010254 |Santa Clara |Family Justice 43-B5 | 1 |Electrical - Replace (1) main belt and (1) alternator belt on back-up generator. Belts failed due to age impacting the generators operation. S 5,290 5,290 |Completed 100
Center (Closed Task)
Courthouse
70 |[FM-2010257 |Orange Stephen K. 30-D1 | 1 [Vandalism - Mechanically clear 25 LF of sewer line in 1st floor mens public restroom. An unidentified person flushed debris in the 1st floor S 20,729 18,797 |Completed 90.68
Tamura womens restroom, blocking the sewer line resulting in the closure of (14) restrooms. Environmental oversight and remediation are required due (Closed Task)
Courthouse to hazardous materials and category 3 water. Erect (1) 27 ft x 2 ft x 10 ft and (1) 15 ft x 2 ft x 10 ft containments. Clean, dry, and sanitize 1,200 SF
of restroom floors.
71 |FM-2010263 |Los Angeles |Santa Monica 19-AP3| 1 [Security - Replace (2) push bars and surface mounted vertical rods, (1) heavy duty lever trim, (1) cylinder, and (1) cylinder rim housing for the S 12,391 12,391 |In Work 100
Court Annex main entrance annex door. Components failed to age impacting the doors operation.
72 |FM-2010264 |Los Angeles [Pomona 19-W1 | 1 |Interior Finishes - Replace (1) 12 x 12 inch ceiling tile in 4th floor courtroom. The ceiling tile failed due to age. Environmental oversight and S 15,000 15,000 |In Work 100
Courthouse remediation were required due to hazardous materials. Erect (1) 5 ft x 6 ft x 14 ft containment and (1) 3 ft x 7 ft decontamination chamber.
South Clean and sanitized 40 SF of floors and walls.
73 |FM-2010267 |Los Angeles [Pomona 19-W1 | 1 |Fire Protection - Replace (3) air pressure gauges, (2) solenoid valves, (1) waterflow switch, associated fittings, and wiring for pre-action fire S 19,984 18,213 |In Work 91.14
Courthouse system on the 4th and 5th floors. Components failed due to age and were identified during preventive maintenance.
South
74 |FM-2010268 |Los Angeles [Santa Monica 19-AP1| 1 |Vandalism - Replace (1) 65 inch x 62 inch x 1/4 inch graphite tempered glazing with graffiti film at the main entrance. Glazing failed due to S 6,396 5,020 |Completed 78.49
Courthouse vandalism by unknown individual. (Closed Task)
75 |FM-2010269 |Los Angeles |Burbank 19-G1 | 1 |Exterior Shell - Exterior Leak - Replace 310 LF of exterior tile sealant and 50 SF of interior plaster wall. The sealant failed due age, allowing water | $ 37,932 34,427 |In Work 90.76
Courthouse to enter the 2nd floor chambers, damaging the interior plaster. Environmental oversight and remediation required due to hazardous materials.
Erected (1) 10 ft x 5 ft x 9 ft containment and (1) 3 ft x 7 ft decontamination chamber.
76 |FM-2010272 |Los Angeles |[Pomona 19-W1 | 1 |Plumbing - Fixture Leak - Replace (1) wall mount faucet in 6th floor janitorial closet and (4) 24 inch x 24 inch ceiling tiles, (2) audience seat backs,| S 29,998 27,340 |In Work 91.14
Courthouse and associated hardware in the 5th floor courtroom. The faucet failed due to age, allowing water to leak from the 6th floor to 5th floor
South courtroom. Environmental oversight and remediation are required due to hazardous materials and category 2 water. Erect (1) 5 ft x 10 ft x 9 ft
containment and (1) 3 ft x 7 ft critical barrier. Clean, dry, and sanitize 160 SF of floors, walls, and ceilings.
77 |FM-2010274 |Los Angeles |Pomona 19-W1 | 1 |Elevators, Escalators, & Hoists - Replace (1) door operator, (1) door clutch assembly, (8) hall door roller and hanger assemblies, (8) door tracks $ 75,000 68,355 |In Work 91.14
Courthouse assemblies, (1) elevator cab door hangers and roller assembly, (1) door safety edge on public elevator 5. Components have failed due to age,
South affecting the elevators operation.
78 |FM-2010278 |Los Angeles |Inglewood 19-F1 | 1 |Plumbing - Mechanical Systems Leak - Replace (2) 5 inch gate valves, (2) 5 inch flex connectors, (1) 5 inch check valve, and (1) 5 inch straineron | $ 47,302 35,268 |In Work 74.56
Courthouse chiller 2 water pump. Components failed due to age, causing a leak into mechanical space.
79 |FM-2010279 |Los Angeles |Santa Monica 19-AP1| 1 |Plumbing - Domestic Hot Water Line Leak - Replace (1) 1 1/4 inch press valve, (1) 3/4 inch press valve, (1) 1 1/4 inch press tee, (1) 1inchx11/4 | S 32,787 32,787 |Completed 100
Courthouse inch press tee, (1) 1 1/4 inch x 1/2 inch reducer, (1) 1 inch press coupling, (1) 3/4 inch press coupling, 5 LF of 1 1/4 inch copper piping, 5 LF of 1 (Closed Task)
inch copper piping, (1) 1 1/4 inch press 90, and (1) 1 1/4 inch press fitting. Components failed due to age resulting in a leak in the basement
area. Environmental oversight and remediation required due to hazardous materials and category 2 water. Erect (1) 8 ft x 6 ft containment.
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80 |[FM-2010281 |San 780 S. Gifford 36-N5 | 1 |Exterior Shell - Replace (1) 12 ft x 14 ft exterior loading dock roll up door. The door failed due to age affecting court operations. S 14,067 14,067 |Completed 100
Bernardino (Closed Task)
81 |[FM-2010282 |Los Angeles |Santa Monica 19-AP1| 1 [Plumbing - Domestic Water Pipe Leak - Replace 20 LF of 2 inch copper piping, 5 LF of 1 inch copper piping, (2) 2 inch press couplings, (1) 2 inch S 64,581 64,581 |In Work 100
Courthouse press tee, (1) 2 inch x 1/2 inch x 2 inch press tee, 1 1/2 inch x 1 inch reducer, (1) 2 inch connector, (1) 1 inch connector, (1) 1 1/2 inch press 90,
(1) 2 inch x 1 1/2 inch brass reducer, (1) 1 1/2 inch brass 90, and (1) 1 1/2 inch brass fitting, and restore 6 SF of plaster ceiling, (6) 1 ft x 1 ft
ceiling tiles, 8 SF of 9 inch x 9 inch floor tiles, 5 SF of plaster wall, and 10 LF of Cove base in 1st floor judges chambers. Pipe failed due to age
allowing water to leak into the chambers area. Environmental oversight and remediation required due to hazardous materials and category 2
water. Erect (1) 7 ft x 7 ft containment.
82 |FM-2010283 |Los Angeles |Santa Monica 19-AP1| 1 |Plumbing - Domestic Water Pipe Leak - Replace (1) 1 1/2 inch seal and (1) wax ring in the 2nd floor womens public restroom toilet. Parts failed $ 30,336 23,811 |In Work 78.49
Courthouse due to age, allowing water to leak from the 2nd floor to 1st floor. Environmental oversight and remediation required due to hazardous materials
and category 3 water.
83 |[FM-2010285 |Sutter Sutter County 51-C1 | 1 |HVAC - Replace (1) fan motor assembly and (3) fuses for circuit one on the chiller 1. The chiller fan motor failed due to age, impacting building S 2,349 2,349 |Completed 100
Superior temperatures. (Closed Task)
Courthouse
84 |[FM-2010286 |Los Angeles |Clara Shortridge| 19-L1 | 1 |HVAC - Replace (1) shaft, (2) blower wheels, (2) pulleys, (2) belts, (2) flange bearings for AHU 16-4 supply fan. Components failed due to age, $ 36,525 25,125 |In Work 68.79
Foltz Criminal impacting building conditioning.
Justice Center
85 [FM-2010287 |Los Angeles [Van Nuys 19-AX2| 1 |Vandalism - Mechanically clear (1) holding cell toilet and replace (32) 2 ft x 2 ft ceiling tiles in the basement gym. An in-custody blocked the S 24,564 24,564 |Completed 100
Courthouse holding cell toilet, resulting in flooding. Water traveled from the 1st floor to the basement. Environmental oversight and remediation are (Closed Task)
West required due to category 3 water. Erect (1) 4 ft x 10 ft x 10 ft high containment and (1) 3 ft x 7 ft door critical barrier. Clean, dry, and sanitize 200
SF of concrete floor, 10 SF of drywall, 5 SF of T-bar ceiling grid, and gym equipment. Restitution is being sought.
86 |[FM-2010288 |Los Angeles [Edmund D. 19-Q1 | 1 [Plumbing - Domestic Water Pipe Leak - Replace 10 LF of 1 inch copper pipe, 5 LF of 1 inch insulation, (2) 1 inch couplings, (1) 1 inch 90 degree S 3,902 2,731 |Completed 69.99
Edelman fitting, (1) 1 inch ball valve, and (2) 2 ft x2 ft ceiling tiles in 5th floor judges chamber. The pipe failed due to age, allowing water to leak onto the (Closed Task)
Children's Court ceiling below.
87 |FM-2010292 |Kern Bakersfield 15-C1 | 1 [HVAC - Replace (2) contactors and (2) filter dryers for compressor 2 on chiller 1. components failed due to age, impacting the building S 28,734 19,183 |In Work 66.76
Juvenile Center temperatures. Work includes recovery of 70lbs of refrigerant.
88 [FM-2010295 |Los Angeles |Airport 19-AU1| 1 [Vandalism - Mechanically clear 30 LF of 4 inch mainline in basement lockup. Blockage was caused by an unknown in-custody flushing clothing $ 31,568 31,568 |In Work 100
Courthouse down the toilet. Environmental oversight and remediation due to category 3 water. Clean and sanitize 140 SF flooring, 100 SF of floor tile, and 10
SF ceramic tile.
89 [FM-2010296 |Los Angeles [Inglewood 19-F1 | 1 |Elevators, Escalators, & Hoists - Replace conveyance unit rollers on custody elevator 5. Rollers failed due to age impacting the elevators S 26,181 26,181 |Completed 100
Courthouse operation. Work to be performed after hours to prevent operation impact. (Closed Task)
90 [FM-2010305 |Los Angeles [Hollywood 19-S1 | 1 |Grounds and parking - Replace (2) parking gate rollers for the east sally port. The rollers failed due to age, preventing the gate from rolling S 7,078 7,078 |Completed 100
Courthouse properly. (Closed Task)
91 |[FM-2010307 |Madera Main 20-F1 | 1 |Security - Replace 50 slats and bottom rail on sally port roll up door in basement. The gate was damaged due to being stuck by a transport S 7,194 7,194 |In Work 100
Courthouse - vehicle. Restitution is being sought.
Madera
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92 |[FM-2010313 |Los Angeles [Michael D. 19-AZ1| 1 |Elevators, Escalators, & Hoists - Replace (1) door safety device for public elevator 2. The part failed due to age, causing the elevator doors to S 10,228 7,518 |Completed 73.51
Antonovich remain open. (Closed Task)
Antelope Valley
Courthouse
93 |FM-2010315 |Los Angeles |[Edmund D. 19-Q1 | 1 |HVAC - Replace (1) 150 HP motor, (1) pulley, and (6) belts on supply fan 2. Parts failed due to age, impacting building temperatures. $ 39,259 27,477 |Completed 69.99
Edelman (Closed Task)
Children's Court
94 |FM-2010320 |Los Angeles [Alhambra 19-11 | 1 [Fire Protection - Replace (1) 4 inch waterflow switch, (7) sprinkler heads, and (1) 2 1/2 inch hose valve. Components failed due to age and were | $ 9,525 8,191 |In Work 86.00
Courthouse identified during annual preventative maintenance.
95 |[FM-2010322 |Los Angeles [Michael D. 19-AZ1| 1 |HVAC - Replace (1) 60 HP motor, (1) motor pulley and (5) belts air handler 5. The parts failed due to age, impacting temperatures throughout the| S 21,465 15,779 |Completed 73.51
Antonovich building. (Closed Task)
Antelope Valley
Courthouse
96 |[FM-2010326 |Mono Mammoth 26-B2 | 1 |Elevators, Escalators, & Hoists - Replace (2) operator boards, (1) auxiliary selector board, (2) position selector guides, and install (1) UPS battery | $ 46,533 46,533 |Completed 100
Lakes on in-custody elevator. The components failed due to reoccurring power interruptions. Installation of the UPS will prevent this in the future. (Closed Task)
Courthouse
97 |FM-2010335 |Orange Harbor Justice 30-E1 | 1 |Interior Finishes - Replace (1) 3 ft x 7 ft 20 min fire rated wood door in the 1st floor secured hallway. The door failed at the hinges due to age, S 4,201 4,201 |In Work 100
Center-Newport resulting in the door not properly operating or securing.
Beach Facility
98 |[FM-2010344 |San Diego |Central 37-L1 | 1 |Elevators, Escalators, & Hoist - Replace (6) 1,250 LF of 1/2 inch braided steel hoist ropes and (1) brake guard on judges passenger elevator J2. S 97,294 97,294 |In Work 100
Courthouse Ropes and brake guard failed due to age, impacting the elevators operation.
99 |[FM-2010346 |Merced Los Banos 24-G1 | 1 |Plumbing - Replace (1) 1/2 inch landscaping backflow preventor and (1) isolation valve. Parts failed due to age, resulting in landscape flooding. S 4,163 4,163 |In Work 100
Division - The
Robert M.
Falasco Justice
Center
100{FM-2010347 |Napa Criminal Court | 28-Al | 1 |Elevators, Escalators & Hoists - Replace (1) control board and restore doors for in-custody elevator 3. Component failed due to age impacting S 32,701 32,701 |Completed 100
Building elevator door operation. (Closed Task)
101{FM-2010348 |Napa Criminal Court | 28-A1 | 1 |Elevators, Escalators & Hoists - Replace (1) control board for judges elevator 4. Component failed due to age impacting elevator operation. S 10,659 10,659 |In Work 100
Building
102|{FM-2010350 |Los Angeles |Alfred J. 19-AE1| 1 [Grounds and Parking - Replace (1) rolling grille, and (1) 1 HP motor operator for the sally port. The parts failed due to age, impacting the doors S 27,486 27,486 |In Work 100
McCourtney operation.
Juvenile Justice
Center
103|FM-2010351 |Los Angeles |East Los Angeles| 19-V1 | 1 |HVAC - Replace (1) 25HP motor and (1) variable frequency drive (VFD) for Air Handler 3. Parts failed due to age, affecting temperatures S 40,674 31,612 |Completed 77.72
Courthouse throughout the building. Work completed afterhours. (Closed Task)
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104|FM-2010352 |Los Angeles [Chatsworth 19-AY1| 1 |Security - Restore (1) gear wheel and (1) chain for the judges roll up gate operator. The parts failed due to age preventing the gate from opening.| $ 4,861 4,074 |Completed 83.80
Courthouse (Closed Task)
105{FM-2010354 |Los Angeles [West Covina 19-X1 [ 1 |COUNTY MANAGED - HVAC - Replace (1) pneumatic actuator and (6) 2 ft x 2 ft ceiling tiles. The actuator failed due to age affecting the abilityto | $ 8,301 8,301 |In Work 100
Courthouse control the temperature in judges chambers. The ceiling tiles broke when removed to access the actuator. Environmental oversight and
remediation required due to hazardous materials. Erect (1) 5 ft x 8 ft containment and (1) 3 ft x 7 ft decontamination chamber. Clean 120 SF of
floors, walls, and ceilings.
106|{FM-2010367 |Los Angeles [Norwalk 19-AK1| 1 |Vandalism - Replace (1) 25 inch x 42 inch glazing pane in the 1st floor lobby. Glazing failed due to vandalism by unknown individual. S 6,867 5,839 |Completed 85.03
Courthouse (Closed Task)
107|FM-2010375 |San Diego |East County 37-11 | 1 |Elevators, Escalators, & Hoists - Replace (1) interlock solenoid switch on 4th floor courtroom wheelchair lift. The switch failed due to age S 4,787 4,787 |Completed 100
Regional Center impacting the lifts operation. Work to be performed after hours. (Closed Task)
108|FM-2010376 |Orange North Justice 30-C1 | 1 |HVAC - Replace exhaust fan 12. Exhaust fan 12 failed due to age impacting building conditioning. S 18,730 16,915 |In Work 90.31
Center
109|{FM-2010379 |Los Angeles |Catalina 19-AA1| 1 [COUNTY MANAGED - HVAC - Replace (1) condensation pump, 10 LF of 3/4 inch copper piping, and associated fittings. Pump failed due to age S 13,277 13,277 |In Work 100
Courthouse allowing water to leak down into the employee break room. Environmental oversight and remediation required due to category 2 water.
110{FM-2010381 |Yolo Yolo Superior 57-A10| 1 [HVAC - Replace 2 LF of copper piping and 113 Ibs of refrigerant on the 1st floor IDF room HVAC system. Parts failed due to age, causing the S 27,931 27,931 |Completed 100
Court refrigerant to leak and temperatures to rise. Cost includes renting (8) cooling units and erecting scaffolding. (Closed Task)
111{FM-2010383 |San Diego |North County 37-F2 | 1 |HVAC - Replace (1) re-heat valve for 1st floor courtroom. Valve failed due to age and affecting courtroom temperatures. Work to be performed | $ 5,666 5,666 |In Work 100
Regional Center after hours.
North
112|FM-2010384 |San Diego |North County 37-F1 | 1 |Grounds and Parking Lot - Replace (2) loop detectors, 1,000 LF of 18-gauge underground wiring, and seal all connections for the Judges gate S 18,072 18,072 |In Work 100
Regional Center parking lot door. The loops failed due to age, causing it to become stuck and inoperable. Work to be performed after hours.
South
113|FM-2010386 |Los Angeles |Van Nuys 19-AX2| 1 |Interior Finishes - Replace 25 SF of subfloor plywood and restore the existing carpet for the 8th floor courtroom witness stand. The floor has S 12,359 12,359 |Completed 100
Courthouse failed due to age creating a safety hazard. Environmental testing costs included. (Closed Task)
West
114|{FM-2010387 |Los Angeles |[Downey 19-AM1| 1 |Plumbing - Replace (1) 2 inch cast iron P trap, (1) 2 inch floor drain, and 25 SF of concrete in the basement lock-up area. The P trap and floor S 10,500 8,789 |In Work 83.70
Courthouse drain failed due to age, allowing water to back up and flood the cell.
115{FM-2010388 |Los Angeles [Burbank 19-G1 | 1 |Exterior Shell - Replace (1) sensing edge, and associated wiring on the sally port entrance gate. The safety edge failed due to age, causing it be S 6,838 6,838 |Completed 100
Courthouse stuck in the open position, creating a security issue. (Closed Task)
116{FM-2010389 |Los Angeles [Downey 19-AM1| 1 [Plumbing - Mechanical Leak - Replace 10 LF of 2 inch copper pipe, (2) 2 inch copper unions, and associated parts on boiler 4. Parts failed dueto | $ 6,571 5,500 |In Work 83.70
Courthouse age, allowing water to leak from the system and impacting domestic hot water to the building.
117|FM-2010390 |Los Angeles |Whittier 19-A01| 1 |Interior Finishes - Replace (1) door closer and (1) drop plate to 1st floor Sheriffs door. Door closer failed due to age impacting the doors S 2,201 2,201 |Completed 100
Courthouse operation. (Closed Task)
118|FM-2010391 |Los Angeles |Inglewood 19-E1 | 1 [HVAC - Replace (1) 1 inch copper tee, (1) liquid line drier, and 30 lbs of refrigerant on the chiller. Components failed due to age, allowing S 9,995 8,074 |In Work 80.78
Juvenile Court refrigerant to leak from the system and impacting building conditioning. Work includes washing condenser coil with degreaser and pressure
testing system.
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119(FM-2010393 |Ventura East County 56-B1 | 1 |Electrical - Replace (2) 24 volt batteries for the building emergency generator. The batteries failed due to age and generator did not start during | $ 4,283 2,645 |In Work 61.75
Courthouse a power outage.
120{FM-2010394 |Contra Wakefield 07-A2 | 1 |Plumbing - Replace (2) leak angle stops on the 3 1/2 floor mens restroom. Pipe failed due to age causing water to leak down to the 3rd floor S 5,642 5,642 |In Work 100
Costa Taylor mens restroom. Environmental testing costs included.
Courthouse
121{FM-2010396 |Solano Hall of Justice 48-A1 | 1 [HVAC: Replace (1) supply fan VFD on AHU S3. Fan failed due to age impacting cooling levels in the courthouse. Work occurred afterhours. S 29,112 21,199 |In Work 72.82
122|FM-2010398 |Los Angeles [Van Nuys 19-AX1| 1 |Plumbing - Sewer Pipe Leak - Rebuild (1) 1/2 HP motor and replace (1) shaft assembly for the sewer sump pumps. The parts failed due to age $ 61,900 55,549 |In Work 89.74
Courthouse East causing sewer leak in the basement mechanical room. Environmental oversight and remediation are required due to hazardous materials and
category 3 water. Erect (1) 5 ft x 7 ft critical barrier. Clean, dry, and sanitize 3,500 SF of concrete flooring.
123|FM-2010399 |Los Angeles [Santa Clarita 19-AD1| 1 |Security - Replace (14) 12 ft x 2 ft slats and (24) end locks for the sally roll up gate. The roll up gate failed due to age prevent the gate to operate. | $ 5,939 5,939 |Completed 100
Courthouse (Closed Task)
124|FM-2010400 |Stanislaus |Hall of Records | 50-A2 | 1 |HVAC - Replace (1) pressure switch on pneumatic controls compressor on chiller 2. Pressure switch failed due to age, impacting building S 9,032 4,224 |Completed 46.77
temperatures. (Closed Task)
125({FM-2010405 |Sacramento |Juvenile 34-C2 | 1 |Electrical - Replace (1) power supply unit and (20) batteries on UPS system . Supply unit failed due to age resulting in the batteries failingandgo | $ 57,130 57,130 |In Work 100
Courthouse into alarm mode. Work includes operation testing.
126|{FM-2010415 |Orange Harbor Justice 30-E1 | 1 [HVAC - Replace (1) 50 inch x 115 inch x 109 inch section of rectangular duct and (2) 48 inch x 48 inch relief fan dampers. The dampers failed due | $ 32,459 27,369 |In Work 84.32
Center-Newport to age resulting in a pressure imbalance causing the ductwork to fail.
Beach Facility
127|FM-2010416 |Los Angeles |Hollywood 19-S1 | 1 |Electrical - Replace (1) 400 amp and (1) 600v alternating current breaker package unit on the 2nd floor HVAC unit. The breaker failed due to age, | $ 8,191 7,462 |In Work 91.09
Courthouse causing the package unit to overheat and HVAC to shutdown.
128|FM-2010420 |Los Angeles |Glendale 19-H1 | 1 |Interior Finishes - Replace (1) 24 inch x 60 inch partition with ceramic tile and associated hardware on 2nd floor mens public restroom. The S 24,956 22,595 |In Work 90.54
Courthouse partition failed due to age and separating from the wall. Environmental oversight and remediation required due to hazardous materials. Erect (1)
5 ft x 6 ft x 8 ft containment and (1) 3 ft x 7 ft decontamination chamber. Clean and sanitized 40 SF of floors and walls.
129|FM-2010424 |Los Angeles |Inglewood 19-F1 | 1 |Interior Finishes - Replace (2) surface mounted push bars and (1) thumb turn door lock to the 5th floor courtroom entry doors. Parts failed due S 12,957 12,957 |In Work 100
Courthouse to age preventing doors from latching.
130{FM-2010425 |San Civic Center 38-Al | 1 |HVAC - Replace (1) 5HP pump at rooftop mechanical room. Pump failed due to age causing loss of cooling capacity for building. S 13,014 13,014 |In Work 100
Francisco |Courthouse
131{FM-2010426 |San Diego |South County 37-H1 | 1 |Elevators, Escalators, & Hoists - Replace (1) car top encoder for in-custody elevator 7. Decoder failed due to age, causing the activation of safety | $ 10,814 10,814 |In Work 100
Regional Center device and shutting down the unit.
132|{FM-2010429 |Los Angeles |Alfred J. 19-AE1| 1 |Plumbing - Sewer line leak - Replace 3 LF of 3 inch cast iron pipe, and (1) 4 inch no-hub band. The pipe cracked due to age, resulting in a leak in S 6,215 6,215 |In Work 100
McCourtney the 1st floor plenum space.
Juvenile Justice
Center
133|FM-2010431 |Los Angeles |El Monte 19-01 | 1 [HVAC - Replace (1) electric starter variable frequency drive, (1) main contactor, and all associated wiring for chiller 2 control system. S 149,999 87,180 |In Work 58.12
Courthouse Components have failed due to age, affecting the HVAC cooling throughout the building.
134(FM-2010433 |Ventura Juvenile 56-F1 | 1 |Elevators, Escalators, & Hoists - Replace (1) elevator control valve for the employee elevator. The part failed due to age impacting the elevators | $ 48,195 48,195 |In Work 100
Courthouse operation.
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135({FM-2010435 |Los Angeles |[Michael D. 19-AZ1| 1 |Interior Finishes - Replace 4 SF of drywall in jury area in basement courtroom. Ice maker in the cafeteria failed due to age allowing water to leak | $ 19,908 | $ 19,908 |Completed 100
Antonovich onto the drywall. Environmental oversight and remediation are required due to Category 2 water. Clean, dry, and sanitize 80 SF of drywall (Closed Task)
Antelope Valley ceiling, 80 SF of carpet, and (2) jury seats. Tenant will repair the ice maker. Insurance reimbursement will be sought.
Courthouse
136|FM-2010436 |San Joaquin |Manteca Branch| 39-C1 | 1 [HVAC - Replace (1) compressor on roof top AC unit serving the holding area. Compressor failed due to age, impacting building conditioning. S 6,473 | $ 6,473 |Completed 100
Court (Closed Task)
137|FM-2010437 |Los Angeles |Airport 19-AU1| 1 [HVAC - Replace (2) contactors and auxiliaries, (2) 450-amp fuses on chiller 2. Parts failed due to age, impacting building conditioning. S 15,841 | $ 12,224 |Completed 77.17
Courthouse (Closed Task)
138|FM-2010438 |Placer Howard G. 31-H1 | 1 |Interior Finishes - Replace 200 SF of carpet on 1st floor. A vending machine failed resulting in water leaking onto carpet. Environmental oversight| $ 25,669 | $ 25,669 |In Work 100
Gibson and remediation required due to hazardous materials and category 2 water. Erect (1) 8 ft x 8 ft x 12 ft containment, (1) dehumidifier, (1) floor
Courthouse fan blower and (1) HEPA air scrubber machine. Insurance restitution being sought from vendor.
139(FM-2010462 |Merced Charles James 24-A8 | 1 |HVAC - Replace main bearing collar on Package Unit 1 fan. Collar failed due to age, causing cooling deficiency in north end of the facility. S 3,836 |$ 3,836 |In Work 100
Ogletree, Jr.
Courthouse
140{FM-2010465 |San Benito |San Benito 35-C1 | 1 |HVAC - Replace (2) 650k BTU boilers at boiler room. The boilers failed due to age and are obsolete. Costs include 6 month boiler rental, new S 316,742 | S 316,742 |In Work 100
County Superior concrete pads, stainless-steel flues and pipe insulation.
Court
141|FM-2010472 |Los Angeles |Compton 19-AG1| 1 |Fire Protection - Replace 6 LF of 1 inch cast iron pipe and (1) 1 inch valve on fire riser. Pipe and valve failed due to age causing water leak on to S 4,948 | $ 3,272 |In Work 66.13
Courthouse the floor.
142|FM-2010474 |Los Angeles [Chatsworth 19-AY1| 1 [HVAC - Replace (1) return fan variable frequency drive for air handler unit 4. The VFD has failed due to age and affecting temperatures in S 16,516 | $ 13,840 |In Work 83.80
Courthouse courtrooms.
143|FM-2010475 |Kern Metropolitan 15-A1 | 1 [Vandalism - Replace (1) control valve and (1) lateral drip line for the irrigation system. The valve and drip line were damaged by an unhoused $ 191,954 | $ 119,971 |Completed 62.50
Division person, resulting in the system running for 12 hours. The water pooled and leaked into the building on the 1st floor and the basement. (Closed Task)
Environmental oversight and remediation are required due to category 2 water. Erect (5) 40 inch x 90 inch critical barriers install 100 SF of
temporary flooring to keep the public hallway open. Clean, dry, and sanitize 2,500 SF of carpet tiles and 200 SF of hard surfaces in 10 offices,
courtrooms, restrooms, and hallways.
144|FM-2010477 |Ventura Juvenile 56-F1 | 1 |Elevators, Escalators, & Hoists - Replace (8) set of rollers guides for the public elevator. The parts failed due to age impacting the elevators $ 70,291 | $ 70,291 |In Work 100
Courthouse operations.
$ 3,555,344 | $ 3,047,337
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Item 2 — List B — Facility Modifications Under $100K
(Priority 2)

Action Requested:

Approve 146 projects for a total of $1,873,755 to be paid from Facility
Modification program funds previously encumbered for Priority 2 Under $100,000.

Supporting Documentation:
e List B — Facility Modifications Under $100K (Priority 2)
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Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude
deterioration, potential loss of function or service, or associated damage or higher costs if
correction is further deferred.
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1 |FM-2009475 |Los Angeles Metropolitan | 19-T1 | 2 |Holding Cells - Remove (15) toilet paper holders from holding cells throughout the courthouse. The toilet paper $ 30,523 |$ 30,523 | In Work 100
Courthouse holders present a safety risk to in custodies in the cells. Environmental oversight and remediation required due to
lead and work to occur over multiple weekends.
2 |FM-2009757 |Lassen Hall of Justice | 18-C1 | 2 |HVAC - Replace (4) heating coils. The coils failed due to corrosion, impacting heating in the building. Costsinclude | $ 96,388 | S 96,388 | In Work 100
draining the hot water loop, flushing the system with chemical mixture, and flushing all VAV coils and strainers.
Scaffolding is required to access the coils.
3 |FM-2009816 |San Historic 36-Al | 2 |Interior Finishes - Replace (1) red oak door frame on 2nd floor courtroom. The frame failed due to age, preventing | $ 8,476 | S 8,476 | Completed 100
Bernardino Courthouse the door from securing properly. (Closed Task)
4 |FM-2009836 |Los Angeles Michael D. 19-AZ1| 2 |Electrical - Replace (41) LED light fixtures, (90) 150 watt metal halide fixtures, and 10 LF of underground conduit S 62816|S$ 46,176 | Completed 73.51
Antonovich and wiring for the public and employee parking lot. The bulbs failed due to use. The metal halide fixtures be (Closed Task)
Antelope rewired and retrofitted with new LED fixtures and lamps. Replacement of the conduit and wiring will require saw
Valley cutting and excavation work. Work requires a lift to access the lights.
Courthouse
5 |FM-2009980 |Los Angeles Clara 19-L1 | 2 |Elevators, Escalators, & Hoists - Replace (2) brake shoes on elevator 1. Brakes failed due age. Costs include S 28,708 |S 19,748 | In Work 68.79
Shortridge elevator weight testing.
Foltz Criminal
Justice Center
6 |FM-2009995 |Los Angeles Clara 19-L1 | 2 |Elevators, Escalators, & Hoists - Replace (2) brake shoes on elevator 2. Brakes failed due age. Costs include $ 22,706 | $ 15,620 | In Work 68.79
Shortridge elevator weight testing.
Foltz Criminal
Justice Center
7 |FM-2010011 |Los Angeles Downey 19-AM1| 2 [HVAC - Replace (1) 1 1/4 inch gas valve for boiler 3 on the 3rd floor. The valve failed due to age, affecting the gas | $ 3,004 | S 2,514 | In Work 83.70
Courthouse flow to the boiler.
8 |FM-2010026 |Los Angeles Norwalk 19-AK1| 2 |Interior Finishes - Replace (1) 122 inch x 70 inch marble partition and associated hardware in the 6th floor mens S 7,142 | S 6,073 | In Work 85.03
Courthouse public restroom. The partition failed due to age, affecting the privacy of the bathroom stall.
9 |FM-2010027 |Los Angeles Hall of Records | 19-AV1| 2 [COUNTY MANAGED - Exterior Shell - Replace (2) existing doors, (6) hinges, (2) locks, and (2) handles. Doors failed | $ 11,625 |$ 11,625 | In Work 100
due to use and age.
10 |[FM-2010034 |Los Angeles Hall of Records|19-AV1| 2 |COUNTY MANAGED - Interior Finishes - Replace (1) safety handrail in mechanical room. Handrail does not meet S 389 | S 389 | In Work 100
code requirements and was identified during annual AHJ inspection.
11 |FM-2010061 |Los Angeles Van Nuys 19-AX2| 2 |Interior Finishes - Replace (4) door controllers, (2) close control modules, (2) micro switches (3) 4 1/2-inchx5inch | $ 24,047 | $ 19,353 | In Work 80.48
Courthouse hinges, (2) breaker switches, (1) power cable, (1) 7 ft astragal door kit, (2) 48 inch aluminum brush sweeps, (1)
West controller, (1) motor/gearbox, (1) 48 inch panic push bar, and (1) coordinator with bracket. The components have
failed due to age and are required to restore the stairwell doors to normal operations.
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12 [FM-2010078 [Orange Betty Lou 30-B1 | 2 |Plumbing - Replace (1) floor drain, (1) riser and (1) P-Trap in the 2nd floor mens staff restroom. Floor drain and P- | $ 3,312 2,793 | In Work 84.32
Lamoreaux trap failed due to age.
Justice Center
13 [FM-2010084 [Los Angeles Hall of Records [ 19-AV1| 2 |Electrical - Replace (125) 4 ft fluorescent lamps in 1st floor courtroom. Fluorescent lamps failed due to age. New | $ 4,916 4,916 | In Work 100
lamps will be LED.
14 |FM-2010088 [San Mateo Northern 41-C1 | 2 [HVAC - Replace (1) oil safety switch and (1) timer on chiller 1. The components failed due to age causing the S 12,675 10,547 | In Work 83.21
Branch chiller to shut down.
Courthouse
15 [FM-2010090 [Los Angeles Van Nuys 19-AX2] 2 |Interior Finishes - Replace (20) in-floor pullway concrete bases and steel ring covers on the 2nd floor clerks office. | $ 98,210 79,039 | In Work 80.48
Courthouse Concrete has failed due to age, creating a tripping hazard.
West
16 [FM-2010098 [San Francisco |Civic Center 38-A1 | 2 |Security - Replace (1) dead bolt lock, (1) top pivot hinge, housing, internal core and (1) bottom rail lock for front S 10,847 10,847 | In Work 100
Courthouse entrance door. Lock failed due to age, impacting the doors operation. Work includes removing the 800 Ib door to
access lock housing and internal core to replace with new parts.
17 [FM-2010102 [Los Angeles Edmund D. 19-Q1 | 2 [Vandalism - Replace 475 SF of graffiti film on multiple glazing panes at the public entrance courtyard. The film was| $ 7,464 5,224 | Completed 69.99
Edelman damaged by unknown persons. (Closed Task)
Children's
Court
18 |FM-2010114 [Alameda East County 01-J1 | 2 |Vandalism - Replace (1) 3/4 inch x 20 inch x 33 inch type B glazing at 1st floor holding cell. Glazing was broken by | $ 4,913 4,913 | In Work 100
Hall of Justice in-custody and restitution is being sought.
19 [FM-2010115 [Solano Old Solano 48-A3 | 2 [HVAC - Install (1) communication card, (1) relay, and (1) dual header sensor at boiler 2 and 100 LF from boiler2to | $ 17,317 17,317 | In Work 100
Courthouse the boiler panel. Work required so boilers can work independently.
20 |FM-2010117|Solano Old Solano 48-A3 | 2 |Electrical - Replace (3) walkway lights. Walkway lights failed due to age and will be replaced with LED fixtures. S 11,232 11,232 | In Work 100
Courthouse Work requires a lift.
21 |FM-2010118 |Butte North Butte 04-F1 | 2 |Fire Protection - Replace (1) 6-inch fire water supply backflow preventer. The preventer failed due to debris in S 13,173 13,173 | In Work 100
County water supply. Work requires a crane truck to remove old device and install new device and shutting water off to
Courthouse the building.
22 |FM-2010122 |Los Angeles Michael D. 19-AZ1| 2 |HVAC - Replace 37 LF of sheet metal cap for the AHU 5 supply duct. The sheet metal is damaged due to age, S 23,385 17,190 | In Work 73.51
Antonovich resulting in the metal to separate. Work includes adding stiffeners and turning vanes to the supply duct branch to
Antelope help with airflow.
Valley
Courthouse
23 |FM-2010123 |Los Angeles San Fernando [19-AC1| 2 [Fire Protection - Replace (1) water flow switch on 2nd and 4th floor. Water flow switches failed due to age and S 4,046 3,375 | In Work 83.41
Courthouse were discovered during preventative maintenance.
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24 |FM-2010128|Los Angeles Chatsworth 19-AY1| 2 |Exterior Shell - Replace (1) 60 inch x 40 inch, (1) 60 inch x 42 inch, (1) 75 inch x 20 inch, and (1) 75 inch x 42 inch S 10,658 S 8,932 | In Work 83.80
Courthouse exterior glazing panes. The glazing was cracked by unknown causes and was secured under a separate FM.
25 |FM-2010130|Los Angeles Central 19-U1 | 2 [COUNTY MANAGED - Electrical - Replace (1) automatic transfer switch serving the building elevators. The ATS is $ 31,581 |$ 31,581 | In Work 100
Arraignment undersized and does not provide adequate back-up power to the elevators. Work performed after hours.
Courts
26 |FM-2010136|Ventura Juvenile 56-F2 | 2 [COUNTY MANAGED - Grounds and parking lots - Re-stripe 150 parking space, directional arrows, and crosswalks | $ 2,318 | S 2,318 | In Work 100
Courthouse in the public parking lot. The existing stripping is faded and creating issues with public parking .
Parking Lot
27 |FM-2010139 |Riverside Blythe 33-D1 | 2 |Plumbing - Replace (1) 30 gallon domestic water heater. The water heater has failed due to age and was S 5221|$S 5,221 | In Work 100
Courthouse - discovered during preventative maintenance.
Superior Court
28 [FM-2010140 |Tuolumne Tuolumne 55-D1 | 2 |Exterior Shell - Replace (1) 60 inch x 18 inch x 1/4 inch glazing pane. Glazing was struck by a rock launched froma | $ 5311 (S 5,311 | Completed 100
County line trimmer. (Closed Task)
Courthouse
29 |FM-2010142 |San Diego Juvenile Court | 37-E1 | 2 [HVAC - Replace (1) 3/4 inch valve on heating hot water boiler in the mechanical room. Valve failed due to age. S 3,024 | S 2,048 | In Work 67.71
30 |FM-2010146 |Los Angeles Van Nuys 19-AX2| 2 |Vandalism - Replace (1) 17 inch x 29 inch x 7/8 inch safety glazing for 8th floor courtroom holding cell. Glazing was| $ 3,931 S 3,931 | In Work 100
Courthouse damaged by an in-custody.
West
31 |FM-2010154 |Orange Betty Lou 30-B1 | 2 [Plumbing - Install (1) isolation valve for mops sinks in janitor closets on floors 1, 5, and 7. Isolation valves are S 6,057 | $ 5,107 | In Work 84.32
Lamoreaux necessary to isolate the mops sinks for repair.
Justice Center
32 |FM-2010160 |Los Angeles Michael D. 19-AZ1| 2 |Plumbing - Replace (1) drinking fountain in 1st floor jury assembly room. The drinking fountain failed duetoage |$ 16,418 | $ 16,418 | In Work 100
Antonovich and would not operate.
Antelope
Valley
Courthouse
33 |FM-2010162 |San Francisco |Polk St. Annex | 38-A2 | 2 |Electrical - Replace (18) CFL ballasts in the 1st floor training room. The ballasts failed due to age and will be S 8,010 | $ 8,010 | In Work 100
replaced with LED ballasts and lamps.
34 |FM-2010163 |Solano Law and 48-A2 | 2 [Plumbing - Replace (6) wall mounted toilets, 18 LF of 3/4 inch copper pipe, (16) fittings, and install (6) 24 inchx24|$ 40,122 [ $ 40,122 | In Work 100
Justice Center inch stainless steel access covers in the 2nd floor womens restroom. Relocate flushometer and angle stop. The
toilets failed due to age. Environmental testing costs are included.
35 |FM-2010168|Contra Costa |Bray Courts 07-A3 | 2 [Electrical - Replace (1) breaker, (12) fuses, (5) starters and torque connections. Components failed due to age and | $ 7,632|S 6,526 | In Work 85.50
were found during the 5 year inspection.
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36 |FM-2010169 |Los Angeles Chatsworth 19-AY1| 2 [HVAC - Replace 20 LF of insulation with aluminum wrap and (6) insulation straps for the chilled water pipes. The |$ 14,106 | $ 11,821 | Completed 83.80
Courthouse insulation failed due to age and needs to be replace to prevent condensation and rust to the pipping. (Closed Task)
37 |FM-2010170 |Riverside Riverside Hall | 33-A3 | 2 |HVAC - Replace (1) burner assembly on boiler 1. The burner assembly failed due to age and identified during S 4,117 | $ 4,117 | Completed 100
of Justice preventative maintenance. (Closed Task)
38 |FM-2010172 [San Joshua Tree 36-E1 | 2 [COUNTY MANAGED - Grounds and Parking Lot - Install 1,150 LF of hot asphalt in cracks, 2,000 LF of asphalt hot S 16,500 | S 16,500 | In Work 100
Bernardino Courthouse rubberized crack sealant, (2) coats of 23,600 SF asphalt sealant, and re-stripe employee parking lot. Paving is
failing due to age and high usage, resulting in cracks and uneven surfaces along the pedestrian path to the
employee entrance. Work to occur afterhours.
39 |FM-2010179 |Los Angeles Stanley Mosk | 19-K1 | 2 |Interior Finishes - Restore 30 LF of cracks in the public hallway stone walls. The stones have failed due to age. The | $ 19,307 | $ 18,778 | In Work 97.26
Courthouse cracks will be filled with epoxy resin and sealed with one coat of polish. Environmental oversight and remediation
is required due to hazardous materials.
40 |FM-2010188 |Kern Bakersfield 15-B1 | 2 |Interior Finishes - Replace 70 SF of plaster ceiling in the 2nd floor court office space. An unknown person stepped | $ 18,840 | $ 18,840 | In Work 100
Justice Bldg. on the ceiling cracking the plaster ceiling. New ceiling will be gypsum board and work includes painting the entire
ceiling area. Environmental oversight and remediation are required due to hazardous materials.
41 |FM-2010194 |Los Angeles Inglewood 19-F1 | 2 [Plumbing - Replace (1) 2 inch ball valve, (1) 3/4 inch ball valve, (1) 2 inch connector, (1) 3/4 inch connector, 5LFof [ $ 11,150 | $ 11,150 | In Work 100
Courthouse 2 inch copper piping, and 5 LF of 3/4 inch copper piping in 2nd floor womens staff restroom. Valves failed due to
age making them inoperable. Environmental oversight and remediation are required due to hazardous materials
and category 2 water.
42 |FM-2010195 |Ventura Juvenile 56-F1 | 2 |Exterior Shell - Replace (1) 6 ft x 3 1/2 ft and (3) 6 1/2 ft x 1 1/2 ft reflective tempered glazing panels for the S 15,195 |S$ 15,195 | In Work 100
Courthouse exterior window on 1st. floor. The glazing failed due to age and allowing water to enter the building.
43 |FM-2010207 |Los Angeles Airport 19-AU1| 2 |Grounds and Parking Lot - Install (2) chains and (1) caution sign across two openings located on the front entrance | $ 2,848 | S 2,198 | Completed 77.17
Courthouse of the courthouse. Planter boxes were removed under a previous FM creating a fall hazard. (Closed Task)
44 |FM-2010217 |Solano Law and 48-A2 | 2 [Plumbing - Replace (3) wall mounted toilets, (3) urinals, 18 LF of 3/4 inch copper pipe and install (6) 24 inch x 24 S 36,989 S 4,687 | In Work 12.67
Justice Center inch stainless steel plumbing access plates in the 2nd floor mens restroom. The toilets and urinals failed due to
age. Environmental oversight and remediation required due to hazardous materials.
45 |FM-2010218 |Stanislaus Hall of Records | 50-A2 | 2 |[HVAC - Replace (1) electronic expansion valve assembly on a 3 ton on split system ACU 4. Valve failed due toage | $ 3,787 | S 1,771 | Completed 46.77
impacting building conditioning. (Closed Task)
46 |FM-2010219 |Imperial El Centro 13-G1 | 2 |Electrical - Replace (6) LED light fixture power supply regulator in 2nd floor courtroom. Drivers failed due to a S 2,170 | $ 2,170 | Completed 100
Criminal power outage. (Closed Task)
Courthouse
47 |FM-2010221 |Los Angeles Airport 19-AU1| 2 |Interior Finishes - Replace 15 SF of ceramic floor tiles and 30 LF of drywall in the basement mens locker room S 45331|S$ 45,331 |InWork 100
Courthouse area. Wall and floor degraded due to moisture from shower. Environmental oversight and remediation are
required due to hazardous and category 2 water.
TCFMAC WORK PRODUCT - Last Updated 10/16/2025 at 12:20 PM 4of12



Judicial Council of California DRAFT Trial Court Facility Modlflc.atlon
el Court Facilits Modificati FMs Under $100K (List B)
rial Court Facilr odification
Advisory Committyee 08/16/2025 to 09/16/2025
Meeting Date 10/24/2025
2 s
<
2z 3
g3 g
x = o
<
s s £
= 2
5
o B & < e
(=] S5 g 2
o = O
w u =[] = ©
s 2 S =g
& < a “ =} s § w o
] 2 2 o = s “» w = S
S (] z z |E = g EER = EE
=) = = = = = = = =
2 < = 9 |3 [ = =03 @ =]
s e 2 5 |z = 5 25¢E @ g5
o e = o |a & L “ @i = =a
48 |FM-2010223 |Monterey Salinas 27-Al | 2 [Fire Protection - Replace (1) 2 inch x 12 inch steel pipe coupling and restore copper line on fire sprinkler system 3,600 3,600 | Completed 100
Courthouse- jockey pump. Leak in copper line was found during preventative maintenance. (Closed Task)
North Wing
49 |FM-2010226 |San Francisco [Civic Center 38-Al | 2 [Plumbing - Replace 3 LF of 2 inch cast iron pipe and (1) p-trap and restore 8 SF of drywall in the 1st floor womens 26,264 26,264 | In Work 100
Courthouse restroom. The p-trap failed due to corrosion, allowing water to leak down to the basement public hallway.
Environmental oversight and remediation required due to category 3 water.
50 |FM-2010227 [San Mateo Northern 41-C1 | 2 |HVAC - Replace (1) boiler controller module. The module failed due to age, resulting in the loss of heating hot 7,630 7,630 | Completed 100
Branch water. (Closed Task)
Courthouse
51 |FM-2010230|Los Angeles Van Nuys 19-AX2| 2 |Interior Finishes - Replace (2) two-way intercom systems at windows 5 and 6 in the clerks office. The intercoms 3,487 2,806 | Completed 80.48
Courthouse failed due to age and are negatively impacting court operations. (Closed Task)
West
52 |FM-2010235|Los Angeles Hollywood 19-S1 | 2 |Fire Protection - Install (1) fire door releasing device and (2) relays for the lockup control booth. Components 7,815 7,815 | In Work 100
Courthouse failed due to age and were found during annual AHJ inspection. Work includes programming devices into the fire
alarm panel.
53 |FM-2010249 [San Mateo Northern 41-C1 | 2 |HVAC - Replace (2) BAS controllers at AHU-1. Controllers have failed due to age causing loss of cooling in the 8,168 6,796 | Completed 83.21
Branch courthouse. (Closed Task)
Courthouse
54 |FM-2010253|San Luis Paso Robles 40-J1 | 2 [HVAC - Replace (1) 1 1/2 ton rooftop condensing unit and wall mounted head unit for the 1st floor IT server room. 34,625 34,625 | In Work 100
Obispo Courthouse The unit failed due to age causing loss of cooling. Work requires new control wiring from the server room to the
roof.
55 |FM-2010255 |Alameda Fremont Hall | 01-H1 | 2 |HVAC - Replace (4) 4 inch expansion joints at hot water pumps 1 and 2 and replace (1) VFD supporting pumps. 24,645 19,568 | Completed 79.40
of Justice HHW expansion joints failed due age allowing water to leak and short-out VFD. (Closed Task)
56 |FM-2010256 |Santa Clara Downtown 43-B1 | 2 |Elevator, Escalator, and Hoists - Replace (1) control board at elevator 1. Control board failed due to age resulting 11,042 11,042 | Completed 100
Superior Court in a staff entrapment. (Closed Task)
57 |FM-2010259 |Alameda Fremont Hall [ 01-H1 | 2 [Plumbing - Replace (1) 3/4 inch 90 degree copper elbow and 2 LF of 3/4 inch copper pipe in 1st floor staff office 3,673 2,916 | In Work 79.40
of Justice area. Previous pipe patch failed allowing water to leak from the pipe.
58 |FM-2010260|Alameda Fremont Hall | 01-H1 | 2 |Security - Replace (1) push-bar lock assembly on secure parking exit door. Lock assembly failed due to age causing 5,754 4,569 | Completed 79.40
of Justice security issue for access and egress. (Closed Task)
59 |FM-2010261|Alameda Wiley W. 01-B3 | 2 [Plumbing - Replace 25 LF of 4 inch cast iron pipe and 30 LF of 5 inch cast iron pipe in the basement mechanical 19,319 16,189 | In Work 83.80
Manuel room. Pipe has failed due to age resulting in water leaking from the pipes and was discovered during rounds and
Courthouse readings. Scaffolding is required to replace pipe.
60 |FM-2010262 |Santa Clara Downtown 43-B1 | 2 |Elevator, Escalators, and Hoists - Replace (1) power control board, (1) door roller and (1) use at elevator 4. 3,572 3,572 | Completed 100
Superior Court Components failed due to age and resulting in an entrapment. (Closed Task)
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61 |FM-2010270 |Imperial El Centro 13-G1 | 2 [Interior Finishes - Replace (1) Detention door lock on 1st floor holding cell door. Lock failed due to use impacting 9,421 9,421 | In Work 100
Criminal the doors operation. The lock is custom fabricated.
Courthouse
62 |FM-2010273|San San 36-R1 | 2 |Fire Protection - Replace (1) smoke detector on the 4th and 6th floors. Detectors failed due to age resulting in 4,572 4,572 | In Work 100
Bernardino Bernardino trouble alarms.
Justice Center
63 |FM-2010276 |Ventura East County 56-B1 | 2 |[HVAC - Replace (1) 7.5 HP VFD and (1) contactor on return fan 1. The parts failed due age affecting building 7,964 4,918 | Completed 61.75
Courthouse temperatures. (Closed Task)
64 |FM-2010280 |Monterey Salinas 27-A1 | 2 [HVAC - Replace (1) controllers on VAV 1-010 and 1-020. Controllers failed due to age, impacting building 4,363 4,363 | Completed 100
Courthouse- conditioning. (Closed Task)
North Wing
65 |FM-2010284 |Santa Clara Family Justice | 43-B5 | 2 |Vandalism - Replace (1) 3 ft x 7 ft interior glazing pane on public elevator 6. The pane was damaged by an 28,242 28,242 | In Work 100
Center unknown individual.
Courthouse
66 |FM-2010290 |Los Angeles Santa Monica |19-AP1| 2 |Interior Finishes - Replace (3) emergency exit push bars for the 1st floor courtroom doors. Push bars failed due to 12,705 12,705 | In Work 100
Courthouse the age preventing the doors from being secured.
67 |FM-2010291 |Madera Main 20-F1 | 2 |Electrical - Replace (1) circulating pump, (1) block heater and (1) control panel on the back up generator. Parts 9,577 9,577 | In Work 100
Courthouse - have failed due to age impeding the generators operation.
Madera
68 |FM-2010293 |Orange Betty Lou 30-B1 | 2 [Fire Protection - Replace (15) 18AH fire curtain batteries, (1) firefighter phone jack stations on 1st floor lobby 40,846 34,441 | In Work 84.32
Lamoreaux elevator 7 and Fire Pump Room, and (1) motor, (1) controller, and (1) exit hardware device on 7th floor south
Justice Center elevator fire door 1. Components have failed due to age and were identified during annual preventative
maintenance.
69 |FM-2010294 [Riverside Temecula 33-H1 | 2 |COUNTY MANAGED - Interior Finishes - Replace 25 SF of 4 inch x 4 inch tile flooring and restore 25 SF of concrete 16,668 16,668 | In Work 100
subfloor and 25 SF of drywall in staff restroom. The subfloor settled, resulting in the floor and wall damage.
70 |FM-2010299 |Orange Harbor Justice | 30-E1 | 2 |[HVAC - Install (27) access hatches in ducting at fire/smoke dampers. Hatches are required for AHJ testing access 8,128 6,854 | In Work 84.32
Center- and the deficiency was identified during the last AHJ inspection.
Newport
Beach Facility
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71 |FM-2010300 |Alameda Hayward Hall | 01-D1 | 2 |Plumbing - Replace (1) mop sink drainpipe assembly, 30 LF of 3 inch cast iron pipe, 5 LF of 2 inch cast iron pipe, (1) 18,541 |$ 16,372 | In Work 88.30
of Justice 3inch wye, (1) 3 inch 22 degree elbow, (1) 3 inch x 2 inch wye, (1) 3 inch p-trap, (1) 2 inch 90 degree elbow, (1) 2
inch 45 degree elbow, and associated couplings. The drain line failed due to age allowing water to leak from the
2nd floor down to the 1st floor staff hallway. Work includes installing (1) 2 ft x 2 ft hard lit access panel.
Environmental testing costs included.
72 |FM-2010301 |San Luis Courthouse 40-A1 | 2 |Security - Replace (1) power take-up reel at sally port door. The reel failed due to age, causing unit to not operate. 3,644 | S 3,644 | Completed 100
Obispo Annex Door slats and door safety edges were adjusted to correct minor binding. (Closed Task)
73 |FM-2010302 |San Diego Central 37-L1 | 2 |Electrical - Replace (1) 8 ft x 2 ft suspended industrial fluorescent lamp in loading dock ramp. Fixture was 3,434 | S 3,434 | In Work 100
Courthouse damaged due to a trash compactor trucks entering the ramp in the wrong angle. Fixture will be moved up to
approximately 18 inches to prevent future damage. Restitution is being sought.
74 |FM-2010304 |Monterey Salinas 27-Al | 2 [Plumbing - Replace (1) suction on pump 1 in basement vacuum drain system. Vacuum pump failed due to age 4,592 | $ 4,592 | In Work 100
Courthouse- causing basement toilets to not flush. Work required removal of suction pump 2 to access pump 1.
North Wing
75 |FM-2010308 |San Diego East County 37-11 | 2 |Exterior Shell - Replace (1) 3 inch irrigation backflow. Backflow failed due to age and was identified during the 18,875 |$ 12,781 | In Work 67.71
Regional annual preventative maintenance testing. Environmental testing to be performed.
Center
76 |FM-20103009 |Riverside Riverside 33-N1 | 2 |HVAC - Replace (2) BAS control modules to (7) AHUs, chillers, and pumps. Modules failed due to age impacting, 17,330 | $ 8,551 | In Work 49.34
Juvenile Court building conditioning.
77 |FM-2010310|San Diego Hall of Justice | 37-A2 | 2 |HVAC - Replace (1) 24V electric valve actuator and (1) 2 inch x 2 inch union valve on the CRAC unit. The valve and 4,638 | S 4,638 | In Work 100
actuator failed due to age impacting the cooling in the main server room.
78 |FM-2010311 |Riverside Blythe 33-D1 | 2 |Fire Protection - Replace (2) 4 inch gate valves on the fire water supply backflow preventer. Valves failed due to 7,313 | S 7,313 | In Work 100
Courthouse - age.
Superior Court
79 |FM-2010312 |Solano Hall of Justice | 48-A1 | 2 |HVAC - Replace (3) controllers on AHU 3. Controllers failed due to age, resulting in consistent communication 29,446 | $ 21,442 | In Work 72.82
alarms. New controllers will be LCD display controllers and existing sensor wires will be reused.
80 |FM-2010314 |San Benito San Benito 35-C1 | 2 |Fire Protection - Install (10) backup batteries for fire alarm control panels. Batteries failed due to age and were 4,446 | $ 4,446 | Completed 100
County discovered during annual inspection. (Closed Task)
Superior Court
81 |FM-2010318|Kern Bakersfield 15-C1 | 2 |Interior Finishes - Replace (1) lock for the 3rd floor file room. The lock failed due to age preventing the file room 2,233 | S 2,233 | In Work 100
Juvenile from being secured.
Center
82 |FM-2010321 |Monterey Salinas 27-Al | 2 |Plumbing - Replace (1) Hot Cold pneumatic assembly and concealed flush valve in basement holding cell. 2,383 | S 2,383 | Completed 100
Courthouse- Components failed due to age impacting the vacuum plumbing systems operation. (Closed Task)
North Wing
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83 |FM-2010324 |Kern Arvin/ Lamont | 15-H1 | 2 |Grounds and Parking Lot - Repaint (21) parking stalls, 130 LF of red curb, (5) reserved stalls, and re-slope (1) S 6,286 | $ 3,829 | Completed 60.91
Branch concrete stair in the secured parking lot. The parking lot lines have faded due to age and the stair did not shed (Closed Task)
water during storms, resulting in water ponding on the treads.
84 |FM-2010327|San Francisco |Polk St. Annex | 38-A2 | 2 |Elevator, Escalators, and Hoists - Replace (1) interlock sensor at wheelchair lift. Interlock failed due to age and S 4,754 | $ 4,754 | Completed 100
impacting the units operation. (Closed Task)
85 |FM-2010330|Alameda Wiley W. 01-B3 [ 2 |Grounds and Parking Lot - Replace (1) control valve, (15) sprinkler heads, (6) 1/4 inch drip line connectors, (7) S 6,873 | S 5,759 | In Work 83.80
Manuel control solenoids, and 15 ft x 3/4 inch PVC lateral lines. Irrigation system failed due to age and was leaking at
Courthouse some locations while not watering other locations.
86 |FM-2010332|San Francisco |[Civic Center 38-A1 | 2 [HVAC - Replace (3) contactors on rooftop mechanical room chiller 1. Contactors failed due to age causing main S 9,112 | S 9,112 | Completed 100
Courthouse chiller to not operate. (Closed Task)
87 |FM-2010333|San Diego Central 37-L1 | 2 |Elevators, Escalators, & Hoists - Restore (1) 380/480vac, 3-phase drive for passenger elevator 9. The drive failed $ 20,023 |$ 20,023 | In Work 100
Courthouse due to age. Costs include programming the restored drive and performing testing.
88 |FM-2010334 |Kern Metropolitan | 15-Al | 2 |Elevators, Escalators, & Hoists - Remove power from elevator 3. The elevator has failed due to age and is no S 7,992 | S 4,995 | Completed 62.50
Division longer in use. Work requires draining oil and pinning the doors as part of decommissioning the elevator. (Closed Task)
89 |FM-2010338|Alameda Fremont Hall | 01-H1 | 2 |HVAC - Replace (1) contactor on chiller 1. Contactor failed due to age causing chiller to shut down. $ 10,371 S 8,234 | Completed 79.40
of Justice (Closed Task)
90 |FM-2010341|Fresno B.F. Sisk 10-01 | 2 |HVAC -Replace (1) condenser fan motor, (1) controller, and (1) controller pressure transducer on 2nd floor S 5,644 | S 5,644 | In Work 100
Courthouse computer server room ACU 5. Parts have failed due to age and impacting the room temperature.
91 |FM-2010342 [Madera Main 20-F1 | 2 [Plumbing - Replace (1) 6 inch rubber gasket kit, (2) check valve assembly retainers, and (2) check valve assembly | $ 5202 | S 5,202 | In Work 100
Courthouse - kits on the domestic water supply backflow preventer. The parts failed due to age allowing water to leak from the
Madera system.
92 |FM-2010343 [Madera Main 20-F1 | 2 |HVAC - Replace air handler unit 4. The unit failed due to age and is impacting cooling in the building. S 9,756 | $ 9,756 | In Work 100
Courthouse -
Madera
93 |FM-2010345 |Tulare South County | 54-11 | 2 [Grounds and Parking Lot - Replace bottom portion rail of basement sally port roll up gate. Gate was damaged S 6,031 | S 6,031 | In Work 100
Justice Center during vehicle transport of an in-custody. Insurance restitution is being sought.
94 |FM-2010355 |San Francisco [Civic Center 38-A1 | 2 |Fire Protection - Replaced (1) sensor module and (1) addressor module on the fire alarm panel. Components S 2,437 | S 2,437 | Completed 100
Courthouse failed due to age causing an alert on the fire alarm panel. (Closed Task)
95 |FM-2010356 |Santa Cruz Watsonville 44-B2 | 2 |HVAC - Replaced (1) contactor at condensing unit for computer server room AC. Contactor failed due to age S 2,658 | S 2,658 | Completed 100
Courthouse causing loss of cooling for server room. Deployed 2 fans to cool the space. (Closed Task)
96 |FM-2010357 |Alameda Hayward Hall | 01-D1 | 2 [HVAC - Replace (1) refrigerant monitoring system on chiller 1. System was failed due to age and discovered during| $ 3,518 | S 3,107 | In Work 88.30
of Justice rounds and readings.
97 |FM-2010358 [Riverside Banning 33-G4 | 2 [Electrical - Replace (12) T5 fluorescent ballasts and lamps. The lights have failed due to age. The fixtures will be S 9,808 | $ 9,808 | In Work 100
Justice Center converted to LED lamps.
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98 |FM-2010359 |Solano Law and 48-A2 | 2 |Interior Finishes - Replace 170 SF of 2 inch x 2 inch floor tiles in womens public restroom on the 2nd floor. Floor 27,178 | $ 27,178 | In Work 100
Justice Center tiles failed due to age resulting in a safety issue. Environmental testing included.
99 [FM-2010360|Orange Harbor Justice | 30-E1 | 2 |[HVAC - Replace (1) 1-ton ductless split system, (1) variable frequency condenser, and (1) disconnect switch the 1st 15,705 | S 15,705 | In Work 100
Center- floor staff area. The system failed due to age and is obsolete.
Newport
Beach Facility
100 |FM-2010361 |San Francisco |Civic Center 38-Al | 2 |Interior Finishes - Replace (1) vertical center case with tailpiece and aligning clip at 2nd floor courtroom doors. 2,757 | S 2,757 | In Work 100
Courthouse Locking mechanism failed due to age causing do to not lock.
101 |FM-2010365 |San Francisco |Civic Center 38-Al | 2 |Elevator, Escalators, and Hoists - Replace (6) door rollers at elevator 4 and (1) control board at elevator 1. 3,739 | $ 3,739 | In Work 100
Courthouse Components failed due to age.
102 |FM-2010366 |Los Angeles Van Nuys 19-AX2| 2 |Plumbing - Replace (1) drinking fountain in the 6th floor jury room. The drinking fountain failed due to age. 4,382 | S 4,382 | In Work 100
Courthouse
West
103 |FM-2010368 |Monterey Salinas 27-A1 | 2 |Fire Protection - Replace (1) communication module at fire panel. Communication module failed due to age 4,358 | $ 4,358 | Completed 100
Courthouse- resulting in a trouble alarm at the panel (Closed Task)
North Wing
104 |FM-2010371 |Monterey Salinas 27-A1 | 2 [HVAC - Replace (1) BAS controller at VAV 2-208 serving a staff office. BAS controller failed due to age causing loss 2,182 | S 2,182 | Completed 100
Courthouse- of supply to rm. 271. Programming costs are included. (Closed Task)
North Wing
105 |FM-2010377 |Santa Clara Family Justice | 43-B5 | 2 |Interior Finishes - Replace (1) hinge track, (1) gear tensioner and (1) door spring at lobby exit door. Exit door 20,620 [ $ 20,620 | Completed 100
Center spring failed due to age causing door to not close. Cost include removing the doors for repairs. (Closed Task)
Courthouse
106 |FM-2010380 |Monterey Salinas 27-A1 | 2 [HVAC - Replace (1) failed condensate pump at AC 5. Condensate pump failed due to age causing AC unit to shut- 2,296 | S 2,296 | Completed 100
Courthouse- down. (Closed Task)
North Wing
107 |FM-2010382 |San Diego North County | 37-F2 | 2 |Interior Finishes - Replace 4 SF of 1 FT x 1 FT ceiling tiles in the 1st floor corridor. The tiles failed due to water 8,343 | S 8,343 | In Work 100
Regional damage. Remediation of water issue will be addressed under a separate FM. Environmental oversight and
Center - North remediation required due to hazardous materials and category 2 water.
108 |FM-2010385 |Riverside Banning 33-G4 | 2 |HVAC - Replace (1) 5hp motor on cooling tower 2. The motor failed due to age impacting building conditioning. 18,343 | S 18,343 | In Work 100
Justice Center
109 |FM-2010395 |Contra Costa  |Wakefield 07-A2 | 2 |HVAC - Replace (1) burner controller and (1) monitoring display on Boiler 2. The controller and display have failed 5,103 | $ 5,103 | In Work 100
Taylor due to age, impacting building conditioning. Deficiency was found during annual preventative maintenance.
Courthouse
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Judicial Council of California DRAFT Trial Court Facility Modific.ation
Trial Court Facility Modification FMs Under $100K (List B)
Advisory Committee 08/16/2025 to 09/16/2025
Meeting Date 10/24/2025
=
ez o)
s :
o Su S5
a = © S 9
" 5 5 g 5
= < =) w 3 < - S5
s 8 s g |z E g - B b
S = = = = - < = < ﬁ E w
z g 3 S |8 Z = 532 2 a8
s 8 < S |z 2 & 55 8 232
w = w o a «n - Yo w = w m
110|FM-2010397 |Los Angeles Inglewood 19-E1 | 2 |Interior Finishes - Restore (4) rows of spectator seats in 2nd floor courtroom. Seats failed due to age. S 26,005|$ 26,005 |InWork 100
Juvenile Court Environmental oversight and remediation required due to hazardous material. Erect (1) 5 ft x 18 ft x 7 ft
containment. Seats will be restored utilizing parts on hand.
111 [FM-2010402 |Los Angeles Beverly Hills  |19-AQ1| 2 |Plumbing - Replace (1) drinking fountain and (1) stainless steel plate within parking structure. The drinking S 8,252 | $ 6,562 | In Work 79.52
Courthouse fountain failed due age and is non operational.
112 |FM-2010404 |Los Angeles Airport 19-AU1| 2 |Fire Protection - Replace (1) smoke control relay unit for fire alarm panel on 1st floor. Smoke control relay failed S 3,586 | $ 2,767 | In Work 77.17
Courthouse due to age, resulting in a trouble alarm on the panel.
113 |FM-2010406 |Riverside Temecula 33-H1 | 2 [COUNTY MANAGED - HVAC - Replace (1) 10 hp variable frequency drive supporting the primary air handling unit | $ 4,334 | $ 4,334 | In Work 100
of the courthouse. VFD failed due to age impacting building conditioning.
114 |FM-2010409 |Riverside Riverside Hall | 33-A3 | 2 |HVAC - Replace (1) BAS controller on the 4th floor. The BAS controller has failed due to age, impacting S 26,072 |$ 26,072 | Completed 100
of Justice conditioning to the floor. (Closed Task)
115|FM-2010411 [Santa Clara Downtown 43-B1 | 2 [HVAC - Replace (1) 5-ton compressor and (1) contactor in the CRAC Unit. The compressor failed during utility S 11,559 |S$ 11,559 | In Work 100
Superior Court power disruption.
116 |FM-2010412 |Los Angeles East Los 19-V1 | 2 |HVAC - Replace (1) pilot assembly, (1) diffuser, (1) blast tube assembly, (1) regulator, 12 LF of fiberglass braided S 16,349 S 12,707 | In Work 77.72
Angeles rope, and (2) gaskets for boiler 1. Parts failed due to age and were discovered during preventive maintenance.
Courthouse
117 |FM-2010413 |Los Angeles Michael D. 19-AZ1| 2 |Exterior Shell - Install 50 LF of bird spikes at the main public entrance. Bird droppings are creating hazard S 5,300 | $ 3,896 | Completed 73.51
Antonovich conditions at the entrance. Work includes rental of a lift. (Closed Task)
Antelope
Valley
Courthouse
118 |FM-2010414 |Orange North Justice 30-C1 | 2 [HVAC - Remove (1) fan coil unit and install (6) LF of 2 ft x 2 ft ducting in lower-level Sheriff locker room. The fan S 13,308 S 13,308 | In Work 100
Center coil failed and was abandoned in place, restricting air flow through the ductwork.
119|FM-2010417 |Orange North Justice | 30-C1 | 2 [Plumbing - Replace (1) 2 inch, (1) 1/4 inch, (2) 1 inch, (2) 3/4 inch and (4) 1/2 inch ball valves and install (1) 18 inch| $ 15,488 | $ 15,488 | In Work 100
Center x 48 inch and (1) 24 inch x 36 inch access panels in the 3rd and 4th floor detention tunnel restrooms. The valves
failed due to age. The access panels are required to access the valves.
120|FM-2010423|Santa Clara Morgan Hill 43-N1 | 2 |HVAC - Replace (1) 4 hp motor at circulation pump in mechanical room. Pump failed due to age, and discovered S 2,300 | $ 2,300 | Completed 100
Courthouse during preventative maintenance. (Closed Task)
121|FM-2010427 |Los Angeles Van Nuys 19-AX1]| 2 [Plumbing - Replace (1) 1/2 HP motor and (1) shaft assembly for sewer column pump 2. The components failed S 30,436|S$ 27,313 | In Work 89.74
Courthouse due to age and was discovered during rounds and readings.
East
122 [FM-2010428 [Santa Clara Family Justice | 43-B5 | 2 |[HVAC - Replace (2) O-rings and (1) seal kit at boiler relief valve in the boiler room. The O-rings and seals failed due | $ 2,601 (S 2,601 | In Work 100
Center to age, allowing steam to leak from the system.
Courthouse
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123 |FM-2010432 |Stanislaus Hall of Records| 50-A2 [ 2 [HVAC - Replace (1) 1 1/2 HP fan motor on the basement AHU. The motor failed due to age impacting conditioning 2,636 1,233 | Completed 46.77
in the basement. (Closed Task)
124 [FM-2010434 |Los Angeles Inglewood 19-F1 | 2 [Fire Protection - Install fireproofing at (117) floor penetrations, (120) floor penetration sleeves, (252) ceiling 22,119 16,492 | In Work 74.56
Courthouse penetrations, and (313) ceiling penetration sleeves. Firestopping was not installed when previous work was
completed and was identified during AHJ inspection.
125|FM-2010439 |Alameda Wiley W. 01-B3 | 2 [Plumbing - Replace 25 LF of 3 inch cast iron pipe, (1) 3 inch combo, (9) 3 inch couplings, and (4) 2 ft x 4 ft ceiling 7,295 6,113 | In Work 83.80
Manuel tiles at 1st floor entrance. Pipe failed due to age, allowing water to leak onto ceiling below. Environmental
Courthouse oversight and remediation required for category 3 water. Clean and sanitize 350 sf of concrete and tile flooring.
126 [FM-2010441 |Los Angeles Santa Monica |19-AP1| 2 [Plumbing - Replace (1) toilet, (1) flush valve, (2) angle stops, (2) sink supply lines, and associated components in 7,247 7,247 | In Work 100
Courthouse the 1st floor jury deliberation restroom. The toilet and supply lines failed due to age impacting the toilet and sinks
operation. Work to occur after hours and requires the draining of the buildings water system.
127 |FM-2010442 |Los Angeles Whittier 19-A01| 2 |HVAC - Replace (2) bearings and (2) hubs on cooling tower 2 fan assembly. Bearings and hubs failed due to age 26,105 22,562 | In Work 86.43
Courthouse affecting the ability to control temperatures throughout the building.
128 |FM-2010443 |Los Angeles Clara 19-L1 | 2 |Elevators, Escalators, & Hoists - Replace (2) emergency light bulbs for elevators 14, and 15, (1) cab phone in 96,638 66,478 | In Work 68.79
Shortridge elevators 9, 10, 19, and 20, (1) retaining clip for elevator 19, and (2) seizing wires and (2) cable band for elevators
Foltz Criminal 13, and 14. Perform rope shortening for elevators 2, and 6. Components have failed due to age and were found
Justice Center during the regulatory DIR inspection.
129 |FM-2010444 |Los Angeles Metropolitan | 19-T1 | 2 |Elevators, Escalators, & Hoists - Replace 48 SF of vinyl flooring in freight elevator 13. Flooring has failed due to 48,074 48,074 | In Work 100
Courthouse age. New flooring will diamond plate. Environmental oversight and remediation required for hazardous materials.
Erect (1) 8 ft x 6 ft x 8 ft containment.
130 [FM-2010445 |El Dorado Johnson Bldg. | 09-E1 [ 2 |Exterior Shell - Replace (1) roof access ladder. The ladder does not meet safety standards. The new ladder be 49,193 49,193 | In Work 100
mounted parallel to the exterior wall and include a safety cage and platform with guardrails.
131|FM-2010446 |Santa Clara Palo Alto 43-D1 | 2 |HVAC - Replace (1) anti-recycle relay, (1) flow switch, (1) thermal expansion valve, (1) motor terminal block, and 28,253 28,253 | Completed 100
Courthouse 30 Ibs of refrigerant on holding area chiller. Components failed due to age causing loss of cooling to holding Area. (Closed Task)
132 |FM-2010448 |Los Angeles Van Nuys 19-AX2| 2 |Plumbing - Replace (1) 1 1/2 inch backflow for the building irrigation system. The backflow device failed due to 5,411 4,355 | In Work 80.48
Courthouse age and was discovered during PM testing.
West
133 |FM-2010449 |San Mateo Hall of Justice | 41-Al | 2 |Electrical - Replace (64) fluorescent light fixtures with LED light fixtures, 600 ft electrical wires and metal raceways 63,798 63,798 | In Work 100
with 12AWG wires and conduit, and install (2) dimmers, (2) room controllers on 2nd floor courtroom. Wiring
failed due to age, causing insulation to melt and smoke. LED bulbs are required to meet compliance and efficiency
requirements.
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134 |FM-2010450 |Los Angeles Van Nuys 19-AX2| 2 |HVAC - Replace (1) VFD for air handler unit 3. The VFD failed due to age, impacting the unit operation. S 9,033 | S 7,270 | In Work 80.48
Courthouse
West
135|FM-2010452 |Riverside Southwest 33-M1| 2 |HVAC - Replace (4) 3/4 inch ball valves and (2) VAV coils on the 1st, 2nd and 3rd floors. The components failed S 30,943 S 23,640 | In Work 76.40
Justice Center due to age and were identified during preventative maintenance. Work will require line freezing to complete.
136 |FM-2010453 |Los Angeles Stanley Mosk | 19-K1 | 2 |Elevators, Escalators, & Hoists - Replace (1) non-reversing switch and (1) fuse on escalator 24. Escalator failed due | $ 2,340 | S 2,276 | In Work 97.26
Courthouse to age impacting the escalators operation.
137 |FM-2010454 |Santa Clara Family Justice | 43-B5 | 2 |Elevator, Escalators, and Hoists - Replace (1) smoke curtain at Elevator 7s 3rd floor landing. Smoke curtain failed | $ 6,588 | $ 6,588 | In Work 100
Center during deployment, impacting its fire protection ability.
Courthouse
138 |FM-2010458 |Santa Clara Family Justice | 43-B5 | 2 |Electrical - Replace (8) 55-amp hour batteries at UPS lighting inverter located in 2nd floor electrical room. The S 9,230 | $ 9,230 | In Work 100
Center batteries failed due to age causing loss of the backup system.
Courthouse
139|FM-2010460 |Los Angeles Van Nuys 19-AX2| 2 [Plumbing - Restore (1) 8 inch backflow preventer for the domestic water to the building. The backflow failed due | $ 3,435 | S 2,764 | In Work 80.48
Courthouse to age and was found during preventative maintenance.
West
140|FM-2010461 |Los Angeles Hollywood 19-S1 | 2 |Fire Protection - Replace (16) fusible links for the smoke/fire dampers throughout the building. Parts failed due to | $ 3,767 | $ 3,432 | In Work 91.09
Courthouse age and were discovered during preventive maintenance.
141 [FM-2010463 [Riverside Family Law 33-A1 | 2 |Electrical - Replace (2) exterior lighting timers and (2) contactors. The lighting timers and contactors have failed S 3,681 (S 3,681 | In Work 100
Court due to age. Deficiencies found during preventative maintenance.
142 |FM-2010464 |Los Angeles Van Nuys 19-AX2| 2 [Plumbing - Restore (1) 1 inch backflow preventer for the irrigation system. The backflow failed due to age and was| $ 2,981 (S 2,399 | In Work 80.48
Courthouse found during preventative maintenance.
West
143 |FM-2010467 |Orange Central Justice | 30-A1 | 2 |HVAC - Replace (1) set of shaft seals and bearings on the hot water pump. The pump seals and bearings have S 6,747 | $ 6,151 | In Work 91.17
Center failed due to age resulting in a leak. Work requires removal of the pump to perform work.
144 [FM-2010468 |Los Angeles Metropolitan | 19-T1 | 2 [Fire Protection - Replace (1) 1 1/2 inch hose valve, (1) 1/2 inch brass pendant, and (1) 4 inch top swing check S 6,855 | S 6,480 | In Work 94.54
Courthouse valve. Parts failed due age. Deficiencies were discovered during 5 year preventive maintenance. Work requires
scissor lift.
145 [FM-2010471 [Riverside Riverside Hall | 33-A3 | 2 |HVAC- Boiler - Replace (1) burner assembly for boiler 2. The burner has failed do to age and was found during S 4,425 | S 4,425 | In Work 100
of Justice preventative maintenance.
146 |FM-2010473 |Santa Barbara [Figueroa 42-B1 | 2 |HVAC - Replace 140 LF of sealant for (7) air handler units. The seals for the air handler units have failed due to S 13,844 | S 13,844 | In Work 100
Division age, allowing air to leak from unit housing impacting the units efficiency.
$2,108,586 | $1,873,755
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Item 3 — (Action Required) - List C — Cost Increases
Over $50K

Action Requested:
Approve cost increases of over $50K for four (4) facility modification projects,
for a total cost increase to the Facility Modification program budget of $832,314.

Supporting Documentation:
e List C— Cost Increases Over $50K Report
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Los Inglewood 19-F1 |FM-2008636 | 1 |Elevators, Escalators, & Hoists - Replace packing on public elevator 7 S 199,896 | $ 284,887 |The cost increase is due to the replacement of additional components and erecting S 84,991 | $ 84,991 |In Work 100
Angeles Courthouse piston and install (1) 2 ft x 2 ft access doors on the 4th and 5th floors containments identified after work began. Due to the packing failure, hydraulic fluid
to make repairs. The packing failed due to age allowing hydraulic fluid leaked on the 6th floor and down to the 5th and 4th floors requiring the installation of a
leak on the 6th floor. Environmental oversight and remediation PVC casing around the piston to contain future leaks.
required for hydraulic fluid. Erect (1) 6 ft x 12 ft x 9-1/2 ft containment.
Additional components replaced include (1) hydraulic cylinder, and (1) hydraulic plunger.
Elevator load testing, and erecting (2) critical barriers on the 4th and 5th floors were
required.
Riverside |Corona 33-J1 [FM-2007606 | 2 |COUNTY MANAGED - Fire Protection - Replace fire alarm system. S 18,895 | $ 106,979 |The cost increase is due to: S 88,084 | $ 88,084 |In Work 100
Current system lacks coverage in multiple areas and replacement will 1) Added design, permit, inspection, and system programming costs not included in the
bring the system to current code and compliance. original bid.
2) Original share cost percentages were incorrect with the courts share lower than
specified in the JOA.
Kern Mojave-Main | 15-11 [FM-2005693 | 1 |County Managed - Electrical - Replace (1) diesel fire, life, safety S 129,882 | $ 186,429 |The cost increase is due to additional AHJ requirements. The generator was determined S 56,547 | S 56,547 |In Work 100
Court Facility emergency back up generator and (1) 230A 250V automatic transfer to be in a flood zone, requiring it to be elevated a minimum of 1 ft above the high water
switch (ATS). Install new concrete pad for the generator. Existing level. The work includes removal of the existing pad, importing of engineered fill,
generator and ATS have failed due to age. The ATS requires manual installation of a new concrete platform, walkway, and stairs, relocation of irrigation valves
starting of generator and transference of power circuit to electrify the and lines, and a crane to place the generators after hours.
facility during a power failure. Existing concrete pad size is insufficient
for the new generator. Deficiency discovered during annual
preventative maintenance.
Los Burbank 19-G1 [FM-2002139 | 2 |Exterior Shell - Phase 2 - Excavate, remove, and install waterproofing $ 775399 | $ 775,399 |Cost increase is due to funds reverting as a result of an extended design duration, $ 664,049 | $ 602,691 |In Work | 90.76
Angeles Courthouse at the exterior of the building. Water intrusion at the sub-grade level resulting in construction execution delays.
around the perimeter of the building is causing damage to the interior
areas including entryway, basement tunnel, and cafeteria.
$ 1,124,072 | $ 1,353,695 $ 893,672 | $ 832,314
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Item 4 — (Action Required) - List D — Facility
Modifications Over $100K (Priority 2)

Action Requested:

Approve eleven (11) Priority 2 FMs over $100K for a total cost to the Facility
Modification Program budget of $6,445,468.

Supporting Documentation:
e List D — Facility Modifications Over $100K Report

skoskoskokosk

Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude
deterioration, potential loss of function or service, or associated damage or higher costs if
correction is further deferred.
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1 |FM-2007720|San Diego |Trailer - Family | 37-F7 | 2 |Grounds and Parking Lot - Install new stormwater drainage system to collect at divert water away from four 660,140 | S 660,140 | $ 660,140 100
Support modular buildings. Standing rainwater is softening the soil resulting in 1 modular building sinking. Work
includes reinforcing building 37-F7s footings, connecting downspouts to the stormwater system, and replacing
deck covering to prevent water intrusion below.
2 |FM-2009944 |Kern Metropolitan 15-A1| 2 |Interior finishes - Replace 4,000 SF of 2 ft x 2 ft carpet squares and 600 LF of 4 inch cove base for (2) basement 136,320 | $ 136,320 | $ 796,460 100
Division courtrooms and secured corridor. The carpet failed due to water intrusion. Water intrusion work was
completed under a separate FM. Environmental oversight and remediation required due to hazardous
materials.
3 |FM-2009953|San San Bernardino | 36-R1| 2 |Elevators, Escalators, & Hoists - Replace (5) 450 ft hoist belts on Elevator 8. Belts have failed due to age 237,829 | $ 237,829 | $ 1,034,290 100
Bernardino |Justice Center impacting the elevators operation.
4 |FM-2010289 [Los Angeles |San Fernando [19-AC1| 2 |Plumbing - Replace (1) expansion tank assembly and (1) booster pump skid assembly for the building hot 213,103 | $ 177,749 | S 1,212,039 | 83.41
Courthouse water system. The expansion tank and booster pump have failed due to the age, impacting hot water
throughout the building. New booster pump must be disassembled and reassembled due to door opening
restrictions.
5 |FM-2010156 |Napa Criminal Court | 28-A1| 2 |HVAC - Replace (1) hot water boiler, (1) Expansion tank, (2) 3 inch circuit setting valves and (1) galvanized 131,194 | $ 131,194 | S 1,343,233 100
Building sheet metal pad. Boiler has failed due to age impacting building temperatures. Work requires a crane.
6 |FM-2010150|San Fontana 36-C1| 2 |COUNTY MANAGED - HVAC - Replace (2) compressors on chillers 1 and 2, (4) electronic expansion valves, (2) 164,355 | $ 164,355 | S 1,507,588 100
Bernardino |Courthouse modules and cabling, (2) master solenoid valves and coil, (2) oil and refrigerant drier cores, and oil in both
circuits. Components failed due to age, impacting building temperatures.
7 |FM-2008062 |Los Angeles |Whittier 19-A0]| 2 |Interior Finishes - Restore 1,500 SF of concrete slab at in the public corridor. The slab has settled due to age 365,755 | $ 316,122 | S 1,823,710 | 86.43
Courthouse impacting court operations. The work includes utilizing grout injection to raise the slab and restoring wall
finishes and door frames to accommodate new slab level.
8 |FM-2010373|Del Norte Del Norte 08-Al| 2 |Exterior Shell - Replace the structural members and restore seals on both exterior glazing entry vestibules. The 716,719 | $ 439,134 | S 2,262,844 | 61.27
County Superior seals have failed due to age allowing water to leak onto the enclosed structural members, resulting the steel
Court corroding. Shoring is required to maintain structural stability while structural members are replaced. All
remaining corroded structural members will be cleaned to remove corrosion. Environmental testing costs
included.
9 |FM-2009976 |Alameda County 01-A2| 2 |County Managed - Electrical - Replace (1) automatic transfer control system. The system failed due to age and 124,392 | § 124,392 | $ 2,387,235 100
Administration was discovered during testing.
10 |FM-2010171 (San Historic 36-Al| 2 |Grounds and Parking Lot - Replace 150 LF of 24 inch high concrete planter bed walls, tile, and stone caps, and 108,669 | $ 103,931 ($ 2,491,166 | 95.64
Bernardino |Courthouse (2) Crape Mrytle trees and remove (1) water feature. Walls and water feature have failed due to age resulting
in exposed rebar and loose concrete pieces. Environmental oversight and remediation required due to
hazardous materials.
TCFMAC WORK PRODUCT - Last Updated 10/15/2025 at 4:22 PM 1of 2
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11 [FM-2008969 |Los Angeles [San Fernando |19-AC1| 2 |Fire Protection - Phase Il - Replace the building wide fire alarm system. The system has failed due to age, is $4,740,800 | $ 3,954,301 | S 6,445,468 | 83.41

Courthouse obsolete and not repairable. Costs include fire watch during construction.
$7,599,276 | $ 6,445,468

TCFMAC WORK PRODUCT - Last Updated 10/15/2025 at 4:22 PM 20f 2



JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Item 5 — (Action Required) — 2026 Draft Trial Court
Facility Modification Advisory Committee Annual Agenda

Action Requested:

Approve the draft Trial Court Facility Modification Advisory Committee Annual
Agenda—2026.

Supporting Documentation:

o Draft Trial Court Facility Modification Advisory Committee Annual
Agenda—2026



Trial Court Facility Modification Advisory Committee
Annual Agenda'—2026
Approved by Executive and Planning Committee: [Date]

.  COMMITTEE INFORMATION

Chair: Hon. Donald Cole Byrd, Presiding Judge, Superior Court of Glenn County

Vice-Chair: | Hon. William F. Highberger, Judge, Superior Court of Los Angeles County

Lead Staff: Mr. Tamer Ahmed, Director, Facilities Services

Mr. Jagan Singh, Deputy Director, Facilities Services

Advisory Body’s Charge/Membership:

Rule 10.65 of the California Rules of Court states the charge of the Trial Court Facility Modification Advisory Committee (TCFMAC), which is
to make recommendations to the Judicial Council on facilities modifications, maintenance, and operations; environmental services; and utility
management. In addition, the committee performs the following:

(1) Makes recommendations to the Judicial Council on policy issues, business practices, and budget monitoring and control for all facility
related matters in existing branch facilities.

(2) Makes recommendations to the Judicial Council on funding and takes additional action in accordance with council policy, both for
facility modifications and for operations and maintenance.

(3) Collaborates with the Court Facilities Advisory Committee (CFAC) in the development of the capital program, including providing
input on design standards, prioritization of capital projects, and methods to reduce construction cost without impacting long-term
operations and maintenance cost.

(4) Provides quarterly and annual reports on the facilities modification program in accordance with the Judicial Council’s Trial Court
Facility Modifications Policy.

Rule 10.65(c) sets forth the membership position of the committee. The TCFMAC currently has 11 members. The current advisory body roster
is as available on the advisory body’s webpage.

! The Annual Agenda outlines the work an advisory body will focus on in the coming year or cycle and identifies areas of collaboration with other advisory
bodies and Judicial Council staff resources.

1



https://courts.ca.gov/cms/rules/index/ten/rule10_65
https://courts.ca.gov/cms/rules/index/ten/rule10_65
https://courts.ca.gov/system/files/file/tcfmac-20250613-public-roster.pdf

Subgroups of the Advisory Body?:
None.

Advisory Body and Subgroup Meetings Planned for 20263

January 30, 2026 10:00 a.m.—3:00 p.m. Videoconference
March 2, 2026 12:00 p.m.—1:30 p.m. Videoconference
April 6, 2026 10:00 a.m.-3:00 p.m.  Videoconference
May 18, 2026 12:00 p.m.—1:30 p.m.  Videoconference
July 10, 2026 10:00 a.m.-3:00 p.m.  Videoconference
August 24, 2026 12:00 p.m.—1:30 p.m.  Videoconference
October 30, 2026 10:00 a.m.—3:00 p.m. In-Person

December 4, 2026 12:00 p.m.—1:30 p.m. Videoconference

[] Check here if in-person meeting is approved by the internal committee oversight chair.

2 For the definition of “subcommittee” see Cal. Rules of Court, rule 10.30(c); for “working group,” see rule 10.70; for “workstream,” see rule 10.53(c); and for
“education curriculum committee,” see rule 10.50(c)(6).

3 Refer to section IV. 2 (Meeting frequency) of the Operating Standards for Judicial Council Advisory Bodies for governance on in-person meetings.

Note: Because of the current budget and staffing constraints, advisory body chairs and staff must first consider meeting remotely. The chair of the Executive
and Planning Committee is extending the suspension of advisory body in-person meetings for the 2025—-2026 annual agenda cycle. If an in-person meeting is

needed, the responsible Judicial Council office head must seek approval from their advisory body’s internal oversight committee chair. Please see the
prioritization memo dated July 1, 2025, for additional details.

2



http://intranet.jud.ca.gov/documents/reference/Advisory_Body_Operating_Standards.pdf?1542736719593

COMMITTEE PROJECTS

Priority Levels and Branch Goals Key:
Refer to the following key for populating your project priority levels and branch goals. For each Priority Level 1 proposal, the
advisory body must provide a specific reason why it should be done this year and how it fits within the identified category. If an
advisory committee is interested in pursuing any Priority Level 2 proposals, please include justification as to why the proposal
should be approved at this time.

Priority Levels for Non-Rules/Forms

Judicial Branch Strategic Plan-Branch Goals

1

Must be done

2

Should be done

l. Access, Fairness, Diversity, and Inclusion

Priority Levels

for Rules/Forms Proposals

1a (Legal
Compliance)

Proposal urgently needed to conform
to or accurately reflect the law.

Il. Independence and Accountability

1b (Council Directive)

Council has directed the committee to
consider new or amended rules and
forms.

lll. Modernization of Management and
Administration

IV. Quality of Justice and Service to the Public

1c (Urgent Remedial
Action)

Change is urgently needed to remedy
a problem that is causing significant
cost or inconvenience to the courts or
the public.

V. Education for Branchwide Professional
Excellence

VI. Branchwide Infrastructure for Service Excellence

1d (Financial/ Legal
Risk Mitigation)

Proposal is otherwise urgent and
necessary, such as a proposal that
would mitigate exposure to immediate
or severe financial or legal risk.

VIl. Adequate, Stable, and Predictable Funding for a
Fully Functioning Branch

2a (Useful Changes in
Law)

Useful, but not necessary, to
implement changes in law.

2b (Responsive to
Concerns)

Responsive to identified concerns or
problems.

2c (Helpful Advancing
Branch Goals)

Helpful in otherwise advancing

Judicial Council goals and objectives.



https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-i-access
https://courts.ca.gov/goal-ii-independence-and-accountability
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-iii
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-iii
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-iv-quality
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-v-education
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-v-education
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-vi
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-vii
https://courts.ca.gov/policy-administration/judicial-council/judicial-branch-strategic-plan/branch-goals/goal-vii

New or One-Time Projects

Project Title: New Modesto Courthouse Activation Priority: 1

Supported Strategic Plan Branch Goals:

I I I v \Y% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O ] X O

Project Summary: Monitor the building activation of the new Modesto Courthouse in Modesto in Stanislaus County.
Status/Timeline: The new courthouse is scheduled to open to the public in March 2026.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Legal Services.

[ ] Check this box if this project may result in an allocation or distribution of funds to the courts. Advisory body staff will coordinate with Budget Services
to ensure its review of relevant materials.

Internal/External Stakeholders: Superior Court of Stanislaus County and justice partners.

AC Collaboration: None.

Project Title: New Lakeport Courthouse Activation Priority: 1

Supported Strategic Plan Branch Goals:

I I I v A% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O O X O

Project Summary: Monitor the building activation of the new Lakeport Courthouse in in Lakeport in Lake County.
Status/Timeline: The new courthouse is scheduled to open to the public in September 2026.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Legal Services.

[ Check this box if this project may result in an allocation or distribution of funds to the courts. Advisory body staff will coordinate with Budget Services
to ensure its review of relevant materials.




New or One-Time Projects

Internal/External Stakeholders: Superior Court of Lake County and justice partners.

AC Collaboration: None.

Project Title: Los Angeles Spring Street Courthouse—Courtrooms Relocation Priority: 1

Supported Strategic Plan Branch Goals:

I I 1 v \% VI vl
Access Independence Modernization Quality Education Infrastructure Funding
O O O O O X O

Project Summary: Monitor the relocation of 23 of the 24 courtrooms/operations from the Spring Street Courthouse in Los Angeles County:
17 to existing courthouses in the Northwest, North Central, West, South Central, Southeast, and Central districts, and six to the North Valley
district. In early 2025, the Judicial Council was informed by the U.S. General Services Administration that the federal government is
divesting from the building that is currently housing the Spring Street Courthouse in the Civic Center area of downtown Los Angeles and that
the lease for the superior court, which expires on December 31, 2028, will not be extended.

In April 2025, the TCFMAC approved a budget change concept (BCC) to request this relocation project is funded through a one-time,
General Fund allocation of $42.4 million in fiscal year (FY) 2026—27; and in July 2025, the Judicial Council approved the project’s budget
change proposal (BCP) for submission to the California Department of Finance (DOF).

Status/Timeline: Relocation to 10 existing courthouses by December 2028, assuming funding is authorized in the Budget Act of 2026
(FY 2026-27).

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

[ Check this box if this project may result in an allocation or distribution of funds to the courts. Advisory body staff will coordinate with Budget Services
to ensure its review of relevant materials.

Internal/External Stakeholders: Superior Court of Los Angeles County; justice partners; DOF; Legislature; and Office of Governor.

AC Collaboration: Judicial Branch Budget Committee (JBBC) and Executive and Planning Committee.




Ongoing Projects and Activities

Project Title: Judicial Branch Facility Modification Projects Priority: 1

Supported Strategic Plan Branch Goals:

I II I v A% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O U O O

Project Summary: Review and approve facility modification projects proposed by the trial courts, regional service providers, and Judicial
Council staff. Approve projects that receive funding allocations for execution by Judicial Council staff. Submit recommendations as needed
for Judicial Council consideration.

Status/Timeline: Ongoing. The committee meets every 30—-60 days to review proposed projects.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts and justice partners.

AC Collaboration: None.

Project Title: Judicial Branch Facility Operations and Maintenance (O&M) Priority: 1

Supported Strategic Plan Branch Goals:

I I I v \Y% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O O X O

Project Summary: Oversight of judicial branch facilities O&M spending through annual budget allocation approval and re-evaluation as
needed. Oversight of policy issues on O&M of existing facilities, noncapital-related real estate transactions, energy management, and
environmental management and sustainability, including but not limited to review of the Judicial Council’s preventive maintenance and
energy management plans. Provide oversight of facility O&M for delegated courts including review of key performance indicators. Submit
recommendations as needed for Judicial Council consideration.




Ongoing Projects and Activities

Status/Timeline: Ongoing. Budget allocations are reviewed annually and re-evaluated if the budget for O&M changes. The budget status is
reviewed annually. Preventive maintenance and service provider/delegated court performance is reviewed at each TCFMAC meeting.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

[] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts and justice partners.

AC Collaboration: None.

Project Title: Trial Court Facility Modification Quarterly Activity Reports and Annual Report Priority: 1

Supported Strategic Plan Branch Goals:

I I 111 v v VI Vil
Access Independence Modernization Quality Education Infrastructure Funding
O O O U O O

Project Summary: Provide the Judicial Council with a report for informational purposes summarizing the TCFMAC’s allocation of facility
modification funding after the end of each fiscal year quarter. The report for the last quarter also includes a summary of all facility
modifications for the fiscal year. These information-only reports are submitted as required by the council’s Trial Court Facility Modifications
Policy.

Status/Timeline: Ongoing. FY 2025-26 reports are proposed for the following Judicial Council meetings: February 2026 for the Q1 report;
April 2026 for the Q2 report; July 2026 for the Q3 report; and October 2026 for the Q4/Annual report.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts and justice partners.

AC Collaboration: Executive and Planning Committee.




Ongoing Projects and Activities

Project Title: Develop Proposed Budget Change Proposals (BCPs) Priority: 1

Supported Strategic Plan Branch Goals:

I II I v A% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O U O O

Project Summary: Determine budget increases to be requested each fiscal year to address new and ongoing needs, such as ongoing deferred
maintenance; augmentation to ongoing resources for facility modifications; water conservation facility modification projects; and
augmentation to ongoing resources for the O&M and utility costs of existing and newly constructed courthouses.

Status/Timeline: Ongoing. Typical BCPs timeline: Drafts due to Judicial Council Budget Services in February 2026; review by the JBBC in
May 2026; Judicial Council approval in July 2026; and submission to DOF in September 2026.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

[] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts; justice partners; DOF; Legislature; and Office of Governor.

AC Collaboration: Judicial Branch Budget Committee.

Project Title: Judicial Branch Five-Year Master Plan — Trial Court Facilities Deferred Maintenance List Priority: 1

Supported Strategic Plan Branch Goals:

I I I v \% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O O X O

Project Summary: Develop the judicial branch Five-Year Deferred Maintenance Report for Fiscal Year 2027-28 for trial court facilities for
submission to DOF for consideration of funding. The report for FY 2026-27 contained a list of 22,396 projects at an estimated rough order of
magnitude of $5.3 billion, with the Judicial Council’s share being $3.9 billion.

Status/Timeline: Ongoing. The five-year master plan is submitted to DOF in September of each year.




Ongoing Projects and Activities

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts; justice partners; and DOF.

AC Collaboration: None.

Project Title: Courthouse Security Systems Maintenance and Replacement Priority: 1

Supported Strategic Plan Branch Goals:

I I 111 v v VI Vil
Access Independence Modernization Quality Education Infrastructure Funding
O O O U U O

Project Summary: Maintain and replace security equipment within existing court facilities statewide, including aging camera, access control,
and duress alarm systems. These projects are necessary to maintain trial court facilities at an industry level of care. Starting with FY 2019-20
and ongoing, the Court Security Advisory Committee (CSAC) receives $6 million annually to develop and oversee these types of projects,
but the TCFMAC funds certain security-related projects not covered by these funds. The TCFMAC collaborates with the CSAC to identify
project responsibility between committees.

Status/Timeline: Ongoing.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

] Check this box if this project may result in an allocation or distribution of funds to the courts.
Internal/External Stakeholders: Trial courts and justice partners.

AC Collaboration: Court Security Advisory Committee.




Ongoing Projects and Activities

Project Title: Trial Court Real Estate Expenses and Revenue Priority: 1

Supported Strategic Plan Branch Goals:

I II I v A% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O U O O O

Project Summary: Oversight of trial court lease expenses and revenues. Revenue from leases is deposited into the Court Facilities Trust Fund
(CFTF) and State Court Facilities Construction Fund. Expense-leases are funded by the CFTF, Trial Court Trust Fund, Courthouse
Construction Fund, Court Facilities Architectural Revolving Fund, and General Fund.

Status/Timeline: Ongoing. The TCFMAC performs an annual review of the lease-expense-and-revenue forecast.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.
Internal/External Stakeholders: Trial courts and justice partners.

AC Collaboration: Executive and Planning Committee’s Real Estate Policies Subcommittee.

Project Title: Monitor the Architectural Revolving Fund Projects Priority: 1

Supported Strategic Plan Branch Goals:

I I 111 v v VI VIl
Access Independence Modernization Quality Education Infrastructure Funding
O U O U U O

Project Summary: Monitor the Architectural Revolving Fund projects to ensure the projects are progressing and completing.
Status/Timeline: Ongoing review of the Architectural Revolving Fund projects.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.

[] Check this box if this project may result in an allocation or distribution of funds to the courts.

10




Ongoing Projects and Activities

Internal/External Stakeholders: Trial courts and DOF.

AC Collaboration: None.

0. Project Title: Deferred-Maintenance-Funded Projects (DMF-3) — Monitor Encumbrance Liquidation Priority: 1
Since FY 2019-20
Supported Strategic Plan Branch Goals:
I II I v A" VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O U U O
Project Summary: Monitor encumbrance liquidation for DMF-3 projects funded by a one-time General Fund allocation in FY 2019-20 of
$15 million for trial courts. Funding is earmarked for fire alarm systems and fire protection projects.
Status/Timeline: Monitor encumbrances for liquidation in fiscal years 2025-26 and 2026-27.
Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.
] Check this box if this project may result in an allocation or distribution of funds to the courts.
Internal/External Stakeholders: Trial courts and justice partners.
AC Collaboration: None.
10. | Project Title: Deferred-Maintenance-Funded Projects (DMF-4) — Monitor Encumbrance Liquidation Priority: 1

Since FY 2021-22

Supported Strategic Plan Branch Goals:

I I 11 v \% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O O X O

11




# | Ongoing Projects and Activities

Project Summary: Monitor encumbrance liquidation for DMF-4 projects funded by a one-time General Fund allocation in FY 2021-22 of
$180 million—Ilater reduced to $132.6 million—for trial courts. Funding was encumbered over three years—$84.6 million in FY 2021-22,
$42.4 million in FY 2022-23, and $5.6 million in FY 2023-24—and is earmarked primarily to replace roofs and elevators and to upgrade fire
protection, electrical, and heating, ventilation, and air conditioning (HVAC) systems, and building management systems (BMS).
Status/Timeline: Monitor for liquidation in fiscal years 2025-26 and 2026-27.
Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Budget Services.
] Check this box if this project may result in an allocation or distribution of funds to the courts.
Internal/External Stakeholders: Trial courts and justice partners.
AC Collaboration: None.

11. | Project Title: Monitor Top Five Facilities with the Highest Number of Plumbing Leak Incidents and Costs | Priority: 1

Supported Strategic Plan Branch Goals:

I I 1 v \% VI vl
Access Independence Modernization Quality Education Infrastructure Funding
O O ] ] O X O

Project Summary: Continue to monitor the top five facilities with the highest number of plumbing leak incidents and costs and evaluate
possible solutions to reduce future leaks.

Status/Timeline: Ongoing.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts and justice partners.

AC Collaboration: None.

12




Ongoing Projects and Activities

12. | Project Title: Monitor the Orange Central Justice Center Fire and Life Safety (FLS) Systems Project Priority: 1
Supported Strategic Plan Branch Goals:
I II I v A" VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O ([ O O
Project Summary: Monitor the major facility modification at the Central Justice Center in Orange County, which expands the fire and life
safety systems to address the noncompliance notice issued by the Office of the State Fire Marshal. The total estimated project cost is
$70.2 million: the Judicial Council’s project share (91.17 percent) is $64.1 million, and the county’s share (8.83 percent) is $6.1 million. To
complete this project, funding was authorized from the General Fund over two fiscal years: $4 million in FY 2021-22 (Year 1), $48.8 million
in FY 2021-22 (Year 2), and $11.29 million in FY 2022-23. Funding has been requested in FY 2026-27 to supplement this funding to
address cost increases and to recoup the county's share of costs associated with completing the project.
Status/Timeline: Ongoing multi-year project.
Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services,
Budget Services, and Legal Services.
[] Check this box if this project may result in an allocation or distribution of funds to the courts.
Internal/External Stakeholders: Superior Court of Orange County and justice partners.
AC Collaboration: None.
13. | Project Title: Monitor the San Diego Hall of Justice Building Systems Modernization Project Priority: 1

Supported Strategic Plan Branch Goals:

I I 11 v \% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O O X O

Project Summary: Monitor the major facility modification at the San Diego Hall of Justice, which is led by the County of San Diego. This
multi-year project is to repair and modernize all major building systems including HVAC, vertical transportation, and plumbing. The Judicial
Council’s project share (40.24 percent) is $29.6 million, which was authorized from the General Fund in the 2022 Budget Act (FY 2022-23).

13




Ongoing Projects and Activities

In FY 2025-26, an additional $9.5 million was authorized to supplement this funding to address cost increases. The county is managing the
project in multiple phases, and the TCFMAC reviews the extended encumbrance and liquidation period.

Status/Timeline: Ongoing multi-year project.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services,
Budget Services, and Legal Services.

] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Superior Court of San Diego County; justice partners; and the County of San Diego.

AC Collaboration: None.

14.

Project Title: Monitor Activation of the New Tani Cantil-Sakauye Sacramento County Courthouse Priority: 1

Supported Strategic Plan Branch Goals:

I I 111 v v VI VIl
Access Independence Modernization Quality Education Infrastructure Funding
O O O O U O

Project Summary: Monitor the building activation of the new Tani Cantil-Sakauye Sacramento County Courthouse in Sacramento in
Sacramento County.

Status/Timeline: The new courthouse is scheduled to open to the public in early-2026.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Legal Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Superior Court of Sacramento County and justice partners.

AC Collaboration: None.

14




Ongoing Projects and Activities

15.

Project Title: Monitor Activation of the New Hall of Justice (Santa Rosa) Priority: 1

Supported Strategic Plan Branch Goals:

I I 1 v \% VI vl
Access Independence Modernization Quality Education Infrastructure Funding

O O O O O X O

Project Summary: Monitor the building activation of the new Hall of Justice in Santa Rosa in Sonoma County.
Status/Timeline: The new courthouse is scheduled to open to the public in early-2026.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Legal Services.

[] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Superior Court of Sonoma County and justice partners.

AC Collaboration: None.

16.

Project Title: Monitor Activation of the New Indio Juvenile and Family Courthouse Priority: 1

Supported Strategic Plan Branch Goals:

I II I v A% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O U U O

Project Summary: Monitor the building activation of the new Indio Juvenile and Family Courthouse project in Indio in Riverside County.
Status/Timeline: The new courthouse is scheduled to open to the public in late summer 2026.

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Legal Services.

(] Check this box if this project may result in an allocation or distribution of funds to the courts.

15




Ongoing Projects and Activities

Internal/External Stakeholders: Superior Court of Riverside County and justice partners.

AC Collaboration: None.

17. | Project Title: Solar and Battery Storage Program Priority: 1
Supported Strategic Plan Branch Goals:
I II III v \'% VI VII
Access Independence Modernization Quality Education Infrastructure Funding
O O O O U O
Project Summary: Monitor the solar and battery storage program, including the progress on installations at 20 locations that are expected to
be operational by end of 2026.
Status/Timeline: Ongoing.
Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services
and Legal Services.
(] Check this box if this project may result in an allocation or distribution of funds to the courts.
Internal/External Stakeholders: Trial courts.
AC Collaboration: None.
18. | Project Title: Disposition of Courthouse Facilities Priority: 1

Supported Strategic Plan Branch Goals:

I II 111 v v VI VIl
Access Independence Modernization Quality Education Infrastructure Funding
O O O U U O

Project Summary: Monitor dispositions of existing courthouse facilities as they are vacated due to completion of new courthouse capital
projects, such as the New Tani Cantil-Sakauye Sacramento County Courthouse, the New Hall of Justice (Santa Rosa), and the New Indio
Juvenile and Family Courthouse.

Status/Timeline: Ongoing.

16




Ongoing Projects and Activities

Fiscal Impact/Staff Resources: Coordination through lead staff to the committee with input from the Judicial Council’s Facilities Services,
Budget Services, and Legal Services.
[] Check this box if this project may result in an allocation or distribution of funds to the courts.

Internal/External Stakeholders: Trial courts, justice partners, DOF, Legislature, and Office of Governor.

AC Collaboration: Executive and Planning Committee’s Real Estate Policies Subcommittee.

17




LIST OF 2025 PROJECT ACCOMPLISHMENTS

# | Project Highlights and Achievements

1. | Ongoing: Collaborated with the CSAC to complete security-related projects.

2. | Ongoing: Reviewed and approved facility modification projects, including security-related facility modifications, proposed by the trial
courts, regional service providers, and Judicial Council staff.

3. | Ongoing: Oversaw judicial branch facilities O&M spending and policy issues on O&M of existing facilities, non-capital-related real
estate transactions, energy management, and environmental management and sustainability.

4. | Ongoing: Collaborated with the CFAC in the development of the judicial branch courthouse capital program.

5. | Ongoing: Monitored progress of the deferred maintenance projects in trial court facilities throughout the state: DMF-3 projects for fire
alarm systems and fire protection and DMF-4 projects to replace roofs and elevators and to upgrade fire protection, electrical, and
HVAC systems, and BMS.

6. | Completed: As informational items in February, April, July, and October 2025, the Judicial Council received FY 2024-25 quarterly
reports and an annual summary on the allocation of funding for trial court facility modifications. These reports also present the court-
funded facilities requests (CFRs) the Judicial Council Facilities Services Director approved for TCFMAC review.

7. | Completed: In 2025, two facility modification projects on the Architectural Revolving Fund project list were completed.

8. | Completed: In January 2025, the TCFMAC approved FY 202627 BCCs for facilities program support, facility modifications, court
facilities maintenance and utilities, courthouse water conservation and leak detection measures, BMS guidelines and assessment,
waterborne pathogen management program implementation, deferred maintenance, and additional funding for the Orange — Central
Justice Center facility modification project.

9. | Completed: In January 2025, the TCFMAC completed final encumbrance of the $50 million in funding for DMF-2 projects. A total of
27 projects have been completed including a statewide assessment to replace roofs, elevators, and wheelchair lifts and to upgrade
building automation systems.

10.| Completed: In January 2025, CFRs transitioned to the Judicial Council Facilities Services’ Computer-Aided Facilities Management
system for intake and processing.

11.| Completed: In January 2025, the TCFMAC approved a draft report to the Legislature on superior court lactation rooms funding and

expenditures for submission to the Judicial Council. Subsequently, this report was proposed to the council, approved on February 21,
2025, and submitted to the Legislature in advance of the statutory deadline of March 1, 2025.

18




Project Highlights and Achievements

12.

Completed: In April 2025, for submission to the JBBC and Judicial Council, the TCFMAC approved a draft BCC for a one-time,
General Fund allocation of $42.4 million in FY 202627 for relocation of 23 of the 24 courtrooms/operations from the Spring Street
Courthouse in Los Angeles County. This relocation project is necessary as the federal government is divesting from the building that is
currently housing the Spring Street Courthouse. Subsequently, this BCC was proposed to the JBBC in May 2025, and a BCP for funding
this relocation project was approved by the council in July 2025 and submitted to the DOF in August 2025.

13.

Completed: In August 2025, the TCFMAC reviewed the trial court lease-expense-and-revenue forecast for FY 2025-26.

14.

Completed: In August 2025, the TCFMAC approved the proposed FY 2025-26 facility modifications budget and the O&M spending
plan.

15.

Completed: In August 2025, the TCFMAC approved the judicial branch’s Five-Year Deferred Maintenance Report for Fiscal Year
2026-27 for submission to DOF.

16.

Completed: In fall 2025, the major facility modification project at the San Diego East County Regional Center was completed. This
project corrected fire and life safety-egress deficiencies. The project’s funding was authorized in two allotments over FY 2021-22 and
FY 2022-23. The total project cost of $42 million was shared between the Judicial Council and the County of San Diego based on
respective space occupancy of the building: the Judicial Council’s share (67.71 percent) was $28.4 million, and the county’s share
(32.29 percent) was $13.6 million.
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Item 6 — (Action Required) — Trial Court Facility
Modification Advisory Committee 2026 Meeting Schedule
Revision

Action Requested:

Approve the proposed Trial Court Facility Modification Advisory Committee
meeting schedule revision for calendar year 2026.

Supporting Documentation:

e Sece presentation



Action Item 6

2026 TCFMAC Meeting Schedule

Approve proposed 2026 Meeting Schedule

Meeting Date

Type of Meeting

Time

Friday, January 30, 2026 Virtual 10:00 a.m. - 3:00 p.m.
Monday, March 2, 2026 Virtual 12:00 p.m. - 1:30 p.m.
Monday, April 6, 2026 Virtual 10:00 a.m. — 3:00 p.m.
Monday, May 18, 2026 Virtual 12:00 p.m. - 1:30 p.m.
Friday, July 10, 2026 Virtual 10:00 a.m. - 3:00 p.m.
Monday, August 24, 2026 Virtual 12:00 p.m. - 1:30 p.m.

Friday, October 30, 2026

Courthouse Tours 10/29/26
In-person Meeting 10/30/26
Location: TBD

10:00 a.m. — 3:00 p.m.

Friday, December 4, 2026

Virtual

12:00 p.m. - 1:30 p.m.




JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date 10/24/2025

Action Iltem 7 - Flex-line Connector Assessment

Summary:
Approve the use of Priority 2 FMs over $100K Budget to replace Flex Line Connector
rated "poor" for a total cost to the Facility Modification Program budget of $2,244,643.

Supporting Documentation:
e See presentation



Action Item 7

Flex Line Connector in Restrooms
Assessment Results

Trial Court Facilities Modifications Advisory Committee Meeting
October 2025

Action Item 7
Flex Line Connector

A flex line connector is a flexible hose that
connects a toilet or sink to the water shut-off
valve.

Leaking flex line connectors have caused costly
floods in aging multiple level buildings.




Action Item 7

Assessment Criteria

« Used O&M Funds for Service Provider to assess flex line connectors in
buildings 4 stories or higher and 34 years or older.

« 27 assessed at $2,000 per site.
» 2 Delegated Courts has been advised to assess and is forthcoming.

Scope of assessment
»  Service Provider to submit report on condition and cost of replacement
where needed.

Action Item 7

Building List

Assessment Results
County [ BldgID | Region Bldg Name Gty _°"’ Stories e s | Priority Cost
Poor - Older than 10 years
ContraCosta ~ [07-A2  [BANCRO  |Wakefield Taylor Courthouse Martinez 1901 5 old, degraded, rusty 1 s 392934
[Santa Clara 4301 [BANCRO _|Palo Alto Courthouse Palo Alto 1960 4 Poor - Rusted & degrading 1 §  10,651.27
|santa Clara 43-A1 BANCRO  |Hall of Justice (East) San Jose 1988 3 Paor - Rusted & degrading 1 s 14,150.33
Santa Clara [43-A2 BANCRO Hall of Justice (West) San Jose 1967 4 Poor - Rusted & degrading 1 $ 14,150.33
|Alameda 01-H1  [BANCRO  |Fremont Hal of Justice Fremont 1976 4 Poor - Rusted & degrading 1 $  17.632.27
| Alameda 0183 [BANCRO Wiley W. Manuel Courthouse OQakland 1978 6 Poor - Rusted & degrading 1 $ 21,711.19
[Santa Clara 43-81 BANCRO  |Downtown Superior Court San Jose 1963 B Poor - Rusted & degrading i $  22,418.33
Los Angeles 19-ALL _ |SRO Beliflower Courthouse Belfiower 1989 4 Poor - Rusted & degrading 1 $  100,000.00
[San Bernardino  [36-A2  [SRO San Bernardino Courthouse - Annex San Bernardino 1958 6 Poor - Rusted & degrading 1 $  120,000.00
Los Angeles 19F1 SRO Inglewood Courthouse Inglewood 1977 7 Poor - Rusted & degrading 1 $ 125,000.00
JLos Angeles 18-11 SRO Pasadena Courthouse Pasadena 1950 [3 Poor - Rusted & degrading 1 140,000.00
lLos Angeles 15-AK1  |SRO Norwalk Courthouse Norwalk 1965 2 Poor - Rusted & degrading 1 150,000.00
Los Angeles 19-AX1  [SRO van Nuys Courthouse East Van Nuys 1967 7 Poor - Rusted & degrading 1 150,000.00
Kern 15-A1 _ |SRO [Metropolitan Division Bakersfield 1959 7 Poor - Rusted & degrading 1 175,000.00
[San Diego 3711 |sRoO [East County Regional Center El Cajon 1983 9 Poor - Rusted & degrading ! 180,000.00
Los Angeles 19T1 [SRO [Metropolitan Courthouse Los Angeles 1872 13 Poor - Rusted & degrading 1 $  200,000.00
|Los Angeles 19K1 SRO Staniey Mosk Courthouse: Los Angeles 1957 3 Poor - Rusted & degrading 1 350,000.00
[Los Angeles 1911 |SRO [Clara Shortridge Foltz Criminal Justice Center Los Angeles 1972 o) Poor - Rusted & degrading 1 450,000.00
Los Angeles 1901 |sRO £l Monte Courthouse E Monte 1977 4 Fair 2 20,000.00
Los Angeles 19-AM1_|SRO [Downey Courthouse Downey 1989 i Fair 2 45,000.00
[Kern 15-C1 SRO Bakersfield Juvenie Center Bakersfield 1990 4 Fair 2 60,000.00
|Los Angeles 19-ACL  [SRO San Fernando Cour thouse San Fernando 1984 5 Fair 2 60,000.00
Los Angeles 19-AX2_|SRO [Van Nuys Courthouse West Van Nuys 1989 10 Fair 2 85,000.00
Los Angeles 19W1  |SRO [Pomona Courthouse South Pomana 1968 8 Fair 2 150,000.00
[Los Angeles 1911 SRO [Alhambra Courthouse Alhambra 1974 5 Good 3 25,000.00
Los Angeles 1991 |sRO [East Los Angeles Courthouse East Los Angeles 1989 4 Good 3 25,000.00
No Flexline Connectors. All

Fresno 10-A1  [NCRO Fresno County Courthouse Fresno 1962 8 angle siops. WA WA

Orange A1 [0 Central Justice Center Santa Ana 1968 i Court NfA N/A

Riverside 3343 |sro Riverside Hall of Justice Riverside 1589 7 Delegated Court N/A N/A
Total: $ 2,714,643.06




Action Item 7
BANCRO Pictures

Wakefield Taylor Courthouse Palo Alto Courthouse
Contra Costa County Santa Clara County

Action Item 7
SRO Pictures

Bellflower Courthouse Clara Shortridge Foltz Cr. Just. Ctr
Los Angeles County Los Angeles County




Action Item 7

Assessment Results

Flex Line Analysis
Row Labels -T| Sum of Cost
=IBANCRO
Poor - Rusted & Degrading | $ 104,643
-ISRO
Poor - Rusted & Degrading | $ 2,140,000
Grand Total $ 2,244,643

Action Item 7

Use of Facility Modifications Funds

Action Item

* Requesting approval from the committee to use Priority 2 FMs over
$100K Budget to replace Flex Line Connector rated "poor" for a total
cost to the Facility Modification Program budget of $2,244,643.




JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE :
Meeting Date 10/24/2025

Discussion Item 1 — Fiscal Year 2027-28 Budget Change
Concepts

Summary:
Discuss Fiscal Year 2027-28 Budget Change Concepts.

Supporting Documentation:

e See presentation



Tracking
Number: Judicial Branch
2027-28 Budget Change Proposal Concept
(4 Page Maximum Length)

Requesting Entity Trial Court Facility Modification Advisory Committee

Proposal Title Los Angeles Spring Street Courthouse - Courtrooms Relocation

Proposal Summary

The Judicial Council of California requests $4.6 million in one-time General Fund in fiscal year (FY)
2027-28 to relocate 17 courtrooms and associated operations from the Spring Street Courthouse in Los
Angeles County to other existing courthouses within the county. This funding request is necessary due to
the of federal government’s planned divestment of the Spring Street building, which the Superior Court of
Los Angeles County is leasing in the Civic Center area of downtown Los Angeles.

Does this proposal require a statutory change? Yes [ No X

Does this proposal have an information technology component?  Yes [ No X

Does this proposal require data collection or reporting?  Yes L[] No X

Proposed fund source: General Fund

Estimated Cost (Enter whole dollars rounded to thousands) *

Fiscal Year 2027-28 2028-29 2029-30 2030-31 2031-32
(BY) (BY+1) (BY+2) (BY+3) (BY+4)
Operat.mg Expenses $4.634.000 0 0 0 0
& Equipment
Total $4,634,000 0 0 0 0
One-time $4.634,000 0 0 0
Ongoing 0 0 0 0 0

*Please include all costs associated with request including costs for other offices and courts.

Problem or Issue

The Judicial Council was notified by the U.S. General Services Administration (GSA) that the federal
government is divesting from the building currently housing the Spring Street Courthouse in downtown
Los Angeles. The Superior Court of Los Angeles County’s lease for this facility expires on December 31,
2028, and will not be extended. This request is therefore necessary to relocate 17 of the courthouse’s 24
courtrooms and associated operations to other existing courthouses within the county. The remaining 6
existing courtrooms requiring relocation to Chatsworth courthouse are being submitted for funding through
a FY 2027-28 Capital Outlay Budget Change Proposal.
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Tracking
Number: Judicial Branch
2027-28 Budget Change Proposal Concept
(4 Page Maximum Length)

The Judicial Council is contractually obligated to relocate the superior court’s courtrooms and operations
from the Spring Street Courthouse prior to the end of the lease. However, the Judicial Council does not
have sufficient financial resources to complete a move/project of this scale, given the large number of
courtrooms and operations involved, as well as the limited resources of the statewide facility modification
program.

The superior court faces a significant challenge in moving from the Spring Street Courthouse. Currently,
there are 17 court departments with assigned caseload that require relocation. Given this large number of
judicial officers and caseload, the reassignment must be made to 17 existing courtrooms across six court
districts and 9 different existing courthouses as shown in the table below.

Court District Existing Existing Estimated | Plan for Space Needs
Courtroo Courthouse Costl. 2
ms
Northwest 1 Van Nuys West | $ 313,000 | Existing courtrooms
North Central ] Burbank $ 426,000 | may require repair of
West 2 Santa Monica $ 623,000 | existing jury boxes,
South Centrall 3 Compton $ 747,000 | electrical and HVAC
Southeast 1 Downey $ 432,000 | components, security
1 Norwalk $ 440,000 | systems, workstations,
1 Whittier $ 348,000 | purchase of new
Central 4 East Los $ 849,000 EZ?AOSZZ‘i'TS o
3 Angeles $ 396,000 sys’re?ns, and
Metropolitan furniture, fixtures, and
equipment (FF&E).
Indirect Administrative Costs $ 60,000
Total |17 $ 4,634,000

Table Footnotes:

1. Costs reflect an occupied building requiring night/weekend work only.
2. Costs include court department moving expenses and judicial officer/staff
relocation.
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Number: Judicial Branch
2027-28 Budget Change Proposal Concept
(4 Page Maximum Length)

To accommodate the superior court’s relocation of courtrooms, the Judicial Council requests $4.6 million
in FY 2027-28 to complete the facility modifications. To ensure all courtrooms are ready to accommodate
all existing judicial officers with assigned caseload by December 2028, it is essential funds are encumbered
in FY 2027-28 to maintain a schedule that assumes approximately one year for design and bid/award and
one year for construction/move-in.

As these superior courthouses will remain indefinitely in the Judicial Council’s portfolio to provide public
service within numerous court districts throughout the county, investing in these facilities helps further the
longevity of these assets, ensuring safety and access to justice. All courthouses listed in the table above
will only receive courtroom improvements necessary to expedite their ability to accommodate the
relocation rather than more costly code and standards upgrades for permanent, long-term space solutions
for the relocated judicial officers.

Background/History of Problem

The Superior Court of Los Angeles County is one of the primary tenants of the federally owned building at
312 North Spring Street in the civic center area of downtown Los Angeles. Other building tenants include
the U.S. Attorney, U.S. Small Business Administration, National Labor Relations Board, and GSA field
office. The court’s lease is for a portion of the building’s space, which is approximately 202,000 square
feet, to operate a 24-courtroom, civil courthouse, known as the Spring Street Courthouse. This
courthouse’s courtrooms hear a variety of civil case types organized by complex litigation, personal injury,
independent calendar, limited civil, and civil trials.

The Superior Court of Los Angeles County is divided into 12 districts (Central, East, West, North, North
Central, North Valley, Northeast, Northwest, South, South Central, Southeast, and Southwest) with full-
service operations in all litigation types, except for juvenile dependency, probate, and mental health in each
district. Administrative functions and certain civil case types are centralized and headquartered in the
Central District in the civic center of downtown Los Angeles, and optional venue filing rules place a
disproportionate amount of the family, civil, and criminal case load in the Central District. Caseload
originating within each district is assigned to one or more courthouses in the district, except as just noted.
Each district should have the capacity to address the caseload that originates in that district (but allowing
for the extra burdens placed on the Central District for certain cases countywide).

Impact of Denial of Proposal

Timely access to justice for all Californians is a judicial branch priority. Without relocating the court
departments and judicial officers currently serving at the Spring Street Courthouse to adequate courtrooms
within existing superior courthouses, court users will need to wait longer to have their civil case assigned
to a judicial officer, to receive a judgment, or to have their matter resolved.

Qutcomes and Accountability of Proposal
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2027-28 Budget Change Proposal Concept
(4 Page Maximum Length)

Upon approval of this budget proposal, Judicial Council Facilities Services will be able to fund facility
modifications to accommodate the Spring Street Courthouse court departments and judicial officers in
17 existing courtrooms across 9existing courthouses. These 17 existing court departments will be
accommodated to maintain service to the public from seven superior court districts. The outcome of the
proposed facility modification projects will be reliable, safe, and improved courtrooms that ensure the
efficient utilization of the judicial resources for the public’s access to timely justice.

Each facility modification project will be accountable through the Trial Court Facility Modification
Advisory Committee and will follow the established policy and procedures for approval and commitment
of funds. The Judicial Council provides annual reports to the Legislature on the expenses related to the
facility modification program.

This funding request advances the diversity, equity, and inclusion priorities of the Administration by
ensuring that residents from every California county have access to buildings that are designed, built, and
maintained according to standards (such as the federal Americans with Disabilities Act and the California
Building Code) that ensure full access by all individuals regardless of their abilities. The essence of the
2002 enabling legislation of the judicial branch’s facilities program is equity across the state, and the goals
of uniformly safe, secure, and well-maintained facilities remain the same.

Required Review/Approval

Trial Court Facility Modification Advisory Committee
Trial Court Budget Advisory Committee

Proposal is Consistent with the Following Strategic Plan Goals/Other Considerations

Goal I Access, Fairness, Diversity, and Inclusion

Goal II: Independence and Accountability

Goal IV: Quality of Justice and Service to the Public

Goal VI: Branchwide Infrastructure for Service Excellence

Goal VII: Adequate, Stable, and Predictable Funding for a Fully Functioning Branch

Approval

[ certify that I have reviewed this concept and an accurate, succinct, well written, and effectively justified
request is being submitted.

Director Signature: Type your name to enter signature.
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Contact Name: Name of person who will respond to questions on concept information.
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Number: Judicial Branch
2027-28 Budget Change Proposal Concept
(4 Page Maximum Length)
Requesting Entity Trial Court Facility Modification Advisory Committee
| Proposal Title | Trial Court Facility Modifications

Proposal Summary

The Judicial Council of California requests 5.0 positions and $129 million General Fund ongoing and $20
million in reimbursement authority ongoing from the State Court Facilities Construction Fund, for a total of
$149 million starting in fiscal year (FY) 2027-28. The request includes $125 million to address essential
facility repairs and improvements across the Trial Court facilities, $525,000 to support the Computer Added
Facilities Management (CAFM) software, $2.2 million one-time funding for three-years for water leak
detection equipment and software in 160 courthouses statewide, and $1.2 million in personnel services. This
proposal will augment existing resources to address critical building deficiencies, repairs, ensure safe and
secure courthouses for the public, court staff, and judicial officers, prevent costly damage, and maintain
operational continuity. It also provides ongoing support for CAFM the statewide platform used to manage
repairs, maintenance, and operations across more than 400 courthouses statewide.

Does this proposal require a statutory change? Yes [ No X
Does this proposal have an information technology component?  Yes [ No X
Does this proposal require data collection or reporting?  Yes [ No X

Proposed fund source: General Fund (0001) & State Court Facilities Construction Fund (3037)

Estimated Cost (Enter whole dollars rounded to thousands) *

Fiscal Year 2027-28 2028-29 2029-30 2030-31 2031-32
(BY) (BY+1) (BY+2) (BY+3) (BY+4)
Positions 5.0 5.0 5.0 5.0 5.0
Reimbursement $20.000.000 |  $20.000.000 |  $20.000.000 |  $20.000.000 |  $20.000.000
Personal Services $1.195.000 |  $1.127.000 |  $1.127.000 $1.,127.000 $1.127.000
Operating Expenses | )77 765 000 | $127.765.000 | $127.765.000 | $127.765.000 | $127.765.000
& Equipment
Total | $148.960.000 | $148.892.000 | $148.892.000 | $146.652.000 | $146.652.000
One-time $2,240,000 $2,240,000 $2,240,000 0 0
Ongoing |  §146,720.000 | $146.652.000 | $146.652.000 | $146.652.000 | $146.652.000

*Please include all costs associated with request including costs for other offices and courts.
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Problem or Issue

The current Facilities Modifications (FM) program budget of $80 million annually is insufficient to meet these
needs. Available resources are limited to the most critical building system lifecycle replacements or major
renovations, such as heating, ventilation, and air conditioning (HVAC), vertical transportation, and electrical
systems. Inflationary increases in construction labor and materials have further eroded purchasing power,
forcing the FM program into a “run-to-failure” approach. This reactive model significantly increases the risk
of noncompliance with regulatory requirements, costly emergency repairs, and even court closures caused by
catastrophic system failures. From FY 2015-16 to FY 2023-24, the Judicial Council has seen an increase in
Priority 1 projects increase from close to 20% to 40%.

To strengthen the FM program, this proposal requests 5.0 positions. Four Project Managers are needed to
scope, plan, design, and oversee execution of FM projects, and one Associate Analyst is needed to provide
administrative and analytical support throughout all project phases. These positions are critical to expanding
project capacity and ensuring timely delivery of essential system repairs and upgrades.

Water leaks represent another pressing facilities issue. Undetected leaks—often from clogged toilets or hidden
plumbing failures have led to courtroom shutdowns and severe damage to walls, floors, furniture, and
equipment. Over the past five years, more than $20 million has been spent on water-damage repairs, depleting
limited FM resources. Annual costs associated with water damage are nearly equivalent to the state’s $4.8
million water utility expense. Installing water leak detection systems in courthouses will allow hourly
monitoring of water usage, automated alerts for leaks, and remote water shutoff at the building level during
catastrophic events. This proactive approach will significantly reduce damage, repair costs, and operational
disruptions.

Finally, the FM program relies on CAFM system, which operates as a Software-as-a-Service (SaaS) platform
combining licensing and cloud hosting. CAFM provides enterprise-grade security, real-time system
availability, and continuous software updates. Beyond maintenance management, CAFM supports inspections,
lifecycle costing, project tracking, real estate lease management, compliance with codes and environmental
regulations, and reporting for court-funded projects. It is the central system for managing over 400 court
facilities statewide and is essential to ensuring efficiency, accountability, and sound stewardship of state
assets.

Background/History of Problem
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The facility modification program executes emergency, routine, and fire life safety and code compliance
projects on building systems and performs building system renovations and other work necessary to ensure
safe and secure buildings for the public, court staff, judicial officers, and justice partners. Judicial Council
Facilities Services program administers a statewide portfolio of over 400 trial court facilities, encompassing
courthouses, jails, offices, parking structures, and lots.

California’s trial court facilities are aging and deteriorating, leading to an exponential increase in building
maintenance and equipment repair costs. The facilities throughout the portfolio have an extensive backlog of
deferred maintenance and have experienced water leak issues at the facilities. This backlog of maintenance
contributes to the challenge of maintaining the facilities at industry standards for security, energy efficiency,
and systems optimization.

Building system failures and facility water leaks result in emergency events, creating higher building
maintenance and repair costs, and posing the risk of court closures. Building system failures are more costly to
address due to the immediate need for action created by an unexpected failure and the lack of time to plan the
repair/replacement effort carefully and cost-effectively. Although emergency events are a recognized aspect in
an FM program, the percentage budget allotment for emergency work should be minimal. Installation of leak
detection equipment and software at the building level will help mitigate leaking systems before they become
costly and disruptive to court operations. In the past five fiscal years, there has been a steady increase in the
percentage of funding directed to Priority 1 Emergency FMs for water leaks.

From FY 2014-15 through FY 2021-22, the annual FM program budget was funded from the SCFCF in the
amount of $65 million with $13 million in reimbursement authority. In FY 2022-23, an additional $15 million
ongoing GF and $4 million SCFCF reimbursement authority was received, increasing the FM program budget
to $80 million with $17 million in reimbursement authority. The reimbursement authority represents the
counties’ estimated shared cost in the FM program, based on all facilities shared by the counties and Judicial
Council with costs distributed accordingly.

The FM program relies on the CAFM system to manage statewide courthouse operations. Delivered through a
Software-as-a-Service (SaaS) model, CAFM consolidates work order management, inspections, lifecycle
costing, project management, real estate lease tracking, and compliance monitoring in one platform. Funding
for CAFM SaaS has been provided for the past five years through funding that set aside for this purpose in the
Court Facilities Architectural Revolving Fund (CFARF) and will be exhausted in FY 2029-30. Continued
funding for this system is critical to sustaining courthouse operations, ensuring compliance with statutory
requirements, and leveraging technology-driven efficiencies in facilities management statewide.

Impact of Denial of Proposal

Denial of the proposal can lead to significant disruption in court services, such as unavailability of
courtrooms, postponement of hearings, and delay of various other public services, as essential repairs from
building failures, building water leaks and upgrades of systems remain unaddressed. Moreover, inadequate
funding for FMs can pose serious health and safety risks to court users including poor ventilation, lack of
accessibility features, and outdated security measures. The ongoing degradation of facilities will continue, as
resources are diverted to the increasing number of Priority 1 Emergency FMs, maintaining facilities in a run-
to-failure model.
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The CFARF funding is expected to be fully utilized by April 2026, without dedicated funding for CAFM’s
SaaS, funding would come from the already overburdened SCFCF. The result would be heightened risk of
facility failures and hazards due to fewer facility modification projects, deferred maintenance, and disruptions
to court operations, impacting access to justice.

Outcomes and Accountability of Proposal

Ongoing funding for the FM program will enable the proactive completion of prioritized FM projects that help
prevent trial court facility building systems from deteriorating to the point of failure, including costly and
disruptive water intrusion emergencies. The requested staffing will provide essential oversight for project
execution, including the installation of water leak detection hardware, associated software, and automatic
main building shutoff valve equipment in approximately 53 courthouses each year. This proactive approach
will reduce emergency repairs, extend the lifecycle of building systems, and minimize the risk of courtroom
closures.

The Trial Court Facility Modification Advisory Committee (TCFMAC) provides oversight of the FM program
including the FMs prioritization process, reporting, accountability, and fiscal oversight. Additionally, the
TCFMAC provides oversight of the facilities program and is regularly informed of facility-related costs for
operations and maintenance, FMs, leases, and portfolio management. To ensure accountability, Judicial
Council Facilities Services is obligated by rule of court to provide regular reporting to the committee on these
costs.

This funding request advances the diversity, equity, and inclusion priorities of the Administration by ensuring
that residents from every California county have access to buildings that are designed, built, and maintained
according to standards (such as the federal Americans with Disabilities Act and the California Building Code)
that ensure full access by all individuals regardless of their abilities. The essence of the 2002 enabling
legislation of the judicial branch’s facilities program is equity across the state, and the goals of uniformly safe,
secure, and well-maintained facilities remain the same.

Providing dedicated annual funding for CAFM ensures the system remains stable, efficient, and secure.

Required Review/Approval

Trial Court Facility Modification Advisory Committee
Trial Court Budget Advisory Committee

Proposal is Consistent with the Following Strategic Plan Goals/Other Considerations

Goal I: Access, Fairness, Diversity, and Inclusion

Goal II: Independence and Accountability

Goal IV: Quality of Justice and Service to the Public

Goal VI: Branchwide Infrastructure for Service Excellence

Goal VII: Adequate, Stable, and Predictable Funding for a Fully Functioning Branch

Approval
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1 certify that I have reviewed this concept and an accurate, succinct, well written, and effectively justified
request is being submitted.

Director Signature: 1ype your name to enter signature.

Contact Name: Sadie Varela and Michelle Petrushka
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Requesting Entity Trial Court Facility Modification Advisory Committee
Proposal Title Trial Courts Facilities Maintenance and Utilities

Proposal Summary

The Judicial Council of California requests 6.0 positions and $128.0 million ongoing General Fund and
$12.2 million ongoing reimbursement authority from the Court Facilities Trust Fund (CFTF), totaling
$140.2 million. This request will provide the necessary resources to operate and maintain trial court
facilities in accordance with industry standards, ensure reliable utility services, and support the long term
sustainability of the state’s existing judicial real estate portfolio.

Does this proposal require a statutory change? Yes [J No
Does this proposal have an information technology component?  Yes [ No
Does this proposal require data collection or reporting?  Yes [ No

Proposed fund source: General Fund (0001) and Court Facilities Trust Fund (CFTF)

Estimated Cost (Enter whole dollars rounded to thousands) *

Fiscal Year 2027-28 2028-29 2029-30 2030-31 2031-32
(BY) (BY+1) (BY+2) (BY+3) (BY+4)
Positions 6 6 6 6 6
Personal Services $1.281,000 | $1.200,000 |  $1.200.000 |  $1,200.000 |  $1.200.,000
Operating Expenses | ¢3¢ 934 000 | $138.934.000 | $138.934.000 | $138.934.000 | $138.934.000
& Equipment
Local Assistance
Total | $140,215,000 | $140.134.000 | $140,134.000 | $140,134,000 | $140,134,000
One-time
Ongoing | $140.215,000 | $140.134.000 | $140.134.000 | $140.134.000 | $140.134.000

*Please include all costs associated with request including costs for other offices and courts.

Problem or Issue
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Additional resources are necessary to operate Judicial Council trial court facilities at industry-standard
levels. Maintenance standards established by the International Facility Management Association (IFMA),
best practices for the systematic and efficient upkeep of buildings, equipment, and facilities, ensuring
optimal performance, reliability, and safety. Judicial Council Facilities Services conducted an assessment
of the costs associated with a fully funded facilities program, using the IFMA rate as the benchmark. The
assessment identified multiple areas within facilities management that currently lack adequate maintenance
and operations funding for trial courts.

The basis of the current funding is the 2017 IFMA rate. However, when updated to reflect the 2022 IFMA
rate and escalated using the California Construction Cost Index (CCCI) published by Department of
General Services (DGS) DGS California Construction Cost Index CCCI and the Bureau of Labor Statistics
Consumer Price Index (CPI) utilities, the projected pricing to 2027 levels reveals a total funding gap of
$138.9 million for the trial courts. Currently the Judicial Council is spending its entire allocated budget
while contractual increases for services are taking place in early 2026. These additional resources are
essential to close the shortfall and bring operations maintenance practices in line with the current IFMA
standards.
Current JC Share Available Resources

e $105 million for O&M

e $71.6 million for utility costs
IFMA Level Funding Requirement

e $172 million for O&M

e $131.3 million for utility costs
FY27/28 BCC Request
$67 million for O&M
$59.7 million for utility costs
$1.2 million for personal services
$81,000 for administrative overhead

Resource pressures are further compounded by portfolio growth, aging infrastructure, and the demand for
enhanced preventive maintenance. Since FY 2017, the Judicial Council’s managed portfolio has increased
by 4.6 million square feet, from 18.9 million to 23.5 million. Each Facility Management Administrator
currently manages an average of 1.07 million square feet, traveling nearly 13,000 miles annually to provide
site visits, audits, stakeholder meetings, and emergency response. These administrators ensure effective
vendor performance and accountability for operational standards and compliance requirements.

Staffing shortfalls exacerbate the challenge. There is only one Engineering Specialist supporting the entire
23.5 million square-foot portfolio. This role is critical for advancing operational goals, including
operational energy efficiency to reduce utility cost, monitoring building system trends, and developing
repair scopes. Additionally, there is no Analyst position within Facility Operations. Professional-level
analysis is needed to oversee contracts and projects, support budget change concepts, and manage
operations and maintenance programs effectively.
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To address these needs, the Judicial Council requires additional funding to cover the $140.2 million
operations and maintenance shortfall and to add 4.0 Facility Management Administrators, 1.0 Engineering
Specialist, and 1.0 Analyst. Without this support, facilities will continue to fall short of industry standards,
increasing risks to building performance, safety, and long-term sustainability.

Background/History of Problem

Facility maintenance is foundational to the work of the Judicial Council Facilities Services program.
Without fully functioning court facilities, there is no equal access to justice. This funding request will
safeguard compliance with the originating legislative directives to ensure that courthouses are safe,
accessible, and functional throughout the state.

Industry standards and best practices include regularly scheduled asset renewals and preventative
maintenance to reduce unplanned emergency failures of building components. The cost to repair failed
building components in a reactive emergency mode is more costly and disruptive to the facility users. A
well-managed facilities program anticipates maintenance and utility cost increases to avoid redirection of
preventative maintenance funds or deferral of maintenance to cover rising utility costs or emergency
repairs. Currently no mechanism is in place for Facilities Services to address cost escalation other than the
budget change process.

This funding request aligns with the priorities of diversity, equity, and inclusion set by the Administration.
It ensures that residents from every county in California have access to court buildings that are designed,
built, and maintained according to standards such as the federal Americans with Disabilities Act and the
California Building Code, which ensure full access to all individuals, regardless of their abilities.

The core principle embedded in enabling legislation of the judicial branch’s facilities program is equity
across the state. The program’s mission, which dates back to 2002 and remains unchanged today, is to
provide uniformly safe, secure, and well-maintained facilities reflecting this commitment of equity.

Impact of Denial of Proposal

Denial of this proposal will force budget shifts or deferral of renewals and preventative maintenance,
increasing the deferred maintenance backlog. This “run-to-failure approach leads to higher repair costs,
avoidable disruptions to court operations, and greater reliance on costly emergency measures such as
temporary equipment rentals, fire watch, and off-hours work.

QOutcomes and Accountability of Proposal
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The Trial Court Facility Modification Advisory Committee provides ongoing oversight of the Judicial
Council Facilities Program and is regularly informed of facilities-related costs, inclusive of operations and
maintenance, facility modifications, leases, and portfolio management. To ensure accountability, Facilities
Services is obligated by the California Rules of Court to provide regular reporting of facilities operations,
maintenance, and leasing costs to the advisory committee.

As a best practice, Judicial Council Facilities Services tracks the number of routine Preventive
Maintenance (PM) and emergency or unplanned urgent maintenance SWOs to assess the effectiveness of
the court facilities O&M quality control requirements. The requested additional staff will enhance the
quality assurance, field verification, and fiscal oversight of the funding.

The outcome of a fully funded PM program would include reductions in the total cost of emergency and
unplanned urgent maintenance; Fewer court interruptions due to equipment breakdowns and subsequent
emergency and unplanned urgent repairs; Increases in the volume of work that can be consistently planned
and scheduled; Decreases in high priority, randomly occurring, and unscheduled work; Reduced
unnecessary damage to or replacement of facilities equipment.

The Judicial Council’s existing control protocols for O&M assessments, approvals, and ongoing reviews
will ensure appropriate use of the requested funding. Funding for the program at IFMA industry standard
levels allows for the Judicial Council to benchmark facility performance with similarly funded programs.
Continued monthly review will contribute to the accountability and monitoring of activities through
monthly budget and financial reporting.

An appropriately funded facilities program provides for longevity of the state’s assets, extending the useful
life of building systems and replacing aged systems in a timely manner to reduce system failure rates.
Premature failure of a building system results in an emergency event, creating higher building maintenance
and repair costs, and diminishing access to justice due to court closures and impacted court operations.
Approval of this request allows for the appropriate funding level to be applied to each component of the
facilities program (preventive maintenance, utilities, leases, system replacements), resulting in improved
access to justice, and enables the courts to apply general operating budgets to court staff as well as
resources to support court services.

In addition, this funding request advances the diversity, equity, and inclusion priorities of the
administration by ensuring that residents from every California county have access to buildings that are
designed, built, and maintained according to standards (the federal Americans with Disabilities Act, the
California Building Code) that ensure full access by all individuals, regardless of their abilities. The
essence of the enabling legislation of the judicial branch’s facilities program is equity across the state:
uniformly safe, secure, and well-maintained facilities were the goals established in 2002 and remain the
mission of the facilities program today.
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Required Review/Approval

Trial Court Facility Modification Advisory Committee
Trial Court Budget Advisory Committee

Proposal is Consistent with the Following Strategic Plan Goals/Other Considerations

Goal I: Access, Fairness, Diversity, and Inclusion

Goal II: Independence and Accountability

Goal VI: Branchwide Infrastructure for Service Excellence

Goal VII: Adequate, Stable, and Predictable Funding for a Fully Functioning Branch

Approval

[ certify that I have reviewed this concept, and an accurate, succinct, well written, and effectively justified
request is being submitted.

Director Signature: Type your name to enter signature.

Contact Name: Laura Stark
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Requesting Entity Trial Court Facility Modification Advisory Committee
Proposal Title Trial Court Deferred Maintenance

Proposal Summary

The Judicial Council of California requests 6.0 positions and $116.5 million General Fund (GF) and $36.1
million reimbursement authority from the State Court Facilities Construction Fund (SCFCF) for a total of
$152.6 million in fiscal year (FY) 2027-28. Of this, $101.4 million GF and $32.5 million SCFCF for a total
of $133.9 million one-time funding will address deferred maintenance backlogs for trial courts. An
additional $11.7 million of GF and $3.6 million of SCFCF annually for five years totaling $76.4 million
will support energy efficiency-optimized lifecycle replacement deferred maintenance backlog work at five
courthouses. The proposal also includes $2 million ongoing GF to conduct a review of Facilities Services
Building Management System (BMS) guidelines and to conduct an initial assessment of fifteen facilities as
a pilot program to establish ongoing annual BMS program in existing facilities, and $1.4 million for
program support staffing.

Does this proposal require a statutory change? Yes [ No X
Does this proposal have an information technology component?  Yes [ No X
Does this proposal require data collection or reporting?  Yes [l No X

Proposed fund source: General Fund (0001) and State Court Facilities Construction Fund (3037)

Estimated Cost (Enter whole dollars rounded to thousands) *

Fiscal Year 2027-28 2028-29 2029-30 2030-31 2031-32
(BY) (BY+1) (BY+2) (BY+3) (BY+4)
Positions 6.0 6.0 6.0 6.0 6.0
Personal Services $1.437,000 $1.356,000 $1.356,000 $1.356,000 $1.356,000
Operating Expenses | 5, 700000 | $17.300.000 |  $17.300.000 |  $17.300.000 | $17.300.000
& Equipment
Total | $152,637.000 | $18.656,000 | $18.656,000 | $18.656,000 | $18.656,000
One-time | $149.200,000 | $15.300.000 | $15.300.000 | $15.300.000 |  $15.300.000
Ongoing | $3.437.000 | $3.356.000 |  $3.356.000 |  $3.356.000 |  $3.356.000

*Please include all costs associated with request including costs for other offices and courts.

Problem or Issue
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The Judicial Council Facilities Services faces a significant challenge due to insufficient funding to address
routine maintenance and repairs, resulting in an estimated backlog of 22,396 deferred maintenance projects
through FY 2026-27. These projects are estimated to cost $5.4 billion, with the Judicial Council’s portion
amounting to $3.9 billion. Although past budgets appropriated one-time resources for deferred
maintenance projects, the absence of ongoing funding has left the Judicial Council unable to effectively
tackle the growing deferred maintenance backlog and plan for the necessary repairs to maintain the
facilities in an acceptable condition.

This proposal requests ongoing funding for deferred maintenance, enabling sustained efforts to address the
estimated $3.9 billion funding need and ultimately reduce the number of outstanding deferred maintenance
projects. To effectively manage this effort, this request includes 6.0 positions to support the additional
deferred maintenance projects. There is insufficient capacity to manage the expanded workload at the
existing staffing level. To manage these projects, (1) Manager and (3) Project Managers are needed to
develop detailed project scopes for the execution of Deferred Maintenance (DM) projects and will
administer the planning design, and construction of repair and renewal projects. Additionally, an (1)
Associate Analyst is needed to support the Project Managers in all aspects of executing DMs, and a (1)
Facilities Analyst is needed to support the development and monitoring of sustainability infrastructure,
cost, scope, estimating and objectives as part of these projects, ensuring optimal resource utilization and
compliance with regulatory requirements.

This proposal ensures a dependable level of funding and the appropriate staffing level to complete deferred
maintenance projects, allowing a more stable and efficient approach to maintaining California’s trial court
facilities.

Additionally, funding is requested for deep energy retrofits to address deferred maintenance needs and
improve building energy performance at five Judicial Council buildings, which exhibited the most critical
efficiency concerns in FY 2022-23. Unlike end-of-life system replacements, deep energy retrofits use a
comprehensive approach that allows for greater improvements to building durability and energy use, as
well as human health and comfort. The five proposed facilities are slated to remain in the portfolio for
another two decades and these retrofits are projected to collectively yield savings of $1.3 million annually.

The five facilities, totaling 823,000 square feet are:

19-AG1 Compton Courthouse

19-AL1 Bellflower Courthouse

19-C1 Torrance Courthouse

30-B1 Betty Lou Lamoreaux Justice Center
36-J1 Barstow Courthouse

The financial and environmental benefits are significant. When these projects were first proposed, the
average energy cost across the facilities was $4.40 per square foot. Subsequent improvements have already
reduced that cost by 21 percent, saving about $2.85 million overall. With the planned retrofits, the average
cost is projected to drop further to $2.64 per square foot, yielding an estimated $1.3 million in annual
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savings. Although these five courthouses represent only 3.9 percent of the tracked portfolio’s total floor
area, they account for nearly 10 percent of the Judicial Council’s tracked CO: emissions. Investing in these
retrofits will cut operating expenses, reduce carbon emissions, and create a model for similar upgrades
across the statewide court system.

This proposal also includes funding to update and standardize BMS guidelines in the Facilities Standards,
which is to be followed by the design builders for installing or upgrading the BMS systems in Council
facilities. The guidelines need to be reviewed by a BMS technical expert to establish Council requirements
and performance criteria. The Council staff does not have technical expertise in this area, nor is there an
established position specializing in BMS design. A consultant needs to be retained for a holistic study of
the BMS systems in place in Judicial Council facilities, review and assess the functionality and value of
these systems and revise the BMS guidelines to align with Judicial Council expectations. The technology
in the BMS systems is changing and the software and systems are getting obsolete much faster.

Approval of this proposal will aid the Facilities Services staff in developing current BMS guidelines in
alignment with industry standards and completing a comprehensive study of the existing conditions at JC
facilities focusing on evaluation, determination, prioritization, and proposal of scope and cost for each
facility to meet the BMS guidelines.

The first year’s funds will be used to complete the revisions to BMS guidelines and assess fifteen facilities.
Each subsequent annual fund will be used to assess fifteen additional facilities. The funds to install or
upgrade prioritized facilities will be included in subsequent BCPs.

Background/History of Problem

Judicial Council Facilities Services oversees the overall care and management of building assets within the
judicial branch. Its primary objective is to ensure access to justice in California’s trial courts, Courts of
Appeal, and the Supreme Court. It executes a wide range of responsibilities including emergency
responses, routine and preventive maintenance on building systems, portfolio and lease management,
building system renovations, and various other functions essential for creating safe and secure facilities for
the public, court staff, and judicial officers.

At the current level of funding, Judicial Council Facilities Services can only maintain facilities in run-to-
failure mode, focusing exclusively on projects related to failed building systems. This approach causes the
inability to address what are otherwise avoidable disruptions to court operations because necessary updates
and renewals of building systems are not conducted in a timely manner. Consequently, court operations are
affected by issues such as heating, ventilation, and air conditioning (HVAC) system failures, electrical
service outages, and facility closures resulting from water leaks. Without adequate funding to replace these
critical assets, vital systems will continue to fail, causing disruptions in court proceedings and limiting
public access to justice. It is crucial to prioritize these projects to maintain continuity of court operations in
facilities throughout the state. Examples of such critical system replacements include, but are not limited
to, the following:
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+ Failed roofing systems causing interior structural damage.

» Failed fire protection monitoring systems creating safety issues and costly fire watch.
» Failed elevator systems causing entrapments;

» Failed HVAC equipment causing uncomfortable or unsafe respiratory conditions; and
» Failed plumbing systems causing flooding incidents.

The Judicial Council has received increments of one-time funding to address the deferred maintenance
backlog:

« In2018-19, $50 million was applied to facility assessments and projects replacing roofs, elevators,
and wheelchair lifts and upgrading building automation systems (BAS).

* In2019-20, $15 million was applied to fire alarm systems and protection projects.

* In2021-22, $180 million, later reduced to $132.6 million, was applied to replace roofs and
elevators and to upgrade fire protection, electrical, and HVAC systems, and building management
systems (BMS).

By leveraging these funds, Judicial Council Facilities Services was able to address some of the backlogged
projects, providing opportunities for reducing operational costs and environmental impacts. For example,
in 2023, roofs replaced in Southern California effectively withstood the impact of Hurricane Hilary.

Even with increments of one-time funding, the challenge of deferred maintenance persists. The lack of
adequate funding exacerbates the deferral of these renewals, further contributing to the growing list of
deferred maintenance projects. From FY 2018-19 estimated through FY 202627, this list has increased
from 8,750 to 22,396 projects and from a total estimated cost of $2.8 to $5.4 billion—the Judicial Council
share having increased from $2.4 to $3.9 billion.

A critical area of maintenance often postponed due to lack of funding is the enhancement of a facility’s
energy systems. As infrastructure ages, it requires more resources to function optimally. Efficient energy
use is critical, especially with static operating funds and escalating energy costs. Retrofitting these systems
promote energy efficiency, leading to long-term cost savings.

The Facilities Services oversees the overall care and management of building assets within the judicial
branch. The Judicial Council continues to work toward achieving increased energy efficiency in our
facilities. In order to track the energy usage in a facility, a well-functioning BMS system is imperative. The
BMS system helps track the usage data and access it remotely for monitoring and system adjustment as
needed.

A thorough assessment of Judicial Council’s facilities has not been done previously for applicability of
BMS systems and how well the installed BMS systems are performing.

Impact of Denial of Proposal

Page 4 of 6



Tracking
Number: Judicial Branch
2027-28 Budget Change Proposal Concept
(4 Page Maximum Length)

Denial of this proposal will result in the persistence of a growing deferred maintenance backlog and a
corresponding rise in emergency repairs. This stems from the inverse relationship between underfunded
deferred maintenance and the occurrence of emergency repairs. When a building system fails, there is an
immediate need for urgent action that leads to higher costs due to the unexpected nature of the failures and
the lack of time to plan the repair or replacement effort carefully and cost-effectively. Buildings will
continue to operate in run-to-failure mode, with aging building systems being replaced only when they
reach a point of failure. This approach to facilities management increases the expenses associated with
replacements and repairs while needlessly depleting the ongoing maintenance funding of the program.
With the rising expenses of reactive repair and maintenance services and the escalating energy costs
associated with equipment and building systems being beyond their useful life. The failure to perform the
retrofits will negatively impact occupant comfort and will result in high and noncompliant carbon emission
levels, as compared with other State of California buildings.

Denial of this ongoing $2 million for BMS, will result in outdated BMS guidelines based on which Judicial
Council projects are being designed. It will also not address the need for installation of new BMS systems
in the existing facilities.

QOutcomes and Accountability of Proposal

An ongoing, systematic approach to address deferred maintenance enables the program to efficiently
allocate resources and establish an ongoing strategy to address the Judicial Council’s estimated $3.9 billion
share of the backlog. The additional staffing will provide the needed oversight for execution, management,
and monitoring of the projects. Projects will be executed as facility modifications and will be subject to
review and reporting to the Trial Court Facility Modification Advisory Committee (TCFMAC).

The TCFMAC provides oversight of the facilities program and is regularly informed of facility-related
costs for operations and maintenance (O&M), facility modifications, leases, and portfolio management. To
ensure accountability, Judicial Council Facilities Services is obligated by rule of court to provide regular
reporting to the committee on these costs.

Without adequate funding for deferred maintenance, trial court facilities in California face a critical
dilemma. These aging and deteriorating facilities will lead to exponentially increasing building
maintenance and equipment repairs. It is the responsibility of the judicial branch to ensure that every
courthouse is well-constructed and properly maintained. Failure to maintain functional court facilities
compromises equal access to justice. This funding request is essential for adhering to legislative directives
of funding construction, maintenance, and improvement of court facilities across the state, to ensure
courthouses remain accessible and functional.

This funding request advances the diversity, equity, and inclusion priorities of the Administration by
ensuring that residents from every California county have access to buildings that are designed, built, and
maintained according to standards (such as the federal Americans with Disabilities Act and the California
Building Code) that ensure full access by all individuals regardless of their abilities. The essence of the
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2002 enabling legislation of the judicial branch’s facilities program is equity across the state, and the goals
of uniformly safe, secure, and well-maintained facilities remain the same.

This funding request aligns with Senate Bill 1203 (Becker, 2022), which aims to achieve net-zero
emissions by 2035. Upon approval, the Judicial Council will be able to initiate the architectural and
engineering design of the energy retrofits of the five least energy-efficient buildings, thereby reducing
costs and greenhouse gas emissions.

The BMS assessment will evaluate the existing portfolio of Judicial Council owned facilities, determine
the value received from the completed BMS projects, and propose an annual BMS program for the existing
facilities. The assessment will focus on evaluation, determination, prioritization, and proposals of scope
and cost for each facility that requires BMS install or upgrade.

Required Review/Approval

Trial Court Facility Modification Advisory Committee
Trial Court Budget Advisory Committee

Proposal is Consistent with the Following Strategic Plan Goals/Other Considerations

Goal I: Access, Fairness, Diversity, and Inclusion

Goal II: Independence and Accountability

Goal IV: Quality of Justice and Service to the Public

Goal VI: Branchwide Infrastructure for Service Excellence

Goal VII: Adequate, Stable, and Predictable Funding for a Fully Functioning Branch

Approval

[ certify that I have reviewed this concept and an accurate, succinct, well written, and effectively justified
request is being submitted.

Director Signature: 1ype your name to enter signature.

Contact Name: Sadie Varela
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Requesting Entity Trial Court Facility Modification Advisory Committee
Proposal Title Superior Court Public Lactation Rooms (AB 1576)

Proposal Summary

The Judicial Council of California requests $31.9 million in one-time General Fund ($16.3 million in fiscal
year (FY) 2027-28, $15.6 million in FY 2028-29) to construct 92 court user lactation spaces in superior
court facilities. This request addresses the statutory requirement to provide public lactation rooms pursuant
to Assembly Bill 1576 (Ch. 200, Stats. 2022), as amended by Senate Bill 133 (Ch. 34, Stats. 2023). This
request includes provisional language to allow the Judicial Council to encumber and expend funds for three
years, to provide the necessary flexibility to manage contraction schedules and payment obligations to
successfully complete these projects.

Additionally, the Judicial Council requests provisional budget bill language to extend the statutory
compliance deadline from July 1, 2026, to July 1, 2031, to align with available funding and ensure
successful implementation across all affected court facilities.

Does this proposal require a statutory change? Yes No [
Does this proposal have an information technology component? Yes [ No
Does this proposal require data collection or reporting?  Yes [ No
Proposed fund source: General Fund (0001)
Estimated Cost (Enter whole dollars rounded to thousands) *
Fiscal Year 2027-28 2028-29 2029-30 2030-31 2031-32
(BY) (BY+1) (BY+2) (BY+3) (BY+4)
Positions 0.0 0.0 0.0 0.0 0.0
Personal Services
Operating Expenses | ¢, 306000 | $15.600.000
& Equipment
Local Assistance
Total | $16,300,000 | $15,600,000
One-time |  $16,300,000 | $15,600,000
Ongoing
*Please include all costs associated with request including costs for other offices and courts.

Problem or Issue
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The Judicial Council is required to provide public access to lactation rooms in all California courthouses
where staff lactation rooms exist by July 1, 2026, pursuant to Assembly Bill (AB) 1576 (Ch.200, Stats.
2022), as amended by SB 133 (Ch. 34, Stats. 2023).

The Judicial Council is working to provide court user lactation spaces statewide, in compliance with
statutory requirements. A total of 222 facilities have been identified. To date, the Judicial Council has
received $20.4 million in funding to support 130 of these locations. An additional $31.9 million is needed
to complete the remaining 92 sites. Many of these remaining facilities present significant challenges due
space constraints, aging infrastructure, and the need for accessibility upgrades, all of which contribute to
increased cost and longer timelines for completion.

Without these additional resources, the Judicial Council will be unable to meet the statutory requirements
of AB 1576.

Background/History of Problem

AB 1576 requires superior courts to provide public access to lactation rooms in all courthouses where staff
lactation rooms exist. The original compliance deadline of July 1, 2024, was extended by SB 133 to July 1,
2026.

Government Code Section 69894, added by AB 1576, requires that:

e Public lactation rooms must be provided in courthouses that already have staff lactation rooms,
consistent with Labor Code Section 1031.

e The rooms must be accessible to court users, shielded from view, free from intrusion, and may not
be located in a restroom.

o Courts may use cost-effective solutions, including portable lactation rooms, and have some
flexibility in meeting Labor Code subdivision (d) requirements if limited by operational, financial,
or space constraints.

As of September 30, 2025, the Judicial Council has received $20.4 million in funding to construct court-
user lactation space and has completed 53 projects. The Judicial Council has 50 additional projects in
varying stages of design or construction, and 27 projects are in the planning stage. An additional $31.9
million in funding is requested to complete the remaining 92 facilities. This progress reflects the Judicial
Council’s continued efforts to meet the statutory deadline of July 1, 2026.

Impact of Denial of Proposal
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Denial of this proposal impacts the Judicial Council’s ability to comply with AB 1576 and subsequent
amendment requirements and providing fair and equal access to justice for all Californians.

Outcomes and Accountability of Proposal

In compliance with Government Code §69894.2, the Judicial Council is required to submit an annual
report to the Legislature detailing the Judicial Council’s progress in providing lactation rooms for court
users. The reporting requirement took effect on January 1, 2025, and reports are required until either 1) all
courts are in compliance or 2) until all previously allocated funds have been spent.

Required Review/Approval

Trial Court Facility Modification Advisory Committee
Trial Court Budget Advisory Committee

Proposal is Consistent with the Following Strategic Plan Goals/Other Considerations

Goal I: Access, Fairness, Diversity, and Inclusion
Goal IV: Quality of Justice and Service to the Public
Goal VI: Branch wide Infrastructure for Service Excellence

Supports the California Legislature’s public health lactation goals on establishing breastfeeding norms and
providing civic spaces for nursing mothers.

Approval

[ certify that I have reviewed this concept and an accurate, succinct, well written, and effectively justified
request is being submitted.

Director Signature: Type your name to enter signature.

Contact Name: Robert Carlson
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 10/24/2025

Discussion Iltem 2 — List E — Court-Funded Requests (CFRs)

Summary:

Review of CFR projects approved by the Facilities Services Director
since the last meeting and CFR projects cancelled.

Facilities Related: 2
Lease: 2
Annual Budget: 0
Total Approved CFRs: 4
Cancelled CFRs: 0

Supporting Documentation:

e List E— Approved Court-Funded Facilities Requests; Cancelled Court-
Funded Facilities Requests
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Energy Performance

Portfolio Average WN EUI for Calendar Years 2018-2024

- Weather Normalized EUI (kBtu/sqft) @ % Change in EUI vs Prior Year @ % Change in EUI Cumulative from 2018
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Overview

-4.9%

During calendar year 2024, Judicial Council direct energy procurement decreased by 5.4%, or
approximately 46,928 MMBtu. This includes buildings where we share procurement responsibilities with
other entities. For calendar years 2023 and 2024, the total usage was 1,156,192 MMBtu and 1,109,264
MMBtu respectively. For the 138 buildings where the Judicial Council has complete energy data, the
average weather normalized (WN) energy use intensity (EUI) decreased similarly by 4.9%, from 68.8
kBtu/ft2 from72.4 kBtu/ft2 in 2023. This is primarily driven by a 12.4% decrease in natural gas use.

Background

As part of an ongoing effort to understand and reduce energy costs and environmental impacts, the Judicial
Council is benchmarking facility energy use. Starting with a baseline year of 2018, this work is also in
compliance with the California Building Energy Benchmarking Program established by AB-802 Energy
efficiency (2015 - 2016). Activities to improve the energy performance of the Judicial Council portfolio also
support the State of California’s SB 350, the Clean Energy and Pollution Reduction Act of 2015, which
requires a doubling of statewide energy efficiency savings in electricity and natural gas end-uses by 2030.

Additionally, on December 7, 2020, the Trial Court Facility Modification Committee (TCFMAC) approved
the “Sustainability Plan for Trial Court Facilities.”

Goal #1 of the Plan is:

“Reduce Trial Court Facilities’ greenhouse gas emissions, energy usage, and utility
costs and conserve natural resources.”

“Implementation Strategy #3: Conserve other natural resources through improved
data collection methods and tracking baseline usage on a variety of resources
(energy, carbon, water, waste; and subsequent conservation/reductions).”



Judicial Council 2024 Energy Use Performance

Energy consumption data for calendar years 2018 through 2024 have been collected for all locations where
the Judicial Council has direct responsibilities for energy procurement. Tables 1 & 2 below provide a high-
level overview of this consumption across the portfolio over the last six calendar years. In buildings where
the Judicial Council does not have sole responsibility for procuring energy, only partial data is available.
Table 1 includes these buildings and looks at all facilities for which the Judicial Council has any energy data.
Table 2 looks at the subset of buildings for which the JCC has a complete set of energy data. The number of
buildings and total gross floor area change as buildings enter or leave the portfolio.

Table 1. Annual energy usage including buildings with complete and partial data

Calendar # of Total Gross Total Total sqft Total Energy Total Energy
Year Facilities Floor Area Energy Use Change vs. Change vs. Change vs.
Included (sqft) (MMbtu) Baseline Baseline Prior Year
2018 (Baseline) 157 16,336,049 1,149,817 0.00% 0.0% 0.0%
2019 159 16,362,071 1,119,171 0.16% -2.7% -2.7%
2020 159 16,362,071 1,112,159 0.16% -3.3% -0.6%
2021 162 16,899,693 1,168,744 3.45% 1.6% 5.1%
2022 159 16,922,783 1,168,276 3.59% 1.6% 0.0%
2023 167 17,068,129 1,155,177 4.48% 0.5% -1.1%
2024 159 16,975,771 1,093,242 3.92% -4.9% -5.4%

During calendar year 2024, the total energy used decreased by 61,935 MMbtu, or 5.4% from the previous
year. The total gross floor area also decreased during this period, but by only 0.14%.

Table 2 looks at buildings where complete energy data is available for all sources. This information is
necessary to calculate the portfolio-wide WN EUI. This metric allows us to compare energy use across the
portfolio against past years while accounting for changes to the number of buildings, total square footage, and
weather variations. At a building level WN EUI also allows for performance comparisons between buildings
of different sizes. For calendar year 2024, the WN EUI dropped to 68.8 kBtu/ft2. Contributing to this
improvement is the replacement of several building management systems (BMS) and a multi-unit staff
initiative which has focused on improving energy efficiency and building settings. Of note, the Michael
Antonovich Antelope Valley Courthouse saw a 6.6 billion Btu reduction in natural gas use; 11% of which
was from HVAC repairs, illustrating the significant energy savings achievable through maintenance
investments.

Table 2. Portfolio wide energy use intensity. JCC must have complete energy data to include a facility.

Calendar # of Facilities Total Gross Floor EUI EUI Change EUI Change
Year Included Area (sqft) (kBtu/sqft) vs. Baseline vs. Prior Year
2018 (Baseline) 133 14,663,732 74.7 0.00% 0.00%
2019 133 14,663,732 72.7 -2.70% -2.70%
2020 133 14,663,732 71.1 -4.87% -2.23%
2021 145 15,316,872 72.4 -3.12% 1.84%
2022 147 15,446,302 72.3 -3.30% -0.18%
2023 145 14,995,271 72.4 -3.24% 0.07%
2024 138 14,907,833 68.8 -7.91% -4.83%



Total Portfolio Energy Use by Type (MMBtu)
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Table 3. Total portfolio energy use broken down by energy type Table 4. Change in energy use

Energy Type 2018 2022 2023 2024 Energy Type 2024 v 2024 v
(MMBtu) 2018 2023
Steam 20909 30081 25104 23779 Chilled Water 3% 1%
Propane 3,295 5,346 6,446 5,760 District Hot Water 4%
Natural Gas 320,498 360,578 371,324 325,261 Electricity - Grid -13% -1%
Electricity - Solar 574 8,820 724 694 Electricity - Solar 21% -4%
Electricity - Grid 807,275 738,744 710,248 701,179 Natural Gas 1% -12%

District Hot Water _-- Propane 75% -11%
Chilled Water 71,125 77,462 69,513 68,844 Steam 9% -5%
Total 1,224,677 | 1225353 | 1,188,149 | 1,130,490  Total 8% 5%

Conditioning and controlling the temperature of indoor spaces through heating and cooling is the largest use
of energy in a typical Judicial Council-managed building. This conditioning is largely accomplished using
natural gas for heating and electricity for cooling. A minority of buildings use propane or electricity for
heating. Additionally, we have a small number of buildings where steam, hot water, or cold water is delivered
and used directly for heating or cooling. Energy is also used for lighting, electrical equipment such as
computers, heating domestic hot water, and for food storage and preparation. These miscellaneous energy
uses are also most likely derived from electricity or natural gas.

In 2024, electricity accounted for 62% of all energy used and natural gas accounted for 29% or 91%
combined. A minority of buildings use other sources of energy including steam, chilled water, and propane.
Only a single building uses district hot water accounting for only 0.4% of total energy. Despite the 4%
increase in usage, district hot water use had minimal impact on portfolio-wide energy consumption.
Conversely, natural gas use changed by -12% between 2023 and 2024, providing the bulk of the energy
reduction.



Regional Performance

Table 5, below, summarizes the average WN EUI for calendar years 2018-2024 by Judicial Council region. It
provides the number of buildings included in 2024 and how much floor area those buildings represent. The
percentage of buildings with improved energy performance (i.e. reduced energy use) is included in the
column 2024 Bldgs with Lower WN EUI. A 2018 baseline of WN EUI is provided as well as one for 2023
and the change from 2018 to 2024, finally the change from 2023 to 2024.

Table 5. Region level WN EUI 2018-2023

Region Buildings Floor Area 2024 Bldgs Baseline 2023 WN 2024 WN  WNEUI WN EUI

Included (ft®) with Lower 2018 EUI EUI EUI 2024 vs 2024 vs
WN EUI (kBtw/ftt)  (kBtu/ftr) (kBtu/ft?) 2018 2023
Region 1- North 14 2,676,735 50% 57.9 66.2 62.8 8% -5%
Region 2- Northeast 18 4,043,868 50% 63.5 70.2 63.7 0% -9%
Region 3 - West 21 5,913,497 48% 63.5 55.0 53.0 -17% -4%
Region 4 - Central 22 2,616,253 58% 70.9 72.2 71.0 0% -2%
Region 5 - Southwest 21 3,499,691 57% 58.6 60.7 57.7 -2% -5%
Region 6A - Los Angeles 8 4,862,687 25% 74.1 81.3 84.3 14% 4%
Region 6B - Los Angeles 17 3,446,326 53% 92.9 80.7 69.0 -26% -15%
Region 7 - South 17 4,799,768 T1% 854 82.0 80.1 -6% -2%

Judicial Council staff divide California into geographical regions to provide effective local facility
management. From an energy perspective, buildings with shared climate zones can be compared after
accounting for building size. Buildings in different climates cannot be compared as more extreme weather will
require more heating or cooling for similar construction and size. Building construction choices also factor
into the energy efficiency of a building. For example, a building in a warm climate might incorporate shades
on windows, especially on the south side, to provide diffuse light but reduce solar heat gain. To that end, some
of the Judicial Council regions have very similar climate throughout, while others have very different climates
for certain buildings.

From Table 5 we see that Region 6A has a small number of large buildings, therefore each building has an
outsized impact on that region's and the portfolio wide WN EUI. While most of the buildings in Region 6A
were within +/- 5% of last year's performance, 2 buildings showed substantial increase in energy use.
Additionally, one of the worst performing buildings in this region, 19-F1 Inglewood, is currently operating
without the aid of a BMS. The legacy pneumatic BMS has many components that are beyond the end-of-
useful-life. All of these components must be replaced with newer versions in addition to the primary control
system. Facilities Operations is investigating mitigation strategies which will reduce energy use while we
await approval and funding to replace these systems.

Table 6. Weather normalized site energy use (MMBtu) by region and year

Region 2018 2019 2020 2021 2022 2023 2024
Regionl- North 34,066 35,414 42,382 52,845 49,903 40,924 37,275
Region 2 - Northeast 82,345 86,951 109,377 107,867 104,011 112,073 107,916
Region 3 - West 119,423 115,937 107,866 110,100 109,641 106,043 100,304
Region 4 - Central 91,659 94,470 105,374 107,012 100,605 97,397 94,108
Region 5 - Southwest 142,439 142,854 150,171 138,966 136,950 140,679 132,138
Region 6A - Los Angeles 217,261 217,425 192,056 188,976 200,849 204,179 205,740
Region 6B - Los Angeles 237,589 241,472 218,117 225,299 218,331 208,539 178,305
Region 7 - South 273,206 251,344 245,885 275,519 281,334 255,424 255,487
Total 1,224,677 1,212,233 1,195,332 1,231,754 1,225,353 1,188,149 1,130,490



Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)

Region 1 - North

Bldg ID Building Name County Build Gross Electricity Natural Other Site Energy 2018 2023 2024 2024 % 2024 %
Year  Floor Area Usage - Gas Usage Energy (kBtu) WN EUI WNEUI  WNEUI difference difference
() Grid (kBtu) (kBtu) (MMBtu) (kBtu/f)  (kBtu/f) (kBtu/ft) 2018 2023
Partial Data Closed Building
07-A3 Bray Courts Contra Costa 1986 49,391 2,428,916 1,976,552 4,600,468 80 84 93 16% 11%
23-Al County Courthouse Mendocino 1920 57,979 1,598,789 3,563,392 5,294,370 49 83 91 85% 11%
28-Cl1 Napa Juvenile Court Napa 1959 7,354 207,640 398,950 619,563 43 79 84 97% 6%
17-B1 South Civic Center Lake 1974 8,456 235,580 394,284 635,629 48 55 75 56% 37%
28-B1 Historic Courthouse Napa 1878 43,204 1,693,216 1,365,533 3,062,855 50 114 71 42% -38%
07-Al4 Spinetta Family Law Center =~ Contra Costa 2003 39,224 1,552,496 825,119 2,422,248 58 58 62 7% 6%
08-Al Del Norte County Superior Del Norte 1950 29,008 1,028,993 645,686* 1,767,667 63 64 61 -3% -5%
Court
28-Al Criminal Court Building Napa 1999 47,296 1,784,257 1,071,012 2,863,427 61 61 61 0% -0%
07-A2 Wakefield Taylor Courthouse Contra Costa 1901 100,687 2,920,976 3,199,875 6,013,052 77 67 60 -23% -11%
49-B2 3055 Cleveland Avenue Sonoma 2009 36,550 1,448,512 524,445 1,991,108 51 47 55 6% 16%
07-E3 Richard E. Arnason Justice Contra Costa 2010 73,454 2,679,694 900,523 3,597,623 53 60 49 -7% -18%
Center
07-C1 Walnut Creek Courthouse Contra Costa 1973 24,469 809,450 224,323 1,020,978 6 44 42 584% -6%
07-F1 George D. Carroll Courthouse Contra Costa 1953 67,707 2,314,340 2,277,265 32 36 34 4% -5%
07-Gl Contra Costa Records and Contra Costa 1917 30,000 558,919 360,904 867,376 27 27 29 7% 5%
Training
07-D1 Concord Courthouse Contra Costa 1982 7,938 83,495 36,176 117,868 11 17 15 35% -10%
48-A3 Old Solano Courthouse Solano 1911 29,930 431,636 400,463 14 17 13 -5% -19%
17-El Gateway Business Park Lake 2008 2,362 11,137 11,137 9 6 5 -47% -23%
Note

Propane



Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)
Region 2 - Northeast

Bldg ID Building Name County Build Gross Electricity Natural Other Site Energy 2018 2023 2024 2024 % 2024 %
Year Floor Usage - Gas Usage Energy (kBtu) WN EUI WN EUI WN EUI (ifference difference
) Area Grid (kBtu) (kBtu) (kBtu) (kBtu/ft*) (kBtu/ft?) (kBtu/ft*) 2018 2023
Partial Data Closed Building (1)
18-Cl1 Hall of Justice Lassen 2012 42,320 2,296,320 2,760,490 4,964,196 103 125 117 14% -6%
34-Al Gordon Schaber Sacramento Sacramento 1965 291,083 10,184,335 852,384 13,554,4208 24,440,701 32 77 84 165% 9%
Superior Court
52-El Tehama County Courthouse Tehama 2016 65,755 2,664,580 2,612,494 5,187,703 65 87 79 21% -10%
47-H1 New Yreka Courthouse Siskiyou 2021 67,459 2,462,620 2,488,370* 4,996,395 75 74 -1%
51-Cl1 Sutter County Superior Sutter 2015 73,870 4,006,352 1,277,418 5,278,264 68 85 72 6% -15%
Courthouse
04-F1 North Butte County Courthouse Butte 2015 73,882 3,354,277 1,705,661 5,000,074 64 64 68 6% 5%
04-A1 Butte County Courthouse Butte 1973 72,474 2,846,507 1,961,691 4,869,323 62 69 67 9% 2%
34-C2 Juvenile Courthouse Sacramento 2005 101,815 4,785,275 2,150,312 6,839,531 68 88 67 2% -23%
31-H1 Howard G. Gibson Courthouse Placer 2008 110,700 5,380,569 1,638,597 6,858,307 64 61 62 -4% 2%
47-B1 Dorris Siskiyou 1974 2,585 137,144 145,730 34 53 56 68% 7%
09-C1 Cameron Park El Dorado 1984 7,834 285,778 133,777* 412,879 57 50 53 -8% 5%
34-El William Ridgeway Family Sacramento 1999 164,981 6,006,499 2,528,256 8,405,552 54 53 51 -5% -4%
Relations Courthouse
34-D1 Carol Miller Justice Center Court Sacramento 1991 108,342 3,593,381 1,594,791 5,180,728 51 49 48 -6% -3%
Facility
09-Al Main St. Courthouse El Dorado 1913 18,560 829,359 78,559%* 860,341 46 48 46 2% -4%
11-Al Historic Courthouse Glenn 1894 41,867 1,244,288 674,987 1,919,275 22 46 46 110% 0%
57-A10 Yolo Superior Court Yolo 2015 169,410 4,816,068 2,178,946 7,164,282 43 42 42 -0% 1%
09-El Johnson Bldg. El Dorado 1974 37,453 1,125,423 1,119,491 29 26 30 3% 16%
34-Bl Records Center Sacramento 1990 36,418 338,345 669,629 1,015,449 11 28 28 156% 1%
51-Al Courthouse West Sutter 1899 26,253 213,263 282,786 516,779 23 23 20 -13% -15%
32-B2 Plumas/Sierra Regional Courthouse Plumas 2009 7,312 31,143 31,165 32 4 4 -86% 7%
Note
* Propane
8§ District Heating and Cooling



Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftz)
Region 3 - West

Bldg ID Building Name County Build Gross Electricity Natural Other Site Energy 2018 2023 2024 2024 % 2024 %
Year Floor Usage - Gas Usage Energy (kBtu) WN EUI WN EUI WN EUI difference difference
: o Area (ft?) Grid (kBtu) (kBtu) &Btwftr) (kBtwft) (kBtwfe) 2018 2023
Partial Data Closed Building (kBtu)
43-Nl1 Morgan Hill Courthouse Santa Clara 2009 73,336 4,495,600 4,335,240 9,044,854 94 104 123 31% 19%
35-C1 San Benito County Superior San Benito 2014 41,339 2,341,863 2,501,006 4,836,153 74 110 117 57% 6%
Court
43-D1 Palo Alto Courthouse Santa Clara 1960 83,451 3,025,559 4,692,814 7,556,503 88 95 91 3% -5%
43-Bl Downtown Superior Court Santa Clara 1963 156,605 6,696,902 5,267,776 12,174,104 96 89 78 -19% -13%
01-G1 Berkeley Courthouse Alameda 1958 14,900 608,430 505,322 1,131,563 84 62 76 -10% 22%
01-F1 George E. McDonald Hall of Alameda 1985 25,850 1,117,894 787,203 1,701,403 67 77 66 -2% -14%
Justice
40-El1 Grover Beach Branch San Luis Obispo 1968 3,137 126,896 67,300 196,726 16 61 63 299% 2%
01-J1 East County Hall of Justice Alameda 2017 153,351 5,992,278 2,253,104 8,225,864 61 57 54 -11% -6%
27-Bl Marina Courthouse Monterey 1997 15,347 634,742 227,044 818,043 51 51 53 4% 5%
41-C1 Northern Branch Courthouse San Mateo 1961 57,265 1,284,747 1,641,976 3,053,033 21 53 53 155% 1%
41-B1 Central Branch San Mateo 1961 17,507 443,172 516,665 914,917 17 48 52 209% 9%
38-Al Civic Center Courthouse San Francisco 1998 228,595 8,918,966 2,205,938" 11,175,228 44 47 49 11% 4%
01-D1 Hayward Hall of Justice Alameda 1977 184,785 4,740,403 3,739,169 8,582,906 74 55 46 -37% -15%
01-H1 Fremont Hall of Justice Alameda 1976 124,100 3,183,467 2,438,667 5,709,431 58 46 46 -21% 1%
43-B5 Family Justice Center Courthouse Santa Clara 2016 233,906 7,232,262 2,776,305 10,207,443 50 48 44 -13% -10%
27-G1 Gabilan Street Annex Monterey 1961 5,781 121,374 129,564 241,786 27 32 42 57% 32%
40-H1 1070 Palm St. San Luis Obispo 1926 2,528 51,781 43,000 96,300 37 36 38 3% 6%
40-J1 Paso Robles Courthouse San Luis Obispo 2008 22,300 648,702 216,900 848,333 30 47 38 28% -19%
43-G1 Santa Clara Courthouse Santa Clara 1976 33,559 746,755 278,257 1,123,706 50 49 34 -33% -32%
01- Wiley W. Manuel Courthouse & Alameda 406,683 9,568,178 3,577,939 13,215,789 67 33 33 -52% 0%
B Campus  Glenn Dryer Detention Facility
Campus
43-F1 Sunnyvale Courthouse Santa Clara 1967 19,994 122,638 0 122,638 25 9 6 -75% -33%
Note
i District Heating



Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)

Region 4 - Central

Bldg ID Building Name County Build Gross Electricity Natural Other Site Energy 2018 WN 2023 2024 2024 % 2024 %
Year Floor Usage - Gas Usage Energy (kBtu) EUI WN EUI WN EUI difference difference
Area Grid (kBtu) (kBtu) (kBtu) (kBtu/ft) (kBtu/ft?) (kBtu/ft?) 2018 2023
Partial Data Closed Building ()

50-Al Modesto Main Courthouse Stanislaus 1960 64,092 8,359,638 5,310,641 13,538,990 208 179 211 2% 18%
26-B2 Mammoth Lakes Courthouse Mono 2011 23,310 804,175 1,655,777* 2,496,577 82 118 107 30% -10%
65-A2 2424 Ventura Street - 5 DCA Fresno 2007 61,000 3,580,251 2,527,075 6,043,417 78 76 99 27% 30%
50-D1 Turlock Superior Court Stanislaus 1975 4,735 373,594 89,939 450,910 90 98 95 6% -2%
05-Cl1 Calaveras Superior Court Calaveras 2013 44,629 2,157,159 1,475,286 3,489,891 114 98 78 -32% -20%
16-A5 Kings Superior Court Kings 2015 143,419 6,312,092 4,745,900 10,955,979 89 77 76 -14% -0%

20-F1 Main Courthouse - Madera Madera 2015 115,804 6,004,472 2,531,109 8,562,465 102 73 74 -28% 1%
03-C1 Amador Superior Court Amador 2007 20,346 915,373 486,647 1,336,678 74 69 66 -11% -4%
54-11 South County Justice Center Tulare 2013 96,532 4,594,337 1,807,400 6,324,646 59 68 66 11% -4%
39-F1 Stockton Courthouse San Joaquin 2017 306,115 14,989,297 3,920,302 18,822,079 55 63 62 11% -3%

24-A8 Charles James Ogletree, Jr. Merced 2006 57,900 2,774,445 689,597 3,486,032 62 59 60 -2% 2%

Courthouse
10-01 B.F. Sisk Courthouse Fresno 1967 191,886 6,893,891 4,156,256 10,901,620 42 77 57 37% -26%
39-D2 Lodi Branch Dept. 2 San Joaquin 1968 6,844 202,679 172,831 376,717 79 79 55 -31% -30%
39-Cl1 Manteca Branch Court San Joaquin 1965 15,010 643,672 182,593 815,569 44 46 54 24% 19%
22- Mariposa Administration Campus Mariposa 2,311 45,377 59,036* 107,114 46 45 46 2% 2%
C_Campus
24-G1 Los Banos Division - The Robert M. Merced 2016 32,844 1,347,719 200,060 1,517,586 49 50 46 -5% -8%
Falasco Justice Center
50-F1 Modesto Traffic Court Stanislaus 1985 13,157 495,987 107,884 590,659 69 49 45 -35% -8%
55-D1 Tuolumne County Courthouse Tuolumne 2021 61,537 2,253,571 2,253,571 37 37 -0%
14-B1 Superior Court 2 Inyo 1974 1,787 41,568 41,568 30 30 23 -23% -23%
50-C1 Ceres Superior Court Stanislaus 1969 2,985 54,869 9,270 64,139 9 27 22 144% -20%
54-El Dinuba Division of the Tulare Superior Tulare 2000 20,606 332,650 113,800 439,165 24 22 21 -11% -2%
Court
24-A1 Old Court Merced 1950 17,716 310,444 55,140 377,392 21 23 21 2% -9%
24-H1 Traffic Division Merced 5,117 73,054 85,037 13 12 17 27% 44%
39-El Tracy Branch Courthouse San Joaquin 1968 6,900 20,914 2,835 23,749 3 3 3 10% 36%
Note
10 *

Propane



Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)

Region 5 - Southwest

11

Bldg ID Building Name County Build Gross Electricity Natural Other  Site Energy 2018 2023 2024 2024 % 2024 %
Year Floor Usage - Gas Usage  Energy (kBtu) WN EUI WN EUI WN EUI difference difference
E— ?f::)a Grid (kBtu) (kBtu) (kBtu) kBtu/f)  (kBtw/f)  (kBtu/fe?) 2018 2023
56-F1 Juvenile Courthouse Ventura 2005 53977 2,855,842 2,622,400 5,478,242 61 67 102 65% 51%
19-V1 East Los Angeles Courthouse Los Angeles 1989 105,627 5,716,054 3,453,500 9,052,866 116 86 86 -26% -0%
56-B1 East County Courthouse Ventura 1991 82,480 3,738,560 2,435,400 6,095,477 60 79 74 24% -6%
19-AZ1 Michael D. Antonovich Antelope Valley Los Angeles 2003 415,562 20,381,361 9,363,200 29,604,135 66 87 71 9% -18%
Courthouse
15-H1 Arvin/ Lamont Branch Kern 1988 26,027 1,375,225 517,900 1,843,074 60 74 71 19% -4%
15-D1 Delano/North Kern Court Kern 1985 14,599 682,146 375,871 1,029,108 61 73 71 16% -4%
42-B1 Figueroa Division Santa Barbara 1953 47,370 2,518,532 688,288 3,206,820 64 55 68 6% 22%
15-C1 Bakersfield Juvenile Center Kern 1990 79,944 3,648,959 1,536,653 5,154,772 54 67 65 21% -4%
15-K1 3131 Arrow Street Kern 1991 20,400 301,383 300,324 693,8227 1,288,694 56 55 63 13% 14%
15-El Shafter/Wasco Courts Bldg. Kern 1990 16,719 849,405 206,805 1,020,793 58 61 61 5% 0%
15-F1 Taft Courts Bldg. Kern 1984 6,111 170,931 204,000 371,261 97 76 61 -37% -20%
19-AX Van Nuys Campus Los Angeles 433,834 19,320,655 5,530,900 24,646,340 82 56 57 -31% 1%
Campus
19-S1 Hollywood Courthouse Los Angeles 1986 57,772 2,801,798 468,700 3,270,498 40 53 57 43% 6%
19-Q1 Edmund D. Edelman Children's Court Los Angeles 1992 263,623 9,272,565 3,936,400 13,153,094 53 47 50 -5% 6%
42-H1 Santa Maria Juvenile Court (new) Santa Barbara 2005 11,639 409,221 96,046 521,692 68 47 45 -34% -5%
19-AY1 Chatsworth Courthouse Los Angeles 2002 302,436 10,425,708 2,293,900 12,645,083 44 44 42 -6% -4%
15-D2 1022 12th Avenue Kern 1972 7,680 336,684 316,380 39 38 41 5% 8%
19-N1 Monrovia Training Center Los Angeles 1953 19,440 618,731 174,100 800,797 46 34 41 -11% 21%
42-F Campus Santa Maria Campus Santa Barbara 91,639 2,410,089 1,358,400 3,498,338 38 38 38 -1% 0%
19-AC1 San Fernando Courthouse Los Angeles 1984 187,874 6,027,025 1,119,000 7,146,025 57 53 38 -34% -28%
42-G1 Santa Barbara Jury Assembly Bldg. Santa Barbara 1998 8,157 210,377 11,900 226,236 41 29 28 -32% -3%
15-N1 Bakersfield Shop Lease Kern 1983 9,150 112,421 22,181 129,103 17 14 -18%
15-12 Ridgecrest - Division B Courtroom Kern 1998 2,345 29,872 30,987 8 13 13 69% 3%
15-P1 5555 California Avenue Kern 1981 23,760 217,264 50,802 262,786 12 11 -9%
19-BA1 Monrovia Warehouse Los Angeles 1989 39,900 246,767 236,611 6 5 6 7% 9%
Note
1 Electricity generated on-site (solar)



Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)

Region 6A - Los Angeles

Bldg ID Building Name County Build Gross Electricity NaturalGas  Other  Site Energy 2018 2023 2024 2024 % 2024 %
Year Floor Usage - Usage Energy (kBtu) WN EUI WN EUI WN EUI  gifference difference
Partial Data Closed Building Area (ft?) (]((;];iﬂ) (kBtu) (kBtu) (kBtw/ft?) (kBtuw/ft?) (kBtuw/ft?) 2018 2023
19-C_Campus Torrance Campus Los Angeles 147,036 11,246,507 10,593,800 21,958,495 121 152 149 24% -2%
19-F1 Inglewood Courthouse Los Angeles 1977 174,041 10,022,687 14,408,401 24,431,088 63 133 140 122% 5%
19-T1 Metropolitan Courthouse Los Angeles 1972 250,000 16,488,968 10,685,300 27,174,268 109 106 109 -0% 3%
19-AP1 Santa Monica Courthouse Los Angeles 1950 122,565 5,479,645 6,538,300 11,889,303 68 92 97 43% 5%
19-AU1 Airport Courthouse Los Angeles 1999 286,212 12,915,878 9,424,700 21,842,686 85 64 76 -11% 19%
19-El Inglewood Juvenile Court Los Angeles 1950 16,043 802,315 273,800 1,162,815 106 57 73 -32% 28%
19-AQ1 Beverly Hills Courthouse Los Angeles 1970 184,882 4,888,488 5,204,500 10,022,001 62 54 54 -12% 1%
19-Y5 Governor George Deukmejian Los Angeles 2013 550,215 20,767,902 6,474,086 27,378,767 54 51 50 -8% -3%
Courthouse

19-K1 Stanley Mosk Courthouse Los Angeles 1957 736,200 30,660,232 356,500 31,016,732 69 42 42 -39% -0%
19-L1 Clara Shortridge Foltz Los Angeles 1972 1,020,266 28,508,482 28,508,482 33 30 28 -15% -8%

Criminal Justice Center
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Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)

Region 6B - Los Angeles

Bldg ID Building Name County Build Gross Electricity = Natural Gas Other  Site Energy 2018 2023 2024 2024 % 2024 %
Year Floor Area Usage - Usage Energy (kBtu) WN EUI WN EUI WN EUI  difference difference
Partial Data Closed Building () Grid (kBtu) (kBtu) (kBtu) (kBtu/ft*) (kBtu/ft?) (kBtu/ft*) 2018 2023
36-J1 Barstow Courthouse San Bernardino 1976 35,702 2,753,017 2,040,893 4,716,111 104 113 132 27% 17%
19-AG1 Compton Courthouse Los Angeles 1977 344,027 14,336,765 19,305,501 33,642,265 139 128 98 -30% -23%
19-71 Pasadena Courthouse Los Angeles 1950 193,054 13,279,504 7,162,700 18,787,621 113 128 97 -14% -24%
19-AM1 Downey Courthouse Los Angeles 1989 100,628 5,200,722 3,308,600 8,648,108 101 92 86 -15% -7%
36-R1 San Bernardino Justice San Bernardino 2014 379,717 19,830,464 9,120,984 28,735,115 81 80 76 -6% -6%
Center
19-AL1 Bellflower Courthouse Los Angeles 1989 68,510 3,284,180 1,887,900 5,172,080 225 149 76 -66% -49%
19-A01 Whittier Courthouse Los Angeles 1972 77,538 4,017,768 1,474,900 5,486,479 68 62 71 4% 14%
19-G1 Burbank Courthouse Los Angeles 1953 58,608 3,095,441 546,100 3,761,661 79 56 64 -19% 14%
19-AK1 Norwalk Courthouse Los Angeles 1965 197,309 8,439,383 2,776,400 11,681,261 116 74 59 -49% -20%
19-W_Campus  Pomona Courthouse Los Angeles 238,102 10,114,874 3,769,700 13,892,983 56 67 58 4% -13%
Campus
19-11 Alhambra Courthouse Los Angeles 1974 99,123 4,338,254 1,351,800 5,467,668 73 49 55 -24% 12%
19-01 El Monte Courthouse Los Angeles 1977 114,829 4,400,746 1,848,200 6,276,508 119 46 55 -54% 18%
19-H1 Glendale Courthouse Los Angeles 1956 55,821 1,830,861 754,300 2,531,750 74 62 45 -39% -26%
13-D1 Winterhaven Court Imperial 1973 2,100 97,873 94,197 47 37 45 -5% 23%
13-Al El Centro Courthouse Imperial 1923 60,260 2,642,365 1,800 2,642,653 43 43 44 2% 3%
36-A_Campus San Bernardino San Bernardino 447,126 12,919,336 6,297,400 19,357,883 61 50 43 -29% -14%
Courthouse Campus
36-N1 790 S. Gifford San Bernardino 1980 12,423 173,877 327,000 518,486 31 36 42 37% 16%
36-P1 Juvenile Dependency San Bernardino 2004 32,052 1,309,755 1,266,178 53 39 40 -25% 1%
Courthouse
36-N6 Distribution Center San Bernardino 1989 19,302 399,709 399,709 16 16 21 26% 29%
36-N5 780 S. Gifford San Bernardino 1987 8,240 104,508 102,218 11 9 12 14% 35%
19-AK2 Norwalk Judges Los Angeles 2011 11,326 21,058 21,058 7 3 2 -73% -32%
Parking Structure
Note
i District Cooling
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Judicial Council 2024 Weather Normalized Site Energy (kBtu) and WN EUI (kBtu/ftZ)

Region 7 - South

Bldg ID Building Name County Build Gross Electricity =~ Natural Gas Other Site Energy 2018 2023 2024 2024 % 2024 %
Year Floor Area Usage - Usage Energy (kBtu) WN EUI WN EUI WN EUI  difference difference
Partial Data Closed Building (ft>) Grid (kBtu) (kBtu) (kBtu) (kBtuw/ (kBtuw/ (kBtu/ ft*) 2018 2023
ft)) ft?)
30-D1 Stephen K. Tamura Orange 1967 113,160 8,025,946 6,788,800 15,188,289 90 118 134 49% 14%
Courthouse
64-B1 3389 12th Street — Riverside 42,251 1,957,905 3,021,386 5,056,307 85 98 120 40% 22%
4 DCA2
30-A Campus  Santa Ana Central Campus Orange 748,740 24,526,660 283,100 58,625,354% 86,912,637 141 123 116 -17% -6%
33-Cl Larson Justice Center Riverside 1997 152,990 11,730,821 5,086,176 16,721,772 81 91 109 35% 20%
30-Cl1 North Justice Center Orange 1970 131,843 9,071,980 5,740,900 14,150,753 135 118 107 -21% -9%
33-G4 Banning Justice Center Riverside 2015 68,584 3,783,806 1,610,400 5,375,119 89 86 78 -12% -9%
37-L1 Central Courthouse San Diego 2017 704,380 21,104,852 2,784,369  23,210,880% 49,620,744 61 72 70 16% -2%
33-A3 Riverside Hall of Justice Riverside 1989 167,386 7,409,333 3,967,148 11,412,419 67 71 68 1% -4%
30-E1 Harbor Justice Center- Orange 1973 110,855 4,883,789 2,598,125 7,445,075 74 71 67 -9% -5%
Newport Beach Facility
33-Nl1 Riverside Juvenile Court Riverside 1986 38,309 1,801,742 586,300 2,362,710 67 63 62 -8% -2%
37-El Juvenile Court San Diego 1968 48,871 1,745,402 1,206,404 2,983,431 63 51 61 -4% 21%
64-E1 601 W. Santa Ana Blvd - 4 Orange 2009 51,960 1,914,598 1,041,400 2,957,910 76 57 57 -25% -1%
DCA3
37-Cl Kearny Mesa Court San Diego 1960 41,450 1,679,551 340,020 2,029,277 59 48 49 -17% 3%
30-Bl Betty Lou Lamoreaux Orange 1992 248,676 9,866,130 2,245,756 12,108,384 66 50 49 -26% -3%
Justice Center
33-Al Family Law Court Riverside 1997 75,640 2,700,619 879,600 3,637,798 56 57 48 -14% -16%
33-11 Moreno Valley Riverside 1991 16,872 769,380 757,177 40 42 45 12% 7%
37-11 East County Regional San Diego 1983 442,672 12,364,706 6,170,354 17,839,797 49 45 40 -17% -11%
Center
33-M4 Southwest Juvenile Riverside 2017 14,371 577,192 449,907 35 31 -11%
Courthouse
30-K2 27559 Puerta Real Orange 2000 910 5,546 5,546 19 6 6 -68% -2%
30-K1 27573 Puerta Real Orange 2000 5,206 24,049 24,049 36 8 5 -87% -45%
37-K1 Banks Street (storage) San Diego 1976 5,200 2,000 2,000 1 0 -20%
Note
§ District Heating and Cooling
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Greenhouse Gas Emissions

Judicial Council-Managed Greenhouse Gas Emissions

Location-based emissions factors by calendar year and source in metric tons of carbon dioxide equivalent
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81,302
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In 2024, the location-based greenhouse gas emissions (GHGe) generated by Judicial Council-managed
activities dropped 15% from 75,667 metric tons (mT) in 2023 to 64,097 mT in 2024. This reduction in
GHGe stems from both a reduction in energy use and the increase in renewables on the California electricity
grid. Natural gas use decreased 12.4% leading to a 2.9% reduction in GHGe. Electricity usage decreased

by 1.3% and changes in the California electric grid magnified this impact, leading to a reduction of GHGe
of 11.5%.

These emissions are calculated using the US Federal Environmental Protection Agency's location-

based factors for the eGRID CAMX (WECC California) subregion, which is updated annually. This report
focuses on scope 1, direct emissions, and scope 2, indirect emissions from purchased energy. The scope 3
emissions include other indirect emissions. Our ability to track scope 3 emissions is limited at present to the
miniscule portion of data we have related to business travel. Business travel was curtailed in 2020 through
2022, so no data is available.

Table 7. GHGe (mT) by scope using location-based metrics
Scope | 2018 2019 | 2020 | 2021 2022 | 2023 2024

Scope 1 25,300 26,532 21,259 21,439 18,552 19,900 17,767
Scope2 58,513 53,456 51,166 50,242 57,347 55,305 45,993
Scope3 1,280 1,314 462 337

Table 8. GHGe (mT) by source using location-based metrics

Source 2018 2019 2020 2021 2022 2023 2024
Electricity 53,286 47,864 44231 44,094 50,171 48,998 40,289
Natural Gas 22,057 23,236 18,136 18,227 17,650 18,947 16,781
District Cooling 3,677 3,638 4,946 3,997 4,929 4,253 3,664
District Heating 1,549 1,954 1,989 2,151 2,247 2,054 2,040
Propane 159 164 168 305 322 305 344
Refrigerant (est.) 2,936 2,928 2,833 2,833 449 510 504
Diesel 3 6 48 10 50 34 29
Vehicle Fleet 145 199 74 64 81 105 109
Business Travel 1,280 1,314 462 337
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Difference Between Market-Based and Location-Based Metrics

Carbon dioxide equivalence (CO:e) in metric tons

® Location @ Market

— == A 75,899 75,667
73,567 72,425 72,081 71,681 9311 ’ ’
s 68,488 67,575 64,097
2018 2019 2020 2021 2022 2023 2024
Table 9. Location-based versus market-based electricity emission metrics in CO.e mT
CO2ze (mT) 2018 2019 2020 2021 2022 2023 2024

Electricity - Location Based 53,286 47,864 44,231 44,094 50,171 48,998 40,289
Electricity - Market Based 41,748 47,377 43,888 43,667 42,760 41,238 32,365

There are two approaches for quantifying scope 2 emissions. Since these emissions are related to purchased
energy, choices in purchasing can impact the amount of greenhouse gases produced to create the energy.
The vast majority of scope 2 emissions come from purchased electricity. The Judicial Council works to
purchase the least carbon-intensive electricity possible, which has led to 7,924 mT less CO»e emissions in
2024, when comparing the emissions using location versus market metrics.

The location-based method assesses emissions on the average emissions intensity of grids where the energy
is consumed. This approach reflects the average carbon intensity of electricity within the region where the
consumption occurs, representing the regional energy mix, regardless of the consumer's specific electricity
products or contracts. Using a consistent location-based approach allows larger entities like the State of
California to roll up emissions from different agencies and branches of government into a cohesive whole.
In contrast, the market-based methodology reflects the emissions associated with the specific energy
procurement choices of the end user. This report uses location-based metrics unless otherwise specified.

Judicial Council Regional Breakdown

Judicial Council buildings are organized into eight geographic regions. The size of buildings and the number
of people served varies significantly across the state. Region 1 has less than 2.7 million square feet (ft2) of
floor area, while Region 7 has over twice that with almost 6 million ft2. As such, Region 7's GHGe are
significantly higher than Region 1. As energy for heating and cooling makes up the bulk of scope 1 and 2
emissions, the varied climates across the state result in differences at the regional level.

On the next page we see the overall contribution of each region to GHGe at the top. As the amount of
activity in terms of people served varies widely by region, we expect each region to have a unique footprint.
The chart below shows the 2024 GHGe intensity, determined by dividing the location-based CO5e emissions
in kilograms (kg) by the building area in square feet (ft2). Here we see that on a per ft2 basis, Region 6B has

the highest emissions, while Region 1 has the lowest.
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2024 COje (m1) by Judicial Council Region and Scope
location based metrics
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GHGe Intensity COje by floor area (kg/sqft) by Region, Scope and Source
location-based metrics
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Table 5 summarizes the GHGe by region with historical comparisons. Region 1's GHGe have remained fairly
constant. This region is consistently operating with the lowest GHGe intensity. Additionally, this region is in
the coastal north of the state in need of more heating than cooling. To this end, natural gas usage has remained
flat and the GHGe impact of burning natural gas and propane has not changed. Conversely, Region 7's
decrease in GHGe is almost entirely due to changes in the California electrical grid. Region 6B's significant
drop in GHGe is due both to changes at the grid level and to a dramatic decrease in use of natural gas. Given
the Region's generally warm weather, further reductions in natural gas usage are being implemented and we
expect to see lower results in both 2025 and 2026 from these efforts.

Table 10. Judicial Council region summary

Region Bldg Bldg area 2024 2024 2023 2018 2024
count (sqft) Intensity  Location Location Location Market
Location based based based based
(kgsgfy (@T)  (@T) (@)  (mT)
Emissions not tied to a location 447 566 1,425 447
Region 1 - North 19 2,697,900 0.9 2,320 2,494 2,236 1,305
Region 2 - Northeast 25 3,548,307 1.7 6,188 7,168 5,415 5,150
Region 3 - West 25 5,249,400 1.1 5,876 6,832 7,683 2,946
Region 4 - Central 29 3,023,884 1.8 5,465 6,590 5,928 3,973
Region 5 - Southwest 30 3,943,511 1.9 7,548 8,993 9,594 6,733
Region 6A - Los Angeles 10 4,573,130 2.6 11,912 13,387 14,286 11,469
Region 6B - Los Angeles 22 3,408,181 3.0 10,065 13,387 16,118 9,827
Region 7 - South 22 5,960,041 2.4 14,276 16,250 22,405 14,323
Total 184 32,404,354 2.0 64,097 75,667 85,093 56,173
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Judicial Council-Managed Greenhouse Gas Emissions

Region 1 - North

Location-based metrics

Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel  Scope2
(sqft) (mT) (mT) (mT) (mT) (mT)
07-A14 Spinetta Family Law Center Contra Costa 39,224 135 146 134 44 90
07-A2 Wakefield Taylor Courthouse Contra Costa 100,687 482 418 518 348 170
07-A3 Bray Courts Contra Costa 49,391 252 260 247 105 141
07-Cl1 Walnut Creek Courthouse Contra Costa 24,469 68 74 59 12 47
07-D1 Concord Courthouse Contra Costa 7,938 9 9 7 2 5
07-E3 Richard E. Arnason Justice Center Contra Costa 73,454 279 308 204 48 156
07-F1 George D. Carroll Courthouse Contra Costa 67,707 123 148 158 158
07-G1 Contra Costa Records and Training Contra Costa n/a 53 58 52 19 33
08-Al Del Norte County Superior Court Del Norte 29,008 126 73 101 41 60
17-B1 South Civic Center Lake 8,456 29 16 38 24 14
23-Al County Courthouse Mendocino 57,979 183 308 286 193 93
28-Al Criminal Court Building Napa 47,296 180 184 161 57 104
28-B1 Historic Courthouse Napa 43,204 146 312 185 86 99
28-Cl1 Napa Juvenile Court Napa 7,354 22 35 33 21 12
48-A1 Hall of Justice Solano 111,148 2 1 1
48-A3 Old Solano Courthouse Solano 29,930 33 29 23 23
49-B2 3055 Cleveland Avenue Sonoma 36,550 116 115 112 28 84
Region 2 - Northeast
Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel Scope2
(afy ~ @T) (@D @I  @T) (D
04-Al Butte County Courthouse Butte 72,474 297 318 270 104 166
04-F1 North Butte County Courthouse Butte 73,882 315 314 286 91 195
09-Al Main St. Courthouse El Dorado 18,560 59 64 53 48
09-C1 Cameron Park El Dorado 7,834 22 26 25 17
09-E1 Johnson Bldg. El Dorado 37,453 88 69 66 66
11-Al Historic Courthouse Glenn 30,603 58 92 108 36 72
18-C1 Hall of Justice Lassen 42,320 295 346 281 147 134
25-Al Barclay Justice Center Modoc 8,482 38 0 0 0
31-H1 Howard G. Gibson Courthouse Placer 110,700 495 455 423 110 313
32-B2 Plumas/Sierra Regional Courthouse Plumas 7,312 17 2 2 0 2
34-A1 Gordon Schaber Sacramento Superior Court Sacramento 291,083 607 1,414 1,448 45 1,403
34-B1 Records Center Sacramento n/a 25 62 55 36 20
34-C2 Juvenile Courthouse Sacramento 101,815 462 631 405 126 279
34-D1 Carol Miller Justice Center Court Facility Sacramento 108,342 381 351 294 85 209
34-E1l William Ridgeway Family Relations Courthouse Sacramento 164,981 571 581 467 117 350
45-El Redding Main Courthouse Shasta 166,887 124 669 238 431
47-B1 Dorris Siskiyou 2,585 6 10 8 0 8
47-H1 Siskiyou County Superior Court Siskiyou 67,459 337 305 161 143
51-Al Courthouse West Sutter 26,253 40 37 27 15 12
51-Cl1 Sutter County Superior Courthouse Sutter 73,870 318 412 302 69 233
52-El Tehama County Courthouse Tehama 65,755 275 359 294 139 155
57-A10 Yolo Superior Court Yolo 169,410 445 450 398 117 281
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Judicial Council-Managed Greenhouse Gas Emissions

Region 3 - West

Location-based metrics

Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel  Scope2
(sqft) (mT) (mT) (mT) (mT) (mT)
01-B3 Wiley W. Manuel Courthouse Alameda 196,277 1,651 875 752 192 560
01-D1 Hayward Hall of Justice Alameda 184,785 846 618 475 199 276
01-F1 George E. McDonald Hall of Justice Alameda 25,850 115 142 107 42 65
01-G1 Berkeley Courthouse Alameda 14,900 79 66 62 27 35
01-H1 Fremont Hall of Justice Alameda 124,100 425 358 315 130 185
01-J1 East County Hall of Justice Alameda 153,351 622 587 566 168 398
27-Bl Marina Courthouse Monterey 15,347 54 57 49 12 37
27-G1 Gabilan Street Annex Monterey n/a 10 13 14 7 7
35-Cl San Benito County Superior Court San Benito 41,339 198 275 270 133 136
38-Al Civic Center Courthouse San Francisco 228,595 702 771 676 0 676
40-E1 Grover Beach Branch San Luis Obispo 3,137 6 14 11 4 7
40-H1 1070 Palm St. San Luis Obispo 2,528 6 6 60 57 3
40-J1 Paso Robles Courthouse San Luis Obispo 22,300 81 70 49 12 38
41-B1 Central Branch San Mateo 17,507 32 54 53 28 26
41-C1 Northern Branch Courthouse San Mateo 57,265 87 187 191 116 75
43-Al Hall of Justice (East) Santa Clara 138,900 12 2 2
43-B1 Downtown Superior Court Santa Clara 126,005 910 871 670 280 390
43-B2 Historic Courthouse Santa Clara 30,600 0 0 0
43-BS Family Justice Center Courthouse Santa Clara 233,906 786 749 569 148 421
43-D1 Palo Alto Courthouse Santa Clara 83,451 460 490 426 250 176
43-F1 Sunnyvale Courthouse Santa Clara n/a 38 13 7 0 7
43-G1 Santa Clara Courthouse Santa Clara 33,559 108 108 58 15 43
43-N1 Morgan Hill Courthouse Santa Clara 73,336 467 497 493 231 262
Region 4 - Central
Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze CO2e Scopel  Scope 2
(qfy @D (T @D @I  (mD)
03-C1 Amador Superior Court Amador 20,346 110 90 79 26 53
05-C1 Calaveras Superior Court Calaveras 44,629 315 274 204 79 126
10-A1 Fresno County Courthouse Fresno 213,687 0 50 50
10-01 B.F. Sisk Courthouse Fresno 191,886 548 912 623 221 402
14-B1 Superior Court 2 Inyo 1,787 4 4 2 2
16-A5 Kings Superior Court Kings 143,419 808 693 620 253 368
16-C1 Avenal Court Kings 7,428 10 10 4 2 2
20-F1 Main Courthouse - Madera Madera 115,804 752 562 503 153 350
22-C1 Court Administration - Main Building Mariposa 1,583 7 3 3 0 3
24-A1 Old Court Merced 17,716 29 28 21 3 18
24-A8 Charles James Ogletree, Jr. Courthouse Merced 57,900 242 228 198 37 162
24-G1 Los Banos Division - The Robert M. Falasco Justice Merced 32,844 109 110 89 11 79
Center
24-H1 Traffic Division Merced 5,117 3 4 4
26-B2 Mammoth Lakes Courthouse Mono 23,310 129 199 152 105 47
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Judicial Council-Managed Greenhouse Gas Emissions

Region 4 - Central

Location-based metrics

Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze CO2e Scope 1 Scope 2
(sqft) (mT) (mT) (mT) (mT) (mT)
39-Cl1 Manteca Branch Court San Joaquin 15,010 44 52 47 10 37
39-D2 Lodi Branch Dept. 2 San Joaquin 6,844 36 34 21 9 12
39-El Tracy Branch Courthouse San Joaquin 6,900 3 1 1 0 1
39-F1 Stockton Courthouse San Joaquin = 306,115 1,098 1,357 1,101 228 873
50-A1 Modesto Main Courthouse Stanislaus 64,092 831 909 813 326 487
50-C1 Ceres Superior Court Stanislaus 2,985 2 6 4 0 3
50-D1 Turlock Superior Court Stanislaus 4,735 28 31 27 5 22
50-F1 Modesto Traffic Court Stanislaus n/a 58 43 35 6 29
54-E1 Dinuba Division of the Tulare Superior Court Tulare 20,606 33 30 25 6 19
54-11 South County Justice Center Tulare 96,532 375 545 364 96 268
55-D1 Tuolumne County Courthouse Tuolumne 61,537 160 131 131
65-A2 2424 Cesar Chavez Blvd - 5 DCA Fresno 61,000 329 303 343 135 209
Region 5 - Southwest
Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel Scope2
(sqft) (mT) (mT) (mT) (mT) (mT)
15-C1 Bakersfield Juvenile Center Kern 79,944 282 352 294 82 213
15-D1 Delano/North Kern Court Kern 14,599 60 70 60 20 40
15-D2 1022 12th Avenue Kern n/a 21 21 22 22
15-El Shafter/Wasco Courts Bldg. Kern 16,719 67 68 60 11 49
15-F1 Taft Courts Bldg. Kern 6,111 35 28 21 11 10
15-H1 Arvin/ Lamont Branch Kern 26,027 105 129 108 28 80
15-J2 Ridgecrest - Division B Courtroom Kern 2,345 2 2 2 2
15-K1 3131 Arrow Street Kern 20,400 74 24 74 16 58
15-N1 Bakersfield Shop Lease Kern n/a 11 8 1 7
15-P1 5555 California Avenue Kern 23,760 22 40 27 13
19-AC1 San Fernando Courthouse Los Angeles 187,874 661 645 411 60 351
19-AX1 Van Nuys Courthouse East Los Angeles 169,566 1,346 801 666 239 427
19-AX2 Van Nuys Courthouse West Los Angeles 264,268 1,277 849 754 56 698
19-AY1 Chatsworth Courthouse Los Angeles 302,436 897 912 729 122 607
19-AZ1  Michael D. Antonovich Antelope Valley Courthouse ~ Los Angeles 415,562 1,715 2,060 1,686 498 1,187
19-BA1 Monrovia Warehouse Los Angeles 39,900 15 16 14 14
19-N1 Monrovia Training Center Los Angeles 19,440 71 47 45 9 36
19-Q1 Edmund D. Edelman Children's Court Los Angeles 263,623 940 815 750 210 540
19-S1 Hollywood Courthouse Los Angeles 57,772 159 216 188 25 163
19-V1 East Los Angeles Courthouse Los Angeles 105,627 783 739 517 184 3323
42-Bl Figueroa Division Santa Barbara 47,370 204 190 183 37 147
42-F1 Santa Maria Courts Bldgs C + D Santa Barbara 30,443 135 152 131 63 68
42-F4 Santa Maria Courts, Bldg F Santa Barbara 3,344 6 5 4 0 4
42-F5 Santa Maria Courts, Bldg G Santa Barbara 33,614 78 72 54 0 54
42-F7 Santa Maria Clerks, Bldg E Santa Barbara 18,650 79 30 26 8 19
42-G1 Santa Barbara Jury Assembly Bldg. Santa Barbara 8,157 20 15 13 1 12
42-H1 Santa Maria Juvenile Court (new) Santa Barbara 11,639 52 37 29 5 24
56-B1 East County Courthouse Ventura 82,480 299 419 353 135 218
56-F1 Juvenile Courthouse Ventura 53,977 211 248 306 140 166
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Judicial Council-Managed Greenhouse Gas Emissions

Region 6A - Los Angeles

Location-based metrics

Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel  Scope2
(sqft) (mT) (mT) (mT) (mT) (mT)
19-AP1 Santa Monica Courthouse Los Angeles 122,565 564 707 667 348 319
19-AQ1 Beverly Hills Courthouse Los Angeles 184,882 711 616 562 277 285
19-AU1 Airport Courthouse Los Angeles 286,212 1,563 1,219 1,254 502 752
19-C1 Torrance Courthouse Los Angeles 126,145 1,202 1,337 1,219 564 655
19-E1 Inglewood Juvenile Court Los Angeles 16,043 110 59 61 15 47
19-F1 Inglewood Courthouse Los Angeles 174,041 766 1,406 1,351 767 584
19-K1 Stanley Mosk Courthouse Los Angeles 736,200 3,380 2,203 2,054 19 2,035
19-L1 Clara Shortridge Foltz Criminal Justice Center Los Angeles 1,020,266 2,227 2,195 1,661 1,661
19-T1 Metropolitan Courthouse Los Angeles 250,000 1,778 1,762 1,529 569 960
19-Y5 Governor George Deukmejian Courthouse Los Angeles 550,215 1,986 1,884 1,554 345 1,210
Region 6B - Los Angeles
Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel Scope2
(sqft) (mT) (mT) (mT) (mT) (mT)
13-Al El Centro Courthouse Imperial 60,260 185 177 154 0 154
13-D1 Winterhaven Court Imperial 2,100 8 5 6 0 6
13-G1 El Centro Criminal Courthouse Imperial 46,810 162 215 32 183
19-AG1 Compton Courthouse Los Angeles 344,027 2,878 2,680 1,863 1,028 835
19-AK1 Norwalk Courthouse Los Angeles 197,309 2,392 995 639 148 492
19-AK2 Norwalk Judges Parking Structure Los Angeles 11,326 5 2 1 1
19-AL1 Bellflower Courthouse Los Angeles 68,510 927 651 292 100 191
19-AM1 Downey Courthouse Los Angeles 100,628 656 588 479 176 303
19-A01 Whittier Courthouse Los Angeles 77,538 443 330 313 79 234
19-G1 Burbank Courthouse Los Angeles 58,608 310 230 209 29 180
19-H1 Glendale Courthouse Los Angeles 55,821 265 225 147 40 107
19-11 Alhambra Courthouse Los Angeles 99,123 549 341 325 72 253
19-J1 Pasadena Courthouse Los Angeles 193,054 1,452 1,722 1,155 381 774
19-01 El Monte Courthouse Los Angeles 114,829 840 359 355 98 256
19-W1 Pomona Courthouse South Los Angeles 194,000 927 1,071 783 194 589
36-Al Historic Courthouse San Bernardino 88,064 1,597 1,458 1,088 335 753
36-J1 Barstow Courthouse San Bernardino 35,702 242 260 269 109 160
36-N1 790 S. Gifford San Bernardino n/a 20 26 28 17 10
36-N5 780 S. Gifford San Bernardino n/a 6 5 6 6
36-N6 Distribution Center San Bernardino n/a 22 22 23 0 23
36-P1 Juvenile Dependency Courthouse San Bernardino 32,052 129 89 76 0 76
36-R1 San Bernardino Justice Center San Bernardino 379,717 1,881 1,989 1,641 486 1,155
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Judicial Council-Managed Greenhouse Gas Emissions

Region 7 - South

Location-based metrics

Bldg ID Facility Name County Floor 2018 2023 2024 2024 2024
Area COze COze COze Scopel  Scope2
(sqft) (mT) (mT) (mT) (mT) (mT)
30-Al Central Justice Center Orange 719,974 6,354 6,109 4,945 14 4,931
30-B1 Betty Lou Lamoreaux Justice Center Orange 248,676 2,441 835 694 120 575
30-C1 North Justice Center Orange 131,843 1,129 997 834 306 528
30-D1 Stephen K. Tamura Courthouse Orange 113,160 708 869 829 361 467
30-E1l Harbor Justice Center-Newport Beach Facility Orange 110,855 431 513 423 139 284
30-K1 27573 Puerta Real Orange 5,206 14 3 1 0 1
30-K2 27559 Puerta Real Orange n/a 1 0 0 0 0
33-Al Family Law Court Riverside 75,640 279 278 204 47 157
33-A3 Riverside Hall of Justice Riverside 167,386 759 756 643 211 432
33-Cl Larson Justice Center Riverside 152,990 852 931 954 271 683
33-D1 Blythe Courthouse - Superior Court Riverside 11,016 12 8 9 9
33-F2 Menifee Justice Center Riverside 85,010 110 26 84
33-G4 Banning Justice Center Riverside 68,584 409 127 306 86 221
33-11 Moreno Valley Riverside n/a 6 51 45 45
33-M4 Southwest Juvenile Courthouse Riverside 14,371 4,186 35 31 31
33-N1 Riverside Juvenile Court Riverside 38,309 171 165 136 31 105
37-Cl Kearny Mesa Court San Diego 41,450 168 127 116 18 98
37-El Juvenile Court San Diego 48,871 192 159 166 64 102
37-11 East County Regional Center San Diego 442,672 1,352 1,245 1,049 329 720
37-K1 Banks Street (storage) San Diego n/a 0 0 0 0
37-L1 Central Courthouse San Diego 704,380 2,473 2,850 2,613 148 2,465
64-E1 Cruz Reynoso Courthouse - 4 DCA 3 Orange 51,960 248 192 167 55 112
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Water Performance

Calendar Year 2024 Executive Summary

Reported water costs include potable, irrigation water use, and sewerage costs for water disposal. Previously,
buildings where only partial data was available were excluded from the data set. However, all usage data from 2019
to 2024 has been included in this report. Water use intensity (WUI) is calculated by dividing the total water usage
by the gross square footage for each calendar year, from January 1% through December 31%. WUI is not adjusted for
weather, occupancy, or any other metrics. For the tables that list the percentage change in WUI from 2019 to 2024
per building (column header “2019-24 WUI % Change ), a negative percentage indicates a reduction in WUI, and a
positive number indicates an increase. For regional tables ranked by WUI, the facilities with the worst performance
are listed at the top, while the most efficient facilities are listed last.

In calendar year 2024, the portfolio-level metrics indicate slightly higher water usage while maintaining similar
efficiency over the last four years. By far, the most significant concerns in our portfolio are inefficiencies and wasted
water due to leaks. Staff have diligently monitored usage, compared it to previous years, and investigated any
performance outliers and atypical usage patterns. Fortunately, in the last few years, we have seen an increasing
number of vendors offering water consumption data tracking on an hourly interval level. Soon, we shall see the
entire water industry conform to these new standards, which will make it much easier to track and identify issues in
near real-time to avoid waste. Staff believe that sub-hourly metering of water needs to be utilized by the Judicial
Council to accurately track water usage and reconcile water consumption data provided by water vendors on their
invoices. County-reimbursable costs have not been excluded from the total water usage and cost data to facilitate
ongoing benchmarking of water conservation activities.

With the ever-increasing accuracy of water monitoring portals and their access to real-time interval data, staff are
consistently improving the methods of identifying, tracking, and resolving concerning water use. In 2024, we saw 22
water-related incidents that JCC staff, in collaboration with the two service providers (Veolia and Pride) and the
three delegated courts’ staff (Orange, Riverside, and Imperial), have tracked, investigated, and resolved. Some of
these issues have included burst pipes, irrigation leaks, unusually high usage, and “unknown” or potential leak alerts
from vendors with and without water monitoring portals. Currently, staff are delivering 20 court-funded requests for
water conservation projects for the Los Angeles Superior Court. The projects are delivering landscape, irrigation
systems, and exterior improvements. Five of these court-funded requests have been completed at the Alhambra,
Compton, Inglewood, West Covina, and Pomona locations. These projects have replaced non-native plants with
drought-tolerant native species and removed existing sprinkler heads in favor of water-saving drip irrigation systems.
Staff are continuing to track usage and cost data to document the benefits and effectiveness of such projects.
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‘Water Use Intensity

Annual Water Usage

©® Water Use Intensity @ Sum of Use
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Calendar Years 2019 and 2024 Water Use and Cost Summary Tables
Table 11. 2019 and 2024 water use
Year # of Facilities Total Gross Floor Total Water Use Water Use Intensity
Included Area (ft?) (kGal) (gal/ft?)
2019 145 15,882,567 529,834 26
2023 145 15,355,749 401,884 19
2024 145 15,656,597 448,262 22
2024 vs 2019 same -225,970 -81,572 -4
2024 vs 2019
- -1.4% -15.4% -15.4%
(% change) ° ° °

24

Sum of Use



Year
2019
2023
2024

2024 vs 2019

2024 vs 2019 (% change)

Table 12. 2019 and 2024 water costs

# of Facilities Included Total Gross Floor Area (ft%)

145 15,882,567
145 15,355,749
145 15,656,597
same -225,970
- -1.4%

Total Water Cost
$3,317,573
$2,292,099
$2,323,123

-$994,450
-30%

NOTE: Reporting methodology and scope have improved in accuracy over the last three years and are now more
representative of the entire portfolio of Judicial Council-managed buildings' water usage. (Some infrequently used
irrigation meters had been previously excluded.)

Regional Analysis

During 2024, the three regions with the highest usage intensity were Region 5 (35 gal/ft?), Region 6B (34 gal/ft?), and
Region 7 (34 gal/ft?). Conversely, Region 1 has consistently remained the most water-efficient area in the state, with a
WUI of 14 gal/ft* and a total water usage of under 11,000 kGal since 2019. This year, we have seen Region 5 jump from
being an average water user in 2024, at 70,577 kGal, to the region with the highest amount of water usage, 101,187 kGal.
Two of the eight regions, 6B and 7, experienced a reduction in overall water use from 2023 to 2024.

Region

1 - North
2 - Northeast
3 - West
4 - Central
5 - Southwest
6A - Los Angeles
6B - Los Angeles
7 - South

Total

Table 13. 2024 Region-level water use intensity ranking summary table

# of
buildings
in WUI
Summary

13
20
23
21
22
6
19
21

145

JCC 2023 2024

Gross Region %  Regional Regional # of
bldgs w/
Square of Total Avg Avg decreased
Foot (GSF) Floor WUI WUI WUI
Area (gal/ft?) (gal/ft?)
607,641 4% 17 14 6
1,589,710 10% 23 29 7
1,872,313 12% 19 15 9
1,247,338 8% 31 29 9
2,171,498 14% 33 35 3
2,603,705 17% 18 24 1
2,160,202 14% 41 34 7
3,404,190 22% 23 34 6
15,656,597 100% 48

25

% of # of % of
bldgs w/ bldgs w/  bldgs w/
decreased increased increased

WUI

46%

35%

39%

43%

14%

17%

37%

29%

WUI WUI
6 46%
8 40%
9 39%
10 48%
14 64%
5 83%
10 53%
8 38%
70



Calendar Year Usage by Region (2019-2024)

Region 1 ®Region 2 @ Region 3 « Region 4 @ Region 5 @ Region 6A e Region 6B e Region 7

529,834 kGal

500,000 kGal

106,307
448.262 kGal
436,902 kGal

425,591 kGal

Al el 401,884 kGal
400,000 kGal 93.267 101,187

101,485 ’ ) 104,064
95,933 89,112

300,000 kGal '
200,000 kGal }

100,000 kGal 39,863

37,347

| 32,509

kGal
2019 2020 2021 2022 2023 2024

26



Region 1 -

Bldg ID

48-A3
28-B1
07-E3
07-D1
07-A2
07-Cl1
23-Al
28-Al
07-A14
07-A3
08-A1
07-F1
28-C1
Total/Avg

Facilities Ranked by WUI Per Region

North

Bldg Name

Old Solano Courthouse

Historic Courthouse

Richard E. Arnason Justice Center
Concord Courthouse

Wakefield Taylor Courthouse
Walnut Creek Courthouse
County Courthouse

Criminal Court Building

Spinetta Family Law Center
Bray Courts

Del Norte County Superior Court
George D. Carroll Courthouse
Napa Juvenile Court

Region 2 — Northeast

Bldg ID

51-Cl1
51-Al
34-D1
09-C1
25-Al
18-Cl1
52-E1
04-F1
45-Al
45-El
57-A10
04-Al
34-Al
34-C2
09-Al
11-Al
47-H1
31-H1
09-E1
Total/Avg

Bldg Name

Sutter County Superior Courthouse
Courthouse West

Carol Miller Justice Center
Cameron Park

Barclay Justice Center

Hall of Justice

Tehama County Courthouse

North Butte County Courthouse
Main Courthouse

Redding Main Courthouse

Yolo Superior Court

Butte County Courthouse

Gordon Schaber Sac. Superior Court
Juvenile Courthouse

Main St. Courthouse

Historic Courthouse

Siskiyou County Superior Court
Howard G. Gibson Courthouse
Johnson Bldg.

'23 Use
(kGal)

1,626
1,188
859
50
1,692
351
1,267
458
550
627
173
741
51
9,634

'23 Use
(kGal)

3,910
2,281
5,137
216
120
2,750
2,757
2,181
3,114
160
2,995
1,429
4,613
1,518
212
375
492
607
137
35,006

27

'24 Use
(kGal)

2,272
1,641
2,471
124
1,411
287
658
516
380
491
259
578
42
11,129

'24 Use
(kGal)

5,599
1,969
6,241
404
378
1,747
2,742
2,837
1,742
6,254
3,877
1,229
4,345
1,411
225
320
671
644
131
42,765

23 Cost

$5,493
$10,446
$34,984
$1,050
$19,661
$3,664
$16,724
$5,849
$14,132
$17,848
$1,394
$12,012
$561
$143,819

23 Cost

$12,551
$11,331
$21,208
$1,801
$1,243
$4,942
$3,672
$9,203
$8,582
$469
$31,528
$6,733
$14,940
$10,873
$1,252
$9,366
$3,609
$7,329
$10,102
$170,736

'24 Cost

$7,464
$12,515
$26,605
$1,584
$18,354
$2,763
$15,283
$6,655
$13,892
$18,093
$1,617
$11,767
§573
$137,166

24 Cost

$14,193
$11,162
$22,392
$2,593
$1,029
$3,327
$3,563
$12,218
$13,584
$57,898
$40,576
$8,490
$14,401
$10,868
$2,207
$10,288
$4,049
$7,560
$10,926
$251,326

23
WUl

41
21

13
11
16

10

12

23
WUI
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Region 3 — West

Bldg ID

43-Al
40-J1
35-Cl
43-N1
43-D1
40-E1
43-B1
41-B1
43-Gl
43-B5
40-H1
01-F1
41-C1
43-A2
38-Al
01-H1
01-J1
01-D1
01-Gl
27-B1
01-B3
Total/Avg

Bldg Name

Hall of Justice (East)

Paso Robles Courthouse

San Benito County Superior Court
Morgan Hill Courthouse

Palo Alto Courthouse

Grover Beach Branch

Downtown Superior Court
Central Branch

Santa Clara Courthouse

Family Justice Center Courthouse
1070 Palm St.

George E. McDonald Hall of Justice
Northern Branch Courthouse

Hall of Justice (West)

Civic Center Courthouse
Fremont Hall of Justice

East County Hall of Justice
Hayward Hall of Justice

Berkeley Courthouse

Marina Courthouse

Wiley W. Manuel Courthouse

Region 4 — Central

Bldg ID

22-C1
50-Al
16-A5
24-G1
05-C1
50-D1
16-C1
24-A8
03-C1
39-E1

24-H1
10-F1

10-01
39-C1
39-D2

Bldg Name

Court Admin - Main Building
Modesto Main Courthouse

Kings Superior Court

The Robert M. Falasco Justice Center
Calaveras Superior Court
Turlock Superior Court

Avenal Court

Charles James Ogletree, Jr. Court.
Amador Superior Court

Tracy Branch Courthouse

Traffic Division

Reedley Court

B.F. Sisk Courthouse

Manteca Branch Court

Lodi Branch Dept. 2

'23 Use
(kGal)
6,673
870
1,585
1,710
795

76
2,824
505
530
4,614
70

657
496
1,213
2,523
1,419
1,899
1,790
85

157
333
30,824

'23 Use
(kGal)
338
7,142
6,392
1,907
2,622
199
382
2,481
717
202
153
564
4,291
355
288

28

'24 Use
(kGal)
5,941
905
1,595
2,576
2,720
88
3,548
421
742
5,120
39

392
739
960
2,636
1,257
1,703
1,756
79

45

67
33,328

'24 Use
(kGal)
336
7,224
12,084
1,909
2,171
209
279
2,135
735
226
127
148
4,553
355
162

'23 Cost

$82,443
$6,181
$9,162
$15,242
$10,575
$821
$40,314
$7,479
$4,849
$45,774
$974
$10,022
$19,046
$19,198
$31,242
$11,213
$14,753
$15,831
$6,078
$3,263
$4,167
$358,626

'23 Cost

$1,765
$20,213
$13,061
$3,451
$15,166
$2,286
$3,809
$4,738
$5,019
$922
$768
$1,185
$9,009
$1,311
$1,588

'24 Cost

$81,373
$6,642
$9,078
$21,014
$29,202
$962
$47,435
$7,045
$6,875
$50,630
§742
$8,945
$30,345
$18,210
$32,652
$10,673
$15,638
$17,754
$6,498
$4,850
$2,306
$408,869

'24 Cost

$1,226
$22,407
$30,685
$3,694
$15,969
$2,307
$2,014
$4,839
$5,735
$969
$768
$253
$9,577
$1,288
$1,374

23
WUl
36
29
29

17

18
17
22
12
15
21
19

13

—_— 0 A~ 9 O O

15

23
WUI
160
83
33
43
44
31
39
32
26
22
22
68
17

18
32

'24
WUl
32
30
29
26
24
21
21
18
17
16
12
11
10
10
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63
43
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27
24
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54-11
50-C1
39-F1
55-D1
10-G1
20-F1
24-Al
26-B2
54-E1
Total/Avg

South County Justice Center

Ceres Superior Court

Stockton Courthouse

Tuolumne County Courthouse
Clovis Court

Main Courthouse - Madera

Old Court

Mammoth Lakes Courthouse
Dinuba Div of the Tulare Sup. Court

Region 5 — Southwest

Bldg ID

42-F1
15-H1
42-H1
15-Al
15-D1
56-B1
15-J2
19-Q1
19-AX2
19-AZ1
15-Cl
19-AC1
56-F1
42-B1
19-AY1
15-E1
19-S1
42-Gl
15-K1
15-F1
Total/Avg

Bldg Name

Santa Maria Courts Bldgs C + D
Arvin/ Lamont Branch

Santa Maria Juvenile Court (new)
Metropolitan Division
Delano/North Kern Court

East County Courthouse
Ridgecrest — Div. B Courtroom
Edmund D. Edelman Child Court
Van Nuys Courthouse West
Michael D. Antonovich Court.
Bakersfield Juvenile Center

San Fernando Courthouse
Juvenile Courthouse

Figueroa Division

Chatsworth Courthouse
Shafter/Wasco Courts Bldg.
Hollywood Courthouse

Santa Barbara Jury Assembly
3131 Arrow Street

Taft Courts Bldg.

Region 6A — Los Angeles

Bldg ID

19-C1
19-K1
19-T1
19-AU1
19-AQ1
19-L1
Total/Avg

Bldg Name

Torrance Courthouse
Stanley Mosk Courthouse
Metropolitan Courthouse
Airport Courthouse

Beverly Hills Courthouse
Clara Shortridge Foltz C.J.C.

2,806
&9
5,320
825
1,885
427
138

75

17
39,615

'23 Use
(kGal)

1,800
3,072
645
24,998
975
4,897
199
5,235
4,766
8,741
1,842
5,836
617
844
4,671
224
883
67
119
56
70,487

'23 Use
(kGal)
5,496
14,625
12,961
5,183
1,860
7,114
47,239

29

2,333
68
6,090
1,146
43

911
124
134

21
43,524

'24 Use
(kGal)

3,997
3,048
1,264
21,976
1,069
5,093
136
14,895
11,795
17,110
3,048
7,374
1,911
1,305
5,706
273
821
113
122

5
101,063

'24 Use
(kGal)
6,557
25,073
5,218
5,017
2,612
11,908
56,386

$16,601
$786
$34,478
$11,803
$2,620
$4,773
$1,448
$1,207
$393
$158,400

'23 Cost

$31,176
$9,348
$7,407
$71,178
$2,151
$34,656
$998
$32,455
$36,227
$20,103
$8,598
$31,684
$2,889
$13,711
$36,863
$1,906
$8,904
$4,232
$2,207
$725
$357,418

23 Cost

$33,737
$118,901
$108,144
$38,073
$20,647
$50,435
$369,937

$20,009
$822
$43,214
$15,534
$20
$6,304
$1,448
$1,326
$363
$192,145

'24 Cost

$45,974
$9,043
$11,429
$74,541
$2,168
$38,257
$936
$84,483
$133,260
$36,033
$13,889
$38,457
$10,170
$23,524
$59,670
$1,674
$11,068
$5,900
$2,547
$16
$603,039

'24 Cost

$39,583
$279,357
$54,580
$60,201
$24,738
$101,870
$560,329

22
22
13
10
281

43

23
WUl

23
WUI
33

15
39

14

19

18
17
15
14

— A L N N

29

24
WUl
98
88
&1
63
55
46
43
42
33
31
29
29
26
21
14
12
11
10

37

24
WUI
39
25

16

13

11

19



Region 6B — Los Angeles

Bldg ID Bldg Name

36-Al Historic Courthouse

19-01 El Monte Courthouse

13-G1 El Centro Criminal Courthouse
19-AM1 Downey Courthouse

36-J1 Barstow Courthouse

19-G1 Burbank Courthouse

19-AGl1 Compton Courthouse
19-AL1 Bellflower Courthouse

36-R1 San Bernardino Justice Center
19-J1 Pasadena Courthouse
19-W1 Pomona Courthouse South
13-D1 Winterhaven Court
19-AK1 Norwalk Courthouse
19-H1 Glendale Courthouse

19-11 Alhambra Courthouse
13-Al El Centro Courthouse
19-A01 Whittier Courthouse
19-W2 Pomona Courthouse North
Total/Avg

Region 7 — South

Bldg ID Bldg Name

30-E1 Harbor Just. Ctr. -Newport Beach
33-Cl Larson Justice Center

33-M4 Southwest Juvenile Courthouse
33-N1 Riverside Juvenile Court

33-D1 Blythe Courthouse

33-A3 Riverside Hall of Justice

33-G4 Banning Justice Center

30-B1 Betty Lou Lamoreaux Justice Ctr.
37-Cl1 Kearny Mesa Court

64-E1 Cruz Reynoso Court - 4 DCA 3
30-K1 27573 Puerta Real

30-D1 Stephen K. Tamura Courthouse
30-A3 Civil Complex Center

37-11 East County Regional Center
30-Cl North Justice Center

33-M1 Southwest Justice Center

33-Al Family Law Court

30-Al Central Justice Center

37-L1 Central Courthouse

Total/Avg

'23 Use
(kGal)

33,369
2,893
1,429
3,428
1,688
1,117

11,946
2,717

10,540
5,929
4,966

32
5,045
1,137
1,571

581
384
339
89,111

'23 Use
(kGal)
5,955
8,134
871
12,314
356
4,579
3,432
8,492
1,651
1,304

2,365
557
6,289
5,966
2,332
729
6,148
4,770
76,247

30

'24 Use
(kGal)

27,186
6,073
2,206
4,321
1,364
2,210

12,003
2,134

11,073
5,539
5,327

47
4,442
1,271
1,993

466
567
287
88,510

'24 Use
(kGal)
8,157
10,941
905
1,632
393
5,638
2,275
7,936
1,207
1,316
128
2,429
450
6,986
1,911
2,828
761
6,200
4,803
66,897

'23 Cost

$72,388
$39,580
$1,481
$13,493
$16,363
$8,274
$46,749
$40,213
$52,360
$38,921
$34,750
$2,296
$34,325
$11,166
$8,431
$2,886
$16,750
$6,547
$446,973

23 Cost

$11,695
$24,251
$13,292
$25,503
$2,189
$14,513
$16,131
$32,157
$13,568
$7,627
$1,457
$14,961
$2,821
$52,287
$38,829
$17,051
$4,196
$28,019
$39,222
$359,769

'24 Cost

$65,921
$58,767
$6,546
$17,615
$18,077
$13,240
$48,327
$40,142
$60,748
$36,274
$37,326
$2,100
$38,626
$11,639
$11,913
-$514
$20,930
$6,662
$494,339

'24 Cost

$16,313
$29.,876
$12,888
$7,813
$3,077
$17,607
$12,059
$32,238
$11,276
$8,696
$2,345
$13,445
$2,499
$61,663
$18,808
$19,981
$4,821
$29,041
$48,410
$352,856

23
WUI
283

19
23
25
35
14
26
30
21
23
19
11
19
15
12

33

23
WUI
40
40
45
240

24
WUI
231
40
35
32
29
28
26
23
22
21
21
17
17
17
15

33

'24
WUI
55
53
47
32
27
25
25
24
22
19
18
16
12
12
11
11

23
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