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A D D E N D U M  2  
  

 
Date 

June 26, 2007 
 
To 
Qualified Construction Management Firms 
 
From 
Judicial Council of California 
Administrative Office of the Courts, 
Office of Court Construction and 
Management 
 
Subject 
Addendum No. 2 
Request for Qualifications and Proposals for 
Preconstruction Services and Construction  
Management at Risk Services with a 
Guaranteed Maximum Price 
 
New Antioch Area Courthouse 
Solicitation Number: OCCM-FY2006-07 
 

 Action Requested 

Please review the attached responses to 
questions regarding the RFQ/P. 
 
Deadline 

See attached addendum 
 
Contact 

solicitations@jud.ca.gov 

 

 
 
Please see the additional Questions and Answers posted below. These questions were submitted 
by the June 19th deadline and the answers were inadvertently left out of yesterday’s responses.  
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 Your Organization’s Name: 

Kitchell 

  

# RFQ/P Reference Question Response 

1 General Are there as-builts available to review? See item 4 in Addendum 1 

2 RFQ/P, Attachment H, General 
Conditions of the Contract For 

Construction, Section 6.6.2, pg. 
00700 – 26 

The General Conditions stipulate that the CMAR has no 
right to change orders or extra work for conflicts, 

ambiguities or omissions in the Contract Documents, 
subcontractor bid packages or subcontractor 

performance.  Will the CMAR be expected to accept 
design liability? 

The CMAR is not responsible for 
professional design liability. For 

example issues having to do with 
building code adherence and 

engineering calculations are the sole 
responsibility of the design 

professionals. The expectation of the 
AOC is that the CMAR familiarity with 

the construction documents as a result 
of the constructability review, and cost 

estimates prior to bidding will 
minimize the coordination issues. Any 
post bidding coordination issues would 
be funded from the 3% AOC provided 

CM contingency. 

3 General Has a hazmat survey been conducted for the project, 
including the existing Courthouse facility to be 

demolished? 

See item 4 in Addendum 1 

4 General What is the scope and extent of the hazmat abatement? See item 4 in Addendum 1 

5 General Will the term CM selection occur following the CMAR 
selection process? 

The term CM selection will follow in 
about 2-3 months. 

6 General Will responding to the CMAR solicitation preclude us from 
the term CM opportunity? 

No.  
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 Your Organization’s Name: 

Kitchell 

  

# RFQ/P Reference Question Response 

7 General This RFQ-P is very specific concerning content and 
format of the submissions. DVBE forms are 

included in the RFQ-P, but no mention is made of 
where these are to be included in the submission. 

Does this mean they are not needed in the 
submission...only when bidding the project for 

construction? 

Proof of DVBE participation required 
during bidding process. 

 
 

 
 
 
 
 
 
 
 
 

 
 


