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SPECIFICATION SECTION 01 13 00: SUPPLEMENTARY CRITERIA 
 
PART 1 - GENERAL 

1.01 SUMMARY 

A. This section describes Supplementary Criteria for the Project. Requirements provided in this 
section may be addressed in further detail elsewhere in the Contract or Bridging Documents.  

B. This specification applies to a design-build project and includes the design, construction and 
commissioning of a complete energy system as described here and elsewhere in the Contract 
and Bridging Documents.  

C. In this document, "Judicial Council" shall refer to Judicial Council of the State of California, 
owner of the site(s) where project will be located, regardless of system ownership, and include 
any representative of the site Judicial Council, such as independent engineers, consultants or 
inspectors. "Contract" refers to the design-build and/or construction contract and any 
associated design-build bridging documents, inclusive of requirements outlined in the request 
for proposals (RFP). "Contractor" refers to the entity performing the work, inclusive of 
Engineer(s) and Architect(s) of Record for design-build contracts, post construction system 
operator, and financier. 

D. Contractor shall perform all work and provide submittals consistent with this specification, other 
specifications, and the Contract and Bridging Documents for all stages of work. 

E. Bridging Documents may be amended or supplemented to include elements or ideas from 
Contractor’s Proposal or other proposals, but only to the extent Judicial Council expressly agrees 
in writing. Contractor is solely responsible for confirming the extent of any changes to the 
Contract and Bridging Documents. 

1.02 RELATED DOCUMENTS 

A. The Contract and any design-build Bridging Documents. 

B. Section 01 10 00: Scope of Work 

C. Section 01 33 00: Design-Build Process and Submittals 

D. Other technical bridging specifications  

E. Where this specification and the Contract or other Bridging Documents are in conflict, the more 
stringent shall apply. Contractor shall identify conflicts and confirm recommended changes or 
procedures with the Judicial Council. 
 

PART 2 - SUPPLEMENTARY CONDITIONS 

2.01 APPLICABLE CODES & STANDARDS 

A. Contractor shall be responsible for compliance with all applicable laws, codes, regulations, 
industry best practices, etc. applicable to any and all design, construction, operations, sales of 
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electrical energy, or other work related to delivering a complete energy project as described by 
the Contract and Bridging Documents.  

B. The Contractor shall comply with all requirements of the following that apply to the energy 
systems for the Project (most recent version unless stated otherwise). The following list is not 
exhaustive. Contractor shall be responsible to ensure compliance with all codes, regulations, AHJ 
requirements, etc. that apply to the Project. 

1. Americans with Disabilities Act (ADA) 
2. American National Standards Institute (ANSI) 
3. American Society of Civil Engineers (ASCE) 
4. American Society for Testing and Materials (ASTM) 
5. California Building Code (CBC). 
6. California Building Standards Code, Title 20/Title 24 
7. California Electrical Code (CEC) 
8. California Environmental Quality Act (CEQA). 
9. California Dept. of Industrial Relations  
10. California Geological Survey (CGS) 
11. California Office of the State Fire Marshall  
12. California Public Utilities Commission (CPUC) 
13. California Labor Code 
14. Federal Communications Commission (FCC) 
15. Department of State Architects (DSA) 
16. Institute of Electrical and Electronics Engineers (IEEE) 
17. International Electrotechnical Commission (IEC) 
18. International Electrical Testing Association (NETA) 
19. International Fire Code 
20. Local Fire Jurisdiction Requirements 
21. National Electric Code (NEC) 
22. National Electrical Manufacturers Association (NEMA). 
23. National Fire Protection Association (NFPA) 
24. National Environmental Protection Act (NEPA) 
25. Occupational Safety and Health Administration (CAL-OSHA) 
26. Storm Water Pollution Prevention Plan (SWPPP) Requirements 
27. Underwriters Laboratories (UL) Standards 
28. Utility Requirements 
29. Uniform Solar Energy Code (ICC). 
30. All other applicable State and Local Codes and Ordinances. 
31. Judicial Council Specifications and Requirements. 
32. DSA IR-16-8 (most recent) Guidelines. 
33. DSA PL 07-02 (most recent) Guidelines. 

C. Contractor shall ensure that all work conform to the Utility’s Distribution Interconnection 
Handbook and CPUC Rule 21 requirements. Contractor shall ensure all design, equipment and 
workmanship complies with the requirements of the local electrical utility. The Contractor must 
ensure all proposed equipment is acceptable to the local electrical utility and meets the 
interconnection and code requirements. 
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D. Contractor shall ensure wind uplift requirements per ASCE 7 are met per design wind speed 
requirements established by the local AHJ for the Project site(s). 

2.02 CONTRACTOR REQUIREMENTS 

A. All Contractor staff and sub contractors are to wear identifying clothing, which includes at-
minimum the name or logo of the Contractor, at all times when on-site. The identification shall 
be distinguishable in all types of weather. 

2.03 COMMUNICATIONS REGARDING THE WORK 

A. Authorization: No directions or information regarding the Work shall have a contractual effect 
unless directed to the Contractor and by the Judicial Council. The following representatives shall 
be used for the project:  

Judicial Council Contractor 
Organization 
Department 
Street Address 
City, State Zip 
Phone 
Email 

Organization 
Department 
Street Address 
City, State Zip 
Phone 
Email 

 

B. Prioritization: The Contractor shall prioritize all communications regarding the Work that require 
a response by the Judicial Council. The Contractor shall initiate all communications regarding 
work as far in advance as is practical to permit timely Judicial Council response. 

C. Standard Communication Forms: Judicial Council and Contractor shall establish standard 
communication forms that shall be used by the Contractor in communications regarding the 
Work unless otherwise directed by the Judicial Council.  

2.04 JUDICIAL COUNCIL REVIEW TIME 

A. Contractor shall allow the following review time periods: 

1. Design Review  Fourteen (14) calendar days. 

2. Requests for 
Information (RFIs) 

 Seven (7) calendar days unless stated otherwise in the Contractor 
Documents. 

3. Submittals  Twenty-one (21) calendar days unless stated otherwise in the 
Contract Documents. Resubmittals shall be allowed the same for 
review as the time permitted for the initial submittal. 

4. Substitution Requests  Fourteen (14) calendar days unless stated otherwise in the Contract 
Documents. 

5. Other Requests  Fourteen (14) calendar days unless stated otherwise in the Contract 
Documents. 
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2.05 ACCESS AND SITE COORDINATION 

A. Contractor is responsible for on-site installation supervision throughout the duration of the 
project. 

B. Contractor shall comply with the Judicial Council access procedures outlined in Exhibit E of the 
Site License. 

C. The Contractor is responsible for maintaining fire lane access and clearances at all easements at 
all times. 

D. The Contractor shall coordinate closely with the Judicial Council to ensure all construction 
activities minimize impact on Judicial Council operations at the sites.  

E. The Contractor and Judicial Council will mutually agree in writing on site access policies prior to 
the beginning of work. Policies will cover allowable times or schedules for entry, support for 
testing and inspections, access to utility meters and lockable disconnect, vehicle entry and 
access, use of site utilities or amenities, fencing requirements, and access points.  

F. The Contractor shall schedule its operations on the job site to provide for: 

1. Pedestrian/vehicle ingress and egress from site at all times, except if otherwise approved in 
writing by the Judicial Council. 

2. Driveways, Walkways and Entrances: Keep driveways, parking lots, loading areas, and 
entrances serving premises clear and available to Judicial Council, Judicial Council’s 
employees, and emergency vehicles at all times. Do not use these areas for parking or 
storage of materials. 

3. Schedule deliveries to minimize use of driveways and entrances by construction operations. 

4. Schedule deliveries to minimize space and time requirements for storage of materials and 
equipment on-site. 

5. The construction schedule shall show the start and end of any partial closures to any site 
access points. Contractor shall notify the Judicial Council seventy-two (72) hours in advance 
of any closures  

6. Contractor shall notify Judicial Council immediately upon any change in project schedule or 
operation that may affect access. Judicial Council will be responsible for notification to 
affected parties. 

G. Contractor, Contractor’s employees, and all subcontractors shall adhere to applicable Judicial 
Council requirements as well as all Federal, State, and County Public Health and Judicial Council 
COVID-19 protocols.   

H. All active work areas must be fenced off from start of work at that area until completion or until 
area is safe for entry, whichever is longer.  Temporary fencing and access control layouts shall 
be submitted to the Judicial Council and approved for each site prior to commencing 
construction. Temporary fencing shall also be installed to protect trees and vegetation adjacent 
to work areas from construction damage.  

I. During the operational phase, all staff or subcontractors must provide twenty-four (24) hours 
advanced notice to Judicial Council and check in with the Judicial Council upon arrival at the site. 
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Contractor may obtain temporary power for construction trailer and small tool use from 
Judicial Council utility service or directly from utility in accordance with NFPA 70A. 

 

2.06 EXISTING FACILITIES, PROTECTION AND REPAIR 

A. Contractor shall protect and maintain all the existing facilities within the project limit. 

B. The Contractor shall be responsible for specifying and conducting vegetation removal or 
trimming, including tree removal and/or trimming as needed. All tree stumps shall be ground or 
removed to a minimum of 12 inches below grade. Disturbed area shall be repaired to match 
surrounding area.  

C. Areas with trees eligible for removal or trimming will be identified with Judicial Council approval, 
or as noted in the Bridging Documents, and should be confirmed by the Contractor during the 
site walk. Trees to be removed shall be identified on the Contractor’s proposal layouts and 
design drawings. The Contractor shall be responsible for obtaining any required permits from 
AHJs for tree or vegetation work. 

D. Contractors are responsible for ensuring Americans with Disabilities Act (ADA) compliance for 
the Project. This shall include design work necessary for AHJ plan check and all construction to 
meet permitted design. Cost for ADA work shall be per the Contract. 

E. Contractor is responsible for identification and removal of light poles that are in conflict with the 
Project. Light poles shall be removed to maintain reusability by the Judicial Council and 
transported to the location identified by the Judicial Council.  Light pole foundation shall be 
chipped to a sufficient depth so as to allow for existing conduit to be contained in a concrete 
box that is flush with the surface and for resurfacing of areas surrounding any boxes to match 
existing surface. Chipping shall be a minimum of 6” below grade. Existing conduit that is not 
reused shall be capped and placed in a concrete box. Existing lighting controls may be reused, if 
available. Light poles to be removed shall be identified on the Contractor’s proposal layouts and 
design drawings. Disturbed area shall be repaired to match surrounding area. Light poles shall 
be provided in good condition to the Judicial Council or disposed of at the Judicial Council’s 
option. 

F. Contractor shall coordinate with the Judicial Council to provide spare conduits to support wiring 
for security cameras mounted to the carport structure. 

G. Contractor is responsible for restoring, and irrigating until vegetation is established, all 
vegetated areas disturbed by construction. Vegetation should be planted to match existing. Any 
irrigation disturbed during construction is to be repaired to original condition by the Contractor. 
The Contractor shall coordinate all landscaping and irrigation plans with the Judicial Council. The 
Contractor shall initiate a pre-construction survey with the Judicial Council to review the 
condition of irrigation systems prior to start of construction. Any such survey must be done with 
a Judicial Council representative. 

2.07 UNDERGROUND UTILITIES 

A. The Contractor is responsible for locating and protecting all underground utilities. Contractor 
shall utilize Ground Penetrating Radar (GPR) for all areas with underground construction. Where 
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critical underground facilities exist, Contractor shall perform potholing/hand digging to locate 
the utilities. 

B. Known existing utilities, improvements have been located with as much care as possible with 
the aid of Judicial Council records. However, the Judicial Council assumes no responsibility as to 
their exact location. Contractor shall take measures necessary to protect existing utilities and 
improvements. Any damages to existing utilities and improvements not included for demolition 
shall be repaired and or restored by the Contractor without cost to the Judicial Council. 

C. The Contractor shall contact the regional notification center, “Underground Service Alert,” and 
schedule work required to allow for ample time for the center to notify its members and, if 
necessary, for any member to field locate and mark facilities as directed in Government Code 
Sections 4216 to 4216.9. Every person planning to conduct any excavation shall contact the 
appropriate regional notification center at least two (2) working days, but no more than 
fourteen (14) calendar days prior to commencing the excavation. 

D. Contractor is directed to and shall comply with Section 4216 et seq of the California Government 
Code, and Article 5.3.16, “EXISTING UTILITIES, IMPROVEMENTS AND OBSTRUCTIONS” of the 
General Conditions of this Contract and this Section. 

2.08 CLEANUP 

A. Contractor is responsible for patching and repairing all building penetrations performed by the 
Contractor during installation. Conduit installed on the exterior of Judicial Council structures 
shall be painted to match. 

B. Contractor is responsible for disposing of all generated trash. Judicial Council owned dumpsters 
and trash bins may not be used for storage or disposal. 

C. Contractor shall clean all work areas on a daily basis and equipment after project completion. 
Contractor shall ensure that work areas are clear of construction debris, spoils and that all 
demolition and repair has been completed prior to releasing work areas to public access. 

D. Contractor shall provide the necessary personnel, equipment, and materials needed to maintain 
cleanliness. Conduct daily inspection to verify that requirements of cleanliness are being met. 

E. Use cleaning materials and equipment, which are compatible with the surfaces being cleaned. 
Such cleaning materials and equipment shall be approved by the Judicial Council. The Contractor 
shall use broom and vacuum cleaner to remove gravel and other loose materials generated by 
the Contractor operations to keep job site surfaces clean. The Judicial Council reserves the right 
to withhold approval of payment requests for failure on the part of the Contractor to regularly 
clean the project site in conformance with the requirements of this section. The Judicial Council 
also reserves the right to clean any work areas that have not been acceptably cleaned by the 
Contractor and charge the Contractor for the Judicial Council’s cleaning costs. 

F. Upon completion of Work, and prior to final acceptance, the Contractor shall remove from the 
vicinity of work and dispose of all surplus materials and equipment used by the operations and 
completes all the cleaning and removal of rubbish and debris. 

G. The Contractor shall submit documentation to demonstrate the disposal site for all materials, 
equipment and debris is in compliance with all federal, state, and local regulations. 
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2.09 WARRANTIES 

A. Contractor shall provide a one-year extended commissioning with full wrap troubleshooting and 
repair of all work and equipment installed as part of the Project to meet functional, operational 
and performance requirements.  All work in the one-year extended commissioning period shall 
be at no cost to the Judicial Council, except for damage or misuse by Judicial Council or others 
not under the control of the Contractor. 

B. The Contractor shall be required to provide the following minimum warranties consistent with 
Net Energy Metering requirements and the California Public Utility Code 387.5(d)(4): 

1. A warranty of not less than 10 years to protect against defects and more than a 15% 
degradation of electrical generation output that may occur as a result of faulty installation.  

2. At least twenty-five (25) years for any PV modules 

3. At least ten (10) years for all inverters 

4. At least ten (10) years for all BESS systems. 

 
C. Meters shall have a 1-year warranty to ensure against defective workmanship, system or 

component breakdown, or degradation in electrical output of more than 15% from their 
originally rated electrical output during the warranty period. For meters that are integrated into 
the inverter, the meter warranty period shall be 10 years.  

D. Warranties for other energy systems shall be provided per the Contract and Bridging 
Documents. Where warranty requirements are in conflict, the more stringent shall apply. 

2.10 ENERGY SYSTEM CRITERIA 

A. System areas as shown in the Bridging Documents are generally larger than necessary to allow 
for maximum design flexibility. Designs shall meet all performance criteria (e.g. production, 
storage, resiliency, etc.) outlined in the Bridging Documents.  Should a site have insufficient area 
or be otherwise constrained in such a way that limits ability to meet targets, Contractor shall 
notify Judicial Council and provide recommended alternatives.  

B. The Contractor shall be responsible for identifying the appropriate conduit/conductor routes in 
coordination with the Judicial Council. Contractor shall adhere to the number of tie-ins at each 
site as required in the Bridging Documents. Any changes to interconnection schemes identified 
in the Bridging Documents shall be approved in writing by the Judicial Council. 

C. Judicial Council has submitted initial interconnection applications for PGE, SCE, and SDGE. For 
other utilities (Glendale Water and Power, City of Banning, LADWP, and IID) Contractor will 
submit for interconnection agreements. Contractor is responsible for assuming all utility 
coordination and interconnection related responsibilities, including completing and/or 
modifying all interconnection applications and completing all work required to achieve 
Permission to Operate (PTO) with the local utility and preserve NEM 2.0 grandfather for the 
IOUs. If any action is to be taken to jeopardize NEM 2.0 grandfathering the Contractor will first 
receive approval from the Judicial Council in writing.  
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D. The Contractor shall work with the Judicial Council as needed to provide visualizations of 
proposed systems and assessment of potential glare, reflectivity, or other visual issues.  

E. The Contractor shall work with the Judicial Council as needed to provide assessment of potential 
noise. The maximum sound level generated from the energy systems and any associated 
equipment under any output level within the energy system operating range shall be limited to 
65 dBA at 50 feet in any direction. 

F. Systems shall be designed to perform in the ambient temperature conditions where they are 
installed. The Contractor shall ensure that all equipment is rated for sustainable operating 
temperatures over the ambient temperature range at the Project site(s). 

G. Measurement and metering shall meet requirements stated in the Contract. Data acquisition 
and storage systems shall meet 99.5% data recovery—i.e., no more than 0.5% data loss. 

H. Contractor shall work with the Judicial Council to ensure that monitoring and alarm systems are 
sufficient to ensure safety and to safely mitigate hazards, if hazardous conditions should arise. 

I. Incentives.  The Contractor shall ensure that all incentives associated with the Project are 
maximized. Contractor shall assume incentive management requirements upon execution of the 
Contract and shall be responsible for ensuring incentives are fully realized, except for actions 
outside the control of the Contractor. 

J. FIELD TESTING AND EVALUATION.  At a minimum, Contractor shall provide the following testing 
and evaluation for the first year of operation. See Specification 01 33 00 and other technical 
specifications for further requirements for the various energy systems. 

1. The Contractor shall coordinate with the Judicial Council on the development of a 
Measurement and Verification (M&V) Plan. The M&V Plan, to be developed by the 
Contractor and approved by the Judicial Council will assess at a minimum: 1) solar + storage 
operational and financial performance, 2) islanded operations performance, 3) demand 
response financial performance, and 4) installation issues, microgrid performance and 
operational constraints, and ability of the system to respond to grid emergencies. 

2. The Contractor shall provide the Judicial Council (or it’s representatives) access to 
monitoring points/devices, as well as access to information on the microgrid over the 12-
month testing and evaluation period, per the M&V Plan. After the 12-month testing and 
evaluation period, the Contractor shall implement recommendations to the microgrid 
system, provided by the Judicial Council (or it’s representatives), to optimize the benefits 
from the microgrid. 

3. The Contractor shall provide a data monitoring system measuring Microgrid, BESS, and PV 
performance. 

4. The Contractor shall monitor the system using an automated system and provide the 
Judicial Council with data on performance. This data will include solar output, battery 
performance, and other functions to be defined in coordination with the Judicial Council. 

K. All other applicable California Public Works Code requirements. 
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	2.09 WARRANTIES
	A. Contractor shall provide a one-year extended commissioning with full wrap troubleshooting and repair of all work and equipment installed as part of the Project to meet functional, operational and performance requirements.  All work in the one-year ...
	B. The Contractor shall be required to provide the following minimum warranties consistent with Net Energy Metering requirements and the California Public Utility Code 387.5(d)(4):
	1. A warranty of not less than 10 years to protect against defects and more than a 15% degradation of electrical generation output that may occur as a result of faulty installation.
	2. At least twenty-five (25) years for any PV modules
	3. At least ten (10) years for all inverters
	4. At least ten (10) years for all BESS systems.

	C. Meters shall have a 1-year warranty to ensure against defective workmanship, system or component breakdown, or degradation in electrical output of more than 15% from their originally rated electrical output during the warranty period. For meters th...
	D. Warranties for other energy systems shall be provided per the Contract and Bridging Documents. Where warranty requirements are in conflict, the more stringent shall apply.

	2.10 ENERGY SYSTEM CRITERIA
	A. System areas as shown in the Bridging Documents are generally larger than necessary to allow for maximum design flexibility. Designs shall meet all performance criteria (e.g. production, storage, resiliency, etc.) outlined in the Bridging Documents...
	B. The Contractor shall be responsible for identifying the appropriate conduit/conductor routes in coordination with the Judicial Council. Contractor shall adhere to the number of tie-ins at each site as required in the Bridging Documents. Any changes...
	C. Judicial Council has submitted initial interconnection applications for PGE, SCE, and SDGE. For other utilities (Glendale Water and Power, City of Banning, LADWP, and IID) Contractor will submit for interconnection agreements. Contractor is respons...
	D. The Contractor shall work with the Judicial Council as needed to provide visualizations of proposed systems and assessment of potential glare, reflectivity, or other visual issues.
	E. The Contractor shall work with the Judicial Council as needed to provide assessment of potential noise. The maximum sound level generated from the energy systems and any associated equipment under any output level within the energy system operating...
	F. Systems shall be designed to perform in the ambient temperature conditions where they are installed. The Contractor shall ensure that all equipment is rated for sustainable operating temperatures over the ambient temperature range at the Project si...
	G. Measurement and metering shall meet requirements stated in the Contract. Data acquisition and storage systems shall meet 99.5% data recovery—i.e., no more than 0.5% data loss.
	H. Contractor shall work with the Judicial Council to ensure that monitoring and alarm systems are sufficient to ensure safety and to safely mitigate hazards, if hazardous conditions should arise.
	I. Incentives.  The Contractor shall ensure that all incentives associated with the Project are maximized. Contractor shall assume incentive management requirements upon execution of the Contract and shall be responsible for ensuring incentives are fu...
	J. FIELD TESTING AND EVALUATION.  At a minimum, Contractor shall provide the following testing and evaluation for the first year of operation. See Specification 01 33 00 and other technical specifications for further requirements for the various energ...
	1. The Contractor shall coordinate with the Judicial Council on the development of a Measurement and Verification (M&V) Plan. The M&V Plan, to be developed by the Contractor and approved by the Judicial Council will assess at a minimum: 1) solar + sto...
	2. The Contractor shall provide the Judicial Council (or it’s representatives) access to monitoring points/devices, as well as access to information on the microgrid over the 12-month testing and evaluation period, per the M&V Plan. After the 12-month...
	3. The Contractor shall provide a data monitoring system measuring Microgrid, BESS, and PV performance.
	4. The Contractor shall monitor the system using an automated system and provide the Judicial Council with data on performance. This data will include solar output, battery performance, and other functions to be defined in coordination with the Judici...

	K. All other applicable California Public Works Code requirements.


	Contractor
	Judicial Council
	OrganizationDepartmentStreet AddressCity, State ZipPhoneEmail
	OrganizationDepartmentStreet AddressCity, State ZipPhoneEmail
	1. Design Review
	 Fourteen (14) calendar days.
	2. Requests for Information (RFIs)
	 Seven (7) calendar days unless stated otherwise in the Contractor Documents.
	3. Submittals
	 Twenty-one (21) calendar days unless stated otherwise in the Contract Documents. Resubmittals shall be allowed the same for review as the time permitted for the initial submittal.
	4. Substitution Requests
	 Fourteen (14) calendar days unless stated otherwise in the Contract Documents.
	5. Other Requests
	 Fourteen (14) calendar days unless stated otherwise in the Contract Documents.

