
FINAL Trial Court Facility Modification  

Increases Over $50K FMs (List C)
4/24/2014 to 6/19/2014
Meeting Date 7/11/2014
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1 FM-0044067 Shasta
Main 
Courthouse 45-A1 2

Fire/Life/Safety - Fire alarm system 
replacement needed,  System functions 
are failing, unable to avoid false alarms 
or confirm alarm functionality  $          80,000  $    55,768  $   137,388  $   95,773 

The Shasta County Fire Marshal issued an additional deficiency notice when inspecting the fire alarm panel and 
smoke detector replacements. To comply, work was undertaken to provide, analyze, and design code compliant 
audible systems. The cost increase reflects all the charges incurred to provide the audibility study; plans and all 
permits; labor and materials to add approximately 24 horn/strobe or horn only alarms; required installation of panic 
hardware on 2-egress doors on the main floor and all other issues listed on the deficiency notice.  $           40,005 Complete 69.71

2 FM-0050221
Los 
Angeles

Pasadena 
Courthouse 19-J1 2

 HVAC - Gas Fired Boiler - Remove and 
replace three (3) 60 year old non-
compliant boilers due to AQMD 
regulations. Failure to replace these 
boilers will lead to heavy daily fines; 
2,000,000 BTU EA. Vent stacks have 
deteriorated and need replacement as 
well. Heating Hot Water Boilers #1,#2 
and #3 

 $        180,000  $  124,830  $   281,709  $ 195,365 

The additional costs are due to the following:
- There will also be an anti-condensing temperature valve and re-circulation pump installed for each boiler. The 
addition of these components will prevent the boiler from experiencing thermal shock conditions when the boilers 
are not operating. 
- The new boilers will be installed with optimization controllers which allow the boilers to communicate with each 
other to allow for equal run time. The newly installed boilers will be able to each operate at 25% capacity.  
Currently, the existing boilers are being operated manually, one operating continuously, to respond to demand. 
- Exhaust and piping redesign required by code including a common flue, in-line exhaust fan, and draft controllers 
are now required 
- Abatement is required for the installation of the hangers for the piping and conduit.  

 $           70,535 In Work 69.35

3 FM-0022152
Santa 
Clara

Hall of 
Justice 
(West) 43-A2 2

Elevators-Refurbish two traction 
elevators and controls, install VFDs, 
overhaul machine room and brakes, 
change hoist cables as required, inspect 
& service car safety device, replace 
governors, install new TAC50 automatic 
pushbutton operation (microprocessor 
based and software), add Vista 
Monitoring System, rebuild car with new 
trolley hardware, new door closer, new 
cable grippers and system will be ADA-
compliant  $        445,471  $  445,471  $   678,586  $ 678,586 

Cost increase requests to add the following:                                                                                                                 
- Upgrade for compliance requests by State Fire Marshall of (8) Fire Smoke Curtains for elevator door openings.                                                                                       
- Change worn out Gear Replacement to Gearless   - The existing worm and gear wheel were part of the original 
installation over 40 years ago and the estimated useful life on these gear wheels is approximately 30 years.   The 
teeth on the existing gear have major signs of wear and tear and can fail at any time. The gear wheel is no longer 
in production.                                                                        
- Addition of 3 ton HVAC unit for elevator room needed to ensure electronic controls do not overheat.            

 $         233,115 In Work 100.00

4 FM-0051941 Orange

Central 
Justice 
Center 30-A1 2

Interior Finishes - Remediation related 
to P1 SWO# 1326663 - Remove and 
replace approximately 600 SF of 
damaged drywall from a P1 black water 
intrusion on Jan. 28 2014 on walls and 
ceiling located on 1st floor and 
basement, prime and paint to match 
existing walls.  $          23,413  $    21,346  $   124,917  $ 113,887 

Remedial to P1 Emergency SWO#1326663, for the replacement of abated asbestos laden flooring due to black 
water intrusion. Replaced 1,524 SY of carpet tile, 120 SY of Sheet Flooring and 1,068 LF of wall base. Carpet 
installation included furniture manipulation. Insurance will be reimbursing value of original flooring, and 
coordinated with AOC Risk Management.  $           92,541 In Work 91.17

 $             728,884  $     647,415  $    1,222,600  $  1,083,611  $              436,197 
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